

**Proposed Outage Program of 218th OCC meeting of NRPC**

Sr No	Reference Number	OCC Number	Name of Requesting Agency	Element Type	Element Name	Owner	Daily/ Continuous	Reason	Requested From Date	Requested From Time	Requested To Date	Requested To Time	Requester Remarks	Request Type	Shutdown Status	NLDC/RLDC Comments
1	RQ173611	OCC_218	tehris_sd	GENERATING UNIT	250 MW TEHRI HPS - UNIT 2	THDC	C	For river joining work of Tehri PSP	15/May/2024	08:00	30/Jun/2024	23:59		PLANNED	Requested	
2	RQ173552	OCC_218	tehris_sd	GENERATING UNIT	250 MW TEHRI HPS - UNIT 1	THDC	C	For river joining work of Tehri PSP	15/May/2024	08:00	30/Jun/2024	23:59		PLANNED	Requested	
3	RQ173612	OCC_218	tehris_sd	GENERATING UNIT	250 MW TEHRI HPS - UNIT 3	THDC	C	For river joining work of Tehri PSP	15/May/2024	08:00	30/Jun/2024	23:59		PLANNED	Requested	
4	RQ173613	OCC_218	tehris_sd	GENERATING UNIT	250 MW TEHRI HPS - UNIT 4	THDC	C	For river joining work of Tehri PSP	15/May/2024	08:00	30/Jun/2024	23:59		PLANNED	Requested	
5	RQ173723	OCC_218	koteshwar_sd	GENERATING UNIT	100 MW KOTESHWAR HPS - UNIT 4	THDC	C	Tehri PSP River joining work and Removal of existing flood protection wall at PSP TRT outfall area.	15/May/2024	10:00	30/Jun/2024	18:00	Koteshwar HEP is in downstream of Tehri HPP/PSP therefore Plant S/D of Koteshwar HEP is required for Commissioning work of Tehri PSP	PLANNED	Requested	
6	RQ173722	OCC_218	koteshwar_sd	GENERATING UNIT	100 MW KOTESHWAR HPS - UNIT 3	THDC	C	Tehri PSP River joining work and Removal of existing flood protection wall at PSP TRT outfall area.	15/May/2024	10:00	30/Jun/2024	18:00	Koteshwar HEP is in downstream of Tehri HPP/PSP therefore Plant S/D of Koteshwar HEP is required for Commissioning work of Tehri PSP	PLANNED	Requested	
7	RQ173721	OCC_218	koteshwar_sd	GENERATING UNIT	100 MW KOTESHWAR HPS - UNIT 2	THDC	C	Tehri PSP River joining work and Removal of existing flood protection wall at PSP TRT outfall area.	15/May/2024	10:00	30/Jun/2024	18:00	Koteshwar HEP is in downstream of Tehri HPP/PSP therefore Plant S/D of Koteshwar HEP is required for Commissioning work of Tehri PSP	PLANNED	Requested	
8	RQ173720	OCC_218	koteshwar_sd	GENERATING UNIT	100 MW KOTESHWAR HPS - UNIT 1	THDC	C	Tehri PSP River joining work and Removal of existing flood protection wall at PSP TRT outfall area.	15/May/2024	10:00	30/Jun/2024	18:00	Koteshwar HEP is in downstream of Tehri HPP/PSP therefore Plant S/D of Koteshwar HEP is required for Commissioning work of Tehri PSP	PLANNED	Requested	
9	RQ174682	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV PHAGI(RS)-GWALIOR(PG) (PG) CKT-2	POWERGRID	D	AMP works of Line, Dia to kept open at both ends	27/May/2024	08:00	27/May/2024	18:00		PLANNED	Requested	PG-WR2-GWALIOR
10	RQ174931	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BALIA-GAYA (PG) CKT-1	POWERGRID	D	REPLACEMENT OF INSULATORS AT MAJOR CROSSING BY ER1	20/May/2024	10:00	24/May/2024	18:00		PLANNED	Requested	
11	RQ174950	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV ORAI-JABALPUR (PG) CKT-2	POWERGRID	D	For attending SD defects in Line, A/R Non Auto mode of 765KV-JABALPUR-ORAI-1 is required For attending shutdown defects in 765KV-JABALPUR-ORAI-2 by WR2	19/May/2024	08:00	20/May/2024	18:00		PLANNED	Requested	
12	RQ174748	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AGRA-GWALIOR (PG) CKT-2	POWERGRID	D	AMP & rectification of S/D nature defects	18/May/2024	08:00	18/May/2024	18:00		PLANNED	Requested	
13	RQ174949	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV ORAI-JABALPUR (PG) CKT-1	POWERGRID	D	For attending SD defects in Line, A/R Non Auto mode of 765KV-JABALPUR-ORAI-2 is required For attending shutdown defects in 765KV-JABALPUR-ORAI-1 by WR2	17/May/2024	08:00	18/May/2024	18:00		PLANNED	Requested	
14	RQ174947	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV ORAI-GWALIOR (PG) CKT-1	POWERGRID	D	AMP works of Line, A/R Non Auto mode of 765KV-GWALIOR-SATNA-2 & 765KV-SATNA-ORAI-1 is required For attending shutdown defects in 765KV-GWALIOR-ORAI-1. Dia to kept open at both ends by WR2	15/May/2024	08:00	16/May/2024	18:00		PLANNED	Requested	
15	RQ174680	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV CHITTORGARH-BANASKANTHA (PG) CKT-1	POWERGRID	D	A/R Non Auto mode required For attending shutdown defects in 765KV-BANASKANTHA-CHITTORGARH-2	14/May/2024	08:00	14/May/2024	18:00		PLANNED	Requested	PG-WR2-BANASKANTHA
16	RQ174681	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV CHITTORGARH-BANASKANTHA (PG) CKT-2	POWERGRID	D	For attending shutdown defects in line. Dia to kept open at both ends. A/R Non Auto mode of ckt-1 is required to facilitate work in 765KV-BANASKANTHA-CHITTORGARH-2	14/May/2024	08:00	14/May/2024	18:00		PLANNED	Requested	PG-WR2-BANASKANTHA
17	RQ174932	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV FATEHPUR-SASARAM (PG) CKT-1	POWERGRID	D	REPLACEMENT OF FLASHOVER INSULATOR by ER1	14/May/2024	08:00	14/May/2024	18:00		PLANNED	Requested	
18	RQ174934	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV ORAI-SATNA (PG) CKT-1	POWERGRID	C	For attending SD defects in Line. For Switching of Spare with R-ph (For taking R-Ph in Service) at satna end. Dia to kept open at both ends. A/R non auto mode of 765KV Satna -Gwalior and 765KV Orai -Gwalior	13/May/2024	08:00	14/May/2024	18:00		PLANNED	Requested	
19	RQ174945	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AGRA-GWALIOR (PG) CKT-2	POWERGRID	D	AMP works of Line, Dia to kept open at both ends by WR2	13/May/2024	08:00	13/May/2024	18:00		PLANNED	Requested	
20	RQ174926	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV VARANASI-GAYA (PG) CKT-2	POWERGRID	D	BROKEN INSULATOR REPLACEMENT WORK(ER1) DAMAGED BY MISCREANTS	13/May/2024	08:00	13/May/2024	18:00		PLANNED	Requested	
21	RQ174944	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AGRA-GWALIOR (PG) CKT-1	POWERGRID	D	AMP works of Line, Dia to kept open at both ends by WR2	10/May/2024	08:00	10/May/2024	18:00		PLANNED	Requested	
22	RQ174747	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AGRA-GWALIOR (PG) CKT-1	POWERGRID	D	AMP & rectification of S/D nature defects	09/May/2024	08:00	09/May/2024	18:00		PLANNED	Requested	
23	RQ174674	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV ORAI-GWALIOR (PG) CKT-1	POWERGRID	D	Installation of Counter weight in Gantry-1 Tower of 765KV Orai-Gwalior line at Orai End.	09/May/2024	08:00	09/May/2024	18:00	Shutdown of line required along with simultaneous shutdown of 765KV Orai-Aligarh - 2	PLANNED	Requested	
24	RQ174941	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV ORAI-SATNA (PG) CKT-1	POWERGRID	D	A/R Non Auto mode for attending shutdown defects in 765KV-SATNA-GWALIOR-2 by WR2	08/May/2024	08:00	08/May/2024	18:00		PLANNED	Requested	
25	RQ174942	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV ORAI-GWALIOR (PG) CKT-1	POWERGRID	D	A/R Non Auto mode for attending shutdown defects in 765KV-SATNA-GWALIOR-2 by WR2	08/May/2024	08:00	08/May/2024	18:00		PLANNED	Requested	

26	RQ174925	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV VARANASI-GAYA (PG) CKT-1	POWERGRID	C	For rectification of bend leg of tower no. 278 by ER1	01/May/2024	08:00	05/May/2024	18:00		PLANNED	Requested
27	RQ174933	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV ORAI-JABALPUR (PG) CKT-1	POWERGRID	D	A/R non auto mode at both ends for OPGW stringing under live line condition by WR2	01/May/2024	08:00	31/May/2024	18:00		PLANNED	Requested
28	RQ174806	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV VARANASI-SASARAM (PG) CKT-1	POWERGRID	D	Rectification of S/D nature defects	29/May/2024	08:00	30/May/2024	18:00		PLANNED	Requested
29	RQ174805	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALLAHABAD-SASARAM (PG) CKT-1	POWERGRID	D	Rectification of S/D nature defects	27/May/2024	08:00	28/May/2024	18:00		PLANNED	Requested
30	RQ174756	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-VINDHYACHAL(PG) (PG) CKT-1	POWERGRID	D	Amp of line bay equipment at HVDC Vindhyachal	13/May/2024	08:00	13/May/2024	18:00		PLANNED	Requested
31	RQ174928	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV VARANASI-BIHARSHARIFF (PG) CKT-2	POWERGRID	D	FOR COMPLETE INSULATOR REPLACEMENT WORK FROM PORCELAIN TO POLYMER By ER1. A/R OFF on CKT 1	06/May/2024	08:00	10/May/2024	18:00		PLANNED	Requested
32	RQ174982	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BALIA-BIHARSHARIFF (PG) CKT-2	POWERGRID	D	CSD FINE TUNNING	03/May/2024	08:00	03/May/2024	18:00		PLANNED	Requested
33	RQ174981	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BALIA-BIHARSHARIFF (PG) CKT-1	POWERGRID	D	CSD FINE TUNNING	02/May/2024	08:00	02/May/2024	18:00		PLANNED	Requested
34	RQ174983	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BALIA-PATNA (PG) CKT-2	POWERGRID	D	CSD FINE TUNNING	01/May/2024	08:00	01/May/2024	18:00		PLANNED	Requested
35	RQ174927	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV VARANASI-BIHARSHARIFF (PG) CKT-1	POWERGRID	D	FOR COMPLETE INSULATOR REPLACEMENT WORK FROM PORCELAIN TO POLYMER By ER1. A/R OFF on CKT 2	01/May/2024	08:00	05/May/2024	18:00		PLANNED	Requested
36	RQ174929	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV GORAKHPUR(PG)-MUZAFFARPUR(PG) (POWERLINK) CKT-1	POWERLINK	D	RTU SYSTEM UPGRADATION WORK UNDER ULDC SCHEME by ER1	04/May/2024	08:00	04/May/2024	18:00		PLANNED	Requested
37	RQ174930	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV GORAKHPUR(PG)-MUZAFFARPUR(PG) (POWERLINK) CKT-2	POWERLINK	D	RTU SYSTEM UPGRADATION WORK UNDER ULDC SCHEME by ER1	03/May/2024	08:00	03/May/2024	18:00		PLANNED	Requested
38	RQ174731	OCC_218	sliders_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MODAK(RS)-BHANPURA(MP) (MPSEB) CKT-1	MPSEB	D	For half yearly maintenance work of the bay equipments.	03/May/2024	08:00	03/May/2024	18:00		PLANNED	Requested
39	RQ174464	OCC_218	stuup_sd	AC TRANSMISSION LINE CIRCUIT	132 KV ANPARA(UP)-MORWA(MP) (UP) CKT-1	UPPTCL	C	To replace Arm of line and bus isolator	25/May/2024	09:00	30/May/2024	18:00		PLANNED	Requested
40	RQ174390	OCC_218	stuup_sd	AC TRANSMISSION LINE CIRCUIT	132 KV SAHUPURI(UP)-KARAMNASHA(BS) (UP) CKT-1	UPPTCL	C	* Lilo of 132kv sahpuri karmnasa line at 132kv s/s chanduli as per X agreement no 243ETC (VJT)-46/2022-23 date28.03.2023	15/May/2024	08:00	20/May/2024	18:00		PLANNED	Requested
41	RQ174965	OCC_218	cpcc3_sd	HVDC LINE CIRCUIT	500 KV HVDC RIHAND-DADRI (PG) CKT-2		D	Jumper Replacement Work	14/May/2024	08:00	14/May/2024	18:00		PLANNED	Requested
42	RQ174964	OCC_218	cpcc3_sd	HVDC LINE CIRCUIT	500 KV HVDC RIHAND-DADRI (PG) CKT-1		D	Jumper Replacement Work	13/May/2024	08:00	13/May/2024	18:00		PLANNED	Requested
43	RQ174828	OCC_218	cpcc3_sd	HVDC LINE CIRCUIT	500 KV HVDC BALIA-BHIWADI (PG) CKT-2		D	Replacement of Porcelain insulators with Polymer insulators at major crossings	10/May/2024	08:00	10/May/2024	18:00		PLANNED	Requested
44	RQ174827	OCC_218	cpcc3_sd	HVDC LINE CIRCUIT	500 KV HVDC BALIA-BHIWADI (PG) CKT-1		D	Replacement of Porcelain insulators with Polymer insulators at major crossings	09/May/2024	08:00	09/May/2024	18:00		PLANNED	Requested
45	RQ173968	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV PHAGI(RS)-GWALI(OR)(PG) (PG) CKT-2		D	To attend shutdown nature defects	30/May/2024	09:00	31/May/2024	18:00		PLANNED	Requested
46	RQ173899	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV KHETRI (PKTSL)-JHATIKARA(PG) (PKTSL) CKT-2		D	Stringing of 765 kv D/C Khetri-Narela TL	29/May/2024	08:00	31/May/2024	19:00		PLANNED	Requested
47	RQ173898	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV KHETRI (PKTSL)-JHATIKARA(PG) (PKTSL) CKT-1		D	Stringing of 765 kv D/C Khetri-Narela TL	29/May/2024	08:00	31/May/2024	19:00		PLANNED	Requested
48	RQ173879	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BHADLA_2 (PG)-FATEHGARH_II(PG) (PFTL) CKT-2		D	for AMP works	27/May/2024	14:00	29/May/2024	23:59		PLANNED	Requested
49	RQ173877	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BHADLA_2 (PG)-FATEHGARH_II(PG) (PFTL) CKT-1		D	for AMP works	24/May/2024	14:00	26/May/2024	23:59		PLANNED	Requested
50	RQ173851	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV MOGA-BHIWANI (PG) CKT-1		D	To attend shutdown nature defects observed into special line cross patrolling	24/May/2024	07:00	24/May/2024	19:00		PLANNED	Requested
51	RQ173883	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV FATEHGARH_II(PG)-BHADLA(PG) (FBTL) CKT-2		D	for AMP works	22/May/2024	14:00	23/May/2024	23:59		PLANNED	Requested
52	RQ173855	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AJMER-CHITTORGARH (PG) CKT-2		D	For attending S/D nature defects & To attend shutdown nature defects observed into special line cross patrolling by Ajmer Group	22/May/2024	08:00	22/May/2024	18:00	A/R of Ajmer-Chittor CK1 to be kept in non Auto mode	PLANNED	Requested
53	RQ173881	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV FATEHGARH_II(PG)-BHADLA(PG) (FBTL) CKT-1		D	for AMP works	21/May/2024	14:00	22/May/2024	23:59		PLANNED	Requested
54	RQ173854	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AJMER-CHITTORGARH (PG) CKT-1		D	For attending S/D nature defects & To attend shutdown nature defects observed into special line cross patrolling by Ajmer Group	21/May/2024	08:00	21/May/2024	18:00	A/R of Ajmer-Chittor CK2 to be kept in non Auto mode	PLANNED	Requested
55	RQ173880	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BHADLA_2 (PG)-FATEHGARH_II(PG) (PFTL) CKT-2		D	For ladder logic and interlock checking for spare reactor commissioning	18/May/2024	14:00	25/May/2024	23:59		PLANNED	Requested

56	RQ173905	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BHADLA_2 (PG)-FATEHGARH_II(PG) (PFTL) CKT-2		D	Attending shutdown nature defects by Khetri group & Gantry Tower jumper insulator replacement works	15/May/2024	14:00	27/May/2024	23:59			PLANNED	Requested
57	RQ173907	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV GR.NOIDA_2(UPC)-MEERUT(PG) (PG) CKT-1		D	For attending damaged conductor strand on Wave Trap at Meerut End	15/May/2024	09:00	15/May/2024	18:00			PLANNED	Requested
58	RQ173953	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV PHAGI(RS)-BHIWANI(PG) (PG) CKT-1		D	For S/D nature defect rectification	12/May/2024	18:00	13/May/2024	19:00			PLANNED	Requested
59	RQ173878	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BHADLA_2 (PG)-FATEHGARH_II(PG) (PFTL) CKT-1		D	Attending shutdown nature defects by Khetri group & For ladder logic and interlock checking for spare reactor commissioning	11/May/2024	14:00	18/May/2024	23:59			PLANNED	Requested
60	RQ173906	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BHADLA_2 (PG)-FATEHGARH_II(PG) (PFTL) CKT-1		D	Stringing and erection works of Bhadla 2 ckt 3 & 4, Reactor firewall construction activity	10/May/2024	14:00	17/May/2024	23:59			PLANNED	Requested
61	RQ173952	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV JHATIKARA-BHIWANI (PG) CKT-1		D	For S/D nature defect rectification By Bhiwani & Jhatikara group	09/May/2024	08:00	10/May/2024	19:00			PLANNED	Requested
62	RQ173955	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV PHAGI(RS)-BHIWANI(PG) (PG) CKT-2		D	For S/D nature defect rectification	07/May/2024	18:00	07/May/2024	19:00			PLANNED	Requested
63	RQ173884	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV FATEHGARH_II(PG)-BHADLA(PG) (FBTL) CKT-2		D	For ladder logic and interlock checking for spare reactor commissioning	07/May/2024	14:00	14/May/2024	23:59			PLANNED	Requested
64	RQ173891	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AGRA-JHATIKARA (PG) CKT-1		D	SD nature Defects rectification work	07/May/2024	07:00	07/May/2024	18:00			PLANNED	Requested
65	RQ173834	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BHADLA-BIKANER (PG) CKT-1		D	LINE DROPER JUMPERING STRENGTHENING WORK	06/May/2024	15:00	06/May/2024	21:00			PLANNED	Requested
66	RQ173904	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BHADLA_2 (PG)-FATEHGARH_II(PG) (PFTL) CKT-1		D	Gantry Tower jumper insulator replacement works	05/May/2024	14:00	15/May/2024	23:59			PLANNED	Requested
67	RQ173882	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV FATEHGARH_II(PG)-BHADLA(PG) (FBTL) CKT-1		D	For ladder logic and interlock checking for spare reactor commissioning	03/May/2024	14:00	10/May/2024	23:59			PLANNED	Requested
68	RQ173890	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV JHATIKARA-ALIGARH (PG) CKT-1		D	SD nature Defects rectification work	03/May/2024	07:00	03/May/2024	18:00			PLANNED	Requested
69	RQ173822	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AJMER(PG)-PHAGI(RS) (PAPTL) CKT-2		D	Attending shutdown nature defects	03/May/2024	06:00	04/May/2024	18:00			PLANNED	Requested
70	RQ173958	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV KOTESHWAR-MEERUT (PG) CKT-2		D	For wire termination and testing of DTPC	02/May/2024	11:00	02/May/2024	17:00			PLANNED	Requested
71	RQ173804	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AJMER-BHADLA_2 (PG) CKT-1		D	Implementation of SPS Scheme in Ajmer-Bhadla-II D/C Line & To attend shutdown nature defects observed into special line cross patrolling by Ajmer group	01/May/2024	14:00	02/May/2024	23:00	To be kept A/R in Non auto mode of other charged CKT from both ends as safety measures		PLANNED	Requested
72	RQ173805	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AJMER-BHADLA_2 (PG) CKT-2		D	Implementation of SPS Scheme in Ajmer-Bhadla-II D/C Line & To attend shutdown nature defects observed into special line cross patrolling by Ajmer group	01/May/2024	14:00	02/May/2024	23:00	To be kept A/R in Non auto mode of other charged CKT from both ends as safety measures		PLANNED	Requested
73	RQ173957	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV KOTESHWAR-MEERUT (PG) CKT-1		D	For wire termination and testing of DTPC	01/May/2024	11:00	01/May/2024	17:00			PLANNED	Requested
74	RQ173954	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV MEERUT-BHIWANI (PG) CKT-1		D	For attending damaged conductor strand on Wave Trap at Meerut End & For S/D nature defect rectification& For attending damaged conductor strand on Wave Trap at Meerut End by Meerut Group	01/May/2024	08:00	03/May/2024	19:00			PLANNED	Requested
75	RQ173821	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AJMER(PG)-PHAGI(RS) (PAPTL) CKT-1		D	Attending shutdown nature defects	01/May/2024	06:00	02/May/2024	18:00			PLANNED	Requested
76	RQ174594	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	765 KV MOGA-MEERUT (PG) CKT-1	POWERGRID	D	For attending Shut Down Nature Defects of Line	28/May/2024	08:00	28/May/2024	18:00	kindly approve		PLANNED	Requested
77	RQ174798	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV KANPUR_GIS-ALIGARH (PG) CKT-1	POWERGRID	D	Middle /V string insulators need to be replaced at multiple locations	25/May/2024	08:00	26/May/2024	18:00			PLANNED	Requested
78	RQ174800	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV VARANASI-FATEHPUR (PG) CKT-1	POWERGRID	D	Rectification of S/D nature defects	24/May/2024	08:00	26/May/2024	18:00			PLANNED	Requested
79	RQ174753	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AGRA-ALIGARH (PG) CKT-1	POWERGRID	D	AMP & rectification of S/D nature defects	20/May/2024	08:00	20/May/2024	18:00			PLANNED	Requested
80	RQ174387	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BHADLA-BIKANER (PG) CKT-2	POWERGRID	D	Installation of Bird Diverter as per Supreme court order	16/May/2024	16:00	31/May/2024	23:00	A/R to be kept in Non auto mode of other charged ckt from both ends		PLANNED	Requested
81	RQ174379	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BIKANER-BHADLA_2 (PG) CKT-2	POWERGRID	D	Installation of Bird Diverter as per Supreme court order	16/May/2024	16:00	31/May/2024	23:00	A/R to be kept in Non auto mode of other charged ckt from both ends		PLANNED	Requested
82	RQ174381	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AJMER-BHADLA_2 (PG) CKT-2	POWERGRID	D	Installation of Bird Diverter as per Supreme court order	16/May/2024	16:00	31/May/2024	22:00	A/R to be kept in Non auto mode of other charged ckt from both ends		PLANNED	Requested
83	RQ174299	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV PHAGI(RS)-BHIWANI(PG) (PG) CKT-2	POWERGRID	D	for liquidation of SD nature defects	16/May/2024	08:00	17/May/2024	18:00	line maintenance work		PLANNED	Requested
84	RQ174813	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AGRA-FATEHPUR (PG) CKT-1	POWERGRID	D	AMP work	13/May/2024	08:00	13/May/2024	18:00			PLANNED	Requested

85	RQ174677	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV ORAI-ALIGARH (PG) CKT-2	POWERGRID	D	Installation of Counter weight in Gantry-1 Tower of 765kV Orai-Gwalior line at Orai End.	09/May/2024	08:00	09/May/2024	18:00	Shutdown of line required along with simultaneous shutdown of 765kV Orai-Gwalior -2	PLANNED	Requested	
86	RQ174795	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV VARANASI-KANPUR_GIS (PG) CKT-2	POWERGRID	D	Rectification of S/D nature defects	08/May/2024	08:00	09/May/2024	18:00		PLANNED	Requested	
87	RQ174648	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV VARANASI-KANPUR_GIS (PG) CKT-2	POWERGRID	D	AMP work	07/May/2024	08:00	07/May/2024	18:00		PLANNED	Requested	
88	RQ174794	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV VARANASI-KANPUR_GIS (PG) CKT-1	POWERGRID	D	Rectification of S/D nature defects	06/May/2024	08:00	07/May/2024	18:00		PLANNED	Requested	
89	RQ174647	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV VARANASI-KANPUR_GIS (PG) CKT-1	POWERGRID	D	AMP work	06/May/2024	08:00	06/May/2024	18:00		PLANNED	Requested	
90	RQ174799	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV GR.NOIDA_2(UPC)-ALIGARH(PG) (PG) CKT-1	POWERGRID	D	Rectification of S/D nature defects	03/May/2024	08:00	04/May/2024	18:00		PLANNED	Requested	
91	RQ174754	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AGRA-FATEHPUR (PG) CKT-2	POWERGRID	D	AMP & rectification of S/D nature defects	03/May/2024	08:00	03/May/2024	18:00		PLANNED	Requested	
92	RQ174655	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	765 KV KANPUR_GIS-ALIGARH (PG) CKT-1	POWERGRID	D	AMP work	02/May/2024	08:00	02/May/2024	18:00		PLANNED	Requested	
93	RQ174386	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BHADLA-BIKANER (PG) CKT-1	POWERGRID	D	Installation of Bird Diverter as per Supreme court order	01/May/2024	16:00	15/May/2024	23:00	A/R to be kept in Non auto mode of other charged ckt from both ends	PLANNED	Requested	
94	RQ174378	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BIKANER-BHADLA_2 (PG) CKT-1	POWERGRID	D	Installation of Bird Diverter as per Supreme court order	01/May/2024	16:00	15/May/2024	23:00	A/R to be kept in Non auto mode of other charged ckt from both ends	PLANNED	Requested	
95	RQ174380	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV AJMER-BHADLA_2 (PG) CKT-1	POWERGRID	D	Installation of Bird Diverter as per Supreme court order	01/May/2024	16:00	15/May/2024	23:00	A/R to be kept in Non auto mode of other charged ckt from both ends	PLANNED	Requested	
96	RQ174359	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BIKANER-MOGA (PG) CKT-1	POWERGRID	C	Line diversion work due to infringement with Amritsa-Jamnagar National Highway	01/May/2024	08:00	15/May/2024	18:00		PLANNED	Requested	
97	RQ174360	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV BIKANER-MOGA (PG) CKT-2	POWERGRID	C	Line diversion work due to infringement with Amritsa-Jamnagar National Highway	01/May/2024	08:00	15/May/2024	18:00		PLANNED	Requested	
98	RQ174377	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV FATEHGARH_II(PG)-BHADLA(PG) (FBTL) CKT-2	POWERGRID, FBTL	D	Installation of Bird Diverter as per Supreme court order	16/May/2024	16:00	31/May/2024	23:00	A/R to be kept in Non auto mode of other charged ckt from both ends	PLANNED	Requested	
99	RQ174376	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	765 KV FATEHGARH_II(PG)-BHADLA(PG) (FBTL) CKT-1	POWERGRID, FBTL	D	Installation of Bird Diverter as per Supreme court order	01/May/2024	16:00	15/May/2024	23:00	A/R to be kept in Non auto mode of other charged ckt from both ends	PLANNED	Requested	
100	RQ174940	OCC_218	sliders_sd	AC TRANSMISSION LINE CIRCUIT	765 KV ANTA-PHAGI (RS) CKT-2	RRVPNL	D	Line along with 3*80 MVAR Line Reactor Bank-1 at Anta for Half Yearly Maintenance	14/May/2024	08:00	14/May/2024	18:00		PLANNED	Requested	
101	RQ174939	OCC_218	sliders_sd	AC TRANSMISSION LINE CIRCUIT	765 KV ANTA-PHAGI (RS) CKT-1	RRVPNL	D	Line along with 3*80 MVAR Line Reactor Bank-1 at Anta for Half Yearly Maintenance and Oil Topup in Line Reactor Bank-I (B-Phase Reactor)	13/May/2024	08:00	13/May/2024	18:00		PLANNED	Requested	
102	RQ174639	OCC_218	stuup_sd	AC TRANSMISSION LINE CIRCUIT	765 KV UNNAO-MAINPURI (UP) CKT-1	UPPTCL	D	* FOR Protection testing of 3x50MVAR Bus Reactor including testing of CT X Ratio, Breaker timing and Tan Delta Testing of 765kV	13/May/2024	09:00	16/May/2024	17:00		PLANNED	Requested	
103	RQ173637	OCC_218	stuup_sd	AC TRANSMISSION LINE CIRCUIT	765 KV OBRA_C_TPS-ANPARA_D (UP)	UPPTCL	D	Checking of Carrier Receive and Carrier Send Signals at Obra-C and Anpara-D are required to ensure healthiness of protection system. On dated 27.02.2024 this line was tripped on Zone-2 protection but carrier signal was not received, due to which 765 kV Anpara C and both the 400 kV Anpara B-Anpara D Line were tripped on backup protection. This causes tripping of both 500 MW Unit of DTPS, Anpara and complete blackout at Anpara-D.	01/May/2024	11:00	01/May/2024	14:00		PLANNED	Requested	
104	RQ174087	OCC_218	cpcc1_sd	BUS	765 KV FATEHGARH_II(PG) -BUS 2		D	for AMP works	20/May/2024	14:00	22/May/2024	23:00		PLANNED	Requested	
105	RQ174095	OCC_218	cpcc1_sd	BUS	765 KV FATEHGARH_II(PG) -BUS 1		D	Jumpering and bay extension work by M/s TATA for TBCB package SS-01, SS-63 A1 & B1, commissioning works of Bus bar integration work of bay extensions	15/May/2024	14:00	28/May/2024	23:00		PLANNED	Requested	
106	RQ174110	OCC_218	cpcc1_sd	BUS	765 KV KHETRI (PG) -BUS 1		D	BAY EXTENSION WORK UNDER PNTLumpering and bus bar stability test of 765KV Bus-I	11/May/2024	09:00	13/May/2024	18:00		PLANNED	Requested	
107	RQ174086	OCC_218	cpcc1_sd	BUS	765 KV FATEHGARH_II(PG) -BUS 1		D	for AMP works	08/May/2024	14:00	12/May/2024	23:00		PLANNED	Requested	
108	RQ174098	OCC_218	cpcc1_sd	BUS	765 KV BHADLA_2 (PG) -BUS 2		D	Bay Extension, Bus-Bar, Testing LBB Testing and Jumper tightening	07/May/2024	17:00	13/May/2024	23:00		PLANNED	Requested	
109	RQ174111	OCC_218	cpcc1_sd	BUS	765 KV KHETRI (PG) -BUS 2		D	BAY EXTENSION WORK UNDER PNTLumpering and bus bar stability test of 765KV Bus-II	04/May/2024	09:00	06/May/2024	18:00		PLANNED	Requested	
110	RQ174097	OCC_218	cpcc1_sd	BUS	765 KV BHADLA_2 (PG) -BUS 1		D	Bay Extension, Bus-Bar, Testing LBB Testing and Jumper tightening	01/May/2024	17:00	06/May/2024	23:00		PLANNED	Requested	
111	RQ174096	OCC_218	cpcc1_sd	BUS	765 KV FATEHGARH_II(PG) -BUS 2		D	Jumpering and bay extension work by M/s TATA for TBCB package SS-01, SS-63 A1 & B1, commissioning works of Bus bar integration work of bay extensions	01/May/2024	14:00	14/May/2024	23:00		PLANNED	Requested	

112	RQ174119	OCC_218	cpcc1_sd	BUS	765KV BUS 2 AT MEERUT(PG)		D	For attending hotspot on 71289A Isolator	01/May/2024	09:00	01/May/2024	18:00		PLANNED	Requested	
113	RQ174690	OCC_218	slcdcs_sd	BUS	765KV BUS 2 AT ANTA(RS)	RRVFN	D	Half Yearly Maintenance work	06/May/2024	08:00	06/May/2024	18:00		PLANNED	Requested	
114	RQ174689	OCC_218	slcdcs_sd	BUS	765KV BUS 1 AT ANTA(RS)	RRVFN	D	Half Yearly Maintenance work	03/May/2024	08:00	03/May/2024	18:00		PLANNED	Requested	
115	RQ174172	OCC_218	cpcc1_sd	BR/BSR/MSC/M/SR	240 MVAR BUS REACTOR NO 2 AT 765 KV FATEHGARH_II(PG)		D	Ladder logic commissioning with spare reactor logic scheme checking	21/May/2024	14:00	26/May/2024	23:00		PLANNED	Requested	
116	RQ174520	OCC_218	cpcc1_sd	BR/BSR/MSC/M/SR	240 MVAR BUS REACTOR NO 2 AT 765 KV BHADLA_2 (PG)		D	CSD Fine tuning of HV and IV Side bays of the ICT (Minimum 5 open & close on load operations will be carried out during fine tuning of the ICT)	15/May/2024	17:00	15/May/2024	23:00	(Minimum 5 open & close on load operations of Bus Reactor will be carried out during fine tuning of the CSD relay)	PLANNED	Requested	
117	RQ174173	OCC_218	cpcc1_sd	BR/BSR/MSC/M/SR	240 MVAR BUS REACTOR NO 1 AT 765 KV FATEHGARH_II(PG)		D	Ladder logic commissioning with spare reactor logic scheme checking	15/May/2024	14:00	20/May/2024	23:00		PLANNED	Requested	
118	RQ174519	OCC_218	cpcc1_sd	BR/BSR/MSC/M/SR	240 MVAR BUS REACTOR NO 1 AT 765 KV BHADLA_2 (PG)		D	CSD Fine tuning of HV and IV Side bays of the ICT (Minimum 5 open & close on load operations will be carried out during fine tuning of the ICT)	14/May/2024	17:00	14/May/2024	23:00	(Minimum 5 open & close on load operations of Bus Reactor will be carried out during fine tuning of the CSD relay)	PLANNED	Requested	
119	RQ174174	OCC_218	cpcc1_sd	BR/BSR/MSC/M/SR	240 MVAR BUS REACTOR NO 2 AT 765 KV FATEHGARH_II(PG)		D	For final testing/fine tuning of CSD Relay of 765KV Reactor	13/May/2024	14:00	20/May/2024	23:00		PLANNED	Requested	
120	RQ174715	OCC_218	slcdcs_sd	BR/BSR/MSC/M/SR	240 MVAR BUS REACTOR NO 1 AT 765KV PHAGI(RS)		D	1. For CSD Fine tuning works of 765KV Bus Reactor#1 through Main and Tie bay. 2. It may be noted that 4-5 on load switching of reactors shall be done through main and tie bay.	09/May/2024	08:00	09/May/2024	18:00		PLANNED	Requested	
121	RQ174516	OCC_218	cpcc1_sd	BR/BSR/MSC/M/SR	240 MVAR BUS REACTOR NO 1 AT 765 KV BHADLA(PG)		D	CSD Fine tuning of 765kv bays(708&709) of the BR(Minimum 5 open & close on load operations will be carried out during fine tuning of the BR)	08/May/2024	17:00	08/May/2024	23:00	(Minimum 5 open & close on load operations of Bus Reactor will be carried out during fine tuning of the CSD relay)	PLANNED	Requested	
122	RQ174366	OCC_218	cpcc1_sd	BR/BSR/MSC/M/SR	240 MVAR BUS REACTOR NO 1 AT 765KV AJMER(PG)		D	CSD Fine tuning of reactor bays of the LR (Minimum 5 open & close on load operations will be carried out during fine tuning of the LR)	08/May/2024	16:00	08/May/2024	23:00		PLANNED	Requested	
123	RQ174175	OCC_218	cpcc1_sd	BR/BSR/MSC/M/SR	240 MVAR BUS REACTOR NO 1 AT 765 KV FATEHGARH_II(PG)		D	For final testing/fine tuning of CSD Relay of 765KV Reactor	07/May/2024	14:00	12/May/2024	23:00		PLANNED	Requested	
124	RQ174169	OCC_218	cpcc1_sd	BR/BSR/MSC/M/SR	240 MVAR BUS REACTOR NO 2 AT 765 KV FATEHGARH_II(PG)		D	for AMP works	06/May/2024	14:00	08/May/2024	23:00		PLANNED	Requested	
125	RQ174171	OCC_218	cpcc1_sd	BR/BSR/MSC/M/SR	240 MVAR BUS REACTOR NO 1 AT 765 KV FATEHGARH_II(PG)		D	for AMP works	03/May/2024	14:00	05/May/2024	23:00		PLANNED	Requested	
126	RQ174293	OCC_218	stuup_sd	BR/BSR/MSC/M/SR	189 MVAR BUS REACTOR NO 1 AT 765KV UNNAO(UP)		C	* For Routine protection Relay testing and Annual maintenance Work of X 189MVAR Bus reactor.	13/May/2024	09:00	14/May/2024	17:00		PLANNED	Requested	
127	RQ174166	OCC_218	cpcc1_sd	BR/BSR/MSC/M/SR	240 MVAR BUS REACTOR NO 1 AT 765 KV KHETRI (PKTSL)		C	For internal inspection and oil leakage attending	11/May/2024	08:00	16/May/2024	18:00		PLANNED	Requested	
128	RQ174165	OCC_218	cpcc1_sd	BR/BSR/MSC/M/SR	240 MVAR BUS REACTOR NO 2 AT 765 KV KHETRI (PKTSL)		C	For internal inspection and oil leakage attending	04/May/2024	08:00	09/May/2024	18:00		PLANNED	Requested	
129	RQ174196	OCC_218	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV BHADLA_2 (PG)- FATEHGARH_II(PG) (PFTL) CKT-1 @FATEHGARH_III(PG)		D	Ladder logic commissioning with spare reactor logic scheme checking	26/May/2024	14:00	28/May/2024	23:00		PLANNED	Requested	
130	RQ174197	OCC_218	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV BHADLA_2 - FATEHGARH_II (PG) CKT-2 @FATEHGARH_III(PG)		D	Ladder logic commissioning with spare reactor logic scheme checking	13/May/2024	14:00	15/May/2024	23:00		PLANNED	Requested	
131	RQ174193	OCC_218	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV BHADLA_2 - FATEHGARH_II (PG) CKT-2 @FATEHGARH_III(PG)		D	For AMP work	06/May/2024	14:00	08/May/2024	23:00		PLANNED	Requested	
132	RQ174201	OCC_218	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV BHADLA_2 - FATEHGARH_II (PG) CKT-2 @FATEHGARH_III(PG)		D	For final testing/fine tuning of CSD Relay of 765KV Reactor	06/May/2024	14:00	12/May/2024	23:00	during fine tuning of CSD, 4 to 5 on load operations of Reactor will be done from each bay	PLANNED	Requested	
133	RQ174192	OCC_218	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV BHADLA_2 (PG)- FATEHGARH_II(PG) (PFTL) CKT-1 @FATEHGARH_III(PG)		D	For AMP work	05/May/2024	14:00	07/May/2024	23:00		PLANNED	Requested	

134	RQ174200	OCC_218	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV BHADLA_2 (PG)- FATEHGARH_II(PG) (PFTL) CKT-1 @FATEHGARH_III(PG)	PFTL	D	For final testing/fine tuning of CSD Relay of 765KV Reactor	05/May/2024	14:00	12/May/2024	23:00	during fine tuning of CSD, 4 to 5 on load operations of Reactor will be done from each bay	PLANNED	Requested
135	RQ174202	OCC_218	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV BHADLA_2 (PG)- FATEHGARH_II(PG) (PFTL) CKT-1 @FATEHGARH_III(PG)	PFTL	D	Firewall erection works of bhadla 2 ckt 3 & 4	01/May/2024	14:00	05/May/2024	23:00		PLANNED	Requested
136	RQ174195	OCC_218	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV FATEHGARH_II- BHADLA (PG) CKT-2 @FATEHGARH_III(PG)	POWERGRID	D	Ladder logic commissioning with spare reactor logic scheme checking	23/May/2024	14:00	25/May/2024	23:00		PLANNED	Requested
137	RQ174194	OCC_218	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV FATEHGARH_II(PG)- BHADLA(PG) (FBTL) CKT-1 @FATEHGARH_III(PG)	POWERGRID	D	Ladder logic commissioning with spare reactor logic scheme checking	20/May/2024	14:00	22/May/2024	23:00		PLANNED	Requested
138	RQ174541	OCC_218	cpcc1_sd	LINE REACTOR	330 MVAR SWITCHABLE LR ON 765 KV AJMER- BHADLA_2 (PG) CKT-1 @BHADLA_2 (PG)	POWERGRID	D	CSD Fine tuning of HV and IV Side bays of the ICT (Minimum 5 open & close on load operations will be carried out during fine tuning of the ICT)	19/May/2024	17:00	19/May/2024	23:00	(Minimum 5 open & close on load operations of Line Reactor will be carried out during fine tuning of the CSD relay)	PLANNED	Requested
139	RQ174540	OCC_218	cpcc1_sd	LINE REACTOR	330 MVAR SWITCHABLE LR ON 765 KV AJMER- BHADLA_2 (PG) CKT-2 @BHADLA_2 (PG)	POWERGRID	D	CSD Fine tuning of HV and IV Side bays of the ICT (Minimum 5 open & close on load operations will be carried out during fine tuning of the ICT)	18/May/2024	17:00	18/May/2024	23:00	(Minimum 5 open & close on load operations of Line Reactor will be carried out during fine tuning of the CSD relay)	PLANNED	Requested
140	RQ174539	OCC_218	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV BIKANER- BHADLA_2 (PG) CKT-1 @BHADLA_2 (PG)	POWERGRID	D	CSD Fine tuning of HV and IV Side bays of the ICT (Minimum 5 open & close on load operations will be carried out during fine tuning of the ICT)	17/May/2024	17:00	17/May/2024	23:00	(Minimum 5 open & close on load operations of Line Reactor will be carried out during fine tuning of the CSD relay)	PLANNED	Requested
141	RQ174538	OCC_218	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV BIKANER- BHADLA_2 (PG) CKT-2 @BHADLA_2 (PG)	POWERGRID	D	CSD Fine tuning of HV and IV Side bays of the ICT (Minimum 5 open & close on load operations will be carried out during fine tuning of the ICT)	16/May/2024	17:00	16/May/2024	23:00	(Minimum 5 open & close on load operations of Line Reactor will be carried out during fine tuning of the CSD relay)	PLANNED	Requested
142	RQ174977	OCC_218	sliders_sd	LINE REACTOR	240 MVAR NON- SWITCHABLE LR ON PHAGI(RS)- BHIWANI(PG) (PG) CKT-2 @PHAGI(RS)	POWERGRID	D	1. For CSD Fine tuning works of 765KV Bhiwani#1 Line Reactor through Line reactor Bay. 2. It may be noted that 4-5 on load switching of reactors shall be done through Bhiwani#2 Line Reactor bay	11/May/2024	08:00	11/May/2024	18:00		PLANNED	Requested
143	RQ174976	OCC_218	sliders_sd	LINE REACTOR	240 MVAR NON- SWITCHABLE LR ON PHAGI(RS)- BHIWANI(PG) (PG) CKT-1 @PHAGI(RS)	POWERGRID	D	1. For CSD Fine tuning works of 765KV Bhiwani#1 Line Reactor through Line reactor Bay. 2. It may be noted that 4-5 on load switching of reactors shall be done through Bhiwani#1 Line Reactor bay	10/May/2024	08:00	10/May/2024	18:00		PLANNED	Requested
144	RQ174542	OCC_218	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV BHADLA- BIKANER (PG) CKT- 2 @BHADLA(PG)	POWERGRID	D	CSD Fine tuning of HV and IV Side bays of the ICT (Minimum 5 open & close on load operations will be carried out during fine tuning of the ICT)	07/May/2024	17:00	07/May/2024	23:00	(Minimum 5 open & close on load operations of Line Reactor will be carried out during fine tuning of the CSD relay)	PLANNED	Requested
145	RQ174365	OCC_218	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV AJMER- CHITTORGARH (PG) CKT-2 @AJMER(PG)	POWERGRID	D	CSD Fine tuning of reactor bays of the LR (Minimum 5 open & close on load operations will be carried out during fine tuning of the LR)	07/May/2024	16:00	07/May/2024	23:00		PLANNED	Requested
146	RQ174543	OCC_218	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV BHADLA- BIKANER (PG) CKT- 1 @BHADLA(PG)	POWERGRID	D	CSD Fine tuning of HV and IV Side bays of the ICT (Minimum 5 open & close on load operations will be carried out during fine tuning of the ICT)	06/May/2024	17:00	06/May/2024	23:00	(Minimum 5 open & close on load operations of Line Reactor will be carried out during fine tuning of the CSD relay)	PLANNED	Requested
147	RQ174313	OCC_218	cpcc1_sd	LINE REACTOR	330 MVAR SWITCHABLE LR ON 765 KV BIKANER- MOGA (PG) CKT-1 @BIKANER(PG)	POWERGRID	D	CSD Fine tuning for the Reactor Bay (710R),	05/May/2024	18:00	05/May/2024	23:00	Minimum 5 Open & Close operations on Load will be carried out for fine tuning	PLANNED	Requested
148	RQ174191	OCC_218	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV FATEHGARH_II- BHADLA (PG) CKT-2 @FATEHGARH_III(PG)	POWERGRID	D	For AMP work	04/May/2024	14:00	06/May/2024	23:00		PLANNED	Requested
149	RQ174199	OCC_218	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV FATEHGARH_II- BHADLA (PG) CKT-2 @FATEHGARH_III(PG)	POWERGRID	D	For final testing/fine tuning of CSD Relay of 765KV Reactor	04/May/2024	14:00	08/May/2024	23:00	during fine tuning of CSD, 4 to 5 on load operations of Reactor will be done from each bay	PLANNED	Requested

150	RQ174190	OCC_218	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV FATEHGARH_II(PG)-BHADLA(PG) (FBTL) CKT-1 @FATEHGARH_II(PG)	POWERGRID	D	For AMP work	03/May/2024	14:00	05/May/2024	23:00			PLANNED	Requested
151	RQ174198	OCC_218	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV FATEHGARH_II(PG)-BHADLA(PG) (FBTL) CKT-1 @FATEHGARH_II(PG)	POWERGRID	D	For final testing/fine tuning of CSD Relay of 765KV Reactor	03/May/2024	14:00	06/May/2024	23:00	during fine tuning of CSD, 4 to 5 on load operations of Reactor will be done from each bay		PLANNED	Requested
152	RQ174188	OCC_218	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV BHADLA-BIKANER (PG) CKT-1 @BHADLA(PG)	POWERGRID	D	For AMP work	01/May/2024	09:00	01/May/2024	18:00			PLANNED	Requested
153	RQ174187	OCC_218	cpcc1_sd	LINE REACTOR	240 MVAR SWITCHABLE LR ON 765 KV KHETRI (PKTSL)-JHATIKARA(PG) (PKTSL) CKT-1 @JHATIKARA(PG)	PKTSL	D	For AMP work	09/May/2024	08:00	09/May/2024	18:00			PLANNED	Requested
154	RQ174957	OCC_218	slidrc_sd	BAY	70252A MAIN BAY - 765 KV PHAGI(RS)-BHIWANI(PG) (PG) CKT-1 AT PHAGI(RS)	POWERGRID	D	QUARTERLY MAINTENANCE WORK	30/May/2024	08:00	30/May/2024	18:00			PLANNED	Requested
155	RQ174511	OCC_218	cpcc2_sd	BAY	704R MAIN BAY - 330 MVAR LR ON 765 KV BIKANER-MOGA (PG) CKT-2 @MOGA(PG) (POWERGRID) AT MOGA (PG) (POWERGRID)	POWERGRID	D	AMP of Line Reactor and Reactor-Bay and SF6 Alarm ckt modification work	30/May/2024	08:00	30/May/2024	18:00	Kindly approve		PLANNED	Requested
156	RQ174267	OCC_218	cpcc1_sd	BAY	718 MAIN BAY - 765 KV BHADLA_2 - FATEHGARH_II (PG) CKT-2 (POWERGRID)	POWERGRID	D	For AMP work	29/May/2024	15:00	30/May/2024	23:00			PLANNED	Requested
157	RQ174596	OCC_218	cpcc3_sd	BAY	706 MAIN BAY - 240 MVAR BUS REACTOR NO 2 AT 765KV BALIA(PG)	POWERGRID	D	AMP work	29/May/2024	10:00	29/May/2024	18:00			PLANNED	Requested
158	RQ174508	OCC_218	cpcc2_sd	BAY	701R MAIN BAY - 330 MVAR LR ON 765 KV BIKANER-MOGA (PG) CKT-1 @MOGA(PG) (POWERGRID) AT BIKANER	POWERGRID	D	AMP of Line Reactor and Reactor-Bay and SF6 Alarm ckt modification work	29/May/2024	08:00	29/May/2024	18:00	kindly approve at Moga(PG)		PLANNED	Requested
159	RQ174595	OCC_218	cpcc3_sd	BAY	703 MAIN BAY - 240 MVAR BUS REACTOR NO 1 AT 765KV BALIA(PG)	POWERGRID	D	AMP work	28/May/2024	10:00	28/May/2024	18:00			PLANNED	Requested
160	RQ174268	OCC_218	cpcc1_sd	BAY	715 MAIN BAY - 240 MVAR BUS REACTOR NO 1 AT 765 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	For AMP work	27/May/2024	15:00	28/May/2024	23:00			PLANNED	Requested
161	RQ174608	OCC_218	cpcc3_sd	BAY	707 MAIN BAY - 765KV BALIA(PG)-GAYA(PG) (UNDEF) CKT-1 AT BALIA(PG)	POWERGRID	D	AMP work	26/May/2024	10:00	26/May/2024	18:00			PLANNED	Requested
162	RQ174265	OCC_218	cpcc1_sd	BAY	716 MAIN BAY - 765/400 KV 1500 MVA ICT 3 AT FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	For AMP work	25/May/2024	15:00	26/May/2024	23:00			PLANNED	Requested
163	RQ174264	OCC_218	cpcc1_sd	BAY	717 TIE BAY - 765/400 KV 1500 MVA ICT 3 AT FATEHGARH_II(PG) (POWERGRID) AND 765 KV BHADLA_2 - FATEHGARH_II (PG) CKT-2 AT 765 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	For AMP work	23/May/2024	14:00	24/May/2024	23:00			PLANNED	Requested
164	RQ174263	OCC_218	cpcc1_sd	BAY	710 MAIN BAY - 765/400 KV 1500 MVA ICT 1 AT FATEHGARH_II(PG) (POWERGRID) AT 765 KV FATEHGARH_II(PG)	POWERGRID	D	For AMP work	21/May/2024	15:00	22/May/2024	23:00			PLANNED	Requested
165	RQ174262	OCC_218	cpcc1_sd	BAY	713 MAIN BAY - 765/400 KV 1500 MVA ICT 2 AT FATEHGARH_II(PG) (POWERGRID) AT 765 KV FATEHGARH_II(PG)	POWERGRID	D	For AMP work	19/May/2024	15:00	20/May/2024	23:00			PLANNED	Requested
166	RQ174261	OCC_218	cpcc1_sd	BAY	714 TIE BAY - 765/400 KV 1500 MVA ICT 2 AT FATEHGARH_II(PG) (POWERGRID) AND 240 MVAR BUS REACTOR NO 1 AT 765 KV FATEHGARH_II(PG) AT 765 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	For AMP work	17/May/2024	15:00	18/May/2024	22:00			PLANNED	Requested

167	RQ174237	OCC_218	cpcc1_sd	BAY	704 MAIN BAY - 765KV AGRA-JHATIKARA (PG) CKT-1 AT JHATIKARA(PG)	POWERGRID	D	For AMP work	16/May/2024	08:00	16/May/2024	18:00		PLANNED	Requested
168	RQ174260	OCC_218	cpcc1_sd	BAY	707 MAIN BAY - 240 MVAR BUS REACTOR NO 2 AT 765 KV FATEHGARH_JI(PG) (POWERGRID) AT 765 KV FATEHGARH_JI(PG)	POWERGRID	D	For AMP work	15/May/2024	15:00	16/May/2024	23:00		PLANNED	Requested
169	RQ174253	OCC_218	cpcc1_sd	BAY	719 MAIN BAY - 765/400 KV 1500 MVA ICT 4 AT FATEHGARH_JI(PG) (POWERGRID) AT 765 KV FATEHGARH_JI(PG)	POWERGRID	D	For erection works of SS-63 A1, B1 & TBCB bay extension.	14/May/2024	15:00	21/May/2024	23:00		PLANNED	Requested
170	RQ174431	OCC_218	cpcc2_sd	BAY	707 MAIN BAY - 765KV MOGA-MEERUT (PG) CKT-1 AT MOGA(PG)	POWERGRID	C	Attending SF6 Leakage in CB (B-ph)	14/May/2024	08:00	16/May/2024	18:00	kindly approve	PLANNED	Requested
171	RQ174259	OCC_218	cpcc1_sd	BAY	712 MAIN BAY - 765 KV FATEHGARH_JI-BHADLA (PG) CKT-1 (POWERGRID) AT 765 KV FATEHGARH_JI(PG)	POWERGRID	D	For AMP work	13/May/2024	15:00	14/May/2024	23:00		PLANNED	Requested
172	RQ174229	OCC_218	cpcc1_sd	BAY	704 MAIN BAY - 765/400 KV 800 MVA ICT 2 AT KOTESHWAR(PG) (POWERGRID)	POWERGRID	D	AMP in view of defect liability period in presence of OEM	12/May/2024	08:00	12/May/2024	18:00		PLANNED	Requested
173	RQ174270	OCC_218	cpcc1_sd	BAY	702 TIE BAY - 765/400 KV 1500 MVA ICT 1 AT MEERUT(PG) (POWERGRID) AND 765 KV KOTESHWAR-MEERUT (PG) CKT-2 AT 765 KV MEERUT(PG) (POWERGRID)	POWERGRID	C	For attending SF6 Gas Leakage in SF6 CT	12/May/2024	08:00	15/May/2024	18:00		PLANNED	Requested
174	RQ174258	OCC_218	cpcc1_sd	BAY	712R MAIN BAY - 240 MVAR SWITCHABLE LR ON 765 KV FATEHGARH_JI-BHADLA (PG) CKT-1 @FATEHGARH_JI(PG) (POWERGRID) AT 765 KV FATEHGARH_JI(PG)	POWERGRID	D	For AMP work	11/May/2024	15:00	12/May/2024	22:00		PLANNED	Requested
175	RQ174632	OCC_218	cpcc3_sd	BAY	703 MAIN BAY - 765/400 KV 1500 MVA ICT 1 AT LUCKNOW_2(PG) (POWERGRID)	POWERGRID	D	AMP works	11/May/2024	10:00	11/May/2024	18:00		PLANNED	Requested
176	RQ174228	OCC_218	cpcc1_sd	BAY	705 TIE BAY - 765/400 KV 800 MVA ICT 2 AT KOTESHWAR(PG) (POWERGRID) AND 765 KV KOTESHWAR-MEERUT (PG) CKT-2 AT 765 KV KOTESHWAR(PG) (POWERGRID)	POWERGRID	D	AMP in view of defect liability period in presence of OEM	11/May/2024	08:00	11/May/2024	18:00		PLANNED	Requested
177	RQ174227	OCC_218	cpcc1_sd	BAY	706 MAIN BAY - 765 KV KOTESHWAR-MEERUT (PG) CKT-2 (POWERGRID) AT KOTESHWAR	POWERGRID	D	AMP in view of defect liability period in presence of OEM	10/May/2024	08:00	10/May/2024	18:00		PLANNED	Requested
178	RQ174257	OCC_218	cpcc1_sd	BAY	711 TIE BAY - 765 KV FATEHGARH_JI-BHADLA (PG) CKT-1 (POWERGRID) AND 765/400 KV 1500 MVA ICT 1 AT FATEHGARH_JI(PG) AT 765 KV FATEHGARH_JI(PG) (POWERGRID)	POWERGRID	D	For AMP work	09/May/2024	17:00	10/May/2024	23:00		PLANNED	Requested
179	RQ174777	OCC_218	cpcc3_sd	BAY	716 MAIN BAY - 765 KV AGRA-JHATIKARA (PG) CKT-1 AND 765KV BUS 1 AT AGRA(PG)	POWERGRID	D	AMP work	09/May/2024	10:00	09/May/2024	18:00		PLANNED	Requested
180	RQ174226	OCC_218	cpcc1_sd	BAY	707 MAIN BAY - 765/400 KV 800 MVA ICT 3 AT KOTESHWAR(PG) (POWERGRID)	POWERGRID	D	AMP in view of defect liability period in presence of OEM	09/May/2024	08:00	09/May/2024	18:00		PLANNED	Requested
181	RQ174234	OCC_218	cpcc1_sd	BAY	715 MAIN BAY - 765/400 KV 1500 MVA ICT 1 AT BHADLA_2 (PG) (POWERGRID)	POWERGRID	D	For AMP work	08/May/2024	14:00	08/May/2024	23:00		PLANNED	Requested
182	RQ174225	OCC_218	cpcc1_sd	BAY	708 TIE BAY - 765/400 KV 800 MVA ICT 3 AT KOTESHWAR(PG) (POWERGRID) AND FUTURE AT 765 KV KOTESHWAR(PG) (POWERGRID)	POWERGRID	D	AMP in view of defect liability period in presence of OEM	08/May/2024	08:00	08/May/2024	18:00		PLANNED	Requested



183	RQ174256	OCC_218	cpcc1_sd	BAY	709 MAIN BAY - 765 KV FATEHGARH_II-BHADLA (PG) CKT-2 (POWERGRID) AT 765 KV FATEHGARH_II(PG)	POWERGRID	D	For AMP work	07/May/2024	15:00	08/May/2024	23:00			PLANNED	Requested	
184	RQ174252	OCC_218	cpcc1_sd	BAY	720 TIE BAY - 765/400 KV 1500 MVA ICT 4 AT FATEHGARH_II(PG) (POWERGRID) AND 765 KV BHADLA_2 (PG)- FATEHGARH_II(PG) (PFTL) CKT-1 AT 765 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	For erection works of SS-63 A1, B1 & TBCB bay extension.	07/May/2024	15:00	13/May/2024	23:00			PLANNED	Requested	
185	RQ174232	OCC_218	cpcc1_sd	BAY	718 MAIN BAY - 765/400 KV 1500 MVA ICT 2 AT BHADLA_2 (PG) (POWERGRID)	POWERGRID	D	For AMP work	07/May/2024	14:00	07/May/2024	23:00			PLANNED	Requested	
186	RQ174236	OCC_218	cpcc1_sd	BAY	717 TIE BAY - 765/400 KV 1500 MVA ICT 3 AT FATEHGARH_II(PG) (POWERGRID) AND 765 KV BHADLA_2 - FATEHGARH_II (PG) CKT-2 AT 765 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	For AMP work	07/May/2024	14:00	07/May/2024	23:00			PLANNED	Requested	
187	RQ174224	OCC_218	cpcc1_sd	BAY	710 MAIN BAY - 765/400 KV 800 MVA ICT 4 AT KOTESHWAR(PG) (POWERGRID)	POWERGRID	D	AMP in view of defect liability period in presence of OEM	07/May/2024	08:00	07/May/2024	18:00			PLANNED	Requested	
188	RQ174432	OCC_218	cpcc2_sd	BAY	709 MAIN BAY - 765/400KV 1500 MVA ICT 1 AT MOGA(PG)	POWERGRID	D	Replacement of SF6 Density Monitor of CB	07/May/2024	08:00	07/May/2024	18:00	kindly approve		PLANNED	Requested	
189	RQ174231	OCC_218	cpcc1_sd	BAY	717 TIE BAY - 765/400 KV 1500 MVA ICT 2 AT BHADLA_2 (PG) (POWERGRID) AND FUTURE AT 765 KV BHADLA_2 (PG) (POWERGRID)	POWERGRID	D	For AMP work	06/May/2024	14:00	06/May/2024	23:00			PLANNED	Requested	
190	RQ174223	OCC_218	cpcc1_sd	BAY	711 TIE BAY - 765/400 KV 800 MVA ICT 4 AT KOTESHWAR(PG) (POWERGRID) AND 765 KV KOTESHWAR-MEERUT (PG) CKT-1 AT 765 KV KOTESHWAR(PG) (POWERGRID)	POWERGRID	D	AMP in view of defect liability period in presence of OEM	06/May/2024	08:00	06/May/2024	18:00			PLANNED	Requested	
191	RQ174255	OCC_218	cpcc1_sd	BAY	708 TIE BAY - 765 KV FATEHGARH_II-BHADLA (PG) CKT-2 (POWERGRID) AND 240 MVAR BUS REACTOR NO 2 AT 765 KV FATEHGARH_II(PG) AT 765 KV FATEHGARH_II(PG) (POWERGRID)	POWERGRID	D	For AMP work	05/May/2024	15:00	06/May/2024	23:00			PLANNED	Requested	
192	RQ174222	OCC_218	cpcc1_sd	BAY	712 MAIN BAY - 765 KV KOTESHWAR-MEERUT (PG) CKT-1 (POWERGRID) AT KOTESHWAR	POWERGRID	D	AMP in view of defect liability period in presence of OEM	05/May/2024	08:00	05/May/2024	18:00			PLANNED	Requested	
193	RQ174221	OCC_218	cpcc1_sd	BAY	701 MAIN BAY - 765/400 KV 800 MVA ICT 1 AT KOTESHWAR(PG) (POWERGRID)	POWERGRID	D	AMP in view of defect liability period in presence of OEM	04/May/2024	08:00	04/May/2024	18:00			PLANNED	Requested	
194	RQ174254	OCC_218	cpcc1_sd	BAY	709R MAIN BAY - 240 MVAR SWITCHABLE LR ON 765 KV FATEHGARH_II-BHADLA (PG) CKT-2 @FATEHGARH_II(PG) (POWERGRID) AT 765 KV FATEHGARH_II(PG)	POWERGRID	D	For AMP work	03/May/2024	15:00	04/May/2024	22:00			PLANNED	Requested	
195	RQ174220	OCC_218	cpcc1_sd	BAY	702 TIE BAY - 765/400 KV 800 MVA ICT 1 AT KOTESHWAR(PG) (POWERGRID) AND 240 MVAR BUS REACTOR NO 1 AT 765 KV KOTESHWAR(PG) AT 765 KV KOTESHWAR(PG) (POWERGRID)	POWERGRID	D	AMP in view of defect liability period in presence of OEM	03/May/2024	08:00	03/May/2024	18:00			PLANNED	Requested	
196	RQ174631	OCC_218	cpcc3_sd	BAY	704 MAIN BAY - 765KV FATEHPUR(PG)-SASARAM(PG) (UNDEF) CKT-1 AT FATEHPUR(PG)	POWERGRID	D	AMP work	02/May/2024	10:00	02/May/2024	18:00			PLANNED	Requested	

197	RQ174784	OCC_218	cpcc_sd	BAY	708 TIE BAY - 765 KV AGRA-FATEHPUR (PG) CKT-1 AND FUTURE AT AGRA(PG)	POWERGRID	D	AMP work	02/May/2024	10:00	02/May/2024	18:00			PLANNED	Requested
198	RQ174219	OCC_218	cpcc_sd	BAY	703 MAIN BAY - 240 MVAR BUS REACTOR NO 1 AT 765 KV KOTESHWAR(PG) (POWERGRID)	POWERGRID	D	AMP in view of defect liability period in presence of OEM	02/May/2024	08:00	02/May/2024	18:00			PLANNED	Requested
199	RQ174266	OCC_218	cpcc_sd	BAY	721 MAIN BAY - 765 KV BHADLA_2 - FATEHGARH_II (PG) CKT-1 (POWERGRID)	POWERGRID	D	For erection works of SS-63 A1, B1 & TBCB bay extension.	01/May/2024	15:00	07/May/2024	23:00			PLANNED	Requested
200	RQ174251	OCC_218	cpcc_sd	BAY	725 MAIN BAY - 765/400 KV 1500 MVA ICT 6 AT FATEHGARH_III(PG) (POWERGRID) AT 765 KV FATEHGARH_II(PG)	POWERGRID	D	For AMP work	01/May/2024	14:00	02/May/2024	23:00			PLANNED	Requested
201	RQ174233	OCC_218	cpcc_sd	BAY	714 TIE BAY - 765/400 KV 1500 MVA ICT 1 AT BHADLA_2 (PG) (POWERGRID) AND FUTURE AT 765 KV BHADLA_2 (PG) (POWERGRID)	POWERGRID	C	Erection of Equipment in Bay 713	01/May/2024	08:00	31/May/2024	18:00			PLANNED	Requested
202	RQ174954	OCC_218	sliders_sd	BAY	70652B MAIN BAY - 765KV ANTA-PHAGI (RS) CKT-1 AT PHAGI(RS)	RRVPNL	D	QUARTERLY MAINTENANCE WORK	08/May/2024	08:00	08/May/2024	18:00			PLANNED	Requested
203	RQ174955	OCC_218	sliders_sd	BAY	70652T TIE BAY - 765KV PHAGI(RS)-GWALIOR(PG) (UNDEF) CKT-1 AND 765KV ANTA-PHAGI (RS) CKT-1 AT PHAGI(RS)	RRVPNL	D	QUARTERLY MAINTENANCE WORK	07/May/2024	08:00	07/May/2024	18:00			PLANNED	Requested
204	RQ174956	OCC_218	sliders_sd	BAY	70652A MAIN BAY - 765KV PHAGI(RS)-GWALIOR(PG) (UNDEF) CKT-1 AT PHAGI(RS)	RRVPNL	D	QUARTERLY MAINTENANCE WORK	06/May/2024	08:00	06/May/2024	18:00			PLANNED	Requested
205	RQ174958	OCC_218	sliders_sd	BAY	70152A MAIN BAY - 765KV PHAGI(RS)-BHIWANI(PG) (PG) CKT-2 AT PHAGI(RS)	RRVPNL	D	QUARTERLY MAINTENANCE WORK	03/May/2024	08:00	03/May/2024	18:00			PLANNED	Requested
206	RQ174953	OCC_218	sliders_sd	BAY	70752A MAIN BAY - 765KV PHAGI(RS)-GWALIOR(PG) (UNDEF) CKT-2 AT PHAGI(RS)	RRVPNL	D	QUARTERLY MAINTENANCE WORK	02/May/2024	08:00	02/May/2024	18:00			PLANNED	Requested
207	RQ174704	OCC_218	sliders_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 3 AT ANTA(RS)	RRVPNL	D	Half Yearly Maintenance work	30/May/2024	08:00	30/May/2024	18:00			PLANNED	Requested
208	RQ174705	OCC_218	sliders_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 2 AT ANTA(RS)	RRVPNL	D	Half Yearly Maintenance work	28/May/2024	08:00	28/May/2024	18:00			PLANNED	Requested
209	RQ174701	OCC_218	sliders_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT ANTA(RS)	RRVPNL	D	Half Yearly Maintenance work	27/May/2024	08:00	27/May/2024	18:00			PLANNED	Requested
210	RQ173993	OCC_218	cpcc_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT KHETRI (PKTSL)		D	For attending oil leakage and CSD fine tuning	29/May/2024	09:00	30/May/2024	18:00			PLANNED	Requested
211	RQ173994	OCC_218	cpcc_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 2 AT KHETRI (PKTSL)		D	For attending oil leakage and CSD fine tuning	25/May/2024	09:00	27/May/2024	18:00			PLANNED	Requested
212	RQ174011	OCC_218	cpcc_sd	TRANSFORMER	765/400 KV 800 MVA ICT 4 AT KOTESHWAR(PG)		D	For implementation of updated mechanical protection settings.	25/May/2024	09:00	25/May/2024	17:00			PLANNED	Requested
213	RQ174042	OCC_218	cpcc_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 4 AT FATEHGARH_II(PG)		D	for AMP works	24/May/2024	14:00	28/May/2024	23:00			PLANNED	Requested
214	RQ174010	OCC_218	cpcc_sd	TRANSFORMER	765/400 KV 800 MVA ICT 3 AT KOTESHWAR(PG)		D	For implementation of updated mechanical protection settings. And to attend oil leakage issue from NCT.	23/May/2024	09:00	24/May/2024	17:00			PLANNED	Requested
215	RQ174041	OCC_218	cpcc_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 3 AT FATEHGARH_II(PG)		D	for AMP works	22/May/2024	14:00	25/May/2024	23:00			PLANNED	Requested
216	RQ174009	OCC_218	cpcc_sd	TRANSFORMER	765/400 KV 800 MVA ICT 2 AT KOTESHWAR(PG)		D	For implementation of updated mechanical protection settings. And to attend oil leakage issue from NCT.	21/May/2024	09:00	22/May/2024	17:00			PLANNED	Requested
217	RQ174047	OCC_218	cpcc_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 6 AT FATEHGARH_III(PG)		D	Ladder logic commissioning with spare ICT logic scheme checking	20/May/2024	14:00	27/May/2024	23:00			PLANNED	Requested
218	RQ174052	OCC_218	cpcc_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 6 AT FATEHGARH_III(PG)		D	For final testing/fine tuning of CSD Relay of 765KV ICT	20/May/2024	14:00	27/May/2024	23:00	Kindly note that, during fine tuning of CSD, 4 to 5 on load operations of ICT will be done from each bay		PLANNED	Requested
219	RQ174008	OCC_218	cpcc_sd	TRANSFORMER	765/400 KV 800 MVA ICT 1 AT KOTESHWAR(PG)		D	For implementation of updated mechanical protection settings.	20/May/2024	09:00	20/May/2024	17:00			PLANNED	Requested
220	RQ174039	OCC_218	cpcc_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT FATEHGARH_II(PG)		D	for AMP works	18/May/2024	14:00	21/May/2024	23:00			PLANNED	Requested
221	RQ174040	OCC_218	cpcc_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 2 AT FATEHGARH_II(PG)		D	for AMP works	18/May/2024	14:00	21/May/2024	23:00			PLANNED	Requested

222	RQ174046	OCC_218	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 4 AT FATEHGARH_II(PG)		D	Ladder logic commissioning with spare ICT logic scheme checking	15/May/2024	14:00	24/May/2024	23:00		PLANNED	Requested	
223	RQ174051	OCC_218	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 4 AT FATEHGARH_II(PG)		D	For final testing/fine tuning of CSD Relay of 765KV ICT	15/May/2024	14:00	24/May/2024	23:00	Kindly note that, during fine tuning of CSD, 4 to 5 on load operations of ICT will be done from each bay	PLANNED	Requested	
224	RQ174045	OCC_218	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 3 AT FATEHGARH_II(PG)		D	Ladder logic commissioning with spare ICT logic scheme checking	12/May/2024	14:00	19/May/2024	23:00		PLANNED	Requested	
225	RQ174050	OCC_218	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 3 AT FATEHGARH_II(PG)		D	For final testing/fine tuning of CSD Relay of 765KV ICT	12/May/2024	14:00	19/May/2024	23:00	Kindly note that, during fine tuning of CSD, 4 to 5 on load operations of ICT will be done from each bay	PLANNED	Requested	
226	RQ174054	OCC_218	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 6 AT FATEHGARH_II(PG)		D	Tie bay 726 LBB protection testing works & erection works in tie bay	12/May/2024	14:00	21/May/2024	23:00		PLANNED	Requested	
227	RQ174053	OCC_218	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 4 AT FATEHGARH_II(PG)		D	For Erection works of SS-63 A1 package 765 kv ICT-5 B phase unit	07/May/2024	14:00	12/May/2024	23:00		PLANNED	Requested	
228	RQ173987	OCC_218	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 3 AT BHADLA_2 (PG)		D	commissioning of 720 Bay	05/May/2024	17:00	08/May/2024	23:00		PLANNED	Requested	
229	RQ174044	OCC_218	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 2 AT FATEHGARH_II(PG)		D	Ladder logic commissioning with spare ICT logic scheme checking	05/May/2024	14:00	13/May/2024	23:00		PLANNED	Requested	
230	RQ174049	OCC_218	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 2 AT FATEHGARH_II(PG)		D	For final testing/fine tuning of CSD Relay of 765KV ICT	05/May/2024	14:00	13/May/2024	23:00	Kindly note that, during fine tuning of CSD, 4 to 5 on load operations of ICT will be done from each bay	PLANNED	Requested	
231	RQ173986	OCC_218	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 2 AT BHADLA_2 (PG)		D	for AMP works	03/May/2024	17:00	04/May/2024	23:00		PLANNED	Requested	
232	RQ173995	OCC_218	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT JHATIKARA(PG)		D	For attending oil leakage and spare switching	03/May/2024	09:30	03/May/2024	18:00		PLANNED	Requested	
233	RQ173985	OCC_218	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT BHADLA_2 (PG)		D	for AMP works	01/May/2024	17:00	02/May/2024	23:00		PLANNED	Requested	
234	RQ174043	OCC_218	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT FATEHGARH_II(PG)		D	Ladder logic commissioning with spare ICT logic scheme checking	01/May/2024	14:00	07/May/2024	23:00		PLANNED	Requested	
235	RQ174048	OCC_218	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT FATEHGARH_II(PG)		D	For final testing/fine tuning of CSD Relay of 765KV ICT	01/May/2024	14:00	07/May/2024	23:00	Kindly note that, during fine tuning of CSD, 4 to 5 on load operations of ICT will be done from each bay	PLANNED	Requested	
236	RQ174476	OCC_218	cpcc3_sd	TRANSFORMER	765/400 KV 1000 MVA ICT 2 AT QRAI(PG)	POWERGRID	D	AMP work and as per Latest Protection Scheme Modification	16/May/2024	10:00	16/May/2024	18:00		PLANNED	Requested	
237	RQ174474	OCC_218	cpcc3_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 2 AT KANPUR_GIS(PG)	POWERGRID	D	Tuning of CSD of ICT_2& checking of operational healthiness by Open/Close of ICT online.	16/May/2024	10:00	16/May/2024	18:00		PLANNED	Requested	
238	RQ174473	OCC_218	cpcc3_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT KANPUR_GIS(PG)	POWERGRID	D	For Attending the SF6 Gas leakage from 4GP11_407-Ypole SF6 to AIR Bushing AND Tuning of CSD of ICT_1 & checking of operational healthiness by Open/Close of ICT online.	15/May/2024	10:00	15/May/2024	18:00		PLANNED	Requested	
239	RQ174475	OCC_218	cpcc3_sd	TRANSFORMER	765/400 KV 1000 MVA ICT 1 AT QRAI(PG)	POWERGRID	D	AMP work and as per Latest Protection Scheme Modification	14/May/2024	10:00	14/May/2024	18:00		PLANNED	Requested	
240	RQ174303	OCC_218	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 2 AT AJMER(PG)	POWERGRID	D	CSD Fine tuning of HV Side bays of the ICT (Minimum 5 open & close on load operations will be carried out during fine tuning of the ICT)	11/May/2024	15:00	11/May/2024	23:00		PLANNED	Requested	
241	RQ174302	OCC_218	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT AJMER(PG)	POWERGRID	D	CSD Fine tuning of HV Side bays of the ICT (Minimum 5 open & close on load operations will be carried out during fine tuning of the ICT)	10/May/2024	15:00	10/May/2024	23:00		PLANNED	Requested	
242	RQ174494	OCC_218	cpcc3_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT FATEHPUR(PG)	POWERGRID	D	AMP works	09/May/2024	10:00	09/May/2024	18:00		PLANNED	Requested	
243	RQ174481	OCC_218	cpcc3_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 2 AT LUCKNOW_2(PG)	POWERGRID	D	AMP work	09/May/2024	10:00	10/May/2024	18:00		PLANNED	Requested	
244	RQ174480	OCC_218	cpcc3_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT BAREILLY_2(PG)	POWERGRID	D	Polymer Insulator replacement work	09/May/2024	10:00	09/May/2024	18:00		PLANNED	Requested	
245	RQ174560	OCC_218	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 3 AT BHADLA_2 (PG)	POWERGRID	D	CSD Fine tuning of HV and IV Side bays of the ICT (Minimum 5 open & close on load operations will be carried out during fine tuning of the ICT)	07/May/2024	17:00	07/May/2024	23:00	(Minimum 5 open & close on load operations of ICT will be carried out during fine tuning of the CSD relay)	PLANNED	Requested	
246	RQ174537	OCC_218	cpcc2_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 2 AT MOGA(PG)	POWERGRID	D	For AMP work	07/May/2024	09:00	07/May/2024	16:00	kindly approve	PLANNED	Requested	
247	RQ174559	OCC_218	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 2 AT BHADLA_2 (PG)	POWERGRID	D	CSD Fine tuning of HV and IV Side bays of the ICT (Minimum 5 open & close on load operations will be carried out during fine tuning of the ICT)	06/May/2024	17:00	06/May/2024	23:00	(Minimum 5 open & close on load operations of ICT will be carried out during fine tuning of the CSD relay)	PLANNED	Requested	
248	RQ174482	OCC_218	cpcc3_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT LUCKNOW_2(PG)	POWERGRID	D	AMP work	06/May/2024	10:00	07/May/2024	18:00		PLANNED	Requested	
249	RQ174975	OCC_218	cpcc1_sd	TRANSFORMER	765/400 KV 1000 MVA ICT 3 AT BHIWANI(PG)	POWERGRID	D	for taking hot spare hot spare in service & maintenance work	06/May/2024	08:00	06/May/2024	18:00		PLANNED	Requested	

250	RQ174311	OCC_218	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 3 AT BIKANER(PG)	POWERGRID	D	CSD Fine tuning for the ICT Bays (HV Side Bay - 715 & IV Side Bay-422), Minimum 5 Open & Close operations on Load will be carried out for fine tuning	04/May/2024	18:00	04/May/2024	23:00		PLANNED	Requested
251	RQ174558	OCC_218	cpcc1_sd	TRANSFORMER	765/400 KV 1500 MVA ICT 1 AT BHADLA_2 (PG)	POWERGRID	D	CSD Fine tuning of HV and IV Side bays of the ICT (Minimum 5 open & close on load operations will be carried out during fine tuning of the ICT)	04/May/2024	17:00	04/May/2024	23:00	(Minimum 5 open & close on load operations of ICT will be carried out during fine tuning of the CSD relay)	PLANNED	Requested
252	RQ174808	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SARNATH(UP)-VARANASI(PG) (PG) CKT-2	POWERGRID	D	Rectification of S/D nature defects	31/May/2024	08:00	31/May/2024	18:00		PLANNED	Requested
253	RQ174590	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DEEPALPUR(JHKT)-BAWANA(DV) (PG) CKT-1	POWERGRID	D	For attending Shut Down Nature Defects of Line	31/May/2024	08:00	31/May/2024	18:00	kindly approve	PLANNED	Requested
254	RQ174791	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BALIA-SOHAWAL (PG) CKT-2	POWERGRID	D	A/R into Non-Auto mode for Hot Line Maintenance wor	31/May/2024	08:00	31/May/2024	18:00		PLANNED	Requested
255	RQ174591	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ABDULLAPUR(PG)-BAWANA(DV) (PG) CKT-1	POWERGRID	D	For attending Shut Down Nature Defects of Line	30/May/2024	08:00	30/May/2024	18:00	kindly approve	PLANNED	Requested
256	RQ174463	OCC_218	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-ANPARA(UP) (PG) CKT-1	POWERGRID	D	Commissioning of low impedance bus bar protection relay	30/May/2024	08:00	30/May/2024	18:00		PLANNED	Requested
257	RQ174790	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BALIA-SOHAWAL (PG) CKT-1	POWERGRID	D	A/R into Non-Auto mode for Hot Line Maintenance work	30/May/2024	08:00	30/May/2024	18:00		PLANNED	Requested
258	RQ174282	OCC_218	singrauli_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-RIHAND(NT) (PG) CKT-2	POWERGRID	C	TBC SAS INTEGRATION	27/May/2024	08:00	28/May/2024	18:00	LINE SHUTDOWN REQUIRED	PLANNED	Requested
259	RQ174676	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ORAI(PG)-ORAI(UP) (PG) CKT-2	POWERGRID	D	Installation of insulation sleeve in Bottom (B-ph) conductor between Location No. 34-35 for HVDC line Crossing and shutdown nature rectification work.	27/May/2024	08:00	27/May/2024	18:00		PLANNED	Requested
260	RQ174394	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAHADURGARH-SOMIPAT (PG) CKT-2	POWERGRID	D	For AMP work	26/May/2024	08:00	26/May/2024	18:00		PLANNED	Requested
261	RQ174675	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ORAI(PG)-ORAI(UP) (PG) CKT-1	POWERGRID	D	Installation of insulation sleeve in Bottom (B-ph) conductor between Location No. 34-35 for HVDC line Crossing and shutdown nature rectification work.	26/May/2024	08:00	26/May/2024	18:00		PLANNED	Requested
262	RQ174393	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAHADURGARH-SOMIPAT (PG) CKT-2	POWERGRID	D	For AMP work	25/May/2024	08:00	25/May/2024	18:00		PLANNED	Requested
263	RQ174613	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHPUR(PG)-PANKI(UP) (PG) CKT-1	POWERGRID	D	03 nos LA retrofitment work under ADD-CAP scheme in Panki line	24/May/2024	08:00	25/May/2024	18:00		PLANNED	Requested
264	RQ174823	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAREILLY_2(PG)-KASHIPUR(UK) (PG) CKT-2	POWERGRID	D	Rectification of S/D nature defects	23/May/2024	08:00	25/May/2024	18:00		PLANNED	Requested
265	RQ174587	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KURUKSHETRA-JIND (PG) CKT-2	POWERGRID	D	For attending Shut Down Nature Defects of Line	23/May/2024	08:00	23/May/2024	18:00	kindly approve	PLANNED	Requested
266	RQ174424	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NEWWANPOH-WAGOORA (PG) CKT-2	POWERGRID	D	"SD required for rectification of shutdown nature defects."	22/May/2024	09:00	22/May/2024	18:00	kindly approve	PLANNED	Requested
267	RQ174396	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SIKAR(PG)-RATANGARH(RS) (PG) CKT-1	POWERGRID	D	Shutdown for OPGW Diamond Creation works between TN-192 to 193 of 400KV Ratangarh-Sikar Line and TN-311 to 312 of 132KV Ratangarh-Churu Line	22/May/2024	08:00	22/May/2024	18:00		PLANNED	Requested
268	RQ174397	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SIKAR(PG)-RATANGARH(RS) (PG) CKT-2	POWERGRID	D	Shutdown for OPGW Diamond Creation works between TN-192 to 193 of 400KV Ratangarh-Sikar Line and TN-311 to 312 of 132KV Ratangarh-Churu Line	22/May/2024	08:00	22/May/2024	18:00		PLANNED	Requested
269	RQ174367	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANKROLI(PG)-JODHPUR(RS) (PG) CKT-1	POWERGRID	D	NEWLY AUGMENTED TIE BAY AND AR RELAY INTEGRATION WORK	21/May/2024	16:00	23/May/2024	23:00		PLANNED	Requested
270	RQ174423	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NEWWANPOH-WAGOORA (PG) CKT-1	POWERGRID	D	"SD required for rectification of shutdown nature defects."	21/May/2024	09:00	21/May/2024	18:00	kindly approve	PLANNED	Requested
271	RQ174807	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SARNATH(UP)-VARANASI(PG) (PG) CKT-1	POWERGRID	D	Rectification of S/D nature defects	21/May/2024	08:00	21/May/2024	18:00		PLANNED	Requested
272	RQ174961	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RIHAND(NT)-ALLAHABAD(PG) (PG) CKT-1	POWERGRID	D	AMP work	21/May/2024	08:00	21/May/2024	18:00		PLANNED	Requested
273	RQ174319	OCC_218	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV LUCKNOW_1(PG)-BASTI(UP) (PG) CKT-1	POWERGRID	D	* Shutdown required for annual testing and maintenance work.	20/May/2024	09:30	20/May/2024	18:00		PLANNED	Requested
274	RQ173759	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KISHENPUR-MOGA (PG) CKT-2	POWERGRID	D	SD required for rectification of shutdown nature defects.	20/May/2024	09:00	20/May/2024	18:00	Kindly Approve.	PLANNED	Requested
275	RQ174822	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAREILLY_2(PG)-KASHIPUR(UK) (PG) CKT-1	POWERGRID	D	Rectification of S/D nature defects	20/May/2024	08:00	22/May/2024	18:00		PLANNED	Requested
276	RQ174814	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALLAHABAD-FATEHPUR (PG) CKT-3	POWERGRID	D	AMP work	20/May/2024	08:00	20/May/2024	18:00		PLANNED	Requested
277	RQ174612	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHPUR(PG)-PANKI(UP) (PG) CKT-2	POWERGRID	C	isolator retrofitment of Hapem make 405-89A isolator under ADD CAP scheme.	20/May/2024	08:00	24/May/2024	18:00		PLANNED	Requested

278	RQ174280	OCC_218	singrauli_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-ALLAHABAD(PG) (PG) CKT-3	POWERGRID	C	TBC SAS INTEGRATION	20/May/2024	08:00	22/May/2024	18:00	LINE SHUTDOWN REQUIRED	PLANNED	Requested	
279	RQ174318	OCC_218	cpcc_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DADRI(NT)-KAITHAL(PG) (PG) CKT-1	POWERGRID	C	NHAI Diversion work due to Development of Six lane access-controlled Greenfield highway of Delhi-Saharanpur-Dehradun Economic Corridor under Bharatmala Pariyojana.	20/May/2024	08:00	06/Jun/2024	18:00	NHAI Diversion work	PLANNED	Requested	
280	RQ174763	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAREILLY_2-JAULIJI (PG) CKT-2	POWERGRID	D	For Isolation of Gas Zone Tripping,PRD Tripping Scheme Modification and Scheme Modification for NGR	20/May/2024	08:00	20/May/2024	18:00		PLANNED	Requested	
281	RQ174586	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KURUKSHETRA-JIND (PG) CKT-1	POWERGRID	D	For attending Shut Down Nature Defects of Line	17/May/2024	08:00	17/May/2024	18:00	kindly approve	PLANNED	Requested	
282	RQ174750	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA(PG)-AGRA(UP) (PG) CKT-1	POWERGRID	D	AMP & rectification of S/D nature defects	17/May/2024	08:00	17/May/2024	18:00		PLANNED	Requested	
283	RQ174768	OCC_218	slcdc_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANKROLI(PG)-JODHPUR(RS) (PG) CKT-1	POWERGRID	D	Quarterly Preventive Maintenance and testing work.	17/May/2024	08:00	17/May/2024	18:00		PLANNED	Requested	
284	RQ174762	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAREILLY_2-JAULIJI (PG) CKT-1	POWERGRID	D	For Isolation of Gas Zone Tripping,PRD Tripping Scheme Modification and Scheme Modification for NGR	17/May/2024	08:00	17/May/2024	18:00		PLANNED	Requested	
285	RQ174383	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHADLA(RS)-BHADLA(PG) (PG) CKT-2	POWERGRID	D	Installation of Bird Diverter as per Supreme court order	16/May/2024	16:00	31/May/2024	23:00	A/R to be kept in Non auto mode of other charged ckt from both ends	PLANNED	Requested	
286	RQ174321	OCC_218	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV GORAKHPUR(PG)-BASTI(UP) (PG) CKT-1	POWERGRID	D	* Shutdown required for annual testing and maintenance work.	16/May/2024	09:30	16/May/2024	18:00		PLANNED	Requested	
287	RQ174521	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KISHENPUR-SAMBA (PG) CKT-1	POWERGRID	D	For AMP of Line Equipment	16/May/2024	09:30	16/May/2024	17:00	kindly approve	PLANNED	Requested	
288	RQ174579	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KAITHAL-MALERKOTLA (PG) CKT-1	POWERGRID	D	For attending Shut Down Nature Defects of Line	16/May/2024	08:00	16/May/2024	18:00	kindly approve	PLANNED	Requested	
289	RQ174568	OCC_218	slcdc_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAMNOLI(DV)-DWARKA (PG) (PG)	POWERGRID	D	FOR CAPACITANCE AND OTHER TESTING OF LINE CVT AS PER PMS..	16/May/2024	05:00	16/May/2024	10:00		PLANNED	Requested	
290	RQ174420	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KISHENPUR-NEWWANPOH (PG) CKT-4	POWERGRID	D	"SD required for rectification of shutdown nature defects."	14/May/2024	09:00	14/May/2024	18:00	kindly approve	PLANNED	Requested	
291	RQ174419	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KISHENPUR-NEWWANPOH (PG) CKT-3	POWERGRID	D	"SD required for rectification of shutdown nature defects."	13/May/2024	09:00	13/May/2024	18:00	kindly approve	PLANNED	Requested	
292	RQ174582	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DADRI(NT)-KAITHAL(PG) (PG) CKT-1	POWERGRID	D	For attending Shut Down Nature Defects of Line	13/May/2024	08:00	15/May/2024	18:00	kindly approve	PLANNED	Requested	
293	RQ174757	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MAINPURI-BALLABHGARH (PG) CKT-1	POWERGRID	C	For shifting of Line Bay for Line Reactor commissioning work under system strengthening approved scheme	11/May/2024	08:00	20/May/2024	18:00		PLANNED	Requested	
294	RQ174818	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV LUCKNOW_1(PG)-BASTI(UP) (PG) CKT-1	POWERGRID	D	Rectification of S/D nature defects	10/May/2024	08:00	10/May/2024	18:00		PLANNED	Requested	
295	RQ174963	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALLAHABAD-FATEHPUR (PG) CKT-3	POWERGRID	D	AMP work	10/May/2024	08:00	10/May/2024	18:00		PLANNED	Requested	
296	RQ174316	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MEERUT-BAGHPAT (PG) CKT-1	POWERGRID	C	NHAI Diversion work due to Development of Six lane access-controlled Greenfield highway of Delhi-Saharanpur-Dehradun Economic Corridor under Bharatmala Pariyojana.	10/May/2024	08:00	25/May/2024	18:00	NHAI Diversion work	PLANNED	Requested	
297	RQ174317	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MEERUT-BAGHPAT (PG) CKT-2	POWERGRID	C	NHAI Diversion work due to Development of Six lane access-controlled Greenfield highway of Delhi-Saharanpur-Dehradun Economic Corridor under Bharatmala Pariyojana.	10/May/2024	08:00	25/May/2024	18:00	NHAI Diversion work	PLANNED	Requested	
298	RQ174589	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KURUKSHETRA-SONIPAT (PG) CKT-2	POWERGRID	D	For attending Shut Down Nature Defects of Line	09/May/2024	08:00	09/May/2024	18:00	kindly approve	PLANNED	Requested	
299	RQ174654	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR-BALLABHGARH (PG) CKT-3	POWERGRID	D	AMP & 80 MVAR line reactor protection scheme modification	09/May/2024	08:00	09/May/2024	18:00		PLANNED	Requested	
300	RQ174283	OCC_218	slcdc_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DEEPALPUR(JHKT)-BAWANA(DV) (PG) CKT-1	POWERGRID	D	ATTENDING OF LINE DROPPER B PHASE AND ALSO TIGHTNING OF ALL CB, CT AND ISOLATOR CLAMPS OF THE BAYS.	09/May/2024	05:00	09/May/2024	12:00		PLANNED	Requested	
301	RQ174417	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NEWWANPOH(PG)-BAGLIHAR(JK) (PG)	POWERGRID	D	"SD required for rectification of shutdown nature defects."	08/May/2024	09:00	09/May/2024	18:00	kindly approve	PLANNED	Requested	
302	RQ174601	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAPS_D(NP)-JAIPUR SOUTH(PG) (PG) CKT-1	POWERGRID	D	CSD Fine tuning of 50MVAR RAPP-D Line Reactor (415 Main Bay, Minimum 5 open & close on load operations will be carried out during fine tuning of the CSD)	08/May/2024	09:00	08/May/2024	18:00	(Minimum 5 open & close on load operations of Line Reactor will be carried out during fine tuning of the CSD relay)	PLANNED	Requested	
303	RQ174653	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR-BALLABHGARH (PG) CKT-2	POWERGRID	D	AMP & 80 MVAR line reactor protection scheme modification	08/May/2024	08:00	08/May/2024	18:00		PLANNED	Requested	

304	RQ174238	OCC_218	singrauli_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-ALLAHABAD(PG) (PG) CKT-1	POWERGRID	C	ANPARA LINE BUS -02 ISOLATOR REPLACEMENT	08/May/2024	08:00	10/May/2024	18:00	LINE WILL BE CHARGED THROUGH TRANSFER BUS,BAY SHUTDOWN REQUIRED ONLY	PLANNED	Requested	
305	RQ174985	OCC_218	cpcc_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAPS_C(NP)-CHITTOGARH(RS) (PG) CKT-1	POWERGRID	D	For retrofitting of AR relay	08/May/2024	08:00	08/May/2024	14:00		PLANNED	Requested	
306	RQ174330	OCC_218	cpcc_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CHAMERA_2(NH)-KISHENPUR(PG) (PG) CKT-1	POWERGRID	D	Replacement of broken insulator at Loc No. 271.	07/May/2024	09:00	07/May/2024	18:00	Kindly approve	PLANNED	Requested	
307	RQ174583	OCC_218	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAHADURGARH(PG)-KABULPUR(HV) (PG) CKT-1	POWERGRID	D	Replacement of PG clamp to C wedge clamp at tapping point of LLO 400KV Kabulpur	07/May/2024	08:30	08/May/2024	18:30		PLANNED	Requested	
308	RQ174962	OCC_218	cpcc_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-ALLAHABAD(PG) (PG) CKT-1	POWERGRID	D	AMP work	07/May/2024	08:00	07/May/2024	18:00		PLANNED	Requested	
309	RQ174735	OCC_218	slidcr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SIKAR(PG)-RATANGARH(RS) (PG) CKT-2	POWERGRID	D	maintenance work of bay equipments , isolators and testing work of bay equipments.	07/May/2024	08:00	07/May/2024	18:00		PLANNED	Requested	
310	RQ174588	OCC_218	cpcc_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KURUKSHETRA-SONIPAT (PG) CKT-1	POWERGRID	D	For attending Shut Down Nature Defects of Line	07/May/2024	08:00	07/May/2024	18:00	kindly approve	PLANNED	Requested	
311	RQ174597	OCC_218	cpcc_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-JAIPUR SOUTH (PG) CKT-1	POWERGRID	D	CSD Fine tuning of 50MVAR AGRA-1 Line Reactor (406 Main Bay, Minimum 5 open & close on load operations will be carried out during fine tuning of the CSD)	07/May/2024	08:00	07/May/2024	18:00	(Minimum 5 open & close on load operations of Line Reactor will be carried out during fine tuning of the CSD relay)	PLANNED	Requested	
312	RQ174418	OCC_218	cpcc_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KISHENPUR-NEWWANPOH (PG) CKT-1	POWERGRID	D	"SD required for rectification of shutdown nature defects."	06/May/2024	09:00	07/May/2024	18:00	kindly approve	PLANNED	Requested	
313	RQ174023	OCC_218	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALLAHABAD(PG)-MEJA TPS(MUN) (PG) CKT-2	POWERGRID	D	ANNUAL MAINTAINANCE AND TESTING OF CT,ISOLATOR,RELAYS ETC.	06/May/2024	09:00	07/May/2024	18:00		PLANNED	Requested	
314	RQ174817	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV LUCKNOW_1-SOHAWAL (PG) CKT-2	POWERGRID	D	AMP work	06/May/2024	08:00	06/May/2024	18:00		PLANNED	Requested	
315	RQ174734	OCC_218	slidcr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SIKAR(PG)-RATANGARH(RS) (PG) CKT-1	POWERGRID	D	maintenance work of bay equipments , isolators and testing work of bay equipments.	06/May/2024	08:00	06/May/2024	18:00		PLANNED	Requested	
316	RQ174755	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-ANPARA(UP) (PG) CKT-1	POWERGRID	D	Amp of line bay equipment at Anpara	06/May/2024	08:00	06/May/2024	18:00		PLANNED	Requested	
317	RQ174661	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHPUR-MAINPURI (PG) CKT-2	POWERGRID	D	Insulator replacement work at major crossing	06/May/2024	08:00	06/May/2024	18:00		PLANNED	Requested	
318	RQ174598	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-JAIPUR SOUTH (PG) CKT-2	POWERGRID	D	CSD Fine tuning of 50MVAR AGRA-2 Line Reactor (403 Main Bay, Minimum 5 open & close on load operations will be carried out during fine tuning of the CSD)	06/May/2024	08:00	06/May/2024	18:00	(Minimum 5 open & close on load operations of Line Reactor will be carried out during fine tuning of the CSD relay)	PLANNED	Requested	
319	RQ174607	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR(PG)-AURAIYA(NT) (PG) CKT-2	POWERGRID	D	Insulator Replacement Work	05/May/2024	08:00	05/May/2024	18:00		PLANNED	Requested	
320	RQ174660	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHPUR-MAINPURI (PG) CKT-1	POWERGRID	D	Insulator Replacement Work at major crossings	05/May/2024	08:00	05/May/2024	18:00		PLANNED	Requested	
321	RQ174235	OCC_218	singrauli_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-ANPARA(UP) (PG) CKT-1	POWERGRID	C	ISOLATOR REPLACEMENT	05/May/2024	08:00	07/May/2024	18:00	LINE WILL BE CHARGED THROUGH TRANSFER BUS,BAY SHUTDOWN REQUIRED ONLY	PLANNED	Requested	
322	RQ174550	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV PATIALA-PANCHKULA (PG) CKT-2	POWERGRID	D	S/D Required for installation of Pilot Insulator	04/May/2024	09:30	04/May/2024	18:00	kindly approve	PLANNED	Requested	
323	RQ174549	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV PATIALA-PANCHKULA (PG) CKT-1	POWERGRID	D	A/R required in non auto mode	04/May/2024	09:30	04/May/2024	18:00	kindly approve	PLANNED	Requested	
324	RQ174606	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR(PG)-AURAIYA(NT) (PG) CKT-1	POWERGRID	D	Insulator Replacement Work	04/May/2024	08:00	04/May/2024	18:00		PLANNED	Requested	
325	RQ174752	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-SIKAR (PG) CKT-2	POWERGRID	D	AMP & rectification of S/D nature defects	04/May/2024	08:00	04/May/2024	18:00	With switchable L/R	PLANNED	Requested	
326	RQ174547	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV PATIALA-PANCHKULA (PG) CKT-1	POWERGRID	D	S/D Required for installation of Pilot Insulator	03/May/2024	09:30	03/May/2024	18:00	kindly approve	PLANNED	Requested	
327	RQ174548	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV PATIALA-PANCHKULA (PG) CKT-2	POWERGRID	D	A/R required in Non-auto mode.	03/May/2024	09:30	03/May/2024	18:00	kindly approve	PLANNED	Requested	
328	RQ174498	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KAITHAL-HISSAR (PG) CKT-1	POWERGRID	D	Replacement of conductor Jumper in Y phase.	03/May/2024	09:30	03/May/2024	16:30	kindly approve	PLANNED	Requested	
329	RQ173746	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV LUDHIANA-PATIALA (PG) CKT-2	POWERGRID	D	Instalation of Counter weight at D-Type Tower having more than 30degree to avoid Jumper swing before the onset of summer season	03/May/2024	09:00	03/May/2024	18:00	Kindly Approve.	PLANNED	Requested	
330	RQ174581	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAGHPAT-KAITHAL (PG) CKT-2	POWERGRID	D	For attending Shut Down Nature Defects of Line	03/May/2024	08:00	03/May/2024	18:00	kindly approve	PLANNED	Requested	
331	RQ174751	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-SIKAR (PG) CKT-1	POWERGRID	D	AMP & rectification of S/D nature defects	03/May/2024	08:00	03/May/2024	18:00	With switchable L/R	PLANNED	Requested	
332	RQ174416	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV URI_2(NH)-URI_1(NH) (PG) CKT-1	POWERGRID	C	SD required for repair of conductor	02/May/2024	09:00	03/May/2024	18:00	kindly approve	PLANNED	Requested	

333	RQ174022	OCC_218	stuuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALLAHABAD(PG)-MEJA TPS(MUN) (PG) CKT-1	POWERGRID	D	ANNUAL MAINTAINANCE AND TESTING OF CT,ISOLATOR,RELAYS ETC.	02/May/2024	09:00	03/May/2024	18:00		PLANNED	Requested
334	RQ173745	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV LUDHIANA-PATIALA (PG) CKT-1	POWERGRID	D	Instalation of Counter weight at D-Type Tower having more than 30degree to avoid Jumper swing before the onset of summer season	02/May/2024	09:00	02/May/2024	18:00	Kindly Approve.	PLANNED	Requested
335	RQ174605	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR_GIS-KANPUR (PG) CKT-2	POWERGRID	D	AMP work	02/May/2024	08:00	02/May/2024	18:00		PLANNED	Requested
336	RQ174656	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALLAHABAD-KANPUR_GIS (PG) CKT-1	POWERGRID	D	AMP work	02/May/2024	08:00	02/May/2024	18:00		PLANNED	Requested
337	RQ174580	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAGHPAT-KAITHAL (PG) CKT-1	POWERGRID	D	For attending Shut Down Nature Defects of Line	02/May/2024	08:00	02/May/2024	18:00	kindly approve	PLANNED	Requested
338	RQ174382	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHADLA(RS)-BHADLA(PG) (PG) CKT-1	POWERGRID	D	Installation of Bird Diverter as per Supreme court order	01/May/2024	15:00	15/May/2024	23:00	A/R to be kept in Non auto mode of other charged ckt from both ends	PLANNED	Requested
339	RQ174826	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SHAHJAHANPUR-BAREILLY (PG) CKT-1	POWERGRID	D	AMP work	01/May/2024	08:00	01/May/2024	18:00		PLANNED	Requested
340	RQ174657	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALLAHABAD-KANPUR_GIS (PG) CKT-2	POWERGRID	D	AMP work	01/May/2024	08:00	01/May/2024	18:00		PLANNED	Requested
341	RQ174604	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR_GIS-KANPUR (PG) CKT-1	POWERGRID	D	AMP work	01/May/2024	08:00	01/May/2024	18:00		PLANNED	Requested
342	RQ174758	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MAINPURI-BALLABHAGARH (PG) CKT-2	POWERGRID	C	For shfting of Line Bay for Line Reactor commissioning work under system strengthening approved scheme	01/May/2024	08:00	10/May/2024	18:00		PLANNED	Requested
343	RQ174230	OCC_218	singrauli_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SINGRAULI(NT)-ANPARA(UP) (PG) CKT-1	POWERGRID	C	TBC BAY SAS INTEGRATION TESTING	01/May/2024	08:00	01/May/2024	18:00	LINE SHUTDOWN REQUIRED	PLANNED	Requested
344	RQ174019	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DULHASTI(NH)-KISHENPUR(PG) (PG) CKT-2	POWERGRID	C	AR non auto mode is required to carryout stringing on circuit 2.400KV Dulhasti Kishenpur -II is a Double circuit Line but stringing is done on one circuit only	01/May/2024	08:00	31/May/2024	18:00	Under construction head, Kindly approve	PLANNED	Requested
345	RQ174683	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ROORKEE-SAHARANPUR (PG) CKT-1	POWERGRID	D	To check the main and tie bay isolator for current discrepancy in Tie	01/May/2024	08:00	01/May/2024	18:00		PLANNED	Requested
346	RQ173751	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DULHASTI(NH)-KISHENPUR(PG) (PG) CKT-2	POWERGRID	C	"400KV Dulhasti Kishenpur -II is a Double circuit Line but stringing is done on one circuit only. Award has been placed for stringing on Circuit 2 under evacuation of Power from Pakaldul HEP in Chenab Valley HEPs. Shutdown is required to carryout stringing on circuit 2"	01/May/2024	08:00	31/May/2024	18:00	SD required for construction activity. Kindly approve	PLANNED	Requested
347	RQ174435	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CHAMBA-JALANDHAR (PG) CKT-1	POWERGRID	D	A/R IN NON AUTO MODE FOR LIVE LINE OPGW INSTALLATION WORK	01/May/2024	07:00	30/May/2024	18:00	kindly approve	PLANNED	Requested
348	RQ174438	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CHAMERA_2(NH)-CHAMERA_1(NH) (PG) CKT-1	POWERGRID	D	A/R IN NON AUTO MODE FOR LIVE LINE OPGW INSTALLATION WORK	01/May/2024	07:00	10/May/2024	18:00	kindly approve	PLANNED	Requested
349	RQ174439	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CHAMERA_2(NH)-KISHENPUR(PG) (PG) CKT-1	POWERGRID	D	A/R IN NON AUTO MODE FOR LIVE LINE OPGW INSTALLATION WORK	01/May/2024	07:00	10/May/2024	18:00	kindly approve	PLANNED	Requested
350	RQ174436	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CHAMBA-JALANDHAR (PG) CKT-2	POWERGRID	D	A/R IN NON AUTO MODE FOR LIVE LINE OPGW INSTALLATION WORK	01/May/2024	07:00	30/May/2024	18:00	kindly approve	PLANNED	Requested
351	RQ173841	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAHADURGARH(PG)-KABULPUR(HV) (PG) CKT-1	POWERGRID	D	Attending shutdown nature defects	31/May/2024	08:00	31/May/2024	18:00		PLANNED	Requested
352	RQ173960	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KOTESWAR(TH)-KOTESHWAR(PG) (PG) CKT-2	POWERGRID	D	For installation and testing of differential relay.	29/May/2024	09:00	30/May/2024	18:00		PLANNED	Requested
353	RQ173896	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BANNOLI(DV)-JHATIKARA(PG) (DTL) CKT-2	POWERGRID	D	SD nature Defects rectification work	29/May/2024	07:00	29/May/2024	18:00		PLANNED	Requested
354	RQ173959	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KOTESWAR(TH)-KOTESHWAR(PG) (PG) CKT-1	POWERGRID	D	For installation and testing of differential relay.	27/May/2024	09:00	28/May/2024	18:00		PLANNED	Requested
355	RQ173967	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-JAIPUR SOUTH (PG) CKT-2	POWERGRID	D	To attend shutdown nature defects	27/May/2024	09:00	28/May/2024	18:00		PLANNED	Requested
356	RQ173840	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA CCGTB(DTL)-BAHADURGARH(PG) (PG) CKT-1	POWERGRID	D	Attending shutdown nature defects. Painting of rusted Tower	27/May/2024	08:00	30/May/2024	18:00		PLANNED	Requested
357	RQ173860	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BASSI-SIKAR (PG) CKT-2	POWERGRID	D	For Insulator replacement works	27/May/2024	08:00	30/May/2024	18:00		PLANNED	Requested
358	RQ173859	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BASSI-SIKAR (PG) CKT-1	POWERGRID	D	For Insulator replacement works	27/May/2024	08:00	30/May/2024	18:00		PLANNED	Requested
359	RQ173815	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAPS_D(NP)-KOTA(PG) (PG) CKT-2	POWERGRID	D	Additional glass disc insertion: LOA given	26/May/2024	08:00	27/May/2024	18:00	Non auto for 400 kV RAPPD-Jaipur South	PLANNED	Requested
360	RQ173966	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-JAIPUR SOUTH (PG) CKT-1	POWERGRID	D	To attend shutdown nature defects	24/May/2024	09:00	25/May/2024	18:00		PLANNED	Requested
361	RQ173814	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAPS_D(NP)-JAIPUR SOUTH(PG) (PG) CKT-1	POWERGRID	D	Additional glass disc insertion: LOA given	24/May/2024	08:00	25/May/2024	18:00	Non auto for 400 kV RAPPD-Kota	PLANNED	Requested

362	RQ173895	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAMNOLI(DV)-DWARKA (PG) (PG)		D	SD nature Defects rectification work	24/May/2024	07:00	24/May/2024	18:00		PLANNED	Requested	
363	RQ173827	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BALLABHGHARH(PG)-TUGHLAKABAD(PG) (DTL) CKT-2		D	For measurement of actual line impedance of 400 KV Bamnoli(DV)- Tughlakabad(PG) CKT-1 & Fixing of open twin spacer damper in MCT tower, both line SD required on same date	20/May/2024	09:00	20/May/2024	18:00	Non auto of other circuit( Bamnoli-2 & Ballabgarh -1 line)	PLANNED	Requested	
364	RQ173826	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAMNOLI(DV)-TUGHLAKABAD(PG) (DTL) CKT-1		D	For measurement of actual line impedance of 400 KV Bamnoli(DV)- Tughlakabad(PG) CKT-1 & Fixing of open twin spacer damper in MCT tower, both line SD required on same date	20/May/2024	09:00	20/May/2024	18:00	Non auto of other circuit( Bamnoli-2 & Ballabgarh -1 line)	PLANNED	Requested	
365	RQ173839	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA CCGTB(DTL)-BHIWANI(PG) (PG)		D	Attending shutdown nature defects. Painting of rusted Tower	20/May/2024	08:00	23/May/2024	18:00		PLANNED	Requested	
366	RQ173894	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JHATIKARA-DWARKA (PG)		D	SD nature Defects rectification work	20/May/2024	07:00	20/May/2024	18:00		PLANNED	Requested	
367	RQ173876	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHGARH_II(PG)-FATEHGARH POOLING(FBTL) (FBTL) CKT-2		D	for AMP works	18/May/2024	14:00	20/May/2024	23:59		PLANNED	Requested	
368	RQ173819	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BIKANER_2 (PBTS)-KHETRI (PKTSL) (PBTS) CKT-3		D	For sttings modification in relay and CSD fine tuning	18/May/2024	09:00	18/May/2024	18:00		PLANNED	Requested	
369	RQ173893	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JHATIKARA(PG)-MUNDKA(DV) (PG) CKT-2		D	SD nature Defects rectification work	17/May/2024	07:00	17/May/2024	18:00		PLANNED	Requested	
370	RQ173816	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BALLABHGHARH(PG)-TUGHLAKABAD(PG) (DTL) CKT-1		D	For measurement of actual line impedance	16/May/2024	09:00	16/May/2024	14:00		PLANNED	Requested	
371	RQ173817	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BIKANER_2 (PBTS)-KHETRI (PKTSL) (PBTS) CKT-1		D	For sttings modification in relay and CSD fine tuning	16/May/2024	09:00	16/May/2024	18:00		PLANNED	Requested	
372	RQ173812	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAPS_C(NP)-KANKROLI(PG) (PG) CKT-1		D	Polymer insulator replacement work & For attending S/D nature defects by Kankroll group	16/May/2024	08:00	30/May/2024	18:00	Non auto for 400 kv RAPP- Chittorgarh & A/R of CHITTOR-KANKROLI(PG) to be kept in non Auto mode by Kankroll group	PLANNED	Requested	
373	RQ173818	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BIKANER_2 (PBTS)-KHETRI (PKTSL) (PBTS) CKT-2		D	For sttings modification in relay and CSD fine tuning	15/May/2024	09:00	15/May/2024	18:00		PLANNED	Requested	
374	RQ173897	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHIWADI-HISSAR (PG) CKT-1		D	Stringing of 765 kv D/C Khetri-Narela TL & For S/D nature defect rectification by Bhiwani Group	15/May/2024	08:00	18/May/2024	19:00		PLANNED	Requested	
375	RQ173965	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BASSI-SIKAR (PG) CKT-2		C	NHAI DIVERSION WORK	14/May/2024	09:00	23/May/2024	18:00		PLANNED	Requested	
376	RQ173964	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BASSI-SIKAR (PG) CKT-1		C	NHAI DIVERSION WORK	14/May/2024	09:00	23/May/2024	18:00		PLANNED	Requested	
377	RQ173820	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BIKANER_2 (PBTS)-KHETRI (PKTSL) (PBTS) CKT-4		D	For sttings modification in relay and CSD fine tuning	14/May/2024	09:00	14/May/2024	18:00		PLANNED	Requested	
378	RQ173940	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHIWADI-HISSAR (PG) CKT-2		C	FOR NCRTC DIVERSION WORK	14/May/2024	08:00	31/May/2024	18:30		PLANNED	Requested	
379	RQ173941	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHIWADI-HISSAR (PG) CKT-3		C	FOR NCRTC DIVERSION WORK	14/May/2024	08:00	31/May/2024	18:30		PLANNED	Requested	
380	RQ173892	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JHATIKARA(PG)-MUNDKA(DV) (DTL) CKT-1		D	SD nature Defects rectification work	14/May/2024	07:00	14/May/2024	18:00		PLANNED	Requested	
381	RQ173825	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR-BALLABHGHARH (PG) CKT-3		D	Attending shutdown nature defects	13/May/2024	09:00	13/May/2024	18:00	Non auto of other circuit	PLANNED	Requested	
382	RQ173900	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KHETRI (PKTSL)-BHIWADI(PG) (PBTS) CKT-1		D	Stringing of 765 kv D/C Khetri-Narela TL	13/May/2024	08:00	15/May/2024	19:00		PLANNED	Requested	
383	RQ173901	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KHETRI (PKTSL)-BHIWADI(PG) (PBTS) CKT-2		D	Stringing of 765 kv D/C Khetri-Narela TL	13/May/2024	08:00	15/May/2024	19:00		PLANNED	Requested	
384	RQ173853	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHINMAL-KANKROLI (PG) CKT-1		D	For attending S/D nature defects	13/May/2024	08:00	15/May/2024	18:00	A/R of Kankrol-Zerda CKT-II to be kept in non Auto mode	PLANNED	Requested	
385	RQ173889	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DADRI(NT)-BALLABHGHARH(PG) (PG)		D	FIXATION OF WIRE CEILING AT RAILWAY CROSSING TOWER	13/May/2024	08:00	13/May/2024	18:00	400 KV DADRI - GREATER NOIDA WILL BE NON AUTO MODE	PLANNED	Requested	
386	RQ173915	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DADRI(NT)-MANDOLA(PG) (PG) CKT-1		D	For AR relay retrofitment	12/May/2024	09:30	12/May/2024	18:30		PLANNED	Requested	
387	RQ173962	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV TEHRI(THDC)-KOTESHWAR(PG) (PG) CKT-3		D	For increasing height of Y & B phase LAs	12/May/2024	09:00	12/May/2024	18:00		PLANNED	Requested	
388	RQ173914	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MEERUT-MANDOLA (PG) CKT-4		D	For AR relay retrofitment	11/May/2024	09:30	11/May/2024	18:30		PLANNED	Requested	
389	RQ173974	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-BASSI (PG) CKT-1		D	AMP & Pre-monsoon checks	11/May/2024	09:00	11/May/2024	18:00		PLANNED	Requested	



390	RQ173903	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BABAI(RS)-BHIWANI(PG) (NRSS36) CKT-2		D	Stringing of 765 kv D/C Khetri-Narela TL	11/May/2024	08:00	13/May/2024	19:00		PLANNED	Requested
391	RQ173902	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BABAI(RS)-BHIWANI(PG) (NRSS36) CKT-1		D	Stringing of 765 kv D/C Khetri-Narela TL	11/May/2024	08:00	13/May/2024	19:00		PLANNED	Requested
392	RQ173913	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MEERUT-MANDOLA (PG) CKT-3		D	For AR relay retrofitment	10/May/2024	09:30	10/May/2024	18:30		PLANNED	Requested
393	RQ173908	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MEERUT-BAGHPAT (PG) CKT-1		D	For AMP of terminal Equipment at Meerut End	10/May/2024	09:00	10/May/2024	18:00		PLANNED	Requested
394	RQ173848	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SHREE CEMENT(SCL)-MERTA(RS) (PG) CKT-1		D	To attend shutdown nature defects observed into special line cross patrolling	10/May/2024	08:00	10/May/2024	18:00	To be kept A/R in Non auto mode of other charged CKT from both ends as safety measures	PLANNED	Requested
395	RQ173888	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV HAPUR(UP)-MORADABAD(UP) (PG) CKT-1		C	DIVERSION WORK BETWEEN TOWER NO 172-174	10/May/2024	08:00	25/May/2024	18:00	LINE WILL BE ANTITHEFT CHARGE FROM BOTH END DURING OUTAGE.	PLANNED	Requested
396	RQ173951	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR-BALLABGHARH (PG) CKT-2		D	For taking line reactor into service	09/May/2024	18:00	09/May/2024	19:00		PLANNED	Requested
397	RQ173912	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DADRI(NT)-MANDOLA(PG) (PG) CKT-2		D	For AR relay retrofitment	09/May/2024	09:30	09/May/2024	18:30		PLANNED	Requested
398	RQ173824	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR-BALLABGHARH (PG) CKT-2		D	Attending shutdown nature defects	09/May/2024	09:00	09/May/2024	19:00	Non auto of other circuit	PLANNED	Requested
399	RQ173950	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR-BALLABGHARH (PG) CKT-2		D	For taking line reactor out of service	09/May/2024	09:00	09/May/2024	10:00		PLANNED	Requested
400	RQ173830	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CHITTORGARH(RS)-KANKROLI(PG) (PG) CKT-1		D	For RETROFITMENT OF AR RELAY at Chittorgarh & For attending S/D nature defects by Kankroli group	09/May/2024	08:00	09/May/2024	18:00		PLANNED	Requested
401	RQ173847	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SHREE CEMENT(SCL)-KOTA(PG) (PG) CKT-1		D	To attend shutdown nature defects observed into special line cross patrolling	09/May/2024	08:00	09/May/2024	18:00	To be kept A/R in Non auto mode of other charged CKT from both ends as safety measures	PLANNED	Requested
402	RQ173836	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHADLA(RS)-BHADLA(PG) (PG) CKT-2		D	AMP works	08/May/2024	15:00	08/May/2024	21:00		PLANNED	Requested
403	RQ173875	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHGARH_II(PG)-FATEHGARH POOLING(FBTL) (FBTL) CKT-1		D	for AMP works	08/May/2024	14:00	11/May/2024	23:59		PLANNED	Requested
404	RQ173942	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV GURGAON(PG)-SOHNA ROAD (GPTL) (GPTL) CKT-1		D	FOR ATTENDING OF THE SD NATURE DEFECTS & FIXING OF PILOT FITTINGS	08/May/2024	09:00	09/May/2024	18:30		PLANNED	Requested
405	RQ173943	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHIWADI-GURGAON (PG) CKT-1		D	FOR ATTENDING OF THE SD NATURE DEFECTS & FIXING OF PILOT FITTINGS	08/May/2024	09:00	09/May/2024	18:30		PLANNED	Requested
406	RQ173846	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KOTA(PG)-MERTA(RS) (PG) CKT-1		D	To attend shutdown nature defects observed into special line cross patrolling	08/May/2024	08:00	08/May/2024	18:00	To be kept A/R in Non auto mode of other charged CKT from both ends as safety measures	PLANNED	Requested
407	RQ173835	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHADLA(RS)-BHADLA(PG) (PG) CKT-1		D	AMP works	07/May/2024	15:00	07/May/2024	21:00		PLANNED	Requested
408	RQ173887	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHGARH_II(PG)-FATEHGARH_III(PG) (PRTL) CKT-2		D	For pending construction related works	07/May/2024	14:00	17/May/2024	23:59		PLANNED	Requested
409	RQ173973	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BASSI(PG)-HEERAPURA(RS) (PG) CKT-1		D	AMP	07/May/2024	09:00	07/May/2024	18:00		PLANNED	Requested
410	RQ173945	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHIWADI-NEEMRANA (PG) CKT-2		D	FOR ATTENDING OF THE SD NATURE DEFECTS & FIXING OF PILOT FITTINGS	07/May/2024	09:00	07/May/2024	18:30		PLANNED	Requested
411	RQ173911	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MANDOLA(PG)-MAHARANIBAGH(PG) (DTL) CKT-2		D	Relay replacement	07/May/2024	08:00	07/May/2024	18:30		PLANNED	Requested
412	RQ173850	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KAITHAL-HISSAR (PG) CKT-2		C	NHAI DIVERSION WORK	07/May/2024	07:00	22/May/2024	19:00		PLANNED	Requested
413	RQ173849	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KAITHAL-HISSAR (PG) CKT-1		C	NHAI DIVERSION WORK	07/May/2024	07:00	22/May/2024	19:00		PLANNED	Requested
414	RQ173845	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AJMER(RS)-AJMER(PG) (PG) CKT-2		D	To attend shutdown nature defects observed into special line cross patrolling	07/May/2024	07:00	07/May/2024	19:00	To be kept A/R in Non auto mode of other charged CKT from both ends as safety measures	PLANNED	Requested
415	RQ173833	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KJURKSHETRA(PG)-MALERKOTLA(PG) (SEKJURA) CKT-2		D	AMP works	06/May/2024	09:00	06/May/2024	18:00		PLANNED	Requested
416	RQ173972	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JAIPUR SOUTH-BASSI (PG) CKT-2		D	AR RETROFITMENT WORK	06/May/2024	09:00	06/May/2024	18:00		PLANNED	Requested
417	RQ173823	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANPUR-BALLABGHARH (PG) CKT-1		D	Spacer fixing in yamuna river x-ing span & attending SD nature defects	06/May/2024	09:00	06/May/2024	18:00		PLANNED	Requested
418	RQ173829	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CHITTORGARH(RS)-CHITTORGARH(PG) (PG) CKT-2		D	For RETROFITMENT OF AR RELAY	06/May/2024	09:00	06/May/2024	18:00		PLANNED	Requested
419	RQ173944	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHIWADI-NEEMRANA (PG) CKT-1		D	FOR ATTENDING OF THE SD NATURE DEFECTS & FIXING OF PILOT FITTINGS	06/May/2024	09:00	06/May/2024	18:30		PLANNED	Requested
420	RQ173977	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-SIKAR (PG) CKT-1		D	Overhauling of LR CB	06/May/2024	09:00	09/May/2024	18:00		PLANNED	Requested
421	RQ173852	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KANKROLI-ZERDA (PG) CKT-1		D	For attending S/D nature defects & For Replacemet of A/R relay by Kankroli station group	06/May/2024	08:00	08/May/2024	18:00	A/R of Bhinmal-Kankroli CKT-II to be kept in non Auto mode	PLANNED	Requested

422	RQ173844	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AJMER(RS)-AJMER(PG) (PG) CKT-1		D	To attend shutdown nature defects observed into special line cross patrolling	06/May/2024	07:00	06/May/2024	19:00	To be kept A/R in Non auto mode of other charged CKT from both ends as safety measures	PLANNED	Requested
423	RQ173909	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MEERUT-BAGHPAT (PG) CKT-2		D	For AMP of terminal Equipment at Meerut End	05/May/2024	09:00	05/May/2024	18:00		PLANNED	Requested
424	RQ173961	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV TEHRI(THDC)-KOTESHWAR(PG) (PG) CKT-1		D	Replacement of CVT of B-phase.	05/May/2024	09:00	05/May/2024	18:00		PLANNED	Requested
425	RQ173832	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ABDULLAPUR-KURUKSHETRA (PG) CKT-2		D	AMP works	04/May/2024	09:00	04/May/2024	18:00		PLANNED	Requested
426	RQ173971	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JAIPUR SOUTH-BASSI (PG) CKT-1		D	AR RETROFITMENT WORK	04/May/2024	09:00	05/May/2024	18:00		PLANNED	Requested
427	RQ173949	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MAINPURI-BALLABGHARH (PG) CKT-2		C	For shifting of line bay equipments for line reactor commissioning work.	04/May/2024	09:00	06/May/2024	18:00		PLANNED	Requested
428	RQ173910	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DEEPALPUR(JHKT)-BAWANA(DV) (PG) CKT-1		D	Modification of terminal connector for attending the repeated hotspot of line isolator	04/May/2024	08:00	04/May/2024	18:30		PLANNED	Requested
429	RQ173806	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KOLAYAT SOLAR NTPC_1 (NTPC_KOLAYAT SL)-BHADLA_2 (PG) (NTPC_KOLAYAT SL) CKT-1		D	Upgradation from Distance Relay to Differential Relay	03/May/2024	17:00	05/May/2024	23:00		PLANNED	Requested
430	RQ173828	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CHITTORGARH(RS)-CHITTORGARH(PG) (PG) CKT-1		D	For RETROFITMENT OF AR RELAY	03/May/2024	09:00	03/May/2024	18:00		PLANNED	Requested
431	RQ173970	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BASSI-SIKAR (PG) CKT-2		D	AR RETROFITMENT WORK	02/May/2024	09:00	03/May/2024	18:00		PLANNED	Requested
432	RQ173856	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KURUKSHETRA-JIND (PG) CKT-1		D	for AMP works	02/May/2024	08:00	02/May/2024	18:00		PLANNED	Requested
433	RQ173861	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHGARH_III(PG)-FATEHGARH_III(PG) (PRTL) CKT-1		C	For replacement of bend leg at Loc. No. 9/1	01/May/2024	18:00	04/May/2024	20:00	Shutdown is required on continuous basis in day hours as leg replacement work will be done after de-stringing of conductor.	PLANNED	Requested
434	RQ173862	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHGARH_III(PG)-FATEHGARH_III(PG) (PRTL) CKT-2		C	For replacement of bend leg at Loc. No. 9/1	01/May/2024	18:00	04/May/2024	20:00	Shutdown is required on continuous basis in day hours as leg replacement work will be done after de-stringing of conductor.	PLANNED	Requested
435	RQ173886	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHGARH_III(PG)-FATEHGARH_III(PG) (PRTL) CKT-1		D	For pending construction related works	01/May/2024	14:00	07/May/2024	23:59		PLANNED	Requested
436	RQ173963	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BASSI-KOTPUTLI (PG) CKT-1		C	NHAI DIVERSION WORK	01/May/2024	09:00	10/May/2024	18:00		PLANNED	Requested
437	RQ173969	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BASSI-SIKAR (PG) CKT-1		D	AR RETROFITMENT WORK	01/May/2024	09:00	01/May/2024	18:00		PLANNED	Requested
438	RQ173831	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV KURUKSHETRA-JIND (PG) CKT-2		C	For rectification of Sf6 leakage in Sf6 to Air bushing	01/May/2024	09:00	03/May/2024	18:00		PLANNED	Requested
439	RQ173956	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MOGA-HISSAR (PG) CKT-1		D	FOR LA IR TESTING AT HISAR SS END	01/May/2024	09:00	01/May/2024	19:00		PLANNED	Requested
440	RQ173948	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MAINPURI-BALLABGHARH (PG) CKT-1		C	For shifting of line bay equipments for line reactor commissioning work.	01/May/2024	09:00	03/May/2024	18:00		PLANNED	Requested
441	RQ173813	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAPS_C(NP)-CHITTORGARH(RS) (PG) CKT-1		D	Polymer insulator replacement work & For RETROFITMENT OF AR RELAY by Chittorgarh group	01/May/2024	08:00	15/May/2024	18:00	Non auto for 400 kV RAPP-Cankrolli	PLANNED	Requested
442	RQ173838	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAHADURGARH-SONIPAT (PG) CKT-2		C	Diversion at Loc 84 NHAI Highway Construction	01/May/2024	08:00	17/May/2024	18:00		PLANNED	Requested
443	RQ173837	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAHADURGARH-SONIPAT (PG) CKT-1		C	Diversion at Loc 84 NHAI Highway Construction	01/May/2024	08:00	17/May/2024	18:00		PLANNED	Requested
444	RQ173663	OCC_218	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AMRITSAR(PG)-MAKHU(PS) (PSTCL) CKT-1	PSTCL	D	For Nutt-bolt tightening of Corona rings, Patrolling & Tree Trimming of Tower No. 41 to 80.	30/May/2024	08:00	30/May/2024	18:00		PLANNED	Requested
445	RQ173690	OCC_218	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NAKODAR(PSG)-MOGA(PG) (PS) CKT-1	PSTCL	D	Checking of Jumper,suspension clamp and Damper.Tree cutting and disc cleaning	28/May/2024	08:00	28/May/2024	18:00		PLANNED	Requested
446	RQ173684	OCC_218	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MUKTSAR-MAKHU (PS) CKT-1	PSTCL	D	For Nutt-bolt tightening of Corona rings, Patrolling & Tree Trimming of Tower No. 200 to 230.	28/May/2024	08:00	28/May/2024	18:00		PLANNED	Requested
447	RQ173689	OCC_218	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NAKODAR(PSG)-MOGA(PG) (PS) CKT-1	PSTCL	D	Checking of Jumper,suspension clamp and Damper.Tree cutting and disc cleaning	24/May/2024	08:00	24/May/2024	18:00		PLANNED	Requested
448	RQ173661	OCC_218	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AMRITSAR(PG)-MAKHU(PS) (PSTCL) CKT-1	PSTCL	D	For Nutt-bolt tightening of Corona rings, Patrolling & Tree Trimming of Tower No. 1 to 40.	23/May/2024	08:00	23/May/2024	18:00		PLANNED	Requested
449	RQ173686	OCC_218	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV TALWANDI SABOO(PSG)-NAKODAR(PSG) (PS) CKT-1	PSTCL	D	Checking of Jumper,suspension clamp and Damper.Tree cutting and disc cleaning	20/May/2024	08:00	20/May/2024	18:00		PLANNED	Requested
450	RQ173682	OCC_218	sldcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MUKTSAR-MAKHU (PS) CKT-1	PSTCL	D	For Nutt-bolt tightening of Corona rings, Patrolling & Tree Trimming of Tower No. 230 to 262.	20/May/2024	08:00	20/May/2024	18:00		PLANNED	Requested

451	RQ173662	OCC_218	slidcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AMRITSAR(PG)-MAKHU(PS) (PSTCL) CKT-2	PSTCL	D	For Nutt-bolt tightening of Corona rings, Patrolling & Tree Trimming of Tower No. 81 to 121.	16/May/2024	08:00	16/May/2024	18:00		PLANNED	Requested
452	RQ173659	OCC_218	slidcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAJPURA TPS(PSG)-NAKODAR(PSG) (PS) CKT-2	PSTCL	D	Checking of Jumper,suspension clamp and Damper.Tree cutting and disc cleaning	15/May/2024	08:00	15/May/2024	18:00		PLANNED	Requested
453	RQ173691	OCC_218	slidcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV TALWANDI SABOO(PSG)-MUKTSAR(PS) (PS) CKT-2	PSTCL	D	General Maintenance/ Jumpers tightening	15/May/2024	08:00	15/May/2024	18:00		PLANNED	Requested
454	RQ173658	OCC_218	slidcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAJPURA TPS(PSG)-NAKODAR(PSG) (PS) CKT-1	PSTCL	D	Checking of Jumper,suspension clamp and Damper.Tree cutting and disc cleaning	13/May/2024	08:00	13/May/2024	18:00		PLANNED	Requested
455	RQ173685	OCC_218	slidcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MUKTSAR-MAKHU (PS) CKT-2	PSTCL	D	For Nutt-bolt tightening of Corona rings, Patrolling & Tree Trimming of Tower No. 200 to 230.	13/May/2024	08:00	13/May/2024	18:00		PLANNED	Requested
456	RQ173664	OCC_218	slidcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AMRITSAR(PG)-MAKHU(PS) (PSTCL) CKT-2	PSTCL	D	For Nutt-bolt tightening of Corona rings, Patrolling & Tree Trimming of Tower No. 41 to 80.	09/May/2024	08:00	09/May/2024	18:00		PLANNED	Requested
457	RQ173688	OCC_218	slidcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NAKODAR(PSG)-MAKHU(PS) (PS) CKT-2	PSTCL	D	Checking of Jumper,suspension clamp and Damper.Tree cutting and disc cleaning	07/May/2024	08:00	07/May/2024	18:00		PLANNED	Requested
458	RQ173683	OCC_218	slidcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MUKTSAR-MAKHU (PS) CKT-2	PSTCL	D	For Nutt-bolt tightening of Corona rings, Patrolling & Tree Trimming of Tower No. 230 to 262.	06/May/2024	08:00	06/May/2024	18:00		PLANNED	Requested
459	RQ173687	OCC_218	slidcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NAKODAR(PSG)-MAKHU(PS) (PS) CKT-1	PSTCL	D	Checking of Jumper,suspension clamp and Damper.Tree cutting and disc cleaning	02/May/2024	08:00	02/May/2024	18:00		PLANNED	Requested
460	RQ173681	OCC_218	slidcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AMRITSAR(PG)-MAKHU(PS) (PSTCL) CKT-2	PSTCL	D	For Nutt-bolt tightening of Corona rings, Patrolling & Tree Trimming of Tower No. 1 to 40.	02/May/2024	08:00	02/May/2024	18:00		PLANNED	Requested
461	RQ174723	OCC_218	slidcps_sd	AC TRANSMISSION LINE CIRCUIT	400 KV TALWANDI SABOO(PSG)-MUKTSAR(PS) (PS) CKT-1	PSTCL	D	Replacement of existing Porcelain insulators with Polymer insulators	01/May/2024	06:00	20/May/2024	20:00		PLANNED	Requested
462	RQ174351	OCC_218	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA(PG)-AGRA FATEHBAD(UP) (PG) CKT-1	POWERGRID, UPPTCL	D	* S/D OF 400KV FATEHBAD PGCIL LINE	24/May/2024	10:00	25/May/2024	17:00		PLANNED	Requested
463	RQ174320	OCC_218	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV LUCKNOW_1(PG)-BASTI(UP) (PG) CKT-2	POWERGRID, UPPTCL	D	* Shutdown required for annual testing and maintenance work.	21/May/2024	09:30	21/May/2024	18:00		PLANNED	Requested
464	RQ174350	OCC_218	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA(UP)-AGRA FATEHBAD(UP) (PG) CKT-2	POWERGRID, UPPTCL	D	* S/D OF 400KV FATEHBAD AGRA CKT-II	17/May/2024	10:00	18/May/2024	17:00		PLANNED	Requested
465	RQ174322	OCC_218	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV GORAKHPUR(PG)-BASTI(UP) (PG) CKT-2	POWERGRID, UPPTCL	D	* Shutdown required for annual testing and maintenance work.	17/May/2024	09:30	17/May/2024	18:00		PLANNED	Requested
466	RQ174812	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAREILLY(PG)-RAMPUR_PRSTL (UP) (PG)	POWERGRID, UPPTCL	D	AMP work	17/May/2024	08:00	17/May/2024	18:00		PLANNED	Requested
467	RQ174809	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MORADABAD(UP)-RAMPUR_PRSTL (UP) (PG)	POWERGRID, UPPTCL	D	AMP work	16/May/2024	08:00	16/May/2024	18:00		PLANNED	Requested
468	RQ174749	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA(PG)-AGRA FATEHBAD(UP) (PG) CKT-1	POWERGRID, UPPTCL	D	AMP & rectification of S/D nature defects	16/May/2024	08:00	16/May/2024	18:00		PLANNED	Requested
469	RQ174819	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV LUCKNOW_1(PG)-BASTI(UP) (PG) CKT-2	POWERGRID, UPPTCL	D	Rectification of S/D nature defects	11/May/2024	08:00	11/May/2024	18:00		PLANNED	Requested
470	RQ174362	OCC_218	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DADR(NT)-GR.NOIDA(UPC) (PG) CKT-1	POWERGRID, UPPTCL	D	* In this shut down period routine testing work will be done at our end at >X 400KV Sub station greater Noida.	05/May/2024	10:00	05/May/2024	15:00		PLANNED	Requested
471	RQ174974	OCC_218	stuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV LUCKNOW_1(PG)-LUCKNOW(UP) (PG) CKT-1	POWERGRID, UPPTCL	C	hight raising work between tower no -389 to 392 of 400KV Sarojini Nagar-Kursi Road (PGCIL) transmission line is to be carried out by M/S NHAI for construction of Lucknow - Kanpur elevated Expressway in reference of NHAI/PIU/LKO/NE-6/Pkg-1/UPPTCL/2024/SM/3105 Dt:20.03.2024 M/S NHAI requested S/D of above said line for hight raising work	05/May/2024	08:00	20/May/2024	18:00		PLANNED	Requested
472	RQ174935	OCC_218	slidcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ANTA-CHHABRA SCTPS (RS) CKT-1	RRVPNL	D	Half Yearly Maintenance work	24/May/2024	08:00	24/May/2024	18:00		PLANNED	Requested
473	RQ174726	OCC_218	slidcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BIKANER-BHADLA (RS) CKT-2	RRVPNL	D	Routine Maintenance Work and testing	23/May/2024	16:00	23/May/2024	23:00		PLANNED	Requested
474	RQ174937	OCC_218	slidcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ANTA-KALISINDH (RS) CKT-1	RRVPNL	D	Half Yearly Maintenance work	23/May/2024	08:00	23/May/2024	18:00		PLANNED	Requested
475	RQ174936	OCC_218	slidcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ANTA-CHHABRA SCTPS (RS) CKT-2	RRVPNL	D	Half Yearly Maintenance work	21/May/2024	08:00	21/May/2024	18:00		PLANNED	Requested
476	RQ174771	OCC_218	slidcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ANTA(RS)-KAWAI SCTPS(APR) (RS) CKT-2	RRVPNL	D	Quarterly & Preventive Maintenance and testing work at both end	20/May/2024	08:00	20/May/2024	18:00		PLANNED	Requested
477	RQ174745	OCC_218	slidcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BARMER(RS)-RAJWEST(RW) (RS) CKT-1	RRVPNL	D	Planned maintenance	18/May/2024	08:00	18/May/2024	18:00		PLANNED	Requested
478	RQ174774	OCC_218	slidcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JODHPUR-KANKANI (RS) CKT-2	RRVPNL	D	Quarterly Preventive Maintenance and testing work. alongwith LINE REACTOR OF 400 KV AKAL BAY INSTALLED AT 400 KV GSS RVPN JODHPUR	17/May/2024	08:00	17/May/2024	18:00		PLANNED	Requested

479	RQ174770	OCC_218	slidcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ANTA(RS)-KAWAI SCTPS(APR) (RS) CKT-1	RRVPNL	D	Quarterly & Preventive Maintenance and testing work at both end	17/May/2024	08:00	17/May/2024	18:00			PLANNED	Requested
480	RQ174938	OCC_218	slidcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ANTA-KALISINDH (RS) CKT-2	RRVPNL	D	Half Yearly Maintenance work	16/May/2024	08:00	16/May/2024	18:00			PLANNED	Requested
481	RQ174727	OCC_218	slidcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAJWEST(RW)-KANKANI (RS) CKT-1	RRVPNL	D	Planned maintenance	16/May/2024	08:00	16/May/2024	18:00			PLANNED	Requested
482	RQ174673	OCC_218	slidcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SURATGARH(RVUN)-BIKANER(RS) (RS) CKT-1	RRVPNL	C	1) Testing of Relays 2) Testing & Maintenance of Bay Equipment	15/May/2024	08:00	16/May/2024	18:00			PLANNED	Requested
483	RQ174746	OCC_218	slidcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BIKANER-MERTA (RS) CKT-1	RRVPNL	D	Routine Maintenance Work and testing	15/May/2024	08:00	15/May/2024	18:00			PLANNED	Requested
484	RQ174334	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHINMAL(PG)-BARMER(RS) (RS) CKT-2	RRVPNL	D	FOR LBB TESTING OF TIE BAY-under SS-95 PACKAGE PROJECT	15/May/2024	08:00	15/May/2024	20:00			PLANNED	Requested
485	RQ174773	OCC_218	slidcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JODHPUR-KANKANI (RS) CKT-1	RRVPNL	D	Quarterly Preventive Maintenance and testing work.	14/May/2024	08:00	14/May/2024	18:00			PLANNED	Requested
486	RQ174733	OCC_218	slidcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RAJWEST(RW)-JODHPUR (RS) CKT-1	RRVPNL	D	Planned maintenance at both end	13/May/2024	08:00	13/May/2024	18:00			PLANNED	Requested
487	RQ174772	OCC_218	slidcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CHHABRA(RVUN)-KAWAI SCTPS(APR) (RS) CKT-1	RRVPNL	D	Annual maintenance and testing of Line/Bay equipments.	11/May/2024	08:00	11/May/2024	18:00			PLANNED	Requested
488	RQ174729	OCC_218	slidcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHADLA-RAMGARH (RS) CKT-2	RRVPNL	D	Quarterly Maintenance	10/May/2024	16:00	11/May/2024	23:00			PLANNED	Requested
489	RQ174738	OCC_218	slidcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MERTA-RATANGARH (RS) CKT-1	RRVPNL	D	maintenance work of bay equipments , isolators and testing work of bay equipments.	09/May/2024	08:00	09/May/2024	18:00			PLANNED	Requested
490	RQ174728	OCC_218	slidcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHADLA-RAMGARH (RS) CKT-1	RRVPNL	D	Quarterly Maintenance	08/May/2024	16:00	09/May/2024	23:00			PLANNED	Requested
491	RQ174767	OCC_218	slidcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHADLA-JODHPUR (RS) CKT-1	RRVPNL	D	Quarterly Preventive Maintenance and testing work.	08/May/2024	16:00	08/May/2024	23:00			PLANNED	Requested
492	RQ174769	OCC_218	slidcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AKAL-JODHPUR (RS) CKT-1	RRVPNL	D	Quarterly Preventive Maintenance and testing work. alongwith LINE REACTOR OF 400 KV AKAL BAY INSTALLED AT 400 KV GSS RVPN JODHPUR	07/May/2024	08:00	07/May/2024	18:00			PLANNED	Requested
493	RQ174744	OCC_218	slidcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AKAL-RAMGARH (RS) CKT-2	RRVPNL	D	Quarterly Maintenance	06/May/2024	16:00	07/May/2024	23:00			PLANNED	Requested
494	RQ174743	OCC_218	slidcrs_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AKAL-RAMGARH (RS) CKT-1	RRVPNL	D	Quarterly Maintenance	04/May/2024	16:00	05/May/2024	23:00			PLANNED	Requested
495	RQ174658	OCC_218	stuurp_sd	AC TRANSMISSION LINE CIRCUIT	400 KV PANKI-PANKI TPS (UP) CKT-1	UPPTCL	D	* SHUTDOWN OF 400KV PTPS-I LINE FOR PROTECTION TESTING AND BAY MAINTENANCE X (LINE SHUTDOWN REQUIRED)	22/May/2024	10:00	23/May/2024	17:00			PLANNED	Requested
496	RQ174460	OCC_218	stuurp_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ANPARA-SARNATH (UP) CKT-1	UPPTCL	D	Commissioning of low impedance bus bar protection relay	21/May/2024	08:00	21/May/2024	18:00			PLANNED	Requested
497	RQ174352	OCC_218	stuurp_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA FATEHBAD-MATHURA (UP) CKT-2	UPPTCL	D	* S/D OF 400KV FATEHBAD MATHURA CKT-II	20/May/2024	10:00	22/May/2024	17:00			PLANNED	Requested
498	RQ174025	OCC_218	stuurp_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BARA(UP)-MEJA TPS(MUN) (UP) CKT-2	UPPTCL	D	ANNUAL MAINTAINANCE AND TESTING OF CT,ISOLATOR,RELAYS ETC.	20/May/2024	09:00	21/May/2024	18:00			PLANNED	Requested
499	RQ174024	OCC_218	stuurp_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BARA(UP)-MEJA TPS(MUN) (UP) CKT-1	UPPTCL	D	ANNUAL MAINTAINANCE AND TESTING OF CT,ISOLATOR,RELAYS ETC.	16/May/2024	09:00	17/May/2024	18:00			PLANNED	Requested
500	RQ174392	OCC_218	stuurp_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MURADNAGAR_2-MATHURA (UP) CKT-1	UPPTCL	D	* For Line Suspension Insulator cleaning, Tesion tower Jumper Tightening X and other works.	15/May/2024	08:00	18/May/2024	20:00			PLANNED	Requested
501	RQ173628	OCC_218	stuurp_sd	AC TRANSMISSION LINE CIRCUIT	400 KV HARDUAGANJ -ALIGARH (UP) CKT-1	UPPTCL	D	For testing of Numerical Relays	15/May/2024	08:00	16/May/2024	18:00			PLANNED	Requested
502	RQ174361	OCC_218	stuurp_sd	AC TRANSMISSION LINE CIRCUIT	400 KV GR.NOIDA_2(UPC)-GR.NOIDA(UPC) (UP) CKT-1	UPPTCL	D	* In this shut down period tree treeing work will be done of given X location.	14/May/2024	10:30	14/May/2024	17:00			PLANNED	Requested
503	RQ174371	OCC_218	stuurp_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ALAKNANDA GVK(UPC)-MUZAFFARNAGAR (UP) CKT-1	UPPTCL	C	* 28.03.2024 07:44:24 INDIA (11007470) X* shutdown of Alaknanda -Muzaffarnagar Line for Relocating tower loc no	14/May/2024	10:00	20/May/2024	17:00			PLANNED	Requested
504	RQ174324	OCC_218	stuurp_sd	AC TRANSMISSION LINE CIRCUIT	400 KV TANDA(NT)-BASTI(UP) (UP) CKT-2	UPPTCL	D	* Shutdown required for annual testing and maintenance work.	14/May/2024	09:30	14/May/2024	18:00			PLANNED	Requested
505	RQ174461	OCC_218	stuurp_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ANPARA-ANPARA_D (UP) CKT-1	UPPTCL	D	Commissioning of low impedance bus bar protection relay	14/May/2024	08:00	14/May/2024	18:00			PLANNED	Requested
506	RQ174353	OCC_218	stuurp_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AGRA-AGRA FATEHBAD (UP) CKT-1	UPPTCL	D	* S/D OF 400KV FATEHBAD AGRA CKT-I LINE	13/May/2024	10:00	15/May/2024	17:00			PLANNED	Requested
507	RQ174323	OCC_218	stuurp_sd	AC TRANSMISSION LINE CIRCUIT	400 KV TANDA(NT)-BASTI(UP) (UP) CKT-1	UPPTCL	D	* Shutdown required for annual testing and maintenance work.	13/May/2024	09:30	13/May/2024	18:00			PLANNED	Requested
508	RQ174020	OCC_218	stuurp_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MEJA TPS(MUN)-MASOLI(UP) (UP) CKT-1	UPPTCL	D	ANNUAL MAINTAINANCE AND TESTING OF CT,ISOLATOR,RELAYS ETC.	13/May/2024	09:00	14/May/2024	18:00			PLANNED	Requested
509	RQ173614	OCC_218	stuurp_sd	AC TRANSMISSION LINE CIRCUIT	400 KV REWA ROAD-MASOLI (UP) CKT-1	UPPTCL	D	Routine testing and maintenance of line bay	13/May/2024	08:00	13/May/2024	18:00			PLANNED	Requested
510	RQ173627	OCC_218	stuurp_sd	AC TRANSMISSION LINE CIRCUIT	400 KV HARDUAGANJ -SIKANDRABAD (UP) CKT-1	UPPTCL	D	For testing of Numerical Relays	13/May/2024	08:00	14/May/2024	18:00			PLANNED	Requested
511	RQ174462	OCC_218	stuurp_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ANPARA-ANPARA_D (UP) CKT-2	UPPTCL	D	Commissioning of low impedance bus bar protection relay	10/May/2024	08:00	10/May/2024	18:00			PLANNED	Requested

512	RQ174307	OCC_218	stupu_sd	AC TRANSMISSION LINE CIRCUIT	400 KV TANDA(NT)-SULTANPUR(UP) (UP) CKT-1	UPPTCL	D	* Preventive Maintenance of Bay at 400KV S/S Sultanpur	09/May/2024	10:00	09/May/2024	16:00			PLANNED	Requested
513	RQ174021	OCC_218	stupu_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MEJA TPS(MUN)-REWA ROAD(UP) (UP) CKT-1	UPPTCL	D	ANNUAL MAINTAINANCE AND TESTING OF CT,ISOLATOR,RELAYS ETC.	09/May/2024	09:00	10/May/2024	18:00			PLANNED	Requested
514	RQ174374	OCC_218	stupu_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SARNATH-AZAMGARH (UP) CKT-1	UPPTCL	D	* Precommissioning Test of 50MVAR Line Reactor of 400KV Azamgarh_Sarnath X Line	07/May/2024	08:00	08/May/2024	17:00			PLANNED	Requested
515	RQ174458	OCC_218	stupu_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ANPARA_B(UPUN)-MAU(UP) (UP) CKT-1	UPPTCL	D	Commissioning of low impedance bus bar protection relay	07/May/2024	08:00	07/May/2024	18:00			PLANNED	Requested
516	RQ174300	OCC_218	stupu_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAREILLY-UNNAO (UP) CKT-1	UPPTCL	D	* for testing of line as requested by line maintenance end and preventive X maintenance	07/May/2024	07:00	07/May/2024	18:00			PLANNED	Requested
517	RQ174308	OCC_218	stupu_sd	AC TRANSMISSION LINE CIRCUIT	400 KV OBRA_B-SULTANPUR (UP) CKT-1	UPPTCL	D	* Preventive Maintenance of Bay at 400KV S/S Sultanpur	06/May/2024	10:00	06/May/2024	16:00			PLANNED	Requested
518	RQ173617	OCC_218	stupu_sd	AC TRANSMISSION LINE CIRCUIT	400 KV MUZAFFARNAGAR(UP)-VISHNUPRAYAG(JP) (UP) CKT-1	UPPTCL	C	* 28.03.2024 07:37:45 INDIA (11007470) X* Shutdown for Re-routing of Tower loc no 507 & 508	06/May/2024	10:00	13/May/2024	17:00			PLANNED	Requested
519	RQ174459	OCC_218	stupu_sd	AC TRANSMISSION LINE CIRCUIT	400 KV ANPARA_B(UPUN)-SARNATH(UP) (UP) CKT-2	UPPTCL	D	Commissioning of low impedance bus bar protection relay	06/May/2024	08:00	06/May/2024	18:00			PLANNED	Requested
520	RQ174301	OCC_218	stupu_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAREILLY-UNNAO (UP) CKT-2	UPPTCL	D	* for testing of line as requested by line maintenance end and preventive X maintenance	06/May/2024	07:00	06/May/2024	18:00			PLANNED	Requested
521	RQ174375	OCC_218	stupu_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AZAMGARH-MAU (UP) CKT-1	UPPTCL	D	* Precommissioning test of 50MVAR Line Reactor of 400KV Azamgarh-Mau Line	02/May/2024	08:00	03/May/2024	17:00			PLANNED	Requested
522	RQ174643	OCC_218	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DHANODA-DAULATABAD (HV) CKT-2	HVPNL	D	To attend the drone survey observations	22/May/2024	10:00	22/May/2024	18:00			PLANNED	Requested
523	RQ174638	OCC_218	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JHAJJAR(APCL)-DAULATABAD(HV) (HV) CKT-2	HVPNL	D	For pre monsoon mtc of the Line	20/May/2024	09:30	20/May/2024	17:00			PLANNED	Requested
524	RQ174637	OCC_218	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JHAJJAR(APCL)-DAULATABAD(HV) (HV) CKT-1	HVPNL	D	For pre monsoon mtc of the Line	17/May/2024	09:30	17/May/2024	17:00			PLANNED	Requested
525	RQ174642	OCC_218	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DHANODA-DAULATABAD (HV) CKT-1	HVPNL	D	To attend the drone survey observations and repairing of worn-out conductor	15/May/2024	10:00	15/May/2024	18:00			PLANNED	Requested
526	RQ174636	OCC_218	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV GURGAON(PG)-DAULATABAD(HV) (HV) CKT-2	HVPNL	D	For pre monsoon mtc of the Line	15/May/2024	09:30	15/May/2024	17:00			PLANNED	Requested
527	RQ174635	OCC_218	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV GURGAON(PG)-DAULATABAD(HV) (HV) CKT-1	HVPNL	D	For pre monsoon mtc & to attend Drone Hot point observation of the Line	13/May/2024	09:30	13/May/2024	17:00			PLANNED	Requested
528	RQ174645	OCC_218	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DHANODA-DAULATABAD (HV) CKT-2	HVPNL	D	To attend the drone survey observations and repairing of worn-out conductor	09/May/2024	10:00	09/May/2024	18:00			PLANNED	Requested
529	RQ174641	OCC_218	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CLP JHAJJAR(CLP)-DHANODA(HV) (HVPNL) CKT-2	HVPNL	D	To carry out pre-monsoon Mtc	08/May/2024	10:00	08/May/2024	18:00			PLANNED	Requested
530	RQ174634	OCC_218	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DHANODA-DAULATABAD (HV) CKT-2	HVPNL	D	For pre monsoon mtc of the line & Hot line Thermovision scanning on Ckt-1	08/May/2024	09:30	08/May/2024	17:00			PLANNED	Requested
531	RQ174644	OCC_218	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DHANODA-DAULATABAD (HV) CKT-1	HVPNL	D	To attend the drone survey observations and repairing of worn-out conductor.	07/May/2024	10:00	07/May/2024	18:00			PLANNED	Requested
532	RQ174640	OCC_218	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV CLP JHAJJAR(CLP)-DHANODA(HV) (HVPNL) CKT-1	HVPNL	D	To carry out pre-monsoon Mtc	06/May/2024	10:00	06/May/2024	18:00			PLANNED	Requested
533	RQ174633	OCC_218	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DHANODA-DAULATABAD (HV) CKT-1	HVPNL	D	For pre monsoon mtc of the line & Hot line Thermovision scanning on Ckt-2	06/May/2024	09:30	06/May/2024	17:00			PLANNED	Requested
534	RQ174662	OCC_218	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DHANODA-DAULATABAD (HV) CKT-1	HVPNL	D	To attend the drone survey observations	03/May/2024	10:00	03/May/2024	18:00			PLANNED	Requested
535	RQ174663	OCC_218	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DHANODA-DAULATABAD (HV) CKT-2	HVPNL	D	To attend the drone survey observations and OPGW tightening.	02/May/2024	10:00	02/May/2024	18:00			PLANNED	Requested
536	RQ174875	OCC_218	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DEHAR(BB)-PANCHKULA(PG) (PG) CKT-1	POWERGRID, BBMB	D	Half yearly mtc	21/May/2024	08:00	21/May/2024	18:00			PLANNED	Requested
537	RQ174876	OCC_218	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DEHAR(BB)-RAJPURA(PS) (PG) CKT-1	POWERGRID, BBMB	D	Half Yearly Mtc..	14/May/2024	08:00	14/May/2024	18:00			PLANNED	Requested
538	RQ174572	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHIWANI(BB)-RAJPURA(PS) (PG) CKT-1	POWERGRID, BBMB	D	S/D Required for installation of Pilot Insulator	07/May/2024	09:30	07/May/2024	18:00	kindly approve		PLANNED	Requested
539	RQ174571	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DEHAR(BB)-RAJPURA(PS) (PG) CKT-1	POWERGRID, BBMB	D	A/R required in non auto mode	07/May/2024	09:30	07/May/2024	18:00	kindly approve		PLANNED	Requested
540	RQ174566	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV DEHAR(BB)-RAJPURA(PS) (PG) CKT-1	POWERGRID, BBMB	D	S/D Required for installation of Pilot Insulator	06/May/2024	09:30	06/May/2024	18:00	kindly approve		PLANNED	Requested
541	RQ174567	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHIWANI(BB)-RAJPURA(PS) (PG) CKT-1	POWERGRID, BBMB	D	A/R required in non auto mode	06/May/2024	09:30	06/May/2024	18:00	kindly approve		PLANNED	Requested
542	RQ174514	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAGLIHAR(JK)-KISHENPUR(PG) (KSPDCL) CKT-3	POWERGRID, KSPDCL	D	AMP of line equipments	20/May/2024	09:00	20/May/2024	18:00	kindly approve		PLANNED	Requested
543	RQ174781	OCC_218	slidchr_sd	AC TRANSMISSION LINE CIRCUIT	400 KV NEEMRANA(PG)-BABA(I) (NRSS36) CKT-1	POWERGRID, NRSS36	D	Half Yearly Maintenance	17/May/2024	08:00	17/May/2024	18:00			PLANNED	Requested

544	RQ174780	OCC_218	sliders_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SIKAR(PG)-BABA(RS) (NRSS36) CKT-1	POWERGRID, NRSS36	D	Half Yearly Maintenance	08/May/2024	08:00	08/May/2024	18:00			PLANNED	Requested
545	RQ174389	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHGARH_II(PG)-FATEHGARH POOLING(FBTL) (FBTL) CKT-2	POWERGRID, FBTL	D	Installation of Bird Diverter as per Supreme court order	16/May/2024	16:00	31/May/2024	23:00	A/R to be kept in Non auto mode of other charged ckt from both ends		PLANNED	Requested
546	RQ174385	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHADLA(PG)-BHADLA_2 (PG) (FBTL) CKT-2	POWERGRID, FBTL	D	Installation of Bird Diverter as per Supreme court order	16/May/2024	16:00	31/May/2024	23:00	A/R to be kept in Non auto mode of other charged ckt from both ends		PLANNED	Requested
547	RQ174388	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV FATEHGARH_II(PG)-FATEHGARH POOLING(FBTL) (FBTL) CKT-1	POWERGRID, FBTL	D	Installation of Bird Diverter as per Supreme court order	01/May/2024	16:00	15/May/2024	23:00	A/R to be kept in Non auto mode of other charged ckt from both ends		PLANNED	Requested
548	RQ174384	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BHADLA(PG)-BHADLA_2 (PG) (FBTL) CKT-1	POWERGRID, FBTL	D	Installation of Bird Diverter as per Supreme court order	01/May/2024	16:00	15/May/2024	23:00	A/R to be kept in Non auto mode of other charged ckt from both ends		PLANNED	Requested
549	RQ174278	OCC_218	slidcdv_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JHATIKARA(PG)-MUNDKA(DV) (DTL) CKT-1	POWERGRID, DTL	D	TAN DELTA TESTING OF LINE CVT AND ASSOCIATED CTs AND GRADING CAPACITORS OF CIRCUIT BREAKERS	16/May/2024	16:00	16/May/2024	18:30			PLANNED	Requested
550	RQ174576	OCC_218	slidcdv_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAMNOLI(DV)-TUGHLAKABAD(PG) (DTL) CKT-2	POWERGRID, DTL	D	FOR CAPACITANCE AND OTHER TESTING OF LINE CVT AS PER PMS..	14/May/2024	05:00	14/May/2024	10:00			PLANNED	Requested
551	RQ174557	OCC_218	slidcdv_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAMNOLI(DV)-JHATIKARA(PG) (DTL) CKT-2	POWERGRID, DTL	D	FOR CAPACITANCE AND OTHER TESTING OF LINE CVT AS PER PMS..	13/May/2024	05:00	13/May/2024	10:00			PLANNED	Requested
552	RQ174279	OCC_218	slidcdv_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA(DV)-MAHARANIBAGH(P G) (DTL) CKT-1	POWERGRID, DTL	D	ATTENDING OF LINE DROPPER R,Y,B PHASES AND ALSO TIGHTNING OF ALL CB, CT AND ISOLATOR CLAMPS OF THE BAYS.	08/May/2024	05:00	08/May/2024	12:00			PLANNED	Requested
553	RQ174274	OCC_218	slidcdv_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JHATIKARA(PG)-MUNDKA(DV) (DTL) CKT-1	POWERGRID, DTL	D	REPAIRING OF DAMAGED CONDUCTOR BETWEEN TOWER NO 122 & 123.	07/May/2024	05:00	07/May/2024	12:00			PLANNED	Requested
554	RQ174181	OCC_218	slidcdv_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JHATIKARA(PG)-MUNDKA(DV) (DTL) CKT-1	POWERGRID, DTL	D	REPAIRING OF DAMAGED CONDUCTOR BETWEEN TOWER NO 131 & 132	06/May/2024	05:00	06/May/2024	12:00			PLANNED	Requested
555	RQ174177	OCC_218	slidcdv_sd	AC TRANSMISSION LINE CIRCUIT	400 KV JHATIKARA(PG)-MUNDKA(DV) (DTL) CKT-1	POWERGRID, DTL	D	REPAIRING OF DAMAGE CONDUCTOR BETWEEN TOWER NO 134 & 135	03/May/2024	05:00	03/May/2024	12:00			PLANNED	Requested
556	RQ174306	OCC_218	sttuup_sd	AC TRANSMISSION LINE CIRCUIT	400 KV SULTANPUR(UP)-MOHANLANGANJ (PGYTL) (PGYTL) CKT-1	UPPTCL,PGYTL	D	* Preventive Maintenance of Bay at 400KV S/S Sultanpur	16/May/2024	10:00	16/May/2024	16:00			PLANNED	Requested
557	RQ174779	OCC_218	sliders_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BABA(RS)-BHIWANI(PG) (NRSS36) CKT-2	NRSS36	D	Half Yearly Maintenance	15/May/2024	08:00	15/May/2024	18:00			PLANNED	Requested
558	RQ174778	OCC_218	sliders_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BABA(RS)-BHIWANI(PG) (NRSS36) CKT-1	NRSS36	D	Half Yearly Maintenance	14/May/2024	08:00	14/May/2024	18:00			PLANNED	Requested
559	RQ173784	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AMARGARH(NRSS XXIX)-WAGOORA(PG) (NRSS XXIX) CKT-1	POWERGRID, NRSS XXIX	D	"Retrofitting of equipments under ADD CAP works approved under CERC petition No.470/TT/2020 dated 14.10.2021"	10/May/2024	09:00	10/May/2024	18:00	SD required for construction activity. kindly approve		PLANNED	Requested
560	RQ173782	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AMARGARH(NRSS XXIX)-WAGOORA(PG) (NRSS XXIX) CKT-1	POWERGRID, NRSS XXIX	D	"Retrofitting of equipments under ADD CAP works approved under CERC petition No.470/TT/2020 dated 14.10.2021"	04/May/2024	09:00	04/May/2024	18:00	SD required for construction activity. kindly approve		PLANNED	Requested
561	RQ173783	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV AMARGARH(NRSS XXIX)-WAGOORA(PG) (NRSS XXIX) CKT-2	POWERGRID, NRSS XXIX	D	"Retrofitting of equipments under ADD CAP works approved under CERC petition No.470/TT/2020 dated 14.10.2021"	01/May/2024	09:00	01/May/2024	18:00	SD required for construction activity. kindly approve		PLANNED	Requested
562	RQ173795	OCC_218	slidcuk_sd	AC TRANSMISSION LINE CIRCUIT	400 KV RISHIKESH(UK)-NEHTAUR(UP) (UK) CKT-1	PTCUL	D	Replacement of Insulator and fixing of bird's scare	10/May/2024	08:00	10/May/2024	17:00			PLANNED	Requested
563	RQ174281	OCC_218	slidcdv_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA(DV)-MAHARANIBAGH(P G) (DTL) CKT-2	DTL	D	ATTENDING OF LINE DROPPER R,Y,B PHASES AND ALSO TIGHTNING OF ALL CB, CT AND ISOLATOR CLAMPS OF THE BAYS.	10/May/2024	05:00	10/May/2024	12:00			PLANNED	Requested
564	RQ174163	OCC_218	slidcdv_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA-MUNDKA (DV) CKT-1	DTL	D	INSTALLATION OF CORONA RING AT TOWER NO 105 , AND REPLACEMENT OF SPACERS BETWEEN TOWER NO 102 & 103	02/May/2024	05:00	02/May/2024	12:00			PLANNED	Requested
565	RQ174305	OCC_218	slidcdv_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA CCGTB-BAWANA(DV) (DTL) CKT-2	DTL	C	PREVENTIVE MTC. AND TESTING OF BAY EQUIPMENTS.	01/May/2024	09:00	03/May/2024	18:00			PLANNED	Requested
566	RQ174164	OCC_218	slidcdv_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAWANA-MUNDKA (DV) CKT-2	DTL	D	INSTALLATION OF CORONA RING AT TOWER NO 100 , AND TIGHTENING OF HARDWARE FITTINGS . IN ADDITION TO THIS 400kv BAWANA STN SHALL ALSO WORK ON THE CKT TO ATTEND LINE DROPPER r & y PHASE AND ALSO TIGHTENING OF ALL CB , CT AND ISOLATOR CLAMPS OF THE BAY	01/May/2024	05:00	01/May/2024	12:00			PLANNED	Requested
567	RQ174496	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV PATRAN(PATR)-KAITHAL(PG) (PATRAN) CKT-1	POWERGRID, PATRAN	D	AMP of line equipments	08/May/2024	09:30	08/May/2024	15:30	kindly approve		PLANNED	Requested
568	RQ174497	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	400 KV PATRAN(PATR)-KAITHAL(PG) (PATRAN) CKT-2	POWERGRID, PATRAN	D	AMP of line equipments	07/May/2024	09:30	07/May/2024	15:30	kindly approve		PLANNED	Requested
569	RQ174825	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAREILLY(UP)-BAREILLY(PG) (PG) CKT-2	POWERLINK, POWERGRID	D	AMP work	05/May/2024	08:00	05/May/2024	18:00			PLANNED	Requested

570	RQ174824	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV BAREILLY(UP)-BAREILLY(PG) (PG) CKT-1	POWERLINK, POWERGRID	D	AMP work	02/May/2024	08:00	02/May/2024	18:00		PLANNED	Requested
571	RQ174787	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV GORAKHPUR(PG)-LUCKNOW_1(PG) (PL) CKT-1	POWERLINK	D	AMP work	01/May/2024	08:00	01/May/2024	18:00		PLANNED	Requested
572	RQ174437	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	400 KV PARBATI_3(NH)-PARBATI POOLING BANALA(PG) (PKTCL) CKT-1	PKTCL,POWER RGRID	D	A/R IN NON AUTO MODE FOR LIVE LINE OPGW INSTALLATION WORK	01/May/2024	07:00	30/May/2024	18:00	kindly approve	PLANNED	Requested
573	RQ173643	OCC_218	sidcps_sd	BUS	400KV BUS 1 AT MAKHU(PS)	PSTCL	D	Nut bolt tightening of upper clamp and connectors of isolator of bus bar-1	31/May/2024	08:00	31/May/2024	18:00		PLANNED	Requested
574	RQ173645	OCC_218	sidcps_sd	BUS	400KV BUS 2 AT MAKHU(PS)	PSTCL	D	Nut bolt tightening of upper clamp and connectors of isolator of bus bar-2	29/May/2024	08:00	29/May/2024	18:00		PLANNED	Requested
575	RQ174162	OCC_218	cpcc1_sd	BUS	400KV BUS 4 AT MANDOLA(PG)		D	for AMP works	29/May/2024	09:30	29/May/2024	18:30		PLANNED	Requested
576	RQ174161	OCC_218	cpcc1_sd	BUS	400KV BUS 4 AT MANDOLA(PG)		D	For 400KV BUS BAR retrofitment work	28/May/2024	09:30	28/May/2024	18:30		PLANNED	Requested
577	RQ174160	OCC_218	cpcc1_sd	BUS	400KV BUS 3 AT MANDOLA(PG)		D	For 400KV BUS BAR retrofitment work	27/May/2024	09:30	27/May/2024	18:30		PLANNED	Requested
578	RQ174159	OCC_218	cpcc1_sd	BUS	400KV BUS 2 AT MANDOLA(PG)		D	For 400KV BUS BAR retrofitment work	26/May/2024	09:30	26/May/2024	18:30		PLANNED	Requested
579	RQ174158	OCC_218	cpcc1_sd	BUS	400KV BUS 1 AT MANDOLA(PG)		D	For 400KV BUS BAR retrofitment work	25/May/2024	09:30	25/May/2024	18:30		PLANNED	Requested
580	RQ174157	OCC_218	cpcc1_sd	BUS	400KV BUS 4 AT MANDOLA(PG)		D	For 400KV BUS BAR retrofitment work	24/May/2024	09:30	24/May/2024	18:30		PLANNED	Requested
581	RQ174156	OCC_218	cpcc1_sd	BUS	400KV BUS 3 AT MANDOLA(PG)		D	For 400KV BUS BAR retrofitment work	23/May/2024	09:30	23/May/2024	18:30		PLANNED	Requested
582	RQ174102	OCC_218	cpcc1_sd	BUS	400 KV BHADLA_2 (PG) - BUS 4		D	Bay Extension, Bus-Bar, Testing LBB Testing and Jumper tightening	22/May/2024	17:00	25/May/2024	23:00		PLANNED	Requested
583	RQ174155	OCC_218	cpcc1_sd	BUS	400KV BUS 2 AT MANDOLA(PG)		D	For 400KV BUS BAR retrofitment work	22/May/2024	09:30	22/May/2024	18:30		PLANNED	Requested
584	RQ174154	OCC_218	cpcc1_sd	BUS	400KV BUS 1 AT MANDOLA(PG)		D	For 400KV BUS BAR retrofitment work	21/May/2024	09:30	21/May/2024	18:30		PLANNED	Requested
585	RQ174088	OCC_218	cpcc1_sd	BUS	400 KV FATEHGARH-II(PG) - BUS 1		D	For erection work of bay extension of 400kv/220kv ICT 11 Dia at Fatehgarh 2 RS INFRA	20/May/2024	14:00	28/May/2024	23:00		PLANNED	Requested
586	RQ174101	OCC_218	cpcc1_sd	BUS	400 KV BHADLA_2 (PG) - BUS 3		D	Bay Extension, Bus-Bar, Testing LBB Testing and Jumper tightening	18/May/2024	17:00	21/May/2024	23:00		PLANNED	Requested
587	RQ174100	OCC_218	cpcc1_sd	BUS	400 KV BHADLA_2 (PG) - BUS 2		D	Bay Extension, Bus-Bar, Testing LBB Testing and Jumper tightening	16/May/2024	17:00	17/May/2024	23:00		PLANNED	Requested
588	RQ174127	OCC_218	cpcc1_sd	BUS	400KV BUS 1 AT BASSI(PG)		D	Busbar Retro-fitment work	16/May/2024	09:00	20/May/2024	18:00		PLANNED	Requested
589	RQ174099	OCC_218	cpcc1_sd	BUS	400 KV BHADLA_2 (PG) - BUS 1		D	Bay Extension, Bus-Bar, Testing LBB Testing and Jumper tightening	14/May/2024	17:00	15/May/2024	23:00		PLANNED	Requested
590	RQ174125	OCC_218	cpcc1_sd	BUS	400 KV BIKANER_2 (PBTSU) - BUS 2		D	For Bay extension works	13/May/2024	17:00	14/May/2024	23:00		PLANNED	Requested
591	RQ174153	OCC_218	cpcc1_sd	BUS	400KV BUS 4 AT MANDOLA(PG)		D	For 400KV BUS BAR retrofitment work	13/May/2024	09:30	13/May/2024	18:30		PLANNED	Requested
592	RQ174152	OCC_218	cpcc1_sd	BUS	400KV BUS 3 AT MANDOLA(PG)		D	For 400KV BUS BAR retrofitment work	12/May/2024	09:30	12/May/2024	18:30		PLANNED	Requested
593	RQ174126	OCC_218	cpcc1_sd	BUS	400KV BUS 2 AT BASSI(PG)		D	Busbar Retro-fitment work	12/May/2024	09:00	15/May/2024	18:00		PLANNED	Requested
594	RQ174124	OCC_218	cpcc1_sd	BUS	400 KV BIKANER_2 (PBTSU) - BUS 1		D	For Bay extension works	11/May/2024	17:00	12/May/2024	23:00		PLANNED	Requested
595	RQ174151	OCC_218	cpcc1_sd	BUS	400KV BUS 2 AT MANDOLA(PG)		D	For 400KV BUS BAR retrofitment work	11/May/2024	09:30	11/May/2024	18:30		PLANNED	Requested
596	RQ174150	OCC_218	cpcc1_sd	BUS	400KV BUS 1 AT MANDOLA(PG)		D	For 400KV BUS BAR retrofitment work	10/May/2024	09:30	10/May/2024	18:30		PLANNED	Requested
597	RQ174113	OCC_218	cpcc1_sd	BUS	400KV BUS 2 AT BHIWADI(PG)		C	Bus bar relay testing and verification	09/May/2024	09:00	13/May/2024	18:00		PLANNED	Requested
598	RQ174084	OCC_218	cpcc1_sd	BUS	400 KV FATEHGARH-II(PG) - BUS 3		D	for AMP works	07/May/2024	14:00	17/May/2024	23:00		PLANNED	Requested
599	RQ174083	OCC_218	cpcc1_sd	BUS	400 KV FATEHGARH-II(PG) - BUS 2		D	for AMP works	07/May/2024	14:00	17/May/2024	23:00		PLANNED	Requested
600	RQ174092	OCC_218	cpcc1_sd	BUS	400 KV FATEHGARH-II(PG) - BUS 4		D	For erection work of bay extension of 400 KV Jackson line bays	07/May/2024	14:00	12/May/2024	23:00		PLANNED	Requested
601	RQ174091	OCC_218	cpcc1_sd	BUS	400 KV FATEHGARH-II(PG) - BUS 3		D	For erection of LV side Jack bus of 765/400 kv ICT-5, Busbar, LBB Testing of ICT-5 under Phase 2 commissioning works	07/May/2024	14:00	12/May/2024	23:00		PLANNED	Requested
602	RQ174116	OCC_218	cpcc1_sd	BUS	400KV BUS 2 AT JIND(PG)		D	For erectionof IPS tube & Clamps connectors on Bay no. 412	06/May/2024	08:00	06/May/2024	18:00	FOR BAY EXTENSION WORK OF ICT-3	PLANNED	Requested
603	RQ174112	OCC_218	cpcc1_sd	BUS	400KV BUS 1 AT BHIWADI(PG)		C	Bus bar relay testing and verification	04/May/2024	09:00	08/May/2024	18:00		PLANNED	Requested
604	RQ174082	OCC_218	cpcc1_sd	BUS	400 KV FATEHGARH-II(PG) - BUS 1		D	for AMP works	01/May/2024	14:00	06/May/2024	23:00		PLANNED	Requested
605	RQ174085	OCC_218	cpcc1_sd	BUS	400 KV FATEHGARH-II(PG) - BUS 4		D	for AMP works	01/May/2024	14:00	06/May/2024	23:00		PLANNED	Requested
606	RQ174089	OCC_218	cpcc1_sd	BUS	400 KV FATEHGARH-II(PG) - BUS 2		D	For erection work of bay extension of 400kv/220kv ICT 11 Dia at Fatehgarh 2 RS INFRA	01/May/2024	14:00	06/May/2024	23:00		PLANNED	Requested
607	RQ174090	OCC_218	cpcc1_sd	BUS	400 KV FATEHGARH-II(PG) - BUS 3		D	For erection work of bay extension of 400 kv Jackson line bays	01/May/2024	14:00	06/May/2024	23:00		PLANNED	Requested
608	RQ174913	OCC_218	cpcc3_sd	BUS	400KV BUS 2 AT ALLAHABAD(PG)	POWERGRID	C	For Bus Bar Relay Retrofitment Work	27/May/2024	10:00	28/May/2024	18:00		PLANNED	Requested
609	RQ174912	OCC_218	cpcc3_sd	BUS	400KV BUS 1 AT ALLAHABAD(PG)	POWERGRID	C	For Bus Bar Relay Retrofitment Work	25/May/2024	10:00	26/May/2024	18:00		PLANNED	Requested
610	RQ174412	OCC_218	cpcc1_sd	BUS	400KV BUS 2 AT BAHADURGARH(PG)	POWERGRID	D	AMP WORK AND CONSTRUCTION WORK	22/May/2024	08:00	22/May/2024	18:00		PLANNED	Requested
611	RQ174411	OCC_218	cpcc1_sd	BUS	400KV BUS 1 AT BAHADURGARH(PG)	POWERGRID	D	AMP WORK AND CONSTRUCTION WORK	21/May/2024	08:00	21/May/2024	18:00		PLANNED	Requested
612	RQ174342	OCC_218	cpcc1_sd	BUS	400KV BUS 2 AT BHINMAL(PG)	POWERGRID	D	For 412 89T isolator jumper work - under Project SS-95 package	18/May/2024	08:00	18/May/2024	20:00		PLANNED	Requested

613	RQ173777	OCC_218	cpcc_sd	BUS	400KV BUS 2 AT WAGOORA(PG)	POWERGRID	D	"Retrofitting of equipments under ADD CAP works approved under CERC petition No.470/TT/2020 dated 14.10.2021"	16/May/2024	09:00	16/May/2024	18:00	SD required for construction activity. Kindly approve	PLANNED	Requested
614	RQ174499	OCC_218	cpcc_sd	BUS	400KV BUS 3 AT MOGA(PG)	POWERGRID	D	"SD required for Attending SF6 Leakage in 400 kV GIS Bus-1"	16/May/2024	08:00	31/May/2024	18:00	kindly approve	PLANNED	Requested
615	RQ173776	OCC_218	cpcc_sd	BUS	400KV BUS 1 AT WAGOORA(PG)	POWERGRID	D	"Retrofitting of equipments under ADD CAP works approved under CERC petition No.470/TT/2020 dated 14.10.2021"	15/May/2024	09:00	15/May/2024	18:00	SD required for construction activity. Kindly approve	PLANNED	Requested
616	RQ173775	OCC_218	cpcc_sd	BUS	400KV BUS 2 AT WAGOORA(PG)	POWERGRID	D	"Retrofitting of equipments under ADD CAP works approved under CERC petition No.470/TT/2020 dated 14.10.2021"	13/May/2024	09:00	13/May/2024	18:00	SD required for construction activity. Kindly approve	PLANNED	Requested
617	RQ173774	OCC_218	cpcc_sd	BUS	400KV BUS 1 AT WAGOORA(PG)	POWERGRID	D	"Retrofitting of equipments under ADD CAP works approved under CERC petition No.470/TT/2020 dated 14.10.2021"	12/May/2024	09:00	12/May/2024	18:00	SD required for construction activity. Kindly approve	PLANNED	Requested
618	RQ173753	OCC_218	cpcc_sd	BUS	400KV BUS 2 AT SAMBA(PG)	POWERGRID	D	For AMP work	09/May/2024	09:00	09/May/2024	18:00	Kindly Approve.	PLANNED	Requested
619	RQ173773	OCC_218	cpcc_sd	BUS	400KV BUS 2 AT WAGOORA(PG)	POWERGRID	D	"Retrofitting of equipments under ADD CAP works approved under CERC petition No.470/TT/2020 dated 14.10.2021"	09/May/2024	09:00	09/May/2024	18:00	SD required for construction activity. Kindly approve	PLANNED	Requested
620	RQ173772	OCC_218	cpcc_sd	BUS	400KV BUS 1 AT WAGOORA(PG)	POWERGRID	D	"Retrofitting of equipments under ADD CAP works approved under CERC petition No.470/TT/2020 dated 14.10.2021"	08/May/2024	09:00	08/May/2024	18:00	SD required for construction activity. Kindly approve	PLANNED	Requested
621	RQ174430	OCC_218	cpcc_sd	BUS	400KV BUS 2 AT MOGA(PG)	POWERGRID	D	Bus Bar relay retrofitting work	08/May/2024	08:00	08/May/2024	18:00	kindly approve	PLANNED	Requested
622	RQ173752	OCC_218	cpcc_sd	BUS	400KV BUS 1 AT SAMBA(PG)	POWERGRID	D	For AMP work	07/May/2024	09:00	07/May/2024	18:00	Kindly Approve.	PLANNED	Requested
623	RQ173771	OCC_218	cpcc_sd	BUS	400KV BUS 2 AT WAGOORA(PG)	POWERGRID	D	"Retrofitting of equipments under ADD CAP works approved under CERC petition No.470/TT/2020 dated 14.10.2021"	07/May/2024	09:00	07/May/2024	18:00	SD required for construction activity. Kindly approve	PLANNED	Requested
624	RQ174341	OCC_218	cpcc_sd	BUS	400KV BUS 1 AT BHINMAL(PG)	POWERGRID	D	For BUS BAR TESTING - under Project SS-95 package	07/May/2024	08:00	14/May/2024	20:00		PLANNED	Requested
625	RQ174445	OCC_218	cpcc_sd	BUS	400KV BUS 1 AT KISHENPUR(PG)	POWERGRID	D	For AMP and Jumper Strengthening work.	06/May/2024	09:00	06/May/2024	18:00	kindly approve	PLANNED	Requested
626	RQ173770	OCC_218	cpcc_sd	BUS	400KV BUS 1 AT WAGOORA(PG)	POWERGRID	D	"Retrofitting of equipments under ADD CAP works approved under CERC petition No.470/TT/2020 dated 14.10.2021"	06/May/2024	09:00	06/May/2024	18:00	SD required for construction activity. Kindly approve	PLANNED	Requested
627	RQ174429	OCC_218	cpcc_sd	BUS	400KV BUS 1 AT MOGA(PG)	POWERGRID	C	AMP of AIS Bus-1 and Bus Bar relay retrofitting work	06/May/2024	08:00	07/May/2024	18:00	kindly approve	PLANNED	Requested
628	RQ174553	OCC_218	cpcc_sd	BUS	400 KV BAREILLY_2(PG) - BUS 2	POWERGRID	C	Polymer Insulator replacement work	06/May/2024	07:00	07/May/2024	18:00		PLANNED	Requested
629	RQ173769	OCC_218	cpcc_sd	BUS	400KV BUS 2 AT WAGOORA(PG)	POWERGRID	D	"Retrofitting of equipments under ADD CAP works approved under CERC petition No.470/TT/2020 dated 14.10.2021"	03/May/2024	08:00	03/May/2024	18:00	SD required for construction activity. Kindly approve	PLANNED	Requested
630	RQ174552	OCC_218	cpcc_sd	BUS	400 KV BAREILLY_2(PG) - BUS 1	POWERGRID	C	Polymer Insulator replacement work	02/May/2024	10:00	03/May/2024	18:00		PLANNED	Requested
631	RQ173768	OCC_218	cpcc_sd	BUS	400KV BUS 1 AT WAGOORA(PG)	POWERGRID	D	"Retrofitting of equipments under ADD CAP works approved under CERC petition No.470/TT/2020 dated 14.10.2021"	02/May/2024	09:00	02/May/2024	18:00	SD required for construction activity. Kindly approve	PLANNED	Requested
632	RQ173744	OCC_218	cpcc_sd	BUS	400KV BUS 2 AT MALERKOTLA(PG)	POWERGRID	D	For AMP work	02/May/2024	08:00	02/May/2024	20:00	Kindly Approve.	PLANNED	Requested
633	RQ174556	OCC_218	cpcc_sd	BUS	400KV BUS 2 AT BALIA(PG)	POWERGRID	D	AMP works	01/May/2024	10:00	01/May/2024	18:00		PLANNED	Requested
634	RQ174485	OCC_218	cpcc_sd	BUS	400KV BUS 2 AT VARANASI(PG)	POWERGRID	C	For replacement of expansion bellow of 400KV Bus-II ,DG-4Y-Y Phase near Bus VT-2 ES/DS compartment	01/May/2024	10:00	03/May/2024	18:00		PLANNED	Requested
635	RQ173743	OCC_218	cpcc_sd	BUS	400KV BUS 1 AT MALERKOTLA(PG)	POWERGRID	D	For AMP work	01/May/2024	08:00	01/May/2024	20:00	Kindly Approve.	PLANNED	Requested
636	RQ174500	OCC_218	cpcc_sd	BUS	400KV BUS 4 AT MOGA(PG)	POWERGRID	D	"SD required for Attending SF6 Leakage in 400 kV GIS Bus-2"	01/May/2024	08:00	15/May/2024	18:00	kindly approve	PLANNED	Requested
637	RQ174686	OCC_218	slcds_sd	BUS	400KV BUS 1 AT KAWAI SCTPS(APR)	APRL	D	Annual maintenance and testing of Bus-1 and bus connecting isolators.	27/May/2024	08:00	27/May/2024	18:00		PLANNED	Requested
638	RQ173646	OCC_218	slcds_sd	BUS	400KV BUS 2 AT NAKODAR(PG)	PSPCL	D	Periodic Maintenance	21/May/2024	08:00	21/May/2024	18:00		PLANNED	Requested
639	RQ173644	OCC_218	slcds_sd	BUS	400KV BUS 1 AT NAKODAR(PG)	PSPCL	D	Periodic Maintenance	16/May/2024	08:00	16/May/2024	18:00		PLANNED	Requested
640	RQ174368	OCC_218	cpcc_sd	BUS	400KV BUS 2 AT JODHPUR(RS)	RRVPLN	D	For Main Bus 2 Integration work for newly augmented Tie Bay at RVPN Jodhpur SS	20/May/2024	16:00	22/May/2024	23:00		PLANNED	Requested
641	RQ174684	OCC_218	slcds_sd	BUS	400KV BUS 1 AT JODHPUR(RS)	RRVPLN	D	Quarterly Preventive Maintenance and testing work.	17/May/2024	08:00	17/May/2024	18:00		PLANNED	Requested
642	RQ174694	OCC_218	slcds_sd	BUS	400KV BUS 2 AT RAMGARH(RS)	RRVPLN	D	Quarterly Maintenance	16/May/2024	08:00	17/May/2024	18:00		PLANNED	Requested
643	RQ174693	OCC_218	slcds_sd	BUS	400KV BUS 1 AT RAMGARH(RS)	RRVPLN	D	Quarterly Maintenance	14/May/2024	08:00	15/May/2024	18:00		PLANNED	Requested
644	RQ174692	OCC_218	slcds_sd	BUS	400KV BUS 2 AT BABA(RS)	RRVPLN	D	Half Yearly Maintenance work	09/May/2024	08:00	09/May/2024	18:00		PLANNED	Requested
645	RQ174685	OCC_218	slcds_sd	BUS	400KV BUS 2 AT JODHPUR(RS)	RRVPLN	D	Quarterly Preventive Maintenance and testing work.	09/May/2024	08:00	09/May/2024	18:00		PLANNED	Requested
646	RQ174688	OCC_218	slcds_sd	BUS	400KV BUS 2 AT ANTA(RS)	RRVPLN	D	Half Yearly Maintenance work	08/May/2024	08:00	08/May/2024	18:00		PLANNED	Requested
647	RQ174687	OCC_218	slcds_sd	BUS	400KV BUS 1 AT ANTA(RS)	RRVPLN	D	Half Yearly Maintenance work	07/May/2024	08:00	07/May/2024	18:00		PLANNED	Requested



648	RQ174691	OCC_218	slcds_sd	BUS	400KV BUS 1 AT BABA(RS)	RRVPNL	D	Half Yearly Maintenance work	02/May/2024	08:00	02/May/2024	18:00		PLANNED	Requested	
649	RQ174531	OCC_218	stuup_sd	BUS	400KV BUS 2 AT ANPARA_B(UPUN)	UPRVUNL	D	Commissioning of low impedance bus bar protection relay	18/May/2024	08:00	18/May/2024	18:00		PLANNED	Requested	
650	RQ174530	OCC_218	stuup_sd	BUS	400KV BUS 1 AT ANPARA_B(UPUN)	UPRVUNL	D	Commissioning of low impedance bus bar protection relay	17/May/2024	08:00	17/May/2024	18:00		PLANNED	Requested	
651	RQ174578	OCC_218	slcdv_sd	BUS	400KV BUS 1 AT BAMNOLI(DV)	DTL	D	FOR BUS-CVT & CB TAN DELTA AND CAPACITANCE TESTING AS PER PMS SCHEDULE	15/May/2024	06:00	15/May/2024	12:00		PLANNED	Requested	
652	RQ174189	OCC_218	stuup_sd	BUS	400KV BUS 1 AT SULTANPUR(UP)	UPPTCL	D	* Preventive Maintenance of Bus-A at 400KV S/S Sultanpur	14/May/2024	10:00	14/May/2024	16:00		PLANNED	Requested	
653	RQ174178	OCC_218	stuup_sd	BUS	400KV BUS 2 AT BAREILLY(UP)	UPPTCL	C	* preventive maintenance of bay & pantograph replacement of ICT *	14/May/2024	08:00	15/May/2024	18:00		PLANNED	Requested	
654	RQ174218	OCC_218	stuup_sd	BUS	400KV BUS 1 AT SARNATH(UP)	UPPTCL	C	* For Bus tightening & Bus isolator tightening work	08/May/2024	09:00	09/May/2024	18:00		PLANNED	Requested	
655	RQ174216	OCC_218	stuup_sd	BUS	400KV BUS 2 AT SARNATH(UP)	UPPTCL	C	* For Bus tightening & Bus isolator tightening work	06/May/2024	09:00	07/May/2024	18:00		PLANNED	Requested	
656	RQ174209	OCC_218	stuup_sd	BUS	400KV BUS 1 AT PANKI(UP)	UPPTCL	C	* STRINGING OF 220KV JACK BUS TWIN MOOSE CONDUCTOR OF 500MVA ICT-1 AND X 315MVA ICT-II	02/May/2024	10:00	15/May/2024	17:00		PLANNED	Requested	
657	RQ174273	OCC_218	singrauli_sd	BUS	400KV BUS 2 AT SINGRAULI(NT)	NTPC	C	ANPARA AND ALD-1 BUS 02 ISOLATOR REPLACEMENT	05/May/2024	08:00	10/May/2024	18:00	BUS -02 SHUTDOWN REQUIRED	PLANNED	Requested	
658	RQ174203	OCC_218	cpcc1_sd	LINE REACTOR	80 MVAR NON-SWITCHABLE LR ON KANPUR-BALLABHGARH (PG) CKT-2 @BALLABHGARH(PG)	POWERGRID	D	For AMP work	09/May/2024	09:00	09/May/2024	18:00		PLANNED	Requested	
659	RQ174532	OCC_218	cpcc1_sd	LINE REACTOR	50 MVAR NON-SWITCHABLE LR ON 400 KV RAPS_D(NP)-JAIPUR SOUTH(PG) (PG) CKT-1 @JAIPUR SOUTH(PG)	POWERGRID	D	CSD Fine tuning of 50MVAR RAPP-D Line Reactor (415 Main Bay, Minimum 5 open & close on load operations will be carried out during fine tuning of the CSD)	08/May/2024	08:00	08/May/2024	18:00	(Minimum 5 open & close on load operations of Line Reactor will be carried out during fine tuning of the CSD relay)	PLANNED	Requested	
660	RQ174533	OCC_218	cpcc1_sd	LINE REACTOR	50 MVAR NON-SWITCHABLE LR ON AGRA-JAIPUR SOUTH (PG) CKT-1 @JAIPUR SOUTH(PG)	POWERGRID	D	CSD Fine tuning of 50MVAR AGRA-1 Line Reactor (406 Main Bay, Minimum 5 open & close on load operations will be carried out during fine tuning of the CSD)	07/May/2024	08:00	07/May/2024	18:00	(Minimum 5 open & close on load operations of Line Reactor will be carried out during fine tuning of the CSD relay)	PLANNED	Requested	
661	RQ174204	OCC_218	cpcc1_sd	LINE REACTOR	50 MVAR NON-SWITCHABLE LR ON AGRA-SIKAR (PG) CKT-1 @SIKAR(PG)	POWERGRID	C	Overhauling of LR CB	06/May/2024	08:00	09/May/2024	18:00		PLANNED	Requested	
662	RQ174534	OCC_218	cpcc1_sd	LINE REACTOR	50 MVAR NON-SWITCHABLE LR ON AGRA-JAIPUR SOUTH (PG) CKT-2 @JAIPUR SOUTH(PG)	POWERGRID	D	CSD Fine tuning of 50MVAR AGRA-2 Line Reactor (403 Main Bay, Minimum 5 open & close on load operations will be carried out during fine tuning of the CSD)	06/May/2024	08:00	06/May/2024	18:00	(Minimum 5 open & close on load operations of Line Reactor will be carried out during fine tuning of the CSD relay)	PLANNED	Requested	
663	RQ174535	OCC_218	cpcc1_sd	LINE REACTOR	50 MVAR SWITCHABLE LR ON 400 KV BHINMAL-KANKROLI (PG) CKT-1 @BHINMAL(PG)	POWERGRID	D	CSD Fine tuning of Line Reactor (Minimum 5 open & close on load operations will be carried out during fine tuning)	01/May/2024	08:00	01/May/2024	18:00	(Minimum 5 open & close on load operations of Line Reactor will be carried out during fine tuning of the CSD relay)	PLANNED	Requested	
664	RQ174721	OCC_218	slcds_sd	LINE REACTOR	80 MVAR SWITCHABLE LR ON 400 KV BABA(RS)-SURATGARH SCTPS(RVUN) (RS) CKT-2 @BABA(RS)	RRVPNL	D	Half Yearly Maintenance	07/May/2024	08:00	07/May/2024	18:00		PLANNED	Requested	
665	RQ174722	OCC_218	slcds_sd	LINE REACTOR	80 MVAR SWITCHABLE LR ON 400 KV BABA(RS)-SURATGARH SCTPS(RVUN) (RS) CKT-1 @BABA(RS)	RRVPNL	D	Half Yearly Maintenance	02/May/2024	08:00	02/May/2024	18:00		PLANNED	Requested	
666	RQ174978	OCC_218	slcds_sd	LINE REACTOR	50 MVAR SWITCHABLE LR ON 400 KV SURATGARH SCTPS(RVUN)-BIKANER(RS) (RS) CKT-2 @SURATGARH SCTPS(RVUN)	RVUNL	C	For Annual maintenance, testing & Tan delta measurement of HV Bushings.	06/May/2024	08:00	07/May/2024	18:00		PLANNED	Requested	
667	RQ174979	OCC_218	slcds_sd	LINE REACTOR	50 MVAR SWITCHABLE LR ON 400 KV SURATGARH SCTPS(RVUN)-BIKANER(RS) (RS) CKT-1 @SURATGARH SCTPS(RVUN)	RVUNL	C	For Annual maintenance, testing & Tan delta measurement of HV Bushings.	03/May/2024	08:00	04/May/2024	18:00		PLANNED	Requested	
668	RQ174208	OCC_218	cpcc1_sd	LINE REACTOR	80 MVAR SWITCHABLE LR ON 400 KV BIKANER_2 (PBTS)-KHETRI (PBTS) CKT-1 @BIKANER_2 (PBTS)	PBTS	D	AMP of Line reactor and Bay equipments	04/May/2024	17:00	04/May/2024	23:00		PLANNED	Requested	
669	RQ174207	OCC_218	cpcc1_sd	LINE REACTOR	80 MVAR SWITCHABLE LR ON 400 KV BIKANER_2 (PBTS)-KHETRI (PBTS) CKT-2 @BIKANER_2 (PBTS)	PBTS	D	AMP of Line reactor and Bay equipments	03/May/2024	17:00	03/May/2024	23:00		PLANNED	Requested	

670	RQ174206	OCC_218	cpcc1_sd	LINE REACTOR	80 MVAR SWITCHABLE LR ON 400 KV BIKANER_2 (PBTS)-KHETRI (PKTSL) (PBTS) CKT-3 @BIKANER_2 (PBTS)	PBTS	D	AMP of Line reactor and Bay equipments	02/May/2024	17:00	02/May/2024	23:00			PLANNED	Requested
671	RQ174205	OCC_218	cpcc1_sd	LINE REACTOR	80 MVAR SWITCHABLE LR ON 400 KV BIKANER_2 (PBTS)-KHETRI (PKTSL) (PBTS) CKT-4 @BIKANER_2 (PBTS)	PBTS	D	AMP of Line reactor and Bay equipments	01/May/2024	17:00	01/May/2024	23:00			PLANNED	Requested
672	RQ174354	OCC_218	indigrid_sd	BR/BSR/MSC/M SR	125 MVAR BUS REACTOR NO 1 AT 400 KV PRITHALA (GPTL)	GPTL	C	CC-CL-E insulator replacement work, for attending oil leakage from CC-CL-E insulator. Along with Associated Bay ( Tie Bay-411 and Main Bay-412)	29/May/2024	08:00	30/May/2024	18:00			PLANNED	Requested
673	RQ174167	OCC_218	cpcc1_sd	BR/BSR/MSC/M SR	125 MVAR BUS REACTOR NO 1 AT 400 KV KHETRI (PKTSL)	PKTSL	D	For CSD fine tuning	28/May/2024	08:00	28/May/2024	18:00			PLANNED	Requested
674	RQ174408	OCC_218	stuup_sd	BR/BSR/MSC/M SR	125 MVAR BUS REACTOR NO 1 AT 400 KV MEJA TPS(MUN)	NTPC	D	ANNUAL MAINTAINANCE AND TESTING OF CT,ISOLATOR,RELAYS ETC.	23/May/2024	15:00	24/May/2024	23:00			PLANNED	Requested
675	RQ173651	OCC_218	slidcps_sd	BR/BSR/MSC/M SR	80 MVAR BUS REACTOR NO 1 AT 400KV MAKHU(P5)	PSCL	D	Nut bolt tightening of HV Jumpers, cleaning of bushes,BMK,CTR Panel and C&R Panels	23/May/2024	08:00	23/May/2024	18:00			PLANNED	Requested
676	RQ173652	OCC_218	slidcps_sd	BR/BSR/MSC/M SR	80 MVAR BUS REACTOR NO 1 AT 400KV NAKODAR(P5G)	PSCL	D	Periodic Maintenance	14/May/2024	08:00	14/May/2024	18:00			PLANNED	Requested
677	RQ174170	OCC_218	cpcc1_sd	BR/BSR/MSC/M SR	125 MVAR BUS REACTOR NO 1 AT 400 KV FATEHGARH_IH(PG)		D	For AMP work	22/May/2024	14:00	24/May/2024	23:00			PLANNED	Requested
678	RQ174271	OCC_218	stuup_sd	BR/BSR/MSC/M SR	80 MVAR BUS REACTOR NO 1 AT 400KV BAREILLY(UPI)	UPPTCL	D	* preventive maintaince	22/May/2024	07:00	22/May/2024	18:00			PLANNED	Requested
679	RQ173631	OCC_218	stuup_sd	BR/BSR/MSC/M SR	80 MVAR BUS REACTOR NO 1 AT 400 KV HARDUAGANJ (UP)	UPPTCL	D	For testing of Numerical Relays	21/May/2024	08:00	21/May/2024	18:00			PLANNED	Requested
680	RQ173616	OCC_218	stuup_sd	BR/BSR/MSC/M SR	125 MVAR BUS REACTOR NO 1 AT 400 KV MASOLI(UP)	UPPTCL	D	Routine testing ,maintenace and painting of reactor	14/May/2024	11:00	15/May/2024	17:00			PLANNED	Requested
681	RQ174468	OCC_218	stuup_sd	BR/BSR/MSC/M SR	63 MVAR BUS REACTOR NO 1 AT 400KV ANPARA(UP)	UPPTCL	D	Commissioning of low impenace bus bar protection relay	04/May/2024	08:00	04/May/2024	18:00			PLANNED	Requested
682	RQ174716	OCC_218	slidcrs_sd	BR/BSR/MSC/M SR	125 MVAR BUS REACTOR NO 1 AT 400KV RAMGARH(RS)	RRVPLN	D	Quarterly Maintenance	18/May/2024	10:00	19/May/2024	18:00			PLANNED	Requested
683	RQ174718	OCC_218	slidcrs_sd	BR/BSR/MSC/M SR	80 MVAR BUS REACTOR NO 1 AT 400 KV BABAI(RS)	RRVPLN	D	Half Yearly Maintenance	03/May/2024	08:00	03/May/2024	18:00			PLANNED	Requested
684	RQ174186	OCC_218	cpcc1_sd	BR/BSR/MSC/M SR	125 MVAR BUS REACTOR NO 1 AT 400KV RATANGARH(RS)	POWERGRID	D	For AMP work	16/May/2024	08:00	16/May/2024	18:00			PLANNED	Requested
685	RQ174180	OCC_218	cpcc1_sd	BR/BSR/MSC/M SR	125 MVAR BUS REACTOR NO 1 AT 400KV KOTESWAR(TH)	POWERGRID	D	For AMP work	16/May/2024	08:00	16/May/2024	18:00			PLANNED	Requested
686	RQ174523	OCC_218	cpcc1_sd	BR/BSR/MSC/M SR	50 MVAR BUS REACTOR NO 2 AT 400KV KOTA(PG)	POWERGRID	D	CSD Fine tuning of 50MVAR BR-2	15/May/2024	09:00	15/May/2024	18:00			PLANNED	Requested
687	RQ174518	OCC_218	cpcc1_sd	BR/BSR/MSC/M SR	125 MVAR BUS REACTOR NO 1 AT 400 KV BHADLA_2 (PG)	POWERGRID	D	CSD Fine tuning of HV and IV Side bays of the ICT (Minimum 5 open & close on load operations will be carried out during fine tuning of the ICT)	13/May/2024	17:00	13/May/2024	23:00	(Minimum 5 open & close on load operations of Bus Reactor will be carried out during fine tuning of the CSD relay)		PLANNED	Requested
688	RQ174182	OCC_218	cpcc1_sd	BR/BSR/MSC/M SR	50 MVAR BUS REACTOR NO 2 AT 400 KV MEERUT(PG)	POWERGRID	D	For Post Commissioning testing & checks of Bus Reactor as Reactor was first time charged after 2 year of Onsite storage	10/May/2024	10:00	10/May/2024	18:00			PLANNED	Requested
689	RQ174510	OCC_218	cpcc1_sd	BR/BSR/MSC/M SR	125 MVAR BUS REACTOR NO 2 AT 400KV JAIPUR SOUTH(PG)	POWERGRID	D	CSD Fine tuning of 125MVAR Bus Reactor-2 (413 Main Bay & 414 Tie Bay, Minimum 5 open & close on load operations will be carried out during fine tuning of the CSD)	10/May/2024	08:00	10/May/2024	18:00	(Minimum 5 open & close on load operations of Bus Reactor will be carried out during fine tuning of the CSD relay)		PLANNED	Requested
690	RQ174517	OCC_218	cpcc1_sd	BR/BSR/MSC/M SR	125 MVAR BUS REACTOR NO 1 AT 400 KV BHADLA(PG)	POWERGRID	D	CSD Fine tuning of 400KV bay(412) of the BR (Minimum 5 open & close on load operations will be carried out during fine tuning of the BR)	09/May/2024	17:00	09/May/2024	23:00	(Minimum 5 open & close on load operations of Bus Reactor will be carried out during fine tuning of the CSD relay)		PLANNED	Requested
691	RQ174509	OCC_218	cpcc1_sd	BR/BSR/MSC/M SR	125 MVAR BUS REACTOR NO 1 AT 400KV JAIPUR SOUTH(PG)	POWERGRID	D	CSD Fine tuning of 125MVAR Bus Reactor-1 (410 Main Bay, Minimum 5 open & close on load operations will be carried out during fine tuning of the CSD)	09/May/2024	08:00	09/May/2024	18:00	(Minimum 5 open & close on load operations of Bus Reactor will be carried out during fine tuning of the CSD relay)		PLANNED	Requested
692	RQ174717	OCC_218	slidcrs_sd	BR/BSR/MSC/M SR	125 MVAR BUS REACTOR NO 1 AT 400KV RATANGARH(RS)	POWERGRID	D	Quarterly maintenance work of bay equipments , isolators and testing work of bay equipments.	08/May/2024	08:00	08/May/2024	18:00			PLANNED	Requested
693	RQ174304	OCC_218	cpcc1_sd	BR/BSR/MSC/M SR	80 MVAR BUS REACTOR NO 1 AT 400KV SIKAR(PG)	POWERGRID	D	for fine tuning	07/May/2024	08:00	07/May/2024	18:00			PLANNED	Requested

694	RQ174369	OCC_218	cpcc1_sd	BR/BSR/MSC/M/SR	125 MVAR BUS REACTOR NO 3 AT 400 KV HISSAR(PG)	POWERGRID	C	For rcertification of Oil in MOG with OEM Service Engineer	06/May/2024	07:00	07/May/2024	19:00		PLANNED	Requested	
695	RQ174168	OCC_218	cpcc1_sd	BR/BSR/MSC/M/SR	225 MVAR BUS SERIES REACTOR NO 1 AT 400 KV BHIWANI(PG)	POWERGRID	D	To attend the high noise	04/May/2024	08:00	04/May/2024	18:00		PLANNED	Requested	
696	RQ174524	OCC_218	cpcc1_sd	BR/BSR/MSC/M/SR	80 MVAR BUS REACTOR NO 1 AT 400KV KOTPUTLI(PG)	POWERGRID	D	Fine tuning work of CSD relay installed in 409 Bay (Main Bay of 80 MVAR Bus Reactor)	02/May/2024	09:00	02/May/2024	18:00	(Minimum 5 open & close on load operations of Bus Reactor will be carried out during fine tuning of the CSD relay)	PLANNED	Requested	
697	RQ174522	OCC_218	cpcc1_sd	BR/BSR/MSC/M/SR	80 MVAR BUS REACTOR NO 1 AT 400KV BHINMAL(PG)	POWERGRID	D	CSD Fine tuning of Bus Reactor (Minimum 5 open & close on load operations will be carried out during fine tuning)	01/May/2024	09:00	01/May/2024	18:00	(Minimum 5 open & close on load operations of Bus Reactor will be carried out during fine tuning of the CSD relay)	PLANNED	Requested	
698	RQ174176	OCC_218	cpcc1_sd	BR/BSR/MSC/M/SR	125 MVAR BUS REACTOR NO 2 AT 400KV HISSAR(PG)	POWERGRID	D	For AMP work	01/May/2024	08:00	01/May/2024	18:00		PLANNED	Requested	
699	RQ174714	OCC_218	slcdcs_sd	BR/BSR/MSC/M/SR	63 MVAR BUS REACTOR NO 2 AT 400 KV KAWAI SCTPS(APR)	RRVFNLPAPRL	D	Annual maintenance and testing of Bay equipments (Bay 401 & 402) and Bus Reactor-2	15/May/2024	08:00	15/May/2024	18:00		PLANNED	Requested	
700	RQ174713	OCC_218	slcdcs_sd	BR/BSR/MSC/M/SR	63 MVAR BUS REACTOR NO 1 AT 400 KV KAWAI SCTPS(APR)	RRVFNLPAPRL	D	Annual maintenance and testing of Bay equipments (Bay 401 & 402) and Bus Reactor-1	13/May/2024	08:00	13/May/2024	18:00		PLANNED	Requested	
701	RQ173796	OCC_218	slcdck_sd	BR/BSR/MSC/M/SR	50 MVAR BUS REACTOR NO 1 AT 400KV RISHIKESH(UK)	PTCUL	D	Preventive maintenance	11/May/2024	10:00	11/May/2024	17:00		PLANNED	Requested	
702	RQ174183	OCC_218	cpcc1_sd	BR/BSR/MSC/M/SR	50 MVAR BUS REACTOR NO 3 AT 400 KV MEERUT(PG)	POWERGRID, PVL	D	For Post Commissioning testing & checks of Bus Reactor as Reactor was first time charged after 2 year of Onsite storage	10/May/2024	10:00	10/May/2024	18:00		PLANNED	Requested	
703	RQ174185	OCC_218	cpcc1_sd	BR/BSR/MSC/M/SR	125 MVAR BUS REACTOR NO 2 AT 400 KV BIKANER_2 (PBTSL)	PBTSL	D	For AMP work	07/May/2024	17:00	07/May/2024	23:00		PLANNED	Requested	
704	RQ174184	OCC_218	cpcc1_sd	BR/BSR/MSC/M/SR	125 MVAR BUS REACTOR NO 1 AT 400 KV BIKANER_2 (PBTSL)	PBTSL	D	For AMP work	06/May/2024	17:00	06/May/2024	23:00		PLANNED	Requested	
705	RQ174838	OCC_218	bbmb_sd	BR/BSR/MSC/M/SR	50 MVAR BUS REACTOR NO 1 AT 400KV BHIWANI(BB)	BBMB	D	Half Yearly Mtc..	02/May/2024	08:00	02/May/2024	18:00		PLANNED	Requested	
706	RQ174969	OCC_218	slcdcs_sd	BAY	418 MAIN BAY - 400KV PHAGI-AJMER (RS) CKT-2 AT PHAGI(RS)	RRVFNPL	D	QUARTERLY MAINTENANCE WORK	29/May/2024	08:00	29/May/2024	18:00		PLANNED	Requested	
707	RQ174966	OCC_218	slcdcs_sd	BAY	401052T TIE BAY - 765/400KV 1500 MVA ICT 2 AT PHAGI(RS) AND 400KV PHAGI-AJMER (RS) CKT-1	RRVFNPL	D	QUARTERLY MAINTENANCE WORK	28/May/2024	08:00	28/May/2024	18:00		PLANNED	Requested	
708	RQ174970	OCC_218	slcdcs_sd	BAY	419 MAIN BAY - 765/400KV 1500 MVA ICT 2 AT PHAGI(RS)	RRVFNPL	D	QUARTERLY MAINTENANCE WORK	27/May/2024	08:00	27/May/2024	18:00		PLANNED	Requested	
709	RQ174967	OCC_218	slcdcs_sd	BAY	40752T TIE BAY - 765/400KV 1500 MVA ICT 1 AT PHAGI(RS) AND 400KV PHAGI-HEERAPURA (RS) CKT-2	RRVFNPL	D	QUARTERLY MAINTENANCE WORK	24/May/2024	08:00	24/May/2024	18:00		PLANNED	Requested	
710	RQ174918	OCC_218	slcdcs_sd	BAY	408 TIE BAY - 400/220KV 315 MVA ICT 1 AT AJMER(RS) AND 400KV PHAGI-AJMER (RS) CKT-1	RRVFNPL	D	Quarterly maintenance work of associated equipments of Bay.	16/May/2024	08:00	16/May/2024	18:00		PLANNED	Requested	
711	RQ174968	OCC_218	slcdcs_sd	BAY	40752C MAIN BAY - 765/400KV 1500 MVA ICT 1 AT PHAGI(RS)	RRVFNPL	D	QUARTERLY MAINTENANCE WORK	15/May/2024	08:00	15/May/2024	18:00		PLANNED	Requested	
712	RQ174917	OCC_218	slcdcs_sd	BAY	407 MAIN BAY - 400 KV PHAGI-AJMER (RS) CKT-1 (RRVFNPL)	RRVFNPL	D	Quarterly maintenance work of associated equipments of Bay.	15/May/2024	08:00	15/May/2024	18:00		PLANNED	Requested	
713	RQ174921	OCC_218	slcdcs_sd	BAY	406 MAIN BAY - 400KV AJMER(RS)-DEEDWANA(MTS) (MTS) CKT-1 AND SELECT AT AJMER(RS)	RRVFNPL	D	Quarterly maintenance work of associated equipments of Bay.	14/May/2024	08:00	14/May/2024	18:00		PLANNED	Requested	
714	RQ174920	OCC_218	slcdcs_sd	BAY	405 TIE BAY - 400KV AJMER(RS)-DEEDWANA(MTS) (MTS) CKT-1 AND 400KV AJMER-BHILWARA (RS) CKT-2 AT AJMER(RS)	RRVFNPL	D	Quarterly maintenance work of associated equipments of Bay.	13/May/2024	08:00	13/May/2024	18:00		PLANNED	Requested	
715	RQ174919	OCC_218	slcdcs_sd	BAY	404 MAIN BAY - 400KV AJMER-BHILWARA (RS) CKT-2 AND SELECT AT AJMER(RS)	RRVFNPL	D	Quarterly maintenance work of associated equipments of Bay.	09/May/2024	08:00	09/May/2024	18:00		PLANNED	Requested	
716	RQ174923	OCC_218	slcdcs_sd	BAY	401 MAIN BAY - 400KV AJMER-BHILWARA (RS) CKT-1 AND SELECT AT AJMER(RS)	RRVFNPL	D	Quarterly maintenance work of associated equipments of Bay.	07/May/2024	08:00	07/May/2024	18:00		PLANNED	Requested	
717	RQ174922	OCC_218	slcdcs_sd	BAY	402 TIE BAY - 400KV AJMER-BHILWARA (RS) CKT-1 AND FUTURE AT AJMER(RS)	RRVFNPL	D	Quarterly maintenance work of associated equipments of Bay.	06/May/2024	08:00	06/May/2024	18:00		PLANNED	Requested	

718	RQ174831	OCC_218	cpc3_sd	BAY	405 TIE BAY - 400 KV SAMBHAL_PRSTL - BADAUNE (UP) CKT-2 (UPPTCL) AND FUTURE AT 400 KV SAMBHAL_PRSTL (UP) (UPPTCL)	UPPTCL	C	CB Interrupter replacement work	28/May/2024	10:00	06/Jun/2024	18:00			PLANNED	Requested
719	RQ174525	OCC_218	stuup_sd	BAY	407 BUS COUPLER BAY - 400KV BUS 1 AT ANPARA(UP) (UPPTCL) AND 400KV BUS 2 AT ANPARA(UP) AT 400 KV ANPARA(UP) (UPPTCL)	UPPTCL	C	Commissioning of low impedance bus bar protection relay	24/May/2024	08:00	27/May/2024	18:00			PLANNED	Requested
720	RQ174466	OCC_218	stuup_sd	BAY	409 TRANSFER BUS BAY - 400KV BUS 3 AT ANPARA(UP) (UPPTCL)	UPPTCL	D	Commissioning of low impedance bus bar protection relay	22/May/2024	08:00	22/May/2024	18:00			PLANNED	Requested
721	RQ174830	OCC_218	cpc3_sd	BAY	404 MAIN BAY - 400/220 KV 500 MVA ICT 1 AT SAMBHAL_PRSTL (UP) (UPPTCL) AT 400 KV SAMBHAL_PRSTL (UP)	UPPTCL	C	CB Interrupter replacement work	18/May/2024	10:00	27/May/2024	18:00			PLANNED	Requested
722	RQ174469	OCC_218	stuup_sd	BAY	407 BUS COUPLER BAY - 400KV BUS 1 AT ANPARA_B(UPUN) (UPPTCL) AND 400KV BUS 2 AT ANPARA_B(UPUN) AT 400 KV ANPARA_B(UPUN) (UPPTCL)	UPPTCL	D	Commissioning of low impedance bus bar protection relay	13/May/2024	08:00	13/May/2024	18:00			PLANNED	Requested
723	RQ174603	OCC_218	stuup_sd	BAY	402 MAIN BAY - 400KV ANPARA_B(UPUN)-SARNATH(UP) (UP) CKT-1 AT SARNATH(UP)	UPPTCL	D	"For Bus tightening and Bus Isolator tightening work Note: Line will be charged through TBC CB"	09/May/2024	09:30	09/May/2024	13:30			PLANNED	Requested
724	RQ174575	OCC_218	stuup_sd	BAY	401 MAIN BAY - 400KV SARNATH(UP)-VARANASI(PG) (PG) CKT-1 AT SARNATH(UP)	UPPTCL	D	"For Bus tightening and Bus Isolator tightening work Note: Line will be charged through TBC CB"	09/May/2024	09:00	09/May/2024	18:00			PLANNED	Requested
725	RQ174829	OCC_218	cpc3_sd	BAY	401 MAIN BAY - 125 MVAR BUS REACTOR NO 1 AT 400 KV SAMBHAL_PRSTL (UP) (UPPTCL) AT 400 KV SAMBHAL_PRSTL (UP)	UPPTCL	C	CB Interrupter replacement work	08/May/2024	10:00	17/May/2024	18:00			PLANNED	Requested
726	RQ174545	OCC_218	stuup_sd	BAY	410 MAIN BAY - 400/220KV 315 MVA ICT 3 AT SARNATH(UP)	UPPTCL	D	"For Disc replacement work Note: ICT will be charged through TBC CB"	08/May/2024	09:30	08/May/2024	17:30			PLANNED	Requested
727	RQ174467	OCC_218	stuup_sd	BAY	409 TRANSFER BUS BAY - 400KV BUS 3 AT ANPARA(UP) (UPPTCL)	UPPTCL	D	Commissioning of low impedance bus bar protection relay	08/May/2024	08:00	08/May/2024	18:00			PLANNED	Requested
728	RQ174546	OCC_218	stuup_sd	BAY	404 MAIN BAY - 400/220 KV 315 MVA ICT 1 AT SARNATH(UP) (UPPTCL) AT 400 KV SARNATH(UP)	UPPTCL	D	"For Bus tightening and Bus Isolator tightening work Note: ICT will be charged through TBC CB"	07/May/2024	14:30	07/May/2024	17:30			PLANNED	Requested
729	RQ174602	OCC_218	stuup_sd	BAY	408 MAIN BAY - 400KV ANPARA_B(UPUN)-SARNATH(UP) (UP) CKT-2 AT SARNATH(UP)	UPPTCL	D	"For Bus tightening and Bus Isolator tightening work Note: Line will be charged through TBC CB"	07/May/2024	09:30	07/May/2024	13:30			PLANNED	Requested
730	RQ174574	OCC_218	stuup_sd	BAY	403 MAIN BAY - 400KV SARNATH(UP)-VARANASI(PG) (PG) CKT-2 AT SARNATH(UP)	UPPTCL	D	"For Bus tightening and Bus Isolator tightening work Note: Line will be charged through TBC CB"	06/May/2024	14:30	06/May/2024	17:30			PLANNED	Requested
731	RQ174585	OCC_218	stuup_sd	BAY	409 MAIN BAY - 400KV SARNATH-AZAMGARH (UP) CKT-1 AT SARNATH(UP)	UPPTCL	D	"For Bus tightening and Bus Isolator tightening work Note: Line will be charged through TBC CB"	06/May/2024	09:30	06/May/2024	13:30			PLANNED	Requested
732	RQ174628	OCC_218	stuup_sd	BAY	405 BUS COUPLER BAY - 400KV BUS 1 AT MURADNAGAR_1(U P) AND 400KV BUS 2 AT MURADNAGAR_1(U P)	UPPTCL	D	* For Breaker routine Testing	03/May/2024	10:00	03/May/2024	18:00			PLANNED	Requested
733	RQ173625	OCC_218	stuup_sd	BAY	411 TIE BAY - 400/220 KV 315 MVA ICT 1 AT BADAUNE(UP) (UPPTCL) AND FUTURE AT 400 KV BADAUNE(UP) (UPPTCL)	UPPTCL	C	For rectification of very minor leakage issue from 400KV CT	01/May/2024	10:00	08/May/2024	18:00			PLANNED	Requested
734	RQ174984	OCC_218	ntpcos_sd	BAY	424 MAIN BAY - 400 KV RIHAND(NT)-ALLAHABAD(PG) (PG) CKT-2 AT RIHAND(NT)	NTPC	C	For 400 KV CT replacement works.	28/May/2024	08:00	31/May/2024	18:00	schedule CT replacement.		PLANNED	Requested
735	RQ174980	OCC_218	ntpcos_sd	BAY	420 MAIN BAY - 400 KV RIHAND(NT)-ALLAHABAD(PG) (PG) CKT-1 AT RIHAND(NT)	NTPC	C	For 400 KV CT replacement works.	22/May/2024	08:00	25/May/2024	18:00	schedule CT replacement.		PLANNED	Requested

736	RQ174269	OCC_218	singrauli_sd	BAY	409 MAIN BAY - 400 KV SINGRAULI(NT)-ALLAHABAD(PG) (PG) CKT-1 AT SINGRAULI(NT)	NTPC	C	BUS-02 ISOLATOR REPLACEMENT	08/May/2024	08:00	10/May/2024	18:00	LINE WILL BE CHARGED THROUGH TRANSFER BUS,BAY SHUTDOWN REQUIRED ONLY	PLANNED	Requested
737	RQ174250	OCC_218	singrauli_sd	BAY	407 MAIN BAY - 400 KV SINGRAULI(NT)-ANPARA(UP) (PG) CKT-1 AT SINGRAULI(NT)	NTPC	C	BUS-02 ISOLATOR REPLACEMENT	05/May/2024	08:00	07/May/2024	18:00	BAY SHUTDOWN REQUIRED,LINE WILL BE CHARGED THROUGH TRANSFER BUS	PLANNED	Requested
738	RQ174248	OCC_218	singrauli_sd	BAY	407 MAIN BAY - 400 KV SINGRAULI(NT)-ANPARA(UP) (PG) CKT-1 AT SINGRAULI(NT)	NTPC	C	BUS-02 ISOLATOR REPLACEMENT	01/May/2024	08:00	01/May/2024	18:00	BAY SHUTDOWN REQUIRED,LINE WILL BE CHARGED THROUGH TRANSFER BUS	PLANNED	Requested
739	RQ174242	OCC_218	cpcc3_sd	BAY	425 MAIN BAY - 400KV KURUKSHETRA-SONIPAT (PG) CKT-1 AT KURUKSHETRA(PG)	POWERGRID	C	For cb rectification work	27/May/2024	08:00	31/May/2024	18:00		PLANNED	Requested
740	RQ174570	OCC_218	cpcc3_sd	BAY	409 MAIN BAY - 400 KV MAU(UP)-RASRA (UP) (PG) CKT-1 (POWERGRID)	POWERGRID	C	For CB Retrofitment Work	26/May/2024	10:00	30/May/2024	18:00		PLANNED	Requested
741	RQ174810	OCC_218	cpcc3_sd	BAY	AWX3-Q3 MAIN BAY - 400 KV RIHAND(PG)-FILTER BANK-3 (POWERGRID) AND 400 KV RIHAND(PG) - BUS 2 AT 400 KV RIHAND(PG) (POWERGRID)	POWERGRID	D	For maintenance of contactors and to rectify MB overheating problem	23/May/2024	10:00	23/May/2024	18:00		PLANNED	Requested
742	RQ174611	OCC_218	cpcc3_sd	BAY	412 MAIN BAY - 400/220KV 315 MVA ICT 1 AT SOHAWAL(PG)	POWERGRID	C	CB Overhauling work	22/May/2024	10:00	27/May/2024	18:00		PLANNED	Requested
743	RQ174569	OCC_218	cpcc3_sd	BAY	408 MAIN BAY - 400 KV MAU(UP)-BALIA(PG) (PG) CKT-1 (POWERGRID)	POWERGRID	C	For CB Retrofitment Work	21/May/2024	10:00	26/May/2024	18:00		PLANNED	Requested
744	RQ174811	OCC_218	cpcc3_sd	BAY	AWX1-Q1 MAIN BAY - 400 KV RIHAND(PG)-FILTER BANK-1 (POWERGRID)	POWERGRID	D	For maintenance of contactors and to rectify MB overheating problem	21/May/2024	10:00	21/May/2024	18:00		PLANNED	Requested
745	RQ174835	OCC_218	cpcc3_sd	BAY	415 MAIN BAY - 80 MVAR BUS REACTOR NO 1 AT 400KV ALLAHABAD(PG) (POWERGRID) AT 400 KV ALLAHABAD(PG)	POWERGRID	C	For Circuit Breaker Mechanism Overhauling	20/May/2024	10:00	23/May/2024	18:00		PLANNED	Requested
746	RQ174241	OCC_218	cpcc1_sd	BAY	423 MAIN BAY - 400KV KURUKSHETRA-SONIPAT (PG) CKT-2 AT KURUKSHETRA(PG)	POWERGRID	C	For cb rectification work	20/May/2024	08:00	25/May/2024	18:00		PLANNED	Requested
747	RQ174924	OCC_218	cpcc3_sd	BAY	403 MAIN BAY - 400/220 KV 315 MVA ICT 3 AT ALLAHABAD(PG) (POWERGRID) AT 400 KV ALLAHABAD(PG)	POWERGRID	C	For Circuit Breaker Mechanism Overhauling	17/May/2024	10:00	19/May/2024	18:00		PLANNED	Requested
748	RQ174615	OCC_218	cpcc3_sd	BAY	414 TIE BAY - 400KV BUS 1 AT SOHAWAL(PG) (POWERGRID) AND 63 MVAR BUS REACTOR NO 2 AT 400 KV SOHAWAL(PG) AT 400 KV SOHAWAL(PG) (POWERGRID)	POWERGRID	C	CB Overhauling work	15/May/2024	10:00	20/May/2024	18:00		PLANNED	Requested
749	RQ174577	OCC_218	cpcc3_sd	BAY	415 MAIN BAY - 400KV BALIA(PG)-BIHARSHARIFF(PG) (UNDEF) CKT-1 AT BALIA(PG)	POWERGRID	C	For CB Retrofitment Work	14/May/2024	10:00	20/May/2024	18:00		PLANNED	Requested
750	RQ174245	OCC_218	cpcc3_sd	BAY	407 MAIN BAY - 400KV RAPS_C(NP)-KANKROLI(PG) (PG) CKT-1 AT KANKROLI(PG)	POWERGRID	C	For cb overhauling work	13/May/2024	08:00	15/May/2024	18:00		PLANNED	Requested
751	RQ174240	OCC_218	cpcc3_sd	BAY	416 MAIN BAY - 400KV KURUKSHETRA(PG)-NAKODAR(PG) (PG) CKT-1 AT KURUKSHETRA(PG)	POWERGRID	C	For cb rectification work	13/May/2024	08:00	16/May/2024	18:00		PLANNED	Requested
752	RQ174272	OCC_218	cpcc3_sd	BAY	40910 TIE BAY - 400 KV MEERUT(PG)-MUZAFFARNAGAR(UP) (PG) CKT-1 (POWERGRID) AND FUTURE AT 400 KV MEERUT(PG) (POWERGRID)	POWERGRID	C	For attending SF6 Gas Leakage in SF6 CT	12/May/2024	08:00	17/May/2024	18:00		PLANNED	Requested
753	RQ174504	OCC_218	cpcc3_sd	BAY	413 MAIN BAY - 125 MVAR BUS REACTOR NO 2 AT 400KV JAIPUR SOUTH(PG)	POWERGRID	D	CSD Fine tuning of 125MVAR Bus Reactor-2 (413 Main Bay & 414 Tie Bay, Minimum 5 open & close on load operations will be carried out during fine tuning of the CSD)	10/May/2024	09:00	10/May/2024	18:00	(Minimum 5 open & close on load operations of Bus Reactor will be carried out during fine tuning of the CSD relay)	PLANNED	Requested

754	RQ174502	OCC_218	cpcc1_sd	BAY	414 TIE BAY - 400 KV RAPS_D(NP)-JAIPUR SOUTH(PG) (PG) CKT-1 (POWERGRID) AND 125 MVAR BUS REACTOR NO 2 AT 400KV JAIPUR SOUTH(PG) AT 400 KV JAIPUR SOUTH(PG) (POWERGRID)	POWERGRID	D	CSD Fine tuning of 125MVAR Bus Reactor-2 (413 Main Bay & 414 Tie Bay, Minimum 5 open & close on load operations will be carried out during fine tuning of the CSD)	10/May/2024	09:00	10/May/2024	18:00	(Minimum 5 open & close on load operations of Bus Reactor will be carried out during fine tuning of the CSD relay)	PLANNED	Requested
755	RQ174833	OCC_218	cpcc3_sd	BAY	409 MAIN BAY - 400/220 KV 315 MVA ICT 1 AT ALLAHABAD(PG) (POWERGRID)	POWERGRID	C	For Circuit Breaker retrofitment work	09/May/2024	10:00	16/May/2024	18:00		PLANNED	Requested
756	RQ174503	OCC_218	cpcc1_sd	BAY	410 MAIN BAY - 125 MVAR BUS REACTOR NO 1 AT 400KV JAIPUR SOUTH(PG)	POWERGRID	D	CSD Fine tuning of 125MVAR Bus Reactor-1 (410 Main Bay, Minimum 5 open & close on load operations will be carried out during fine tuning of the CSD)	09/May/2024	09:00	09/May/2024	18:00	(Minimum 5 open & close on load operations of Bus Reactor will be carried out during fine tuning of the CSD relay)	PLANNED	Requested
757	RQ174573	OCC_218	cpcc3_sd	BAY	413 MAIN BAY - 400 KV BALIA(PG)-NAUBATPUR (BS) (PG) CKT-2 (POWERGRID) AND 400KV BUS 1 AT BALIA(PG) AT 400 KV BALIA(PG) (POWERGRID)	POWERGRID	C	For CB Retrofitment Work	07/May/2024	10:00	13/May/2024	18:00		PLANNED	Requested
758	RQ174785	OCC_218	cpcc3_sd	BAY	416 TIE BAY - 400KV KANPUR-BALLABHGARH (PG) CKT-1 AND 400KV KANPUR-AGRA (PG) CKT-1 AT KANPUR(PG)	POWERGRID	C	Overhauling of pneumatic drive of bay CB	07/May/2024	10:00	10/May/2024	18:00		PLANNED	Requested
759	RQ174837	OCC_218	bbmb_sd	BAY	X5 MAIN BAY - 400 KV BHIWANI(BB)-RAJPURA(PS) (BB) CKT-1 AT BHIWANI(BB)	POWERGRID	D	Half Yearly Mtc..	07/May/2024	08:00	07/May/2024	18:00		PLANNED	Requested
760	RQ174239	OCC_218	cpcc1_sd	BAY	409 MAIN BAY - 400KV KURUKSHETRA-JALANDHAR (PG) CKT-1 AT KURUKSHETRA(PG)	POWERGRID	C	For cb rectification work	07/May/2024	08:00	11/May/2024	18:00		PLANNED	Requested
761	RQ174797	OCC_218	cpcc3_sd	BAY	424 MAIN BAY - SVC NO 2L - 140/-140MVAR) AT 400 KV KANPUR(PG)	POWERGRID	C	Dismantling of Hapem make isolator of 425-89A and installation of new isolator under ADDCAP	06/May/2024	11:00	11/May/2024	18:00		PLANNED	Requested
762	RQ174796	OCC_218	cpcc3_sd	BAY	425 TIE BAY - SVC NO 2L - 140/-140MVAR) AT 400 KV KANPUR(PG) (POWERGRID) AND 400/220 KV 315 MVA ICT 1 AT KANPUR(PG) AT 400 KV KANPUR(PG) (POWERGRID)	POWERGRID	C	Dismantling of 02 nos Hapem make isolators of 425-89A & 425-89B and installation of new isolators under ADDCAP	06/May/2024	10:00	11/May/2024	18:00		PLANNED	Requested
763	RQ174243	OCC_218	cpcc1_sd	BAY	444 MAIN BAY - 400/220 KV 500 MVA ICT 5 AT BHADLA_2 (PG) (POWERGRID) AT 400 KV BHADLA_2 (PG)	POWERGRID	D	For AMP work	02/May/2024	14:00	03/May/2024	23:00		PLANNED	Requested
764	RQ174584	OCC_218	cpcc3_sd	BAY	407 MAIN BAY - 400 KV BALIA-PATNA (PG) CKT-2 AND 400KV BUS 1 AT BALIA(PG)	POWERGRID	C	For CB Retrofitment Work	01/May/2024	10:00	06/May/2024	18:00		PLANNED	Requested
765	RQ174832	OCC_218	cpcc3_sd	BAY	406 MAIN BAY - 400/220 KV 315 MVA ICT 2 AT ALLAHABAD(PG) (POWERGRID) AT 400 KV ALLAHABAD(PG)	POWERGRID	C	For Circuit Breaker retrofitment work	01/May/2024	10:00	08/May/2024	18:00		PLANNED	Requested
766	RQ174326	OCC_218	cpcc1_sd	BAY	411 TIE BAY - 400 KV BHINMAL(PG)-BARMER(RS) (RS) CKT-2 (POWERGRID) AND FUTURE AT 400 KV BHINMAL(PG) (POWERGRID)	POWERGRID	C	For 400KV CB erection work, 412 89A erection work, 400KV yard IPS tube erection work, 412 89B (towards Tie Bay) jumper removing work and related testing & commissioning work	01/May/2024	08:00	15/May/2024	18:00		PLANNED	Requested
767	RQ173624	OCC_218	stuup_sd	BAY	407 MAIN BAY - 400/220 KV 315 MVA ICT 2 AT BADAUNE(UP) (WUPPTCL) AT 400 KV BADAUNE(UP)	WUPPTCL	C	For rectification of very minor leakage issue from 400KV CT	26/May/2024	10:00	02/Jun/2024	18:00		PLANNED	Requested
768	RQ174616	OCC_218	slidchr_sd	BAY	400-4B MAIN BAY - 400/220 KV 315 MVA ICT 1 AT KABULPUR(HV) (HVPNL)	HVPNL	D	AMP for Bay equipment only the system availability will not affect (Line will be charged through Tie Bay)	21/May/2024	08:00	21/May/2024	16:00		PLANNED	Requested

769	RQ174620	OCC_218	slidchr_sd	BAY	400-4T TIE BAY - 400 KV DEEPALPUR(JHKT)-KABULPUR(HV) (HVPNL) CKT-2 (HVPNL) AND 400/220 KV 315 MVA ICT 1 AT KABULPUR(HV) AT 400 KV KABULPUR(HV) (HVPNL)	HVPNL	D	AMP for Bay equipment only the system availability will not affect (Line will be charged through Tie Bay)	20/May/2024	08:00	20/May/2024	16:00			PLANNED	Requested
770	RQ174627	OCC_218	slidchr_sd	BAY	400-4A MAIN BAY - 400 KV DEEPALPUR(JHKT)-KABULPUR(HV) (HVPNL) CKT-2 (HVPNL)	HVPNL	D	AMP for Bay equipment only the system availability will not affect (Line will be charged through Tie Bay)	17/May/2024	08:00	17/May/2024	16:00			PLANNED	Requested
771	RQ174617	OCC_218	slidchr_sd	BAY	400-3B MAIN BAY - 400/220 KV 315 MVA ICT 2 AT KABULPUR(HV) (HVPNL)	HVPNL	D	AMP for Bay equipment only the system availability will not affect (Line will be charged through Tie Bay)	16/May/2024	08:00	16/May/2024	16:00			PLANNED	Requested
772	RQ174621	OCC_218	slidchr_sd	BAY	400-3T TIE BAY - 400 KV DEEPALPUR(JHKT)-KABULPUR(HV) (HVPNL) CKT-1 (HVPNL) AND 400/220 KV 315 MVA ICT 2 AT KABULPUR(HV) AT 400 KV KABULPUR(HV) (HVPNL)	HVPNL	D	AMP for Bay equipment only the system availability will not affect (Line will be charged through Tie Bay)	15/May/2024	08:00	15/May/2024	16:00			PLANNED	Requested
773	RQ174626	OCC_218	slidchr_sd	BAY	400-3A MAIN BAY - 400 KV DEEPALPUR(JHKT)-KABULPUR(HV) (HVPNL) CKT-1 (HVPNL)	HVPNL	D	AMP for Bay equipment only the system availability will not affect (Line will be charged through Tie Bay)	14/May/2024	08:00	14/May/2024	16:00			PLANNED	Requested
774	RQ174624	OCC_218	slidchr_sd	BAY	400-2B MAIN BAY - 400 KV BAHADURGARH(PG)-KABULPUR(HV) (PG) CKT-1 (HVPNL)	HVPNL	D	AMP for Bay equipment only the system availability will not affect (Line will be charged through Tie Bay)	13/May/2024	08:00	13/May/2024	16:00			PLANNED	Requested
775	RQ174622	OCC_218	slidchr_sd	BAY	400-2T TIE BAY - 400 KV CLP JHAJJAR(CLP)-KABULPUR(HV) (HVPNL) CKT-1 (HVPNL) AND 400 KV BAHADURGARH(PG)-KABULPUR(HV) (PG) CKT-1 AT 400 KV KABULPUR(HV) (HVPNL)	HVPNL	D	AMP for Bay equipment only the system availability will not affect (Line will be charged through Tie Bay)	10/May/2024	08:00	10/May/2024	16:00			PLANNED	Requested
776	RQ174618	OCC_218	slidchr_sd	BAY	400-2A MAIN BAY - 400 KV CLP JHAJJAR(CLP)-KABULPUR(HV) (HVPNL) CKT-1 (HVPNL)	HVPNL	D	AMP for Bay equipment only the system availability will not affect (Line will be charged through Tie Bay)	09/May/2024	08:00	09/May/2024	16:00			PLANNED	Requested
777	RQ174625	OCC_218	slidchr_sd	BAY	400-1B MAIN BAY - 400 KV BHIWANI(PG)-KABULPUR(HV) (PG) CKT-1 (HVPNL)	HVPNL	D	AMP for Bay equipment only the system availability will not affect (Line will be charged through Tie Bay)	08/May/2024	08:00	08/May/2024	16:00			PLANNED	Requested
778	RQ174623	OCC_218	slidchr_sd	BAY	400-1T TIE BAY - 400 KV CLP JHAJJAR(CLP)-KABULPUR(HV) (HVPNL) CKT-2 (HVPNL) AND 400 KV BHIWANI(PG)-KABULPUR(HV) (PG) CKT-1 AT 400 KV KABULPUR(HV) (HVPNL)	HVPNL	D	AMP for Bay equipment only the system availability will not affect (Line will be charged through Tie Bay)	07/May/2024	08:00	07/May/2024	16:00			PLANNED	Requested
779	RQ174619	OCC_218	slidchr_sd	BAY	400-1A MAIN BAY - 400 KV CLP JHAJJAR(CLP)-KABULPUR(HV) (HVPNL) CKT-2 (HVPNL)	HVPNL	D	AMP for Bay equipment only the system availability will not affect (Line will be charged through Tie Bay)	06/May/2024	08:00	06/May/2024	16:00			PLANNED	Requested
780	RQ174217	OCC_218	cpcc1_sd	BAY	417 TIE BAY - 400/220 KV 500 MVA ICT 2 AT BIKANER_2 (PBTSLS) (PBTSLS) AND FUTURE AT 400 KV BIKANER_2 (PBTSLS) (PBTSLS)	PBTSLS	C	For Bay extension works	19/May/2024	14:00	24/May/2024	23:00			PLANNED	Requested
781	RQ173623	OCC_218	stuup_sd	BAY	406 MAIN BAY - 400 KV BADAUNE(UP)-ROSA(UPC) (OCBTL) CKT-1 (UPPCL) AT 400 KV BADAUNE(UP)	UPPCL	C	For rectification of very minor leakage issue from 400KV CT	18/May/2024	10:00	24/May/2024	18:00			PLANNED	Requested
782	RQ173622	OCC_218	stuup_sd	BAY	403 MAIN BAY - 400 KV BADAUNE(UP)-ROSA(UPC) (OCBTL) CKT-2 (UPPCL) AT 400 KV BADAUNE(UP)	UPPCL	C	For rectification of very minor leakage issue from 400KV CT	10/May/2024	10:00	16/May/2024	18:00			PLANNED	Requested

783	RQ174296	OCC_218	slidcdv_sd	BAY	414 TIE BAY - 400 KV BAWANA CCGT(BTL)-BAHADURGARH(PG) (PG) CKT-1 AND 400 KV BAWANA CCGT(BTL)-BHIWANI(PG) (PG) CKT-1 AT BAWANA CCGT(BTL)	DTL/PRAGATI CCGT	C	PREVENTIVE MTC. AND TESTING OF BAY EQUIPMENTS	16/May/2024	09:00	18/May/2024	18:00	CCGT BAWANA - BHIWANI CKT-1 AND CCGT BAWANA - BAHADURGARH CKT-1 SHALL BE REMAIN IN CHARGE CONDITION.	PLANNED	Requested
784	RQ174536	OCC_218	slidcdv_sd	BAY	405 MAIN BAY - 400 KV BAMNOLI(DV)-JHATIKARA(PG) (DV) CKT-1 AND 400KV BUS 1 AT BAMNOLI(DV)	DTL	C	FOR OVERHAULING OF OPERATING MECHANISM, REPLACEMENT OF SEALS OF ONE POLE.	07/May/2024	09:30	09/May/2024	17:30	LINE WILL REMAIN CHARGED THROUGH CB-1752.	PLANNED	Requested
785	RQ174529	OCC_218	slidcdv_sd	BAY	413 MAIN BAY - 400 KV BAMNOLI(DV)-TUGHLAKABAD(PG) (DTL) CKT-1 AND 400KV BUS 1 AT BAMNOLI(DV)	DTL	D	FOR OVERHAULING OF OPERATING MECHANISM, REPLACEMENT OF SEALS OF ONE POLE.	02/May/2024	09:30	02/May/2024	17:30	LINE WILL REMAIN CHARGED THROUGH CB-252.	PLANNED	Requested
786	RQ174528	OCC_218	slidcdv_sd	BAY	401 MAIN BAY - 400 KV BAMNOLI(DV)-JHATIKARA(PG) (DV) CKT-2 AND 400KV BUS 1 AT BAMNOLI(DV)	DTL	D	FOR OVERHAULING OF OPERATING MECHANISM, REPLACEMENT OF SEALS OF ONE POLE.	01/May/2024	09:30	01/May/2024	17:30	LINE WILL REMAIN CHARGED THROUGH CB-1652.	PLANNED	Requested
787	RQ174836	OCC_218	bbmb_sd	BAY	X2 TIE BAY - 400 KV BHIWANI(BB)-RAJPURA(PS) (BB) CKT-1 AND FUTURE AT 400 KV BHIWANI(BB)	BBMB	D	Half Yearly Mtc..	03/May/2024	08:00	03/May/2024	18:00		PLANNED	Requested
788	RQ174069	OCC_218	stuup_sd	TRANSFORMER	400/220 KV 500 MVA ICT 3 AT MATHURA(UP)	UPPTCL	C	* For OLTC oil Replacement work	27/May/2024	08:00	29/May/2024	20:00		PLANNED	Requested
789	RQ173984	OCC_218	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 4 AT SULTANPUR(UP)	UPPTCL	D	* For Routine Protection Testing and Preventive Maintenance of ICT	24/May/2024	10:00	24/May/2024	17:00		PLANNED	Requested
790	RQ173633	OCC_218	stuup_sd	TRANSFORMER	400/11 KV 100 MVA ST 1 AT HARDUAGANJ (UP)	UPPTCL	D	For testing of Numerical Relays	22/May/2024	08:00	22/May/2024	18:00		PLANNED	Requested
791	RQ173982	OCC_218	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 3 AT SULTANPUR(UP)	UPPTCL	D	* For Preventive Maintenance of ICT	21/May/2024	10:00	21/May/2024	17:00		PLANNED	Requested
792	RQ173801	OCC_218	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 3 AT BAREILLY(UP)	UPPTCL	D	* preventive maintenance of bay*	20/May/2024	07:00	20/May/2024	18:00		PLANNED	Requested
793	RQ173983	OCC_218	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT SULTANPUR(UP)	UPPTCL	D	* For Preventive Maintenance of ICT	18/May/2024	10:00	18/May/2024	17:00		PLANNED	Requested
794	RQ173803	OCC_218	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT BAREILLY(UP)	UPPTCL	D	* preventive maintenance of bay*	16/May/2024	07:00	16/May/2024	18:00		PLANNED	Requested
795	RQ174495	OCC_218	cpc3_sd	TRANSFORMER	400/220 KV 500 MVA ICT 1 AT RAMPUR_PRSTL (UP)	UPPTCL	D	AMP works	15/May/2024	10:00	15/May/2024	18:00		PLANNED	Requested
796	RQ173802	OCC_218	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT BAREILLY(UP)	UPPTCL	D	* preventive maintenance of bay*	14/May/2024	07:00	15/May/2024	18:00		PLANNED	Requested
797	RQ174018	OCC_218	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT PANKI(UP)	UPPTCL	C	* SHUT DOWN OF 315MVA ICT-II FOR 220KV JACK BUS STRINGING OF TWIN MOOSE X CONDUCTOR	09/May/2024	10:00	15/May/2024	17:00		PLANNED	Requested
798	RQ173620	OCC_218	stuup_sd	TRANSFORMER	400/220 KV 500 MVA ICT 4 AT MUZAFFARNAGAR(UP)	UPPTCL	D	* 500MVA ICT-4 BHEL MAKE SHUTDOWN REQUIRED FOR ROUTINE TESTING WORK AND X ROUTINE MAINTENANCE WORK	09/May/2024	08:00	09/May/2024	14:00		PLANNED	Requested
799	RQ174064	OCC_218	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 4 AT SARNATH(UP)	UPPTCL	D	* For replacement of disc insulator	08/May/2024	09:30	08/May/2024	17:30		PLANNED	Requested
800	RQ173619	OCC_218	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT MUZAFFARNAGAR(UP)	UPPTCL	D	* 400/220/33KV 315MVA TRANSFORMER EMCO MAKE REQUIRED SHUTDOWN FOR ROUTINE X TESTION AND MAINTENANCE	08/May/2024	08:00	08/May/2024	14:00		PLANNED	Requested
801	RQ173615	OCC_218	stuup_sd	TRANSFORMER	400/132 KV 200 MVA ICT 3 AT MASOLI(UP)	UPPTCL	D	Routine testing and maintenance of ict bay	07/May/2024	11:00	07/May/2024	17:00		PLANNED	Requested
802	RQ174060	OCC_218	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT GR.NOIDA(UPC)	UPPTCL	D	* In this shut down period routine testing work will be done . X* 28.03.2024 20:55:59 INDIA (11007508)	07/May/2024	10:00	07/May/2024	15:00		PLANNED	Requested
803	RQ173621	OCC_218	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT MUZAFFARNAGAR(UP)	UPPTCL	D	* REQUIRED SHUTDOWN FOR ROUTINE TESTING OF 315MVA ICT-1 ALSTOM MAKE	06/May/2024	10:00	06/May/2024	16:00		PLANNED	Requested
804	RQ173981	OCC_218	stuup_sd	TRANSFORMER	400/220 KV 240 MVA ICT 2 AT SULTANPUR(UP)	UPPTCL	D	* For Preventive Maintenance of ICT	03/May/2024	10:00	03/May/2024	17:00		PLANNED	Requested
805	RQ174484	OCC_218	cpc3_sd	TRANSFORMER	400/220 KV 500 MVA ICT 1 AT FIROZABAD(PJFTL)	UPPTCL	D	AMP work	02/May/2024	10:00	02/May/2024	18:00		PLANNED	Requested
806	RQ174017	OCC_218	stuup_sd	TRANSFORMER	400/220 KV 500 MVA ICT 1 AT PANKI(UP)	UPPTCL	C	* 220KV JACK BUS STRINGING OF TWIN MOOSE CONDUCTOR	02/May/2024	10:00	08/May/2024	17:00		PLANNED	Requested
807	RQ173639	OCC_218	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT UNNAO(UP)	UPPTCL	C	* The shutdown is required for Retrofitting of numerical relay in place of X non-numerical relay. The load will be fed from 50	02/May/2024	09:00	13/May/2024	17:00		PLANNED	Requested
808	RQ174297	OCC_218	stuup_sd	TRANSFORMER	400/220 KV 500 MVA ICT 1 AT FIROZABAD(PJFTL)	UPPTCL	D	Annual Maintenance Work.	02/May/2024	08:00	02/May/2024	18:00	Shutdown is requested for carrying out Annual Maintenance Work.	PLANNED	Requested
809	RQ173638	OCC_218	stuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 3 AT UNNAO(UP)	UPPTCL	D	* The shutdown is required for Routine testing and maintenance work. The X load will be fed from 500MVA ICT & 315MVA ICT	01/May/2024	09:00	01/May/2024	17:00		PLANNED	Requested



810	RQ174030	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 5 AT FATEHGARH_II(PG)		D	for AMP works	25/May/2024	14:00	28/May/2024	23:00		PLANNED	Requested	
811	RQ174028	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 3 AT FATEHGARH_II(PG)		D	for AMP works	23/May/2024	14:00	25/May/2024	23:00		PLANNED	Requested	
812	RQ174033	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 8 AT FATEHGARH_II(PG)		D	for AMP works	23/May/2024	14:00	25/May/2024	23:00		PLANNED	Requested	
813	RQ174032	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 7 AT FATEHGARH_II(PG)		D	for AMP works	21/May/2024	14:00	23/May/2024	23:00		PLANNED	Requested	
814	RQ174027	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 2 AT FATEHGARH_II(PG)		D	for AMP works	21/May/2024	14:00	23/May/2024	23:00		PLANNED	Requested	
815	RQ174038	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 9 AT FATEHGARH_II(PG)		D	For final testing/fine tuning of CSD Relay of 400kV ICT	21/May/2024	14:00	29/May/2024	23:00	Kindly note that, during fine tuning of CSD, 4 to 5 on load operations of ICT will be done from each bay	PLANNED	Requested	
816	RQ174058	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 9 AT FATEHGARH_II(PG)		D	Testing with TBC bay in 220kV & pending construction related works	21/May/2024	14:00	26/May/2024	23:00		PLANNED	Requested	
817	RQ174013	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 2 AT BIKANER_2 (PBTSL)		D	For Bay extension works	19/May/2024	17:00	22/May/2024	23:00		PLANNED	Requested	
818	RQ174026	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 1 AT FATEHGARH_II(PG)		D	for AMP works	19/May/2024	14:00	21/May/2024	23:00		PLANNED	Requested	
819	RQ174031	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 6 AT FATEHGARH_II(PG)		D	for AMP works	19/May/2024	14:00	21/May/2024	23:00		PLANNED	Requested	
820	RQ173992	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 5 AT BHADLA_2 (PG)		D	attending punch point, CT oil sampling	17/May/2024	17:00	18/May/2024	23:00		PLANNED	Requested	
821	RQ174012	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 1 AT BIKANER_2 (PBTSL)		D	For Bay extension works	15/May/2024	17:00	18/May/2024	23:00		PLANNED	Requested	
822	RQ173991	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 4 AT BHADLA_2 (PG)		D	attending punch point, CT oil sampling	15/May/2024	17:00	16/May/2024	23:00		PLANNED	Requested	
823	RQ174057	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 8 AT FATEHGARH_II(PG)		D	Testing with TBC bay in 220kV & pending construction related works	15/May/2024	14:00	20/May/2024	23:00		PLANNED	Requested	
824	RQ174036	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 7 AT FATEHGARH_II(PG)		D	For final testing/fine tuning of CSD Relay of 400kV ICT	14/May/2024	14:00	20/May/2024	23:00	Kindly note that, during fine tuning of CSD, 4 to 5 on load operations of ICT will be done from each bay	PLANNED	Requested	
825	RQ173990	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 3 AT BHADLA_2 (PG)		D	attending punch point, CT oil sampling	13/May/2024	17:00	14/May/2024	23:00		PLANNED	Requested	
826	RQ173989	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 2 AT BHADLA_2 (PG)		D	attending punch point, CT oil sampling	11/May/2024	17:00	12/May/2024	23:00		PLANNED	Requested	
827	RQ174016	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 3 AT BASSI(PG)		D	AMP & Pre-monsoon checks	10/May/2024	09:00	10/May/2024	18:00		PLANNED	Requested	
828	RQ173988	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 1 AT BHADLA_2 (PG)		D	attending punch point, CT oil sampling	09/May/2024	17:00	10/May/2024	23:00		PLANNED	Requested	
829	RQ174056	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 7 AT FATEHGARH_II(PG)		D	Testing with TBC bay in 220kV & pending construction related works	09/May/2024	14:00	14/May/2024	23:00		PLANNED	Requested	
830	RQ174015	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT BASSI(PG)		D	AMP & Pre-monsoon checks	09/May/2024	09:00	09/May/2024	18:00		PLANNED	Requested	
831	RQ174014	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT BASSI(PG)		D	AMP & Pre-monsoon checks	08/May/2024	09:00	08/May/2024	18:00		PLANNED	Requested	
832	RQ174006	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 4 AT MANDOLA(PG)		D	For 220 kv BUS BAR retrofitment work	08/May/2024	08:00	08/May/2024	18:00		PLANNED	Requested	
833	RQ174029	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 4 AT FATEHGARH_II(PG)		D	for AMP works	07/May/2024	14:00	17/May/2024	23:00		PLANNED	Requested	
834	RQ174034	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 9 AT FATEHGARH_II(PG)		D	for AMP works	07/May/2024	14:00	17/May/2024	23:00		PLANNED	Requested	
835	RQ174005	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 4 AT MANDOLA(PG)		D	For 220 kv BUS BAR retrofitment work	07/May/2024	08:00	07/May/2024	18:00		PLANNED	Requested	
836	RQ174004	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 3 AT MANDOLA(PG)		D	For 220 kv BUS BAR retrofitment work	06/May/2024	08:00	06/May/2024	18:00		PLANNED	Requested	
837	RQ174035	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 6 AT FATEHGARH_II(PG)		D	For final testing/fine tuning of CSD Relay of 400kV ICT	05/May/2024	14:00	09/May/2024	23:00	Kindly note that, during fine tuning of CSD, 4 to 5 on load operations of ICT will be done from each bay	PLANNED	Requested	
838	RQ174037	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 8 AT FATEHGARH_II(PG)		D	For final testing/fine tuning of CSD Relay of 400kV ICT	05/May/2024	14:00	12/May/2024	23:00	Kindly note that, during fine tuning of CSD, 4 to 5 on load operations of ICT will be done from each bay	PLANNED	Requested	
839	RQ174003	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 3 AT MANDOLA(PG)		D	For 220 kv BUS BAR retrofitment work	05/May/2024	08:00	05/May/2024	18:00		PLANNED	Requested	
840	RQ174002	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 2 AT MANDOLA(PG)		D	For 220 kv BUS BAR retrofitment work	04/May/2024	08:00	04/May/2024	18:00		PLANNED	Requested	
841	RQ174055	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 6 AT FATEHGARH_II(PG)		D	Testing with TBC bay in 220kV & pending construction related works	03/May/2024	14:00	08/May/2024	23:00		PLANNED	Requested	

842	RQ174001	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 2 AT MANDOLA(PG)		D	For 220 kv BUS BAR retrofitment work	03/May/2024	08:00	03/May/2024	18:00		PLANNED	Requested	
843	RQ173996	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 3 AT KURUKSHETRA(PG)		C	For rectification of water logging on top of ICT-3	02/May/2024	09:30	04/May/2024	18:00		PLANNED	Requested	
844	RQ174007	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT HISSAR(PG)		D	for AMP works	02/May/2024	08:00	02/May/2024	20:00		PLANNED	Requested	
845	RQ173998	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 3 AT BAWANA(DV)		D	attending leakges from oltc	02/May/2024	08:00	02/May/2024	18:00		PLANNED	Requested	
846	RQ174000	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 1 AT MANDOLA(PG)		D	For 220 kv BUS BAR retrofitment work	02/May/2024	08:00	02/May/2024	18:00		PLANNED	Requested	
847	RQ173997	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 3 AT BAWANA(DV)		D	attending leakges from oltc	01/May/2024	08:00	01/May/2024	18:00		PLANNED	Requested	
848	RQ173999	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 1 AT MANDOLA(PG)		D	For 220 kv BUS BAR retrofitment work	01/May/2024	08:00	01/May/2024	18:00		PLANNED	Requested	
849	RQ174916	OCC_218	cpcc3_sd	TRANSFORMER	400/220 KV 315 MVA ICT 3 AT ALLAHABAD(PG)	POWERGRID	D	AMP work	24/May/2024	10:00	24/May/2024	18:00		PLANNED	Requested	
850	RQ174506	OCC_218	cpcc2_sd	TRANSFORMER	400/220 KV 500 MVA ICT 1 AT MOGA(PG)	POWERGRID	D	For Commissioning of RTCC pannel of 400 kv ICT-2 with ICT-1 And ICT-4.	23/May/2024	15:00	23/May/2024	17:00	kindly approve	PLANNED	Requested	
851	RQ174478	OCC_218	cpcc3_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT JAULIIVI (PG)	POWERGRID	D	For application of insulation coating or insulation sleeve on 33kv jumpers and AMP of ICT 2	23/May/2024	10:00	23/May/2024	18:00		PLANNED	Requested	
852	RQ174505	OCC_218	cpcc2_sd	TRANSFORMER	400/220 KV 315 MVA ICT 4 AT MOGA(PG)	POWERGRID	D	For Commissioning of RTCC pannel of 400 kv ICT-2 with ICT-1 And ICT-4.	22/May/2024	15:00	22/May/2024	17:00	kindly approve	PLANNED	Requested	
853	RQ174477	OCC_218	cpcc3_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT JAULIIVI (PG)	POWERGRID	D	For application of insulation coating or insulation sleeve on 33kv jumpers and AMP of ICT 1	22/May/2024	10:00	22/May/2024	18:00		PLANNED	Requested	
854	RQ174507	OCC_218	cpcc2_sd	TRANSFORMER	400/220 KV 500 MVA ICT 2 AT MOGA(PG)	POWERGRID	D	Compelete testing & AMP of 500 MVA ICT-2 (after1 year completion of commissioning).	20/May/2024	08:30	21/May/2024	18:00	kindly approve	PLANNED	Requested	
855	RQ174407	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT BAHADURGARH(PG)	POWERGRID	D	AMP WORK AND CONSTRUCTION RELATED WORK	20/May/2024	08:00	22/May/2024	18:00		PLANNED	Requested	
856	RQ173787	OCC_218	cpcc2_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT WAGOOORA(PG)	POWERGRID	D	"Retrofitting of equipments under ADD CAP works approved under CERC petition No.470/TT/2020 dated 14.10.2021"	18/May/2024	09:00	18/May/2024	18:00	SD required for construction activity. Kindly approve	PLANNED	Requested	
857	RQ174328	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT BHINMAL(PG)	POWERGRID	D	"For 220kv side IPS tube erection work from 220kv Bus-1 (89A isolator) to Circuit breaker (212 52) -under SS-95 package - 220kv Bus 1 & 220kv Bus 2 shutdown together ( Along with all 220kv Lines-i.e. 220kv Bhinmal - Sirohi Line, 220kv Bhinmal - Bhinmal Line-I, 220kv Bhinmal - Bhinmal Line-II, 220kv Bhinmal - Sanchore Line, 220kv Bhinmal - Sayala Line-I, 220kv Bhinmal - Bhinmal Line-II AND 400/220kv ICT-I, 400/220kv ICT-II)"	15/May/2024	08:00	15/May/2024	18:00		PLANNED	Requested	
858	RQ174327	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT BHINMAL(PG)	POWERGRID	D	"For 220kv side IPS tube erection work from 220kv Bus-1 (89A isolator) to Circuit breaker (212 52) -under SS-95 package - 220kv Bus 1 & 220kv Bus 2 shutdown together ( Along with all 220kv Lines-i.e. 220kv Bhinmal - Sirohi Line, 220kv Bhinmal - Bhinmal Line-I, 220kv Bhinmal - Bhinmal Line-II, 220kv Bhinmal - Sanchore Line, 220kv Bhinmal - Sayala Line-I, 220kv Bhinmal - Bhinmal Line-II AND 400/220kv ICT-I, 400/220kv ICT-II)"	15/May/2024	08:00	15/May/2024	18:00		PLANNED	Requested	
859	RQ174512	OCC_218	cpcc2_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT KISHENPUR(PG)	POWERGRID	D	For AMP work	14/May/2024	09:30	14/May/2024	18:00	kindly approve	PLANNED	Requested	
860	RQ174863	OCC_218	cpcc2_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT KAITHAL(PG)	POWERGRID	D	For AMP work	14/May/2024	09:00	14/May/2024	18:00	kindly approve	PLANNED	Requested	
861	RQ174370	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT BHINMAL(PG)	POWERGRID	D	For AMP work	14/May/2024	08:00	14/May/2024	18:00		PLANNED	Requested	
862	RQ174563	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 5 AT BHADLA_2 (PG)	POWERGRID	D	CSD Fine tuning of HV and IV Side bays of the ICT (Minimum 5 open & close on load operations will be carried out during fine tuning of the ICT)	12/May/2024	17:00	12/May/2024	23:00	(Minimum 5 open & close on load operations of ICT will be carried out during fine tuning of the CSD relay)	PLANNED	Requested	
863	RQ174564	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 4 AT BHADLA_2 (PG)	POWERGRID	D	CSD Fine tuning of HV and IV Side bays of the ICT (Minimum 5 open & close on load operations will be carried out during fine tuning of the ICT)	11/May/2024	17:00	11/May/2024	23:00	(Minimum 5 open & close on load operations of ICT will be carried out during fine tuning of the CSD relay)	PLANNED	Requested	
864	RQ174471	OCC_218	cpcc3_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT KANPUR(PG)	POWERGRID	D	Jumper Closing of 425-89B isolator after isolator retrofitment under ADDCAP	11/May/2024	10:00	11/May/2024	18:00		PLANNED	Requested	
865	RQ173786	OCC_218	cpcc2_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT WAGOOORA(PG)	POWERGRID	D	"Retrofitting of equipments under ADD CAP works approved under CERC petition No.470/TT/2020 dated 14.10.2021"	11/May/2024	09:00	11/May/2024	18:00	SD required for construction activity. Kindly approve	PLANNED	Requested	

866	RQ174562	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 3 AT BHADLA_2 (PG)	POWERGRID	D	CSD Fine tuning of HV and IV Side bays of the ICT (Minimum 5 open & close on load operations will be carried out during fine tuning of the ICT)	10/May/2024	17:00	10/May/2024	23:00	(Minimum 5 open & close on load operations of ICT will be carried out during fine tuning of the CSD relay)	PLANNED	Requested	
867	RQ173742	OCC_218	cpcc2_sd	TRANSFORMER	400/220 KV 315 MVA ICT 3 AT HAMIRPUR(PG)	POWERGRID	D	For AMP work	10/May/2024	09:00	10/May/2024	18:00	Kindly Approve.	PLANNED	Requested	
868	RQ174561	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 2 AT BHADLA_2 (PG)	POWERGRID	D	CSD Fine tuning of HV and IV Side bays of the ICT (Minimum 5 open & close on load operations will be carried out during fine tuning of the ICT)	09/May/2024	17:00	09/May/2024	23:00	(Minimum 5 open & close on load operations of ICT will be carried out during fine tuning of the CSD relay)	PLANNED	Requested	
869	RQ174565	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 1 AT BHADLA_2 (PG)	POWERGRID	D	CSD Fine tuning of HV and IV Side bays of the ICT (Minimum 5 open & close on load operations will be carried out during fine tuning of the ICT)	08/May/2024	17:00	08/May/2024	23:00	(Minimum 5 open & close on load operations of ICT will be carried out during fine tuning of the CSD relay)	PLANNED	Requested	
870	RQ174310	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 1 AT BIKANER(PG)	POWERGRID	D	CSD Fine tuning for the ICT Bays (HV Side Bay - 421 & 420), Minimum 5 Open & Close operations on Load will be carried out for fine tuning	06/May/2024	18:00	06/May/2024	23:00		PLANNED	Requested	
871	RQ174063	OCC_218	cpcc2_sd	TRANSFORMER	400/220 KV 500 MVA ICT 4 AT AMRITSAR(PG)	POWERGRID	C	For AMP Works, to attend Oil leakages and oil Filtration	06/May/2024	10:00	10/May/2024	18:00	Kindly approve	PLANNED	Requested	
872	RQ174470	OCC_218	cpcc3_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT KANPUR(PG)	POWERGRID	D	Jumper opening of 425-89B isolator for isolator retrofitment under ADDCAP	06/May/2024	08:00	06/May/2024	18:00		PLANNED	Requested	
873	RQ174483	OCC_218	cpcc3_sd	TRANSFORMER	400/220 KV 500 MVA ICT 3 AT SOHAWAL(PG)	POWERGRID	D	For implementation of Protection Circular and AMP 204 T 406 T	02/May/2024	10:00	02/May/2024	18:00		PLANNED	Requested	
874	RQ174472	OCC_218	cpcc3_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT KANPUR(PG)	POWERGRID	D	Protection scheme modification & to repeat Winding Tan Delta as per CC-RLA committee recommendation	02/May/2024	10:00	02/May/2024	18:00		PLANNED	Requested	
875	RQ174513	OCC_218	cpcc2_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT KISHENPUR(PG)	POWERGRID	D	For Spare ICT charging and Jumper Strengthening work.	02/May/2024	09:30	02/May/2024	18:00	kindly approve	PLANNED	Requested	
876	RQ173754	OCC_218	cpcc2_sd	TRANSFORMER	400/220 KV 315 MVA ICT 3 AT SAMBA(PG)	POWERGRID	D	For AMP work	02/May/2024	09:00	02/May/2024	18:00	Kindly Approve.	PLANNED	Requested	
877	RQ174065	OCC_218	cpcc2_sd	TRANSFORMER	400/220 KV 500 MVA ICT 1 AT LUDHIANA(PG)	POWERGRID	D	For AMP and Pre commissioning testing within one year of charging	02/May/2024	08:00	02/May/2024	18:00	Kindly approve	PLANNED	Requested	
878	RQ174406	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 500 MVA ICT 2 AT BAHADURGARH(PG)	POWERGRID	D	For construction of firewall and other construction related work	02/May/2024	08:00	15/May/2024	18:00		PLANNED	Requested	
879	RQ174298	OCC_218	cpcc1_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT HISSAR(PG)	POWERGRID	D	For AMP work	01/May/2024	08:00	01/May/2024	18:00	kindly approve for dt 19.04.24	PLANNED	Requested	
880	RQ174708	OCC_218	slcds_sd	TRANSFORMER	400/11 KV 80 MVA ST 2 AT KAWAI SCTPS(APR)	RRVPNL	D	Annual maintenance and testing of Bay equipments	24/May/2024	08:00	24/May/2024	18:00		PLANNED	Requested	
881	RQ174707	OCC_218	slcds_sd	TRANSFORMER	400/11 KV 80 MVA ST 1 AT KAWAI SCTPS(APR)	RRVPNL	D	Annual maintenance and testing of Bay equipments	22/May/2024	08:00	22/May/2024	18:00		PLANNED	Requested	
882	RQ174703	OCC_218	slcds_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT BIKANER(RS)	RRVPNL	D	Bay Maintenance Work and testing	22/May/2024	08:00	22/May/2024	18:00		PLANNED	Requested	
883	RQ174710	OCC_218	slcds_sd	TRANSFORMER	400/220 KV 315 MVA ICT 3 AT BABAI(RS)	RRVPNL	D	Half Yearly Maintenance	21/May/2024	08:00	21/May/2024	18:00		PLANNED	Requested	
884	RQ174709	OCC_218	slcds_sd	TRANSFORMER	400/220 KV 500 MVA ICT 3 AT RAMGARH(RS)	RRVPNL	D	Quarterly Maintenance	20/May/2024	08:00	21/May/2024	18:00		PLANNED	Requested	
885	RQ174712	OCC_218	slcds_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT JODHPUR(RS)	RRVPNL	D	Quarterly Maintenance work	16/May/2024	08:00	16/May/2024	18:00	Quarterly Maintenance work	PLANNED	Requested	
886	RQ174697	OCC_218	slcds_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT BABAI(RS)	RRVPNL	D	Half Yearly Maintenance	16/May/2024	08:00	16/May/2024	18:00		PLANNED	Requested	
887	RQ174711	OCC_218	slcds_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT JODHPUR(RS)	RRVPNL	D	Quarterly Maintenance work	15/May/2024	08:00	15/May/2024	18:00	Quarterly Maintenance work	PLANNED	Requested	
888	RQ174702	OCC_218	slcds_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT BARMER(RS)	RRVPNL	C	02 days continous shutdown is required for stringing work / crossing work of Jack Bus of 02 Nos newly constructed 220KV Shava (Gamesha) bay at 400KV GSS Barmer. So this section of 220KV Main Bus I&2 under shutdown during this period.	13/May/2024	08:00	14/May/2024	18:00		PLANNED	Requested	
889	RQ174706	OCC_218	slcds_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT BARMER(RS)	RRVPNL	C	02 days continous shutdown is required for stringing work / crossing work of Jack Bus of 02 Nos newly constructed 220KV Shava (Gamesha) bay at 400KV GSS Barmer. So this section of 220KV Main Bus I&2 under shutdown during this period.	13/May/2024	08:00	14/May/2024	18:00		PLANNED	Requested	
890	RQ174695	OCC_218	slcds_sd	TRANSFORMER	400/220 KV 500 MVA ICT 2 AT RAMGARH(RS)	RRVPNL	D	Quarterly Maintenance	12/May/2024	16:00	13/May/2024	23:00		PLANNED	Requested	
891	RQ174699	OCC_218	slcds_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT HINDAUN(RS)	RRVPNL	D	Quarterly Maintenance work	09/May/2024	08:00	09/May/2024	18:00		PLANNED	Requested	
892	RQ174700	OCC_218	slcds_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT BHILWARA(RS)	RRVPNL	D	Routine maintenance of 315 MVA 400/220/33 KV ICT No.-2 & ASSOCIATED 400KV & 220KV BAY EQUIPMENTS	09/May/2024	08:00	09/May/2024	18:00		PLANNED	Requested	
893	RQ174696	OCC_218	slcds_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT AJMER(RS)	RRVPNL	D	Quarterly maintenance work of associated equipments of Bay.	08/May/2024	08:00	08/May/2024	18:00		PLANNED	Requested	
894	RQ174698	OCC_218	slcds_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT HINDAUN(RS)	RRVPNL	D	Quarterly Maintenance work	02/May/2024	08:00	02/May/2024	18:00		PLANNED	Requested	
895	RQ173632	OCC_218	stuup_sd	TRANSFORMER	400/11 KV 100 MVA ST 2 AT HARDUAGANJ (UP)	UPRVUNL	D	For testing of Numerical Relays	23/May/2024	08:00	23/May/2024	18:00		PLANNED	Requested	

896	RQ173629	OCC_218	stuuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT HARDUAGANJ (UP)	UPRVUNL	C	For testing of Numerical Relays	19/May/2024	08:00	20/May/2024	18:00		PLANNED	Requested	
897	RQ173630	OCC_218	stuuup_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT HARDUAGANJ (UP)	UPRVUNL	C	For testing of Numerical Relays	17/May/2024	08:00	18/May/2024	18:00		PLANNED	Requested	
898	RQ173650	OCC_218	slidcps_sd	TRANSFORMER	400/220 KV 500 MVA ICT 3 AT MAKHU(PS)	PSTCL	D	Nut bolt tightening of HV and LV Jumpers, cleaning of bushes,BMK,CTR Panel and C&R Panels	22/May/2024	08:00	22/May/2024	18:00		PLANNED	Requested	
899	RQ173648	OCC_218	slidcps_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT MAKHU(PS)	PSTCL	D	Nut bolt tightening of HV and LV Jumpers, cleaning of bushes,BMK,CTR Panel and C&R Panels	15/May/2024	08:00	15/May/2024	18:00		PLANNED	Requested	
900	RQ173649	OCC_218	slidcps_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT MAKHU(PS)	PSTCL	D	Nut bolt tightening of HV and LV Jumpers, cleaning of bushes,BMK,CTR Panel and C&R Panels	08/May/2024	08:00	08/May/2024	18:00		PLANNED	Requested	
901	RQ173647	OCC_218	slidcps_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT NAKODDAR(PSG)	PSTCL	D	Periodic Maintenance	06/May/2024	08:00	06/May/2024	18:00		PLANNED	Requested	
902	RQ174373	OCC_218	ntpcos_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT AURAIYA(NT)	NTPC	C	FDS Testing of Bushing of ICT-2 is to be carried out	18/May/2024	09:00	18/May/2024	18:00	shutdown of ICT-2 Main is required alongwith its Tie	PLANNED	Requested	
903	RQ174372	OCC_218	ntpcos_sd	TRANSFORMER	400/220 KV 315 MVA ICT 1 AT AURAIYA(NT)	NTPC	C	FDS Testing of Bushing of ICT-1 is to be carried out	17/May/2024	09:00	17/May/2024	18:00	shutdown of ICT-1 Main is required alongwith its Tie	PLANNED	Requested	
904	RQ174277	OCC_218	singrauli_sd	TRANSFORMER	400/132 KV 100 MVA ICT 1 AT SINGRAULI(NT)	NTPC	C	LINE ISOLATOR REPLACEMENT	13/May/2024	08:00	16/May/2024	18:00	SHUTDOWN IS REQUIRED	PLANNED	Requested	
905	RQ174410	OCC_218	ntpcos_sd	TRANSFORMER	400/132 KV 200 MVA ICT 1 AT RIHAND(NT)	NTPC	C	For 132 KV side LA replacement and AMC works.	13/May/2024	08:00	20/May/2024	18:00	Schedule LA replacement works and AMC works. Shutdown required on continuous basis. No external element will be disturbed. ICT 2 & 3 will be in charged condition	PLANNED	Requested	
906	RQ174409	OCC_218	ntpcos_sd	TRANSFORMER	400/132 KV 200 MVA ICT 2 AT RIHAND(NT)	NTPC	C	For 400 KV CT replacement and AMC works	06/May/2024	08:00	11/May/2024	18:00	schedule CT replacement and AMC works. Shutdown required on continuous basis. No external element will be disturbed and ICT 1 & 3 will be charged condition.	PLANNED	Requested	
907	RQ173798	OCC_218	slidcuk_sd	TRANSFORMER	400/220 KV 315 MVA ICT 2 AT RISHIKESH(UK)	PTCUL	D	Preventive maintenance	09/May/2024	10:00	09/May/2024	17:00		PLANNED	Requested	
908	RQ173797	OCC_218	slidcuk_sd	TRANSFORMER	400/220 KV 240 MVA ICT 1 AT RISHIKESH(UK)	PTCUL	D	Preventive maintenance	08/May/2024	10:00	08/May/2024	17:00		PLANNED	Requested	
909	RQ174544	OCC_218	slidcuv_sd	TRANSFORMER	400/220 KV 315 MVA ICT 4 AT BAMNOLI(DV)	DTL	D	FOR TRANSFORMER TESTINGS AND ANNUAL MAINTENANCE AS PER PMS.	03/May/2024	05:00	03/May/2024	12:00	LOAD WILL BE SHARED THROUGH 500MVA ICT-2 AND 3.	PLANNED	Requested	
910	RQ173719	OCC_218	slidcps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MOGA(PG)-AJITWAL(PS) (PSTCL) CKT-1	PSTCL	D	Tree cutting and Jumper tightening TN 60 to 80	31/May/2024	08:00	31/May/2024	18:00		PLANNED	Requested	
911	RQ173718	OCC_218	slidcps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV LUDHIANA(PG)-DORAH(A)(PS) (PSTCL) CKT-1	PSTCL	D	Tree cutting and Jumper tightening TN 20 to 40	29/May/2024	08:00	29/May/2024	18:00		PLANNED	Requested	
912	RQ174847	OCC_218	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV GANGUWAL(BB)-MAJRA(PS) (PS) CKT-1	PSTCL	D	Half yearly mtc	28/May/2024	08:00	28/May/2024	18:00		PLANNED	Requested	
913	RQ173716	OCC_218	slidcps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PAKHOWAL(PS)-LUDHIANA(PG) (PSTCL) CKT-1	PSTCL	D	Tree cutting and Jumper tightening TN 20 to 35	27/May/2024	08:00	27/May/2024	18:00		PLANNED	Requested	
914	RQ173717	OCC_218	slidcps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JAGRAON(PS)-LUDHIANA(PG) (PSTCL) CKT-1	PSTCL	D	Tree cutting and Jumper tightening TN 20 to 40	24/May/2024	08:00	24/May/2024	18:00		PLANNED	Requested	
915	RQ173767	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV AMRITSAR(PG)-NARAINGARH(PS) (PSTCL) CKT-2	PSTCL	D	FOR UPGRADATION OF FIRMWARE AND RELAY SETTINGS AS PER LATEST TEMPLATE	23/May/2024	10:00	23/May/2024	18:00	Kindly Approve.	PLANNED	Requested	
916	RQ174843	OCC_218	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV GANGUWAL(BB)-MOHALI(PS) (PSTCL) CKT-1	PSTCL	D	Half Yearly Mtc..	23/May/2024	08:00	23/May/2024	18:00		PLANNED	Requested	
917	RQ173766	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV AMRITSAR(PG)-NARAINGARH(PS) (PSTCL) CKT-1	PSTCL	D	FOR UPGRADATION OF FIRMWARE AND RELAY SETTINGS AS PER LATEST TEMPLATE	22/May/2024	10:00	22/May/2024	18:00	Kindly Approve.	PLANNED	Requested	
918	RQ174071	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JAGRAON(PS)-LUDHIANA(PG) (PSTCL) CKT-1	PSTCL	D	AMP works of Line equipments and Tightening of Dropper before peak loading.	22/May/2024	09:00	22/May/2024	18:00	Kindly approve	PLANNED	Requested	
919	RQ174073	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV LUDHIANA(PG)-SAHNEWAL(PS) (PSTCL) CKT-2	PSTCL	D	AMP works of Line equipments and Tightening of Dropper before peak loading.	21/May/2024	09:00	21/May/2024	18:00	Kindly approve	PLANNED	Requested	
920	RQ174072	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV LUDHIANA(PG)-SAHNEWAL(PS) (PSTCL) CKT-1	PSTCL	D	AMP works of Line equipments and Tightening of Dropper before peak loading.	20/May/2024	09:00	20/May/2024	18:00	Kindly approve	PLANNED	Requested	
921	RQ173765	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV AMRITSAR(PG)-VERPAL(PS) (PSTCL) CKT-2	PSTCL	D	FOR UPGRADATION OF FIRMWARE AND RELAY SETTINGS AS PER LATEST TEMPLATE	17/May/2024	10:00	17/May/2024	18:00	Kindly Approve.	PLANNED	Requested	
922	RQ173764	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV AMRITSAR(PG)-VERPAL(PS) (PSTCL) CKT-1	PSTCL	D	FOR UPGRADATION OF FIRMWARE AND RELAY SETTINGS AS PER LATEST TEMPLATE	15/May/2024	10:00	15/May/2024	18:00	Kindly Approve.	PLANNED	Requested	
923	RQ173654	OCC_218	slidcps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JAMALPUR(BB)-DANDHARIKALANI(PS) (PSTCL) CKT-2	PSTCL	D	Tree cutting and Jumper tightening	13/May/2024	08:00	13/May/2024	18:00		PLANNED	Requested	

924	RQ173712	OCC_218	slidcps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHAKRA_R(BB)-MAHILPUR(P5) (PS) CKT-2	PSTCL	D	Patrolling of line alongwith Tree trimming and Jumper tightening	13/May/2024	08:00	13/May/2024	18:00			PLANNED	Requested
925	RQ174426	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MOGA(PG)-MOGAN(P5) (PSTCL) CKT-3	PSTCL	D	For Bus Bar Relay testing of 220 KV Bus- 2	10/May/2024	08:00	10/May/2024	18:00	Kindly approve		PLANNED	Requested
926	RQ173708	OCC_218	slidcps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV NALLAGARH(PG)-MOHALI(P5) (PS) CKT-2	PSTCL	D	Tightening of nut bolts of jumpers, and cleaning of Disc insulators of T.no 130 to 140	09/May/2024	08:00	09/May/2024	18:00			PLANNED	Requested
927	RQ173653	OCC_218	slidcps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JAMALPUR(BB)-DANDHARIKALANI(P5) (PSTCL) CKT-1	PSTCL	D	Tree cutting and Jumper tightening	09/May/2024	08:00	09/May/2024	18:00			PLANNED	Requested
928	RQ174425	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MOGA(PG)-MOGAN(P5) (PSTCL) CKT-1	PSTCL	D	For Bus Bar Relay testing of 220 KV Bus- 1	09/May/2024	08:00	09/May/2024	18:00	Kindly approve		PLANNED	Requested
929	RQ173711	OCC_218	slidcps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHAKRA_R(BB)-MAHILPUR(P5) (PS) CKT-1	PSTCL	D	Patrolling of line alongwith Tree trimming and Jumper tightening	09/May/2024	08:00	09/May/2024	18:00			PLANNED	Requested
930	RQ174856	OCC_218	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BARNALA(BB)-LEHRAMOHABBAT(P5) (PSTCL) CKT-1	PSTCL	D	Half Yearly Mtc..	07/May/2024	08:00	07/May/2024	18:00			PLANNED	Requested
931	RQ173713	OCC_218	slidcps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV DANDHARIKALANI(P5)-LUDHIANA(PG) (PSTCL) CKT-1	PSTCL	D	Tree cutting and Jumper tightening TN 1 to 15	06/May/2024	08:00	06/May/2024	18:00			PLANNED	Requested
932	RQ173707	OCC_218	slidcps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV NALLAGARH(PG)-MOHALI(P5) (PS) CKT-1	PSTCL	D	Tightening of nut bolts of jumpers, and cleaning of Disc insulators of T.no 130 to 140	03/May/2024	08:00	03/May/2024	18:00			PLANNED	Requested
933	RQ173710	OCC_218	slidcps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV LUDHIANA(PG)-SAHNEWAL(P5) (PSTCL) CKT-2	PSTCL	D	Tree cutting and Jumper tightening TN 242 to 260	03/May/2024	08:00	03/May/2024	18:00			PLANNED	Requested
934	RQ173709	OCC_218	slidcps_sd	AC TRANSMISSION LINE CIRCUIT	220 KV LUDHIANA(PG)-SAHNEWAL(P5) (PSTCL) CKT-1	PSTCL	D	Tree cutting and Jumper tightening TN 242 to 260	01/May/2024	08:00	01/May/2024	18:00			PLANNED	Requested
935	RQ174422	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KISHENGANGA(NH)-WAGOODRA(PG) (PG) CKT-2	POWERGRID	D	"SD required for rectification of shutdown nature defects."	29/May/2024	09:00	29/May/2024	18:00	kindly approve		PLANNED	Requested
936	RQ174421	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KISHENGANGA(NH)-WAGOODRA(PG) (PG) CKT-1	POWERGRID	D	"SD required for rectification of shutdown nature defects."	28/May/2024	09:00	28/May/2024	18:00	kindly approve		PLANNED	Requested
937	RQ173757	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KISHENPUR(PG)-SARNA(P5) (PG) CKT-2	POWERGRID	D	SD required for Peak replacement work at Loc -23	24/May/2024	09:00	24/May/2024	18:00	Kindly Approve.		PLANNED	Requested
938	RQ173756	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KISHENPUR(PG)-SARNA(P5) (PG) CKT-1	POWERGRID	D	SD required for Peak replacement work at Loc -23	24/May/2024	09:00	24/May/2024	18:00	Kindly Approve.		PLANNED	Requested
939	RQ174973	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SITARGANJ(PG)-CBGANJ(UP) (PG) CKT-1	POWERGRID	D	AMP work	24/May/2024	08:00	24/May/2024	18:00			PLANNED	Requested
940	RQ173758	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KISHENPUR(PG)-UDHAMPUR(PDD) (PG) CKT-2	POWERGRID	D	SD required for rectification of shutdown nature defects.	22/May/2024	09:00	22/May/2024	18:00	Kindly Approve.		PLANNED	Requested
941	RQ173785	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV WAGOODRA(PG)-PAMPORE(PDD) (PG) CKT-1	POWERGRID	D	"Retrofitting of equipments under ADD CAP works approved under CERC petition No.470/TT/2020 dated 14.10.2021"	19/May/2024	09:00	20/May/2024	18:00	SD required for construction activity. Kindly approve		PLANNED	Requested
942	RQ174732	OCC_218	slidcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SAWAIMADHOPUR(RS)-DAUSA(RS) (PG) CKT-1	POWERGRID	D	Half Yearly Maintenance work	18/May/2024	14:00	18/May/2024	18:00			PLANNED	Requested
943	RQ174737	OCC_218	slidcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV LALSOTE(RS)-DAUSA(RS) (PG) CKT-1	POWERGRID	D	Half Yearly Maintenance work	17/May/2024	08:00	17/May/2024	18:00			PLANNED	Requested
944	RQ174739	OCC_218	slidcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ANTA(NT)-LALSOTE(RS) (PG) CKT-1	POWERGRID	D	Half Yearly Maintenance work	17/May/2024	08:00	17/May/2024	18:00			PLANNED	Requested
945	RQ174741	OCC_218	slidcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BASSI(PG)-DAUSA(RS) (PG) CKT-2	POWERGRID	D	Half Yearly Maintenance work	16/May/2024	14:00	16/May/2024	18:00			PLANNED	Requested
946	RQ174736	OCC_218	slidcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV INDIRA NAGAR(RS)-HEERAPURA(RS) (PG) CKT-1	POWERGRID	D	Quarterly maintenance of Bay Equipment	15/May/2024	08:00	15/May/2024	18:00			PLANNED	Requested
947	RQ174651	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KANPUR(PG)-UNCHAHAR(NT) (PG) CKT-3	POWERGRID	D	Modification in Mutual compensation scheme & Line bay equipment AMP at Kanpur	12/May/2024	08:00	12/May/2024	18:00	Simultaneous S/d of Unchahar-3 & 4 lines are required		PLANNED	Requested
948	RQ174652	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KANPUR(PG)-UNCHAHAR(NT) (PG) CKT-4	POWERGRID	D	Modification in Mutual compensation scheme & Line bay equipment AMP at Kanpur	12/May/2024	08:00	12/May/2024	18:00	Simultaneous S/d of Unchahar-3 & 4 lines are required		PLANNED	Requested
949	RQ174515	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KISHENPUR(PG)-UDHAMPUR(PDD) (PG) CKT-1	POWERGRID	D	For AMP of Line Equipment	11/May/2024	09:30	11/May/2024	17:00	kindly approve		PLANNED	Requested
950	RQ174649	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KANPUR(PG)-UNCHAHAR(NT) (PG) CKT-1	POWERGRID	D	Modification in Mutual compensation scheme & Line bay equipment AMP at Kanpur	11/May/2024	08:00	11/May/2024	18:00	Simultaneous S/d of Unchahar-1 & 2 lines are required		PLANNED	Requested
951	RQ174650	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KANPUR(PG)-UNCHAHAR(NT) (PG) CKT-2	POWERGRID	D	Modification in Mutual compensation scheme & Line bay equipment AMP at Kanpur	11/May/2024	08:00	11/May/2024	18:00	Simultaneous S/d of Unchahar-1 & 2 lines are required		PLANNED	Requested
952	RQ174740	OCC_218	slidcrs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BASSI(PG)-DAUSA(RS) (PG) CKT-1	POWERGRID	D	Half Yearly Maintenance work	09/May/2024	14:00	09/May/2024	18:00			PLANNED	Requested
953	RQ173739	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV HAMIRPUR(PG)-NEHRIAN(HP) (PG) CKT-2	POWERGRID	D	For AMP of line equipment's	09/May/2024	09:00	09/May/2024	18:00	Kindly Approve.		PLANNED	Requested

954	RQ174725	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV AURAIYA(NT)-SIKANDRA(UP) (PG) CKT-1	POWERGRID	D	Rectification of S/D nature defects	09/May/2024	08:00	09/May/2024	18:00		PLANNED	Requested
955	RQ174742	OCC_218	slidrc_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BASSI(PG)-INDIRA NAGAR(RS) (PG) CKT-1	POWERGRID	D	Quarterly maintenance of Bay Equipment	09/May/2024	08:00	09/May/2024	18:00		PLANNED	Requested
956	RQ173747	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JESSORE(HP)-PONG(BB) (PG) CKT-1	POWERGRID	D	"Retrofitting of equipments Panel under Add Cap_Petition No. 712/TT/2020 at Pong end. (TO COMPLETE BALANCE ADD CAP WORK) "	08/May/2024	10:00	09/May/2024	18:00	SD required for construction activity. Kindly approve	PLANNED	Requested
957	RQ173738	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV HAMIRPUR(PG)-NEHRIAN(HP) (PG) CKT-1	POWERGRID	D	For AMP of line equipment's	07/May/2024	09:00	07/May/2024	18:00	Kindly Approve.	PLANNED	Requested
958	RQ173748	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BAIKASIU(NH)-PONG(BB) (PG) CKT-1	POWERGRID	D	"Retrofitting of equipments Panel under Add Cap_Petition No. 712/TT/2020 at Pong end. (TO COMPLETE BALANCE ADD CAP WORK) "	06/May/2024	10:00	07/May/2024	18:00	SD required for construction activity. Kindly approve	PLANNED	Requested
959	RQ174766	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PITHORAGARH-JAULIWI (PG) CKT-2	POWERGRID	D	AMP and Isolation of gas zone tripping	06/May/2024	08:00	06/May/2024	18:00		PLANNED	Requested
960	RQ174329	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BAIKASIU(NH)-JESSORE(HP) (PG) CKT-1	POWERGRID	D	Rectification/Replacement of broken strand of OPGW between span 78-79.	06/May/2024	08:00	06/May/2024	18:00	Kindly approve	PLANNED	Requested
961	RQ174668	OCC_218	slidck_sd	AC TRANSMISSION LINE CIRCUIT	220 KV HIRANAGAR(PDD)-SARNA(PS) (PG) CKT-1	POWERGRID	C	Preventive Maintenance	05/May/2024	07:00	05/May/2024	13:00	Partial load including RTSS Samba fed from BB-II grid	PLANNED	Requested
962	RQ174610	OCC_218	slidck_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SALAL(NH)-JAMMU(PDD) (PG) CKT-2	POWERGRID	D	Preventive Maintenance	05/May/2024	07:00	05/May/2024	12:00	30-50MW load may be shifted to sister 220KV grids.Rest 200MW load shall be affected.	PLANNED	Requested
963	RQ174666	OCC_218	slidck_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SAMBA(PG)-HIRANAGAR(PDD) (PG) CKT-1	POWERGRID	C	Preventive Maintenance	05/May/2024	07:00	05/May/2024	13:00	Partial load including RTSS Samba fed from BB-II grid	PLANNED	Requested
964	RQ174609	OCC_218	slidck_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SALAL(NH)-JAMMU(PDD) (PG) CKT-1	POWERGRID	D	Preventive Maintenance	05/May/2024	07:00	05/May/2024	12:00	30-50MW load may be shifted to sister 220KV grids.Rest 200MW load shall be affected.	PLANNED	Requested
965	RQ173741	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV HAMIRPUR(PG)-HAMIRPUR(HP) (PG) CKT-2	POWERGRID	D	For AMP of line equipment's	03/May/2024	09:00	03/May/2024	18:00	Kindly Approve.	PLANNED	Requested
966	RQ174959	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ALLAHABAD(PG)-ALLAHABADREWAR OAD(UP) (PG) CKT-1	POWERGRID	D	AMP work	03/May/2024	08:00	03/May/2024	18:00		PLANNED	Requested
967	RQ174764	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PITHORAGARH-JAULIWI (PG) CKT-1	POWERGRID	D	AMP and Isolation of gas zone tripping	03/May/2024	08:00	03/May/2024	18:00		PLANNED	Requested
968	RQ174952	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV UNCHAHAR(NT)-RAEBAREILLY(PG) (PG) CKT-3	POWERGRID	D	AMP work	02/May/2024	08:00	02/May/2024	18:00		PLANNED	Requested
969	RQ173740	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV HAMIRPUR(PG)-HAMIRPUR(HP) (PG) CKT-1	POWERGRID	D	For AMP of line equipment's	01/May/2024	09:00	01/May/2024	18:00	Kindly Approve.	PLANNED	Requested
970	RQ174765	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JAULIWI (PG)-DHAULJANGA(NH) (PG) CKT-1	POWERGRID	D	AMP and Isolation of gas zone tripping	01/May/2024	08:00	01/May/2024	18:00		PLANNED	Requested
971	RQ174878	OCC_218	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JAGADHARI-KURUKSHETRA (BB) CKT-1	BBMB	D	For pre-monsoon & periodical mtc. of line and allied Sub-Station equipments	28/May/2024	08:00	29/May/2024	18:00		PLANNED	Requested
972	RQ173715	OCC_218	slidcs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PONG(BB)-DASUYA(PS) (BBMB) CKT-2	BBMB	D	Patrolling of line alongwith Tree trimming and Jumper tightening	25/May/2024	08:00	25/May/2024	18:00		PLANNED	Requested
973	RQ173656	OCC_218	slidcs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV GANGUWAL-JAMALPUR (BB) CKT-2	BBMB	D	Tree cutting and Jumper tightening	21/May/2024	08:00	21/May/2024	18:00		PLANNED	Requested
974	RQ174848	OCC_218	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV GANGUWAL-JAGADHARI (BB) CKT-1	BBMB	D	For pre-monsoon & periodical mtc. of line and allied Sub-Station equipments	20/May/2024	08:00	21/May/2024	18:00		PLANNED	Requested
975	RQ174845	OCC_218	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV GANGUWAL(BB)-BHARI(PS) (BB) CKT-1	BBMB	D	Half Yearly Mtc..	17/May/2024	08:00	17/May/2024	18:00		PLANNED	Requested
976	RQ173655	OCC_218	slidcs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV GANGUWAL-JAMALPUR (BB) CKT-1	BBMB	D	Tree cutting and Jumper tightening	16/May/2024	08:00	16/May/2024	18:00		PLANNED	Requested
977	RQ174783	OCC_218	slidrc_sd	AC TRANSMISSION LINE CIRCUIT	220 KV CHARKHI DADRI(BB)-KHETRI(RS) (BB) CKT-2	BBMB	D	For Tree trimming & bay maintenance work	16/May/2024	08:00	16/May/2024	18:00		PLANNED	Requested
978	RQ173714	OCC_218	slidcs_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PONG(BB)-DASUYA(PS) (BBMB) CKT-2	BBMB	D	Patrolling of line alongwith Tree trimming and Jumper tightening	16/May/2024	08:00	16/May/2024	18:00		PLANNED	Requested
979	RQ174846	OCC_218	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV GANGUWAL(BB)-GOBINDGARH(PS) (BB) CKT-2	BBMB	D	Half yearly Maintenance	15/May/2024	08:00	15/May/2024	18:00		PLANNED	Requested
980	RQ174855	OCC_218	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BARNALA(PS)-SANGRUR(BB) (BBMB) CKT-1	BBMB	D	Maintenance of transmission Line	15/May/2024	08:00	15/May/2024	18:00		PLANNED	Requested
981	RQ174861	OCC_218	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV CHARKHI DADRI(BB)-KHETRI(RS) (BB) CKT-2	BBMB	D	Half yearly mtc	14/May/2024	08:00	14/May/2024	18:00		PLANNED	Requested
982	RQ174782	OCC_218	slidrc_sd	AC TRANSMISSION LINE CIRCUIT	220 KV CHARKHI DADRI(BB)-KHETRI(RS) (BB) CKT-1	BBMB	D	For Tree trimming & bay maintenance work	14/May/2024	08:00	14/May/2024	18:00		PLANNED	Requested

983	RQ174860	OCC_218	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV CHARKHI DADRI(BB)-KHETRI(RS) (BB) CKT-1	BBMB	D	Half Yearly Mtc..	13/May/2024	08:00	13/May/2024	18:00		PLANNED	Requested	
984	RQ174866	OCC_218	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV HISSAR(BB)-CHIRAWA(RS) (BB) CKT-1	BBMB	D	Half yearly mtc	09/May/2024	08:00	09/May/2024	18:00		PLANNED	Requested	
985	RQ174862	OCC_218	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV CHARKHI DADRI(BB)-MAHINDERGARH(H V) (BB) CKT-2	BBMB	D	Half yearly mtc	09/May/2024	08:00	09/May/2024	18:00		PLANNED	Requested	
986	RQ174851	OCC_218	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHAKRA_R-GANGUWAL (BB) CKT-2	BBMB	D	Half yearly mtc	09/May/2024	08:00	09/May/2024	18:00		PLANNED	Requested	
987	RQ174853	OCC_218	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JAMALPUR(BB)-SANGRUR(PG) (BB) CKT-2	BBMB	D	General Mtc. of line and Substation Equipment	09/May/2024	08:00	11/May/2024	18:00		PLANNED	Requested	
988	RQ174850	OCC_218	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHAKRA_R-GANGUWAL (BB) CKT-1	BBMB	D	Half Yearly Mtc..	07/May/2024	08:00	07/May/2024	18:00		PLANNED	Requested	
989	RQ174852	OCC_218	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV JAMALPUR(BB)-SANGRUR(PG) (BB) CKT-1	BBMB	D	General Mtc. of line and Substation Equipment	06/May/2024	08:00	07/May/2024	18:00		PLANNED	Requested	
990	RQ174844	OCC_218	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV DEHAR-GANGUWAL (BB) CKT-2	BBMB	D	For replacement of LA of R & Y phase	03/May/2024	08:00	03/May/2024	18:00		PLANNED	Requested	
991	RQ174849	OCC_218	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHAKRA_L-GANGUWAL (BB) CKT-3	BBMB	D	Half yearly mtc	02/May/2024	08:00	02/May/2024	18:00		PLANNED	Requested	
992	RQ173842	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWADI(PG)-BHIWADI(RS) (RS) CKT-1	BBMB	D	AMP of relay and Line Equipment	27/May/2024	08:00	27/May/2024	18:00		PLANNED	Requested	
993	RQ173939	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-SOUTH WAZIRABAD(DV) (DTL) CKT-4	BBMB	D	For 220 kv BUS BAR retrofitment work	26/May/2024	08:00	26/May/2024	18:30		PLANNED	Requested	
994	RQ173938	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-SOUTH WAZIRABAD(DV) (DTL) CKT-4	BBMB	D	For 220 kv BUS BAR retrofitment work	25/May/2024	08:00	25/May/2024	18:30		PLANNED	Requested	
995	RQ173936	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-SOUTH WAZIRABAD(DV) (DTL) CKT-3	BBMB	D	For 220 kv BUS BAR retrofitment work	24/May/2024	08:00	24/May/2024	18:30		PLANNED	Requested	
996	RQ173937	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-SOUTH WAZIRABAD(DV) (DTL) CKT-4	BBMB	D	For 220 kv BUS BAR retrofitment work	24/May/2024	08:00	24/May/2024	18:30		PLANNED	Requested	
997	RQ173976	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV HEERAPURA(RS)-MANSAROVAR(RS) (PG) CKT-1	BBMB	D	AMP	23/May/2024	09:00	23/May/2024	18:00		PLANNED	Requested	
998	RQ173935	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-SOUTH WAZIRABAD(DV) (DTL) CKT-3	BBMB	D	For 220 kv BUS BAR retrofitment work	23/May/2024	08:00	23/May/2024	18:30		PLANNED	Requested	
999	RQ173975	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV HEERAPURA(RS)-I.G.NAGAR(RS) (PG) CKT-1	BBMB	D	AMP	22/May/2024	09:00	22/May/2024	18:00		PLANNED	Requested	
1000	RQ173934	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-SOUTH WAZIRABAD(DV) (DTL) CKT-3	BBMB	D	For 220 kv BUS BAR retrofitment work	22/May/2024	08:00	22/May/2024	18:30		PLANNED	Requested	
1001	RQ173933	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-SOUTH WAZIRABAD(DV) (DTL) CKT-2	BBMB	D	For 220 kv BUS BAR retrofitment work	22/May/2024	08:00	22/May/2024	18:30		PLANNED	Requested	
1002	RQ173932	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-SOUTH WAZIRABAD(DV) (DTL) CKT-2	BBMB	D	For 220 kv BUS BAR retrofitment work	21/May/2024	08:00	21/May/2024	18:30		PLANNED	Requested	
1003	RQ173843	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWADI(PG)-BHIWADI(RS) (RS) CKT-2	BBMB	D	AMP of relay and Line Equipment	20/May/2024	08:00	20/May/2024	18:00		PLANNED	Requested	
1004	RQ173930	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-SOUTH WAZIRABAD(DV) (DTL) CKT-1	BBMB	D	For 220 kv BUS BAR retrofitment work	20/May/2024	08:00	20/May/2024	18:30		PLANNED	Requested	
1005	RQ173931	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-SOUTH WAZIRABAD(DV) (DTL) CKT-2	BBMB	D	For 220 kv BUS BAR retrofitment work	20/May/2024	08:00	20/May/2024	18:30		PLANNED	Requested	
1006	RQ173858	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV RATANGARH(RS)-SIKAR(PG) (PG) CKT-2	BBMB	D	Rectification of Electrical Clearance Issue at Loc.192-193	20/May/2024	08:00	21/May/2024	18:00		PLANNED	Requested	
1007	RQ173857	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV RATANGARH(RS)-SIKAR(PG) (PG) CKT-1	BBMB	D	Rectification of Electrical Clearance Issue at Loc.192-193	20/May/2024	08:00	21/May/2024	18:00		PLANNED	Requested	
1008	RQ173929	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-SOUTH WAZIRABAD(DV) (DTL) CKT-1	BBMB	D	For 220 kv BUS BAR retrofitment work	19/May/2024	08:00	19/May/2024	18:30		PLANNED	Requested	
1009	RQ173927	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-GOPALPUR(DTL) (DTL) CKT-1	BBMB	D	For 220 kv BUS BAR retrofitment work	18/May/2024	08:00	18/May/2024	18:30		PLANNED	Requested	
1010	RQ173928	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-SOUTH WAZIRABAD(DV) (DTL) CKT-1	BBMB	D	For 220 kv BUS BAR retrofitment work	18/May/2024	08:00	18/May/2024	18:30		PLANNED	Requested	

1011	RQ173926	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-GOPALPUR(DTL) (DTL) CKT-1		D	For 220 kv BUS BAR retrofitment work	17/May/2024	08:00	17/May/2024	18:30		PLANNED	Requested	
1012	RQ173925	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-GOPALPUR(DTL) (DTL) CKT-1		D	For 220 kv BUS BAR retrofitment work	16/May/2024	08:00	16/May/2024	18:30		PLANNED	Requested	
1013	RQ173924	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-GOPALPUR(DTL) (DTL) CKT-2		D	For 220 kv BUS BAR retrofitment work	16/May/2024	08:00	16/May/2024	18:30		PLANNED	Requested	
1014	RQ173923	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-GOPALPUR(DTL) (DTL) CKT-2		D	For 220 kv BUS BAR retrofitment work	15/May/2024	08:00	15/May/2024	18:30		PLANNED	Requested	
1015	RQ173922	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-GOPALPUR(DTL) (DTL) CKT-2		D	For 220 kv BUS BAR retrofitment work	14/May/2024	08:00	14/May/2024	18:30		PLANNED	Requested	
1016	RQ173921	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-NARELA(DV) (DTL) CKT-2		D	For 220 kv BUS BAR retrofitment work	14/May/2024	08:00	14/May/2024	18:30		PLANNED	Requested	
1017	RQ173920	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-NARELA(DV) (DTL) CKT-2		D	For 220 kv BUS BAR retrofitment work	13/May/2024	08:00	13/May/2024	18:30		PLANNED	Requested	
1018	RQ173918	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-NARELA(DV) (DTL) CKT-1		D	For 220 kv BUS BAR retrofitment work	12/May/2024	08:00	12/May/2024	18:30		PLANNED	Requested	
1019	RQ173919	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-NARELA(DV) (DTL) CKT-2		D	For 220 kv BUS BAR retrofitment work	12/May/2024	08:00	12/May/2024	18:30		PLANNED	Requested	
1020	RQ173978	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PIRANKALIYAR(UK)-ROORKEE(PG) (PTCUL) CKT-3		D	AMP of Bay equipments	11/May/2024	08:00	11/May/2024	19:00	PTCUL Line	PLANNED	Requested	
1021	RQ173917	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-NARELA(DV) (DTL) CKT-1		D	For 220 kv BUS BAR retrofitment work	11/May/2024	08:00	11/May/2024	18:30		PLANNED	Requested	
1022	RQ173916	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MANDOLA(PG)-NARELA(DV) (DTL) CKT-1		D	For 220 kv BUS BAR retrofitment work	10/May/2024	08:00	10/May/2024	18:30		PLANNED	Requested	
1023	RQ173874	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV RENEW SUNBRIGHT SL_FGARH_PG (RSBPL) FATEHGARH_II(PG) (RENEW SUN BRIGHT (RSBPL) CKT-1		D	for AMP works	07/May/2024	14:00	17/May/2024	23:59		PLANNED	Requested	
1024	RQ173885	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHGARH_II(PG)-ASER2PL_SL_FTHG2_PG (ADANI SOLAR ENRGY RJ TWO PRIVATE LIMITED) CKT-1		D	for AMP works	07/May/2024	14:00	11/May/2024	23:59		PLANNED	Requested	
1025	RQ173866	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHGARH_II(PG)-AHEJOL PSS HB_FGRAH_PG (AHEJOL) (AHEJOL) CKT-2		D	for AMP works	07/May/2024	14:00	17/May/2024	23:59		PLANNED	Requested	
1026	RQ173863	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHGARH_II(PG)-AHEJ2L PSS HB_FGRAH_PG (AHEJ2L) (AHEJ2L) CKT-1		D	for AMP works	07/May/2024	14:00	17/May/2024	23:59		PLANNED	Requested	
1027	RQ173865	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHGARH_II(PG)-AHEJOL PSS HB_FGRAH_PG (AHEJOL) (AHEJOL) CKT-1		D	for AMP works	07/May/2024	14:00	17/May/2024	23:59		PLANNED	Requested	
1028	RQ173864	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHGARH_II(PG)-AHEJ3L PSS HB_FGRAH_PG (AHEJ3L) (AHEJ3L) CKT-1		D	for AMP works	07/May/2024	14:00	17/May/2024	23:59		PLANNED	Requested	
1029	RQ173979	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PIRANKALIYAR(UK)-ROORKEE(PG) (PTCUL) CKT-2		D	HOT SPOT RECTIFICATION IN LINE ISOLATOR	04/May/2024	08:00	04/May/2024	19:00	PTCUL Line	PLANNED	Requested	
1030	RQ173869	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHGARH_II(PG)-DEVKOT SL_FTHG2 (NTPC_DEVKOT) (NTPC_DEVKOT) CKT-1		D	for AMP works	01/May/2024	14:00	07/May/2024	23:59		PLANNED	Requested	
1031	RQ173872	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHGARH_II(PG)-RENEW_JHARKHAND 3 SL_FGARH_PG (RSEJ3PL) (RSEJ3PL) CKT-1		D	for AMP works	01/May/2024	14:00	07/May/2024	23:59		PLANNED	Requested	
1032	RQ173867	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHGARH_II(PG)-ASEJOL_HB_FTHG2 (ASEJOL) (ASEJOL) CKT-1		D	for AMP works	01/May/2024	14:00	07/May/2024	23:59		PLANNED	Requested	
1033	RQ173871	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHGARH_II(PG)-RENEW SUNWAVE SL_FGRAH_PG (RSWPL) (RENEW SUN WAVE (RSWPL) CKT-1		D	for AMP works	01/May/2024	14:00	07/May/2024	23:59		PLANNED	Requested	



1034	RQ173873	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV RENEW SOLARURIA SL_FGARH_PG (RSUPL)- FATEHGARH_II(PG) (RENEW SOLAR URJA (RSUPL)) CKT-1		D	for AMP works	01/May/2024	14:00	07/May/2024	23:59		PLANNED	Requested	
1035	RQ173868	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHGARH_II(PG)- ASEJOL_HB FTGH2 (ASEJOL) (ASEJOL) CKT-2		D	for AMP works	01/May/2024	14:00	07/May/2024	23:59		PLANNED	Requested	
1036	RQ173870	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHGARH_II(PG)- EDEN SL_FGRAH_PG (ERCPL) (EDEN (ERCPL)) CKT-1		D	for AMP works	01/May/2024	14:00	07/May/2024	23:59		PLANNED	Requested	
1037	RQ173946	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWADI(PG)- MAU(HV) (HVPNL) CKT-1		C	FOR NCRTC DIVERSION WORK	01/May/2024	09:00	10/May/2024	18:30		PLANNED	Requested	
1038	RQ173947	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWADI(PG)- HSIDC BAWAL(HV) (HVPNL) CKT-1		C	FOR NCRTC DIVERSION WORK	01/May/2024	09:00	10/May/2024	18:30		PLANNED	Requested	
1039	RQ173809	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV RAPS_C(NP)- ANTA(NT) (PG) CKT-1		C	NHAI DIVERSION WORK	01/May/2024	08:00	10/May/2024	18:00	Timely requirement of S/D	PLANNED	Requested	
1040	RQ173808	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ANTA(NT)- SAWAIMADHOPUR(RS) (PG) CKT-1		C	NHAI DIVERSION WORK	01/May/2024	08:00	10/May/2024	18:00	Timely requirement of S/D	PLANNED	Requested	
1041	RQ173807	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ANTA(NT)- LALSOTE(RS) (PG) CKT-1		C	NHAI DIVERSION WORK	01/May/2024	08:00	10/May/2024	18:00	Timely requirement of S/D	PLANNED	Requested	
1042	RQ173811	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ANTA(NT)- BHILWARA(RS) (PG) CKT-2		C	NHAI DIVERSION WORK & For attending S/D nature defects by Kankrolli group	01/May/2024	08:00	10/May/2024	18:00	Timely requirement of S/D	PLANNED	Requested	
1043	RQ173810	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ANTA(NT)- BHILWARA(RS) (PG) CKT-1		C	NHAI DIVERSION WORK & For attending S/D nature defects by Kankrolli group	01/May/2024	08:00	10/May/2024	18:00	Timely requirement of S/D	PLANNED	Requested	
1044	RQ173755	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SARNA(P)- UDHAMPUR(PDD) (PDD) CKT-1	PDD JK	D	SD required for Peak replacement work at Loc -23 of 220KV D/C Kishnepur- Sarma Line crossing from above.	24/May/2024	09:00	24/May/2024	18:00	Kindly Approve.	PLANNED	Requested	
1045	RQ174665	OCC_218	slidck_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SAMBA(PG)- HIRANAGAR(PDD) (PDD JK) CKT-2	PDD JK	C	Preventive Maintenance	05/May/2024	07:00	05/May/2024	13:00	Partial load including RTSS Samba fed from BB-II grid	PLANNED	Requested	
1046	RQ174291	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV RENEW SUNBRIGHT SL_FGARH_PG (RSBPL)- FATEHGARH_II(PG) (RENEW SUN BRIGHT (RSBPL)) CKT-1	RENEW SUN BRIGHT (RSBPL)	D	Over head Stringing of 765 kv D/C Fatehgarh-II- Badhla-II (IInd) T/L Section- N29/0- N30/0	21/May/2024	08:00	27/May/2024	18:00	Line to be put in Non auto mode (Hot line stringing)	PLANNED	Requested	
1047	RQ174287	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV RENEW SUNBRIGHT SL_FGARH_PG (RSBPL)- FATEHGARH_II(PG) (RENEW SUN BRIGHT (RSBPL)) CKT-1	RENEW SUN BRIGHT (RSBPL)	D	Over head Stringing of 765 kv D/C Fatehgarh-II- Badhla-II (IInd) T/L Section- N5/0- N6/0	18/May/2024	08:00	24/May/2024	23:00	Line to be put in Non auto mode (Hot line stringing)	PLANNED	Requested	
1048	RQ174288	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHGARH_II(PG)- RENEW_JHARKHAND 3 SL_FGARH_PG (RSEJ3PL) (RSEJ3PL) CKT-1	RSEJ3PL	D	Over head Stringing of 765 kv D/C Fatehgarh-II- Badhla-II (IInd) T/L Section- N5/0- N6/0	18/May/2024	08:00	24/May/2024	22:00	Line to be put in Non auto mode (Hot line stringing)	PLANNED	Requested	
1049	RQ174292	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHGARH_II(PG)- RENEW_JHARKHAND 3 SL_FGARH_PG (RSEJ3PL) (RSEJ3PL) CKT-1	RSEJ3PL	D	Over head Stringing of 765 kv D/C Fatehgarh-II- Badhla-II (IInd) T/L Section- N30/0- N31/0, N35/0- N36/0 & N36/0- N37/0	15/May/2024	08:00	22/May/2024	18:00	Line to be put in Non auto mode (Hot line stringing)	PLANNED	Requested	
1050	RQ174289	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHGARH_II(PG)- RENEW SUNWAVE SL_FGRAH_PG (RSWPL) (RENEW SUN WAVE (RSWPL)) CKT-1	RENEW SUN WAVE (RSWPL)	D	Over head Stringing of 765 kv D/C Fatehgarh-II- Badhla-II (IInd) T/L Section- N5/0- N6/0	18/May/2024	08:00	24/May/2024	23:00	Line to be put in Non auto mode (Hot line stringing)	PLANNED	Requested	
1051	RQ174286	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV RENEW SOLARURIA SL_FGARH_PG (RSUPL)- FATEHGARH_II(PG) (RENEW SOLAR URJA (RSUPL)) CKT-1	RENEW SOLAR URJA (RSUPL)	D	Over head Stringing of 765 kv D/C Fatehgarh-II- Badhla-II (IInd) T/L Section- N5/0- N6/0	18/May/2024	08:00	24/May/2024	23:00	Line to be put in Non auto mode (Hot line stringing)	PLANNED	Requested	
1052	RQ174290	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV RENEW SOLARURIA SL_FGARH_PG (RSUPL)- FATEHGARH_II(PG) (RENEW SOLAR URJA (RSUPL)) CKT-1	RENEW SOLAR URJA (RSUPL)	D	Over head Stringing of 765 kv D/C Fatehgarh-II- Badhla-II (IInd) T/L Section- N30/0- N31/0, N35/0- N36/0 & N36/0- N37/0	15/May/2024	08:00	22/May/2024	18:00	Line to be put in Non auto mode (Hot line stringing)	PLANNED	Requested	
1053	RQ173704	OCC_218	slidchp_sd	AC TRANSMISSION LINE CIRCUIT	220 KV CHAROR(HP)- PARBATI POOLING BANALA(PG) (HPPTCL) CKT-2	HPPTCL	D	periodic testing of respective line bay 204 at 220/132 kv Charor Substation	16/May/2024	09:00	16/May/2024	17:00	During the shutdown period, the generation of 100 MW Malana - II HEP will not be affected as alternate circuit will be available for evacuation of power	PLANNED	Requested	

1054	RQ173703	OCC_218	slchp_sd	AC TRANSMISSION LINE CIRCUIT	220 KV CHAROR(HP)-PARBATI POOLING BANALA(PG) (HPPTCL) CKT-1	HPPTCL	D	periodic testing of respective line Bay 202 at 220/132 KV Charor Substation	15/May/2024	09:00	15/May/2024	17:00	During the shutdown period, the generation of 100 MW Malana - II HEP will not be affected as alternate circuit will be available for evacuation of power	PLANNED	Requested
1055	RQ174335	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHINMAL(PG)-SAYLA(RS) (RS) CKT-1	RRVPNL	D	"For 220kV side IPS tube erection work from 220kV Bus-1 ( 89A isolator) to Circuit breaker (212 52) -under SS-95 package - 220kV Bus 1 & 220kV Bus 2 shutdown together ( Along with all 220kV Lines-i.e. 220kV Bhinmal - Sirohi Line, 220kV Bhinmal - Bhinmal Line-I, 220kV Bhinmal - Bhinmal Line-II , 220kV Bhinmal - Sanchore Line, 220kV Bhinmal - Sayala Line-I, 220kV Bhinmal - Bhinmal Line-II AND 400/220kV ICT-I, 400/220kV ICT-II)"	15/May/2024	08:00	15/May/2024	20:00		PLANNED	Requested
1056	RQ174338	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHINMAL(PG)-SANCHORE(RS) (RS) CKT-1	RRVPNL	D	"For 220kV side IPS tube erection work from 220kV Bus-1 ( 89A isolator) to Circuit breaker (212 52) -under SS-95 package - 220kV Bus 1 & 220kV Bus 2 shutdown together ( Along with all 220kV Lines-i.e. 220kV Bhinmal - Sirohi Line, 220kV Bhinmal - Bhinmal Line-I, 220kV Bhinmal - Bhinmal Line-II , 220kV Bhinmal - Sanchore Line, 220kV Bhinmal - Sayala Line-I, 220kV Bhinmal - Bhinmal Line-II AND 400/220kV ICT-I, 400/220kV ICT-II)"	15/May/2024	08:00	15/May/2024	20:00		PLANNED	Requested
1057	RQ174340	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHINMAL(PG)-BHINMAL(RS) (RS) CKT-2	RRVPNL	D	"For 220kV side IPS tube erection work from 220kV Bus-1 ( 89A isolator) to Circuit breaker (212 52) -under SS-95 package - 220kV Bus 1 & 220kV Bus 2 shutdown together ( Along with all 220kV Lines-i.e. 220kV Bhinmal - Sirohi Line, 220kV Bhinmal - Bhinmal Line-I, 220kV Bhinmal - Bhinmal Line-II , 220kV Bhinmal - Sanchore Line, 220kV Bhinmal - Sayala Line-I, 220kV Bhinmal - Bhinmal Line-II AND 400/220kV ICT-I, 400/220kV ICT-II)"	15/May/2024	08:00	15/May/2024	20:00		PLANNED	Requested
1058	RQ174336	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHINMAL(PG)-SAYLA(RS) (RS) CKT-2	RRVPNL	D	"For 220kV side IPS tube erection work from 220kV Bus-1 ( 89A isolator) to Circuit breaker (212 52) -under SS-95 package - 220kV Bus 1 & 220kV Bus 2 shutdown together ( Along with all 220kV Lines-i.e. 220kV Bhinmal - Sirohi Line, 220kV Bhinmal - Bhinmal Line-I, 220kV Bhinmal - Bhinmal Line-II , 220kV Bhinmal - Sanchore Line, 220kV Bhinmal - Sayala Line-I, 220kV Bhinmal - Bhinmal Line-II AND 400/220kV ICT-I, 400/220kV ICT-II)"	15/May/2024	08:00	15/May/2024	20:00		PLANNED	Requested
1059	RQ174337	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHINMAL(PG)-SIROHI(RS) (RS) CKT-1	RRVPNL	D	"For 220kV side IPS tube erection work from 220kV Bus-1 ( 89A isolator) to Circuit breaker (212 52) -under SS-95 package - 220kV Bus 1 & 220kV Bus 2 shutdown together ( Along with all 220kV Lines-i.e. 220kV Bhinmal - Sirohi Line, 220kV Bhinmal - Bhinmal Line-I, 220kV Bhinmal - Bhinmal Line-II , 220kV Bhinmal - Sanchore Line, 220kV Bhinmal - Sayala Line-I, 220kV Bhinmal - Bhinmal Line-II AND 400/220kV ICT-I, 400/220kV ICT-II)"	15/May/2024	08:00	15/May/2024	20:00		PLANNED	Requested
1060	RQ174339	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHINMAL(PG)-BHINMAL(RS) (RS) CKT-1	RRVPNL	D	"For 220kV side IPS tube erection work from 220kV Bus-1 ( 89A isolator) to Circuit breaker (212 52) -under SS-95 package - 220kV Bus 1 & 220kV Bus 2 shutdown together ( Along with all 220kV Lines-i.e. 220kV Bhinmal - Sirohi Line, 220kV Bhinmal - Bhinmal Line-I, 220kV Bhinmal - Bhinmal Line-II , 220kV Bhinmal - Sanchore Line, 220kV Bhinmal - Sayala Line-I, 220kV Bhinmal - Bhinmal Line-II AND 400/220kV ICT-I, 400/220kV ICT-II)"	15/May/2024	08:00	15/May/2024	20:00		PLANNED	Requested
1061	RQ174593	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SIKAR(PG)-DHOD (RS) (RS) CKT-1	RRVPNL	D	LINE BAY AMP WORK	06/May/2024	08:00	06/May/2024	18:00		PLANNED	Requested

1062	RQ174592	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SIKAR(RS)-SIKAR(PG) (RS) CKT-3	RRVPNL	D	LINE BAY AMP WORK	04/May/2024	08:00	04/May/2024	18:00			PLANNED	Requested
1063	RQ173618	OCC_218	stuup_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SARSAWAN(UP)-KHODRI(UK) (UP) CKT-1	UPPTCL	D	* 220 KV Sarsawa- Khodri Line looping chopping tree in corridor during the X SD Supply feed through 220 Kv Saharanpur-Khodri	13/May/2024	09:00	18/May/2024	18:00			PLANNED	Requested
1064	RQ174333	OCC_218	stuup_sd	AC TRANSMISSION LINE CIRCUIT	220 KV UNCHAHAR(NT)-RAEBAREILLY(PG) (UP) CKT-2	UPPTCL	D	* Jumper Tightening	10/May/2024	08:00	13/May/2024	18:00			PLANNED	Requested
1065	RQ174816	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SOHAWAL(PG)-BARABANKI(UP) (UP) CKT-2	UPPTCL	D	AMP work	08/May/2024	08:00	08/May/2024	18:00			PLANNED	Requested
1066	RQ174759	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MAINPURI(PG)-FARRUKHABAD (UP) (UP) CKT-1	UPPTCL	D	Replacement of distance relay at Mainpuri	08/May/2024	08:00	08/May/2024	18:00			PLANNED	Requested
1067	RQ174815	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SOHAWAL(PG)-BARABANKI(UP) (UP) CKT-1	UPPTCL	D	AMP work	07/May/2024	08:00	07/May/2024	18:00			PLANNED	Requested
1068	RQ174465	OCC_218	stuup_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SAHARANPUR(UP)-KHODRI(UK) (UP) CKT-1	UPPTCL	D	Looping Chopping of tree branches in line corridor specially in hilly area.	06/May/2024	09:00	09/May/2024	18:00			PLANNED	Requested
1069	RQ174960	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ALLAHABAD(PG)-PHULPUR(UP) (UP) CKT-2	UPPTCL	D	AMP work	06/May/2024	08:00	06/May/2024	18:00			PLANNED	Requested
1070	RQ174821	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SHAHJAHANPUR(PG)-SHAHJAHANPUR(UP) (UP) CKT-1	UPPTCL	D	AMP work	02/May/2024	08:00	02/May/2024	18:00			PLANNED	Requested
1071	RQ174820	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SHAHJAHANPUR(PG)-LAKHIMPUR(GOLA) (UP) CKT-1	UPPTCL	D	AMP work	01/May/2024	08:00	01/May/2024	18:00			PLANNED	Requested
1072	RQ174646	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KANPUR(PG)-KIDWAI NAGAR KANPUR (UP) (PG) CKT-1	POWERGRID, UPPTCL	D	AMP work	13/May/2024	08:00	13/May/2024	18:00			PLANNED	Requested
1073	RQ174724	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	220 KV SIKANDRA(UP)-SAIFAI (UP) (PG) CKT-1	POWERGRID, UPPTCL	D	Rectification of S/D nature defects	10/May/2024	08:00	10/May/2024	18:00			PLANNED	Requested
1074	RQ174332	OCC_218	stuup_sd	AC TRANSMISSION LINE CIRCUIT	220 KV UNCHAHAR(NT)-RAEBAREILLY(PG) (PG) CKT-1	POWERGRID, UPPTCL	D	* Jumper Tightening	06/May/2024	08:00	09/May/2024	18:00			PLANNED	Requested
1075	RQ174295	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ADANI RENEWARK_SL_F GARH_FBTL (AREPRL)-AHEJ4L PSS 3 HB_FGRAH_FBTL (AHEJ4L) (AREPRL) CKT-1	AREPRL	D	Over head Stringing of 765 kv D/C Fatehgarh-II- Badhla-II (IInd) T/L Section- N35/O-N36/0	13/May/2024	08:00	19/May/2024	18:00	Line to be put in Non auto mode (Hot line stringing)		PLANNED	Requested
1076	RQ174294	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV ADANI RENEWARK_SL_F GARH_FBTL (AREPRL)-AHEJ4L PSS 4 HB_FGRAH_FBTL (AHEJ4L) (AREPRL) CKT-1	AREPRL	D	Over head Stringing of 765 kv D/C Fatehgarh-II- Badhla-II (IInd) T/L Section- N35/O-N36/0	13/May/2024	08:00	19/May/2024	18:00	Line to be put in Non auto mode (Hot line stringing)		PLANNED	Requested
1077	RQ174441	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KAITHAL(PG)-NEEMWALA(HV) (HVPNL) CKT-2	HVPNL	D	AMP of line equipments	11/May/2024	09:30	11/May/2024	15:30	kindly approve		PLANNED	Requested
1078	RQ174859	OCC_218	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV CHARKHI DADR(BB)-LULAHIR(HV) (HVPNL) CKT-1	HVPNL	D	Half yearly mtc	11/May/2024	08:00	11/May/2024	18:00			PLANNED	Requested
1079	RQ174440	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV KAITHAL(PG)-NEEMWALA(HV) (HVPNL) CKT-1	HVPNL	D	AMP of line equipments	10/May/2024	09:30	10/May/2024	15:30	kindly approve		PLANNED	Requested
1080	RQ174868	OCC_218	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV BHIWANI(HV)-BHIWANI(BB) (HVPNL) CKT-2	HVPNL	D	Half yearly mtc	08/May/2024	08:00	08/May/2024	18:00			PLANNED	Requested
1081	RQ174867	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV FATEHABAD(PG)-BHUNA(HV) (HVPNL) CKT-1	HVPNL	D	SD required for line equipment AMP work	06/May/2024	10:00	06/May/2024	18:00	kindly approve		PLANNED	Requested
1082	RQ174285	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MOHANA(HV)-SONIPAT(PG) (HVPNL) CKT-2	HVPNL	D	For AMP work	03/May/2024	10:00	03/May/2024	16:00			PLANNED	Requested
1083	RQ174284	OCC_218	cpcc1_sd	AC TRANSMISSION LINE CIRCUIT	220 KV MOHANA(HV)-SONIPAT(PG) (HVPNL) CKT-1	HVPNL	D	For AMP work	02/May/2024	10:00	02/May/2024	18:00			PLANNED	Requested
1084	RQ174864	OCC_218	bbmb_sd	AC TRANSMISSION LINE CIRCUIT	220 KV CHARKHI DADR(BB)-MAHINDERGARH(HV) (HVPNL) CKT-1	BBMB,HVPNL	D	Half yearly mtc	07/May/2024	08:00	07/May/2024	18:00			PLANNED	Requested
1085	RQ174614	OCC_218	slidck_sd	AC TRANSMISSION LINE CIRCUIT	220 KV CHOWADHI (JK)-GLADNI(PDD) (PDD JK) CKT-1	POWERGRID, PDD JK	D	Preventive Maintenance	05/May/2024	07:00	05/May/2024	12:00	30-50MW load may be shifted to sister 220kv grids.Rest 200MW load shall be affected.		PLANNED	Requested
1086	RQ174600	OCC_218	slidck_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PIRANKALIYAR(UK)-ROORKEE(PG) (PTCUL) CKT-2	PTCUL	D	For routine maintenance	02/May/2024	10:00	02/May/2024	13:00			PLANNED	Requested
1087	RQ174599	OCC_218	slidck_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PIRANKALIYAR(UK)-ROORKEE(PG) (PTCUL) CKT-1	PTCUL	D	For routine maintenance	01/May/2024	10:00	01/May/2024	13:00			PLANNED	Requested
1088	RQ174433	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV PHOZAL(HP)-NALLAGARH(PG) (ADHPL) CKT-1	ADHPL	D	SD required for Aviation Globules re- installation work.	01/May/2024	07:00	30/May/2024	18:00	kindly approve		PLANNED	Requested

1089	RQ174434	OCC_218	cpcc2_sd	AC TRANSMISSION LINE CIRCUIT	220 KV AD HYDRO(AD)-NALLAGARH(PG) (ADHPL) CKT-1	ADHPL	D	SD required for Aviation Globules re- installation work.	01/May/2024	07:00	30/May/2024	18:00	kindly approve	PLANNED	Requested
1090	RQ174914	OCC_218	cpcc3_sd	BUS	220KV BUS 1 AT ALLAHABAD(PG)	POWERGRID	C	For Bus Bar Relay Retrofitment Work	29/May/2024	10:00	30/May/2024	18:00		PLANNED	Requested
1091	RQ174443	OCC_218	cpcc2_sd	BUS	220KV BUS 1 AT KISHENPUR(PG)	POWERGRID	D	For Jumper/Dropper Tightning and Strengthening work.	24/May/2024	09:00	24/May/2024	18:00	kindly approve	PLANNED	Requested
1092	RQ174915	OCC_218	cpcc3_sd	BUS	220KV BUS 2 AT ALLAHABAD(PG)	POWERGRID	C	For Bus Bar Relay Retrofitment Work	23/May/2024	10:00	24/May/2024	18:00		PLANNED	Requested
1093	RQ174364	OCC_218	cpcc2_sd	BUS	220KV BUS 2 AT WAGOORA(PG)	POWERGRID	D	"Retrofitting of equipments under ADD CAP works approved under CERC petition No.470/TT/2020 dated 14.10.2021"	23/May/2024	09:00	24/May/2024	12:00	SD required for construction activity. Kindly approve.	PLANNED	Requested
1094	RQ174493	OCC_218	cpcc2_sd	BUS	220KV BUS 1 AT KAITHAL(PG)	POWERGRID	D	Shutdown required for installation of BPI to provide additional support for Bus	21/May/2024	09:00	25/May/2024	18:00	kindly approve	PLANNED	Requested
1095	RQ174363	OCC_218	cpcc2_sd	BUS	220KV BUS 1 AT WAGOORA(PG)	POWERGRID	D	"Retrofitting of equipments under ADD CAP works approved under CERC petition No.470/TT/2020 dated 14.10.2021"	21/May/2024	09:00	22/May/2024	12:00	SD required for construction activity. Kindly approve.	PLANNED	Requested
1096	RQ174414	OCC_218	cpcc1_sd	BUS	220KV BUS 2 AT BAHADURGARH(PG)	POWERGRID	D	FOR PILE FOUNDATION WORK AND OTHER CONSTRUCTION RELATED WORK	18/May/2024	08:00	19/May/2024	18:00		PLANNED	Requested
1097	RQ173781	OCC_218	cpcc2_sd	BUS	220KV BUS 2 AT WAGOORA(PG)	POWERGRID	D	"Retrofitting of equipments under ADD CAP works approved under CERC petition No.470/TT/2020 dated 14.10.2021"	17/May/2024	14:00	17/May/2024	18:00	SD required for construction activity. Kindly approve	PLANNED	Requested
1098	RQ174492	OCC_218	cpcc3_sd	BUS	220KV BUS 2 AT FATEHPUR(PG)	POWERGRID	D	AMP work	17/May/2024	10:00	17/May/2024	18:00		PLANNED	Requested
1099	RQ174444	OCC_218	cpcc2_sd	BUS	220KV BUS 2 AT KISHENPUR(PG)	POWERGRID	D	For Jumper/Dropper Tightning and Strengthening work.	17/May/2024	09:00	17/May/2024	18:00	kindly approve	PLANNED	Requested
1100	RQ173780	OCC_218	cpcc2_sd	BUS	220KV BUS 1 AT WAGOORA(PG)	POWERGRID	D	"Retrofitting of equipments under ADD CAP works approved under CERC petition No.470/TT/2020 dated 14.10.2021"	17/May/2024	09:00	17/May/2024	12:00	SD required for construction activity. Kindly approve	PLANNED	Requested
1101	RQ174068	OCC_218	cpcc2_sd	BUS	220KV BUS 2 AT LUDHIANA(PG)	POWERGRID	D	AMP works and Tightening of Dropper before peak loading.	16/May/2024	09:00	18/May/2024	18:00	Kindly approve	PLANNED	Requested
1102	RQ174491	OCC_218	cpcc3_sd	BUS	220KV BUS 1 AT FATEHPUR(PG)	POWERGRID	D	AMP work	16/May/2024	08:00	16/May/2024	18:00		PLANNED	Requested
1103	RQ173763	OCC_218	cpcc2_sd	BUS	220KV BUS 2 AT AMRITSAR(PG)	POWERGRID	D	For Construction Works and Stability of Upcoming 220kV LINE Bay (213).	15/May/2024	10:00	17/May/2024	18:00	SD required for construction activity. Kindly approve	PLANNED	Requested
1104	RQ174346	OCC_218	cpcc1_sd	BUS	220KV BUS 1 AT BHINMAL(PG)	POWERGRID	D	"For 220kV side IPS tube erection work from 220kV Bus-1 ( 89A isolator) to Circuit breaker (212 52) -under SS-95 package - 220kV Bus 1 & 220kV Bus 2 shutdown together ( Along with all 220kV Lines-i.e. 220kV Bhinmal - Sirohi Line, 220kV Bhinmal - Bhinmal Line-I, 220kV Bhinmal -Bhinmal Line-II , 220kV Bhinmal - Sanchore Line, 220kV Bhinmal - Sayala Line-I, 220kV Bhinmal - Bhinmal Line-II AND 400/220kV ICT-I, 400/220kV ICT-II)"	15/May/2024	08:00	15/May/2024	20:00		PLANNED	Requested
1105	RQ174347	OCC_218	cpcc1_sd	BUS	220KV BUS 2 AT BHINMAL(PG)	POWERGRID	D	"For 220kV side IPS tube erection work from 220kV Bus-1 ( 89A isolator) to Circuit breaker (212 52) -under SS-95 package - 220kV Bus 1 & 220kV Bus 2 shutdown together ( Along with all 220kV Lines-i.e. 220kV Bhinmal - Sirohi Line, 220kV Bhinmal - Bhinmal Line-I, 220kV Bhinmal -Bhinmal Line-II , 220kV Bhinmal - Sanchore Line, 220kV Bhinmal - Sayala Line-I, 220kV Bhinmal - Bhinmal Line-II AND 400/220kV ICT-I, 400/220kV ICT-II)"	15/May/2024	08:00	15/May/2024	20:00		PLANNED	Requested
1106	RQ174413	OCC_218	cpcc1_sd	BUS	220KV BUS 1 AT BAHADURGARH(PG)	POWERGRID	D	FOR PILE FOUNDATION WORK AND OTHER CONSTRUCTION RELATED WORK	15/May/2024	08:00	16/May/2024	18:00		PLANNED	Requested
1107	RQ173779	OCC_218	cpcc2_sd	BUS	220KV BUS 2 AT WAGOORA(PG)	POWERGRID	D	"Retrofitting of equipments under ADD CAP works approved under CERC petition No.470/TT/2020 dated 14.10.2021"	14/May/2024	14:00	14/May/2024	18:00	SD required for construction activity. Kindly approve	PLANNED	Requested
1108	RQ174315	OCC_218	cpcc2_sd	BUS	220KV BUS 2 AT NALLAGARH(PG)	POWERGRID	D	AMP works	14/May/2024	09:00	15/May/2024	18:00	Kindly approve	PLANNED	Requested
1109	RQ174490	OCC_218	cpcc2_sd	BUS	220KV BUS 1 AT KAITHAL(PG)	POWERGRID	D	Shutdown required for installation of BPI to provide additional support for Bus	14/May/2024	09:00	18/May/2024	18:00	kindly approve	PLANNED	Requested
1110	RQ173778	OCC_218	cpcc2_sd	BUS	220KV BUS 1 AT WAGOORA(PG)	POWERGRID	D	"Retrofitting of equipments under ADD CAP works approved under CERC petition No.470/TT/2020 dated 14.10.2021"	14/May/2024	09:00	14/May/2024	12:00	SD required for construction activity. Kindly approve	PLANNED	Requested
1111	RQ174067	OCC_218	cpcc2_sd	BUS	220KV BUS 1 AT LUDHIANA(PG)	POWERGRID	D	AMP works and Tightening of Dropper before peak loading.	13/May/2024	09:00	15/May/2024	18:00	Kindly approve	PLANNED	Requested
1112	RQ173762	OCC_218	cpcc2_sd	BUS	220KV BUS 1 AT AMRITSAR(PG)	POWERGRID	D	For Construction Works and Stability of Upcoming 220kV LINE Bay (213).	12/May/2024	10:00	14/May/2024	18:00	SD required for construction activity. Kindly approve	PLANNED	Requested

1113	RQ174357	OCC_218	cpcc1_sd	BUS	220KV BUS 3 AT BHINMAL(PG)	POWERGRID	D	For 220KV side Teansfer Bus side 89C isolator jumper work - under SS-95 package	12/May/2024	08:00	12/May/2024	18:00		PLANNED	Requested
1114	RQ174489	OCC_218	cpcc3_sd	BUS	220KV BUS 2 AT SOHAWAL(PG)	POWERGRID	D	AMP work	11/May/2024	10:00	11/May/2024	18:00		PLANNED	Requested
1115	RQ174349	OCC_218	cpcc1_sd	BUS	220KV BUS 2 AT BHINMAL(PG)	POWERGRID	D	For 220KV side Main Bus-2 side 89B isolator jumper work - under SS-95 package	11/May/2024	08:00	11/May/2024	18:00		PLANNED	Requested
1116	RQ174488	OCC_218	cpcc3_sd	BUS	220KV BUS 1 AT SOHAWAL(PG)	POWERGRID	D	AMP work	10/May/2024	10:00	10/May/2024	18:00		PLANNED	Requested
1117	RQ174428	OCC_218	cpcc2_sd	BUS	220KV BUS 2 AT MOGA(PG)	POWERGRID	D	Bus Bar relay retrofiting work	10/May/2024	08:00	10/May/2024	18:00	kindly approve	PLANNED	Requested
1118	RQ174348	OCC_218	cpcc1_sd	BUS	220KV BUS 1 AT BHINMAL(PG)	POWERGRID	D	For 220KV side Main Bus-1 side 89A isolator jumper work - under SS-95 package	10/May/2024	08:00	10/May/2024	18:00		PLANNED	Requested
1119	RQ174427	OCC_218	cpcc2_sd	BUS	220KV BUS 1 AT MOGA(PG)	POWERGRID	D	Bus Bar relay retrofiting work	09/May/2024	08:00	09/May/2024	18:00	kindly approve	PLANNED	Requested
1120	RQ174314	OCC_218	cpcc2_sd	BUS	220KV BUS 1 AT NALLAGARH(PG)	POWERGRID	D	AMP works	07/May/2024	09:00	08/May/2024	18:00	Kindly approve	PLANNED	Requested
1121	RQ174355	OCC_218	cpcc1_sd	BUS	220KV BUS 1 AT BHINMAL(PG)	POWERGRID	D	For BUS BAR TESTING - under Project SS-95 package	07/May/2024	08:00	14/May/2024	18:00		PLANNED	Requested
1122	RQ174356	OCC_218	cpcc1_sd	BUS	220KV BUS 2 AT BHINMAL(PG)	POWERGRID	D	For BUS BAR TESTING - under Project SS-95 package	07/May/2024	08:00	14/May/2024	18:00		PLANNED	Requested
1123	RQ174345	OCC_218	cpcc1_sd	BUS	220KV BUS 3 AT BHINMAL(PG)	POWERGRID	D	For 220KV side Transfer Bus 89C tandem isolator erection work - under SS-95 package	07/May/2024	08:00	07/May/2024	16:00		PLANNED	Requested
1124	RQ173761	OCC_218	cpcc2_sd	BUS	220KV BUS 2 AT AMRITSAR(PG)	POWERGRID	D	For Construction Works and Stability of Upcoming 220kV LINE Bay (213).	04/May/2024	10:00	05/May/2024	18:00	SD required for construction activity. Kindly approve	PLANNED	Requested
1125	RQ174344	OCC_218	cpcc1_sd	BUS	220KV BUS 2 AT BHINMAL(PG)	POWERGRID	D	For 220KV side Main Bus-2 side 89B tandem isolator erection work -under SS-95 package	03/May/2024	08:00	03/May/2024	16:00		PLANNED	Requested
1126	RQ173760	OCC_218	cpcc2_sd	BUS	220KV BUS 1 AT AMRITSAR(PG)	POWERGRID	D	For Construction Works and Stability of Upcoming 220kV LINE Bay (213).	01/May/2024	10:00	02/May/2024	18:00	SD required for construction activity. Kindly approve	PLANNED	Requested
1127	RQ174343	OCC_218	cpcc1_sd	BUS	220KV BUS 1 AT BHINMAL(PG)	POWERGRID	D	For ICT Jack bus Stringing work- Jack bus jumper work, 220kV side Main Bus-1 side 89A isolator erection work-under SS-95 package	01/May/2024	08:00	01/May/2024	18:00		PLANNED	Requested
1128	RQ173750	OCC_218	cpcc2_sd	BUS	220KV BUS 2 AT PONG(BB)	BBMB	D	"Retrofitting of equipments Panel under Add Cap_Petition No. 712/TT/2020 at Pong end. (TO COMPLETE BALANCE ADD CAP WORK) "	21/May/2024	10:00	21/May/2024	18:00	SD required for construction activity. Kindly approve	PLANNED	Requested
1129	RQ173749	OCC_218	cpcc2_sd	BUS	220KV BUS 1 AT PONG(BB)	BBMB	D	"Retrofitting of equipments Panel under Add Cap_Petition No. 712/TT/2020 at Pong end. (TO COMPLETE BALANCE ADD CAP WORK) "	20/May/2024	10:00	20/May/2024	18:00	SD required for construction activity. Kindly approve	PLANNED	Requested
1130	RQ174842	OCC_218	bbmb_sd	BUS	220KV BUS 2 AT BARNALA(BB)	BBMB	D	Half Yearly Mtc..	14/May/2024	08:00	14/May/2024	18:00		PLANNED	Requested
1131	RQ174841	OCC_218	bbmb_sd	BUS	220KV BUS 1 AT BARNALA(BB)	BBMB	D	Half Yearly Mtc..	13/May/2024	08:00	13/May/2024	18:00		PLANNED	Requested
1132	RQ174840	OCC_218	bbmb_sd	BUS	220KV BUS 2 AT HISSAR(BB)	BBMB	D	Half Yearly Mtc..	07/May/2024	08:00	07/May/2024	18:00		PLANNED	Requested
1133	RQ174839	OCC_218	bbmb_sd	BUS	220KV BUS 1 AT HISSAR(BB)	BBMB	D	Half Yearly Mtc..	03/May/2024	08:00	03/May/2024	18:00		PLANNED	Requested
1134	RQ174149	OCC_218	cpcc1_sd	BUS	220KV BUS 4 AT MANDOLA(PG)	POWERGRID	D	For 220 kv BUS BAR retrofitment work	20/May/2024	09:30	20/May/2024	18:30		PLANNED	Requested
1135	RQ174148	OCC_218	cpcc1_sd	BUS	220KV BUS 3 AT MANDOLA(PG)	POWERGRID	D	For 220 kv BUS BAR retrofitment work	19/May/2024	09:30	19/May/2024	18:30		PLANNED	Requested
1136	RQ174094	OCC_218	cpcc1_sd	BUS	220 KV FATEHGARH_II(PG) - BUS 6	POWERGRID	D	For Bay extension and bus bar testing of 06 Nos. line Bay (Jumpering and bay extension work of new bays of Phase II)	18/May/2024	14:00	28/May/2024	23:00		PLANNED	Requested
1137	RQ174147	OCC_218	cpcc1_sd	BUS	220KV BUS 2 AT MANDOLA(PG)	POWERGRID	D	For 220 kv BUS BAR retrofitment work	18/May/2024	09:30	18/May/2024	18:30		PLANNED	Requested
1138	RQ174146	OCC_218	cpcc1_sd	BUS	220KV BUS 1 AT MANDOLA(PG)	POWERGRID	D	For 220 kv BUS BAR retrofitment work	17/May/2024	09:30	17/May/2024	18:30		PLANNED	Requested
1139	RQ174145	OCC_218	cpcc1_sd	BUS	220KV BUS 4 AT MANDOLA(PG)	POWERGRID	D	For 220 kv BUS BAR retrofitment work	16/May/2024	09:30	16/May/2024	18:30		PLANNED	Requested
1140	RQ174144	OCC_218	cpcc1_sd	BUS	220KV BUS 3 AT MANDOLA(PG)	POWERGRID	D	For 220 kv BUS BAR retrofitment work	15/May/2024	09:30	15/May/2024	18:30		PLANNED	Requested
1141	RQ174121	OCC_218	cpcc1_sd	BUS	220KV BUS 2 AT ROORKEE(PG)	POWERGRID	D	Isolator Alignment & to fix hot spot issues	15/May/2024	08:00	15/May/2024	18:30		PLANNED	Requested
1142	RQ174143	OCC_218	cpcc1_sd	BUS	220KV BUS 2 AT MANDOLA(PG)	POWERGRID	D	For 220 kv BUS BAR retrofitment work	14/May/2024	09:30	14/May/2024	18:30		PLANNED	Requested
1143	RQ174118	OCC_218	cpcc1_sd	BUS	220 KV JIND(PG) - BUS 2	POWERGRID	D	For jumpering of Main Bus-2 on Bay No. 202	14/May/2024	08:00	14/May/2024	18:00	FOR BAY EXTENSION WORK OF ICT-3	PLANNED	Requested
1144	RQ174120	OCC_218	cpcc1_sd	BUS	220KV BUS 1 AT ROORKEE(PG)	POWERGRID	D	Isolator Alignment & to fix hot spot issues	14/May/2024	08:00	14/May/2024	18:30		PLANNED	Requested
1145	RQ174106	OCC_218	cpcc1_sd	BUS	220 KV BHADLA_2 (PG) - BUS 4	POWERGRID	D	Bay Extension, Jumper tightening	13/May/2024	17:00	16/May/2024	23:00		PLANNED	Requested
1146	RQ174142	OCC_218	cpcc1_sd	BUS	220KV BUS 1 AT MANDOLA(PG)	POWERGRID	D	For 220 kv BUS BAR retrofitment work	13/May/2024	09:30	13/May/2024	18:30		PLANNED	Requested
1147	RQ174117	OCC_218	cpcc1_sd	BUS	220 KV JIND(PG) - BUS 1	POWERGRID	D	For jumpering of Main Bus-1 on Bay No. 202	13/May/2024	08:00	13/May/2024	18:00	FOR BAY EXTENSION WORK OF ICT-3	PLANNED	Requested
1148	RQ174141	OCC_218	cpcc1_sd	BUS	220KV BUS 4 AT MANDOLA(PG)	POWERGRID	D	For 220 kv BUS BAR retrofitment work	12/May/2024	09:30	12/May/2024	18:30		PLANNED	Requested
1149	RQ174140	OCC_218	cpcc1_sd	BUS	220KV BUS 3 AT MANDOLA(PG)	POWERGRID	D	For 220 kv BUS BAR retrofitment work	11/May/2024	09:30	11/May/2024	18:30		PLANNED	Requested
1150	RQ174133	OCC_218	cpcc1_sd	BUS	220KV BUS 2 AT SONIPAT(PG)	POWERGRID	D	For construction activities of SS-104 package,extension of 220 KV bays, erection and testing activities.	11/May/2024	09:00	11/May/2024	17:00		PLANNED	Requested
1151	RQ174139	OCC_218	cpcc1_sd	BUS	220KV BUS 2 AT MANDOLA(PG)	POWERGRID	D	For 220 kv BUS BAR retrofitment work	10/May/2024	09:30	10/May/2024	18:30		PLANNED	Requested
1152	RQ174132	OCC_218	cpcc1_sd	BUS	220KV BUS 2 AT SONIPAT(PG)	POWERGRID	D	For construction activities of SS-104 package,extension of 220 KV bays, erection and testing activities.	10/May/2024	09:00	10/May/2024	17:00		PLANNED	Requested
1153	RQ174105	OCC_218	cpcc1_sd	BUS	220 KV BHADLA_2 (PG) - BUS 3	POWERGRID	D	Bay Extension, Jumper tightening	09/May/2024	17:00	12/May/2024	23:00		PLANNED	Requested
1154	RQ174138	OCC_218	cpcc1_sd	BUS	220KV BUS 1 AT MANDOLA(PG)	POWERGRID	D	For 220 kv BUS BAR retrofitment work	09/May/2024	09:30	09/May/2024	18:30		PLANNED	Requested

1155	RQ174131	OCC_218	cpcc1_sd	BUS	220KV BUS 2 AT SONIPAT(PG)		D	For construction activities of SS-104 package,extension of 220 KV bays, erection and testing activities.	09/May/2024	09:00	09/May/2024	17:00			PLANNED	Requested	
1156	RQ174137	OCC_218	cpcc1_sd	BUS	220KV BUS 4 AT MANDOLA(PG)		D	For 220 KV BUS BAR retrofitment work	08/May/2024	09:30	08/May/2024	18:30			PLANNED	Requested	
1157	RQ174115	OCC_218	cpcc1_sd	BUS	220KV BUS 2 AT KANKROLI(PG)		D	Integration of New Bays of M/s Serentica	08/May/2024	09:00	10/May/2024	18:00			PLANNED	Requested	
1158	RQ174130	OCC_218	cpcc1_sd	BUS	220KV BUS 1 AT SONIPAT(PG)		D	For construction activities of SS-104 package,extension of 220 KV bays, erection and testing activities.	08/May/2024	09:00	08/May/2024	17:00			PLANNED	Requested	
1159	RQ174108	OCC_218	cpcc1_sd	BUS	220 KV BHADLA_2 (PG) - BUS 6		D	Jumper tightness work	07/May/2024	17:00	08/May/2024	23:00			PLANNED	Requested	
1160	RQ174079	OCC_218	cpcc1_sd	BUS	220 KV FATEHGARH_II(PG) - BUS 6		D	for AMP works	07/May/2024	14:00	17/May/2024	23:00			PLANNED	Requested	
1161	RQ174078	OCC_218	cpcc1_sd	BUS	220 KV FATEHGARH_II(PG) - BUS 5		D	for AMP works	07/May/2024	14:00	17/May/2024	23:00			PLANNED	Requested	
1162	RQ174080	OCC_218	cpcc1_sd	BUS	220 KV FATEHGARH_II(PG) - BUS 7		D	for AMP works	07/May/2024	14:00	17/May/2024	23:00			PLANNED	Requested	
1163	RQ174136	OCC_218	cpcc1_sd	BUS	220KV BUS 3 AT MANDOLA(PG)		D	For 220 kv BUS BAR retrofitment work	07/May/2024	09:30	07/May/2024	18:30			PLANNED	Requested	
1164	RQ174129	OCC_218	cpcc1_sd	BUS	220KV BUS 1 AT SONIPAT(PG)		D	For construction activities of SS-104 package,extension of 220 KV bays, erection and testing activities.	07/May/2024	09:00	07/May/2024	17:00			PLANNED	Requested	
1165	RQ174123	OCC_218	cpcc1_sd	BUS	220 KV BIKANER_2 (PBTS) - BUS 2		D	For Bay extension works	06/May/2024	17:00	10/May/2024	23:00			PLANNED	Requested	
1166	RQ174135	OCC_218	cpcc1_sd	BUS	220KV BUS 2 AT MANDOLA(PG)		D	For 220 kv BUS BAR retrofitment work	06/May/2024	09:30	06/May/2024	18:30			PLANNED	Requested	
1167	RQ174128	OCC_218	cpcc1_sd	BUS	220KV BUS 1 AT SONIPAT(PG)		D	For construction activities of SS-104 package,extension of 220 KV bays, erection and testing activities.	06/May/2024	09:00	06/May/2024	17:00			PLANNED	Requested	
1168	RQ174104	OCC_218	cpcc1_sd	BUS	220 KV BHADLA_2 (PG) - BUS 2		D	Jumper tightness work	05/May/2024	17:00	08/May/2024	23:00			PLANNED	Requested	
1169	RQ174107	OCC_218	cpcc1_sd	BUS	220 KV BHADLA_2 (PG) - BUS 5		D	Jumper tightness work	05/May/2024	17:00	06/May/2024	23:00			PLANNED	Requested	
1170	RQ174134	OCC_218	cpcc1_sd	BUS	220KV BUS 1 AT MANDOLA(PG)		D	For 220 kv BUS BAR retrofitment work	05/May/2024	09:30	05/May/2024	18:30			PLANNED	Requested	
1171	RQ174114	OCC_218	cpcc1_sd	BUS	220KV BUS 1 AT KANKROLI(PG)		D	Integration of New Bays of M/s Serentica	03/May/2024	09:00	05/May/2024	18:00			PLANNED	Requested	
1172	RQ174077	OCC_218	cpcc1_sd	BUS	220 KV FATEHGARH_II(PG) - BUS 4		D	for AMP works	02/May/2024	14:00	07/May/2024	23:00			PLANNED	Requested	
1173	RQ174076	OCC_218	cpcc1_sd	BUS	220 KV FATEHGARH_II(PG) - BUS 3		D	for AMP works	02/May/2024	14:00	07/May/2024	23:00			PLANNED	Requested	
1174	RQ174093	OCC_218	cpcc1_sd	BUS	220 KV FATEHGARH_II(PG) - BUS 5		D	For Bay extension and bus bar testing of 06 Nos. line Bay (Jumpering and bay extension work of new bays of Phase II)	02/May/2024	14:00	13/May/2024	23:00			PLANNED	Requested	
1175	RQ174103	OCC_218	cpcc1_sd	BUS	220 KV BHADLA_2 (PG) - BUS 1		D	Jumper tightness work	01/May/2024	17:00	04/May/2024	23:00			PLANNED	Requested	
1176	RQ174122	OCC_218	cpcc1_sd	BUS	220 KV BIKANER_2 (PBTS) - BUS 1		D	For Bay extension works	01/May/2024	17:00	05/May/2024	23:00			PLANNED	Requested	
1177	RQ174074	OCC_218	cpcc1_sd	BUS	220 KV FATEHGARH_II(PG) - BUS 1		D	for AMP works	01/May/2024	14:00	06/May/2024	23:00			PLANNED	Requested	
1178	RQ174081	OCC_218	cpcc1_sd	BUS	220 KV FATEHGARH_II(PG) - BUS 8		D	for AMP works	01/May/2024	14:00	06/May/2024	23:00			PLANNED	Requested	
1179	RQ174075	OCC_218	cpcc1_sd	BUS	220 KV FATEHGARH_II(PG) - BUS 2		D	for AMP works	01/May/2024	14:00	06/May/2024	23:00			PLANNED	Requested	
1180	RQ174987	OCC_218	ntpcos_sd	BUS	220KV BUS 2 AT UNCHAHAR(NT)	NTPC	C	Maint of Bus#2 side isolator of diff bays.	13/May/2024	08:00	18/May/2024	18:00			PLANNED	Requested	
1181	RQ174986	OCC_218	ntpcos_sd	BUS	220KV BUS 1 AT UNCHAHAR(NT)	NTPC	C	Maint of Bus#1 side isolator of diff bays.	06/May/2024	08:00	11/May/2024	18:00			PLANNED	Requested	
1182	RQ174629	OCC_218	slcdjk_sd	BUS	220KV BUS 1 AT GLADNI(PDD)		D	Preventive Maintenance	05/May/2024	07:00	05/May/2024	12:00	30-50MW load may be shifted to sister 220kv grids.Rest 200MW load shall be affected.		PLANNED	Requested	
1183	RQ174630	OCC_218	slcdjk_sd	BUS	220KV BUS 2 AT GLADNI(PDD)	PDD JK	D	Preventive Maintenance	05/May/2024	07:00	05/May/2024	12:00	30-50MW load may be shifted to sister 220kv grids.Rest 200MW load shall be affected.		PLANNED	Requested	
1184	RQ174331	OCC_218	indigrid_sd	BUS	220 KV KADARPUR (GPTL) - BUS 1		D	Shutdown required for SF6 gas filling work, Alarm 1 for 220kv Bus-1 G31 chamber B-Ph chamber SF6 pressure was detected.	02/May/2024	10:00	02/May/2024	18:00			PLANNED	Requested	
1185	RQ173694	OCC_218	slcdps_sd	AC TRANSMISSION LINE CIRCUIT	132 KV HAMIRPUR(HP)-CHOHAL (PS) (PSTCL) CKT-1	PSTCL	D	Patrolling of line alongwith Tree trimming and Jumper tightening	22/May/2024	08:00	22/May/2024	18:00			PLANNED	Requested	
1186	RQ173695	OCC_218	slcdps_sd	AC TRANSMISSION LINE CIRCUIT	132 KV HAMIRPUR(HP)-CHOHAL (PS) (PSTCL) CKT-1	PSTCL	D	Patrolling of line alongwith Tree trimming and Jumper tightening	22/May/2024	08:00	29/May/2024	18:00			PLANNED	Requested	
1187	RQ173692	OCC_218	slcdps_sd	AC TRANSMISSION LINE CIRCUIT	132 KV HAMIRPUR(HP)-CHOHAL (PS) (PSTCL) CKT-1	PSTCL	D	Patrolling of line alongwith Tree trimming and Jumper tightening	06/May/2024	08:00	06/May/2024	18:00			PLANNED	Requested	
1188	RQ174971	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	132 KV SITARGANJ(PG)-SITARGANJ(PTCUL) (PTCUL) CKT-2	PTCUL	D	AMP work	08/May/2024	08:00	08/May/2024	18:00			PLANNED	Requested	
1189	RQ174972	OCC_218	cpcc3_sd	AC TRANSMISSION LINE CIRCUIT	132 KV SITARGANJ(PG)-SITARGANJ(SIDCUL) (PTCUL) CKT-1	PTCUL	D	AMP work	01/May/2024	08:00	01/May/2024	18:00			PLANNED	Requested	
1190	RQ174730	OCC_218	slcdrs_sd	AC TRANSMISSION LINE CIRCUIT	132 KV AMARPURATHEDI(R S)-HISAR(BB) (RS) CKT-1	RRVPNL	D	for Line Maintenance And Tree Trimming Work	06/May/2024	08:00	06/May/2024	18:00			PLANNED	Requested	

1191	RQ174670	OCC_218	slidck_sd	AC TRANSMISSION LINE CIRCUIT	132 KV HIRANAGAR(PDD)-SEWA_2(NH) (PG) CKT-2	POWERGRID	C	Preventive Maintenance	05/May/2024	07:00	05/May/2024	13:00	Partial load including RTSS Samba fed from BB-II grid	PLANNED	Requested
1192	RQ174669	OCC_218	slidck_sd	AC TRANSMISSION LINE CIRCUIT	132 KV HIRANAGAR(PDD)-SEWA_2(NH) (PG) CKT-1	POWERGRID	C	Preventive Maintenance	05/May/2024	07:00	05/May/2024	13:00	Partial load including RTSS Samba fed from BB-II grid	PLANNED	Requested
1193	RQ174554	OCC_218	cpcc3_sd	BUS	132 KV SITARGANJ(PG) - BUS 1	POWERGRID	D	AMP works	02/May/2024	10:00	02/May/2024	18:00		PLANNED	Requested
1194	RQ174179	OCC_218	cpcc1_sd	BR/BSR/MSC/M SR	25 MVAR BUS REACTOR NO 1 AT 220 KV MANDOLA(PG)	POWERGRID	D	For 220 KV BUS BAR retrofitment work	17/May/2024	08:00	18/May/2024	18:00		PLANNED	Requested
1195	RQ174802	OCC_218	cpcc3_sd	BAY	AWX1.Q3 TIE BAY - 500 KV HVDC RIHAND-DADRI (PG) CKT-2 (POWERGRID) AND FUTURE AT 500 KV HVDC RIHAND(PG) (POWERGRID)	POWERGRID	D	For maintenance of contactors and to rectify MB overheating problem	20/May/2024	10:00	20/May/2024	18:00		PLANNED	Requested
1196	RQ174803	OCC_218	cpcc3_sd	BAY	AWX1.Q2 MAIN BAY - 500 KV HVDC RIHAND-DADRI (PG) CKT-2 (POWERGRID) AT 500 KV HVDC RIHAND(PG)	POWERGRID	D	For maintenance of contactors and to rectify MB overheating problem	18/May/2024	10:00	18/May/2024	18:00		PLANNED	Requested
1197	RQ174801	OCC_218	cpcc3_sd	BAY	AWX2.Q3 TIE BAY - 500 KV HVDC RIHAND-DADRI (PG) CKT-1 (POWERGRID) AND FUTURE AT 500 KV HVDC RIHAND(PG) (POWERGRID)	POWERGRID	D	For maintenance of contactors and to rectify MB overheating problem	16/May/2024	10:00	16/May/2024	18:00		PLANNED	Requested
1198	RQ174804	OCC_218	cpcc3_sd	BAY	AWX2.Q1 MAIN BAY - 500 KV HVDC RIHAND-DADRI (PG) CKT-1 (POWERGRID) AT 500 KV HVDC RIHAND(PG)	POWERGRID	D	For maintenance of contactors and to rectify MB overheating problem	15/May/2024	10:00	15/May/2024	18:00		PLANNED	Requested
1199	RQ174776	OCC_218	cpcc3_sd	BAY	211 BUS SECTIONALIZER BAY - 220 KV JAULIIVI (PG) - BUS 2 (POWERGRID) AND 220 KV JAULIIVI (PG) - BUS 4 AT 220 KV JAULIIVI (PG) (POWERGRID)	POWERGRID	D	AMP work	29/May/2024	10:00	29/May/2024	18:00		PLANNED	Requested
1200	RQ174775	OCC_218	cpcc3_sd	BAY	210 BUS SECTIONALIZER BAY - 220 KV JAULIIVI (PG) - BUS 1 (POWERGRID) AND 220 KV JAULIIVI (PG) - BUS 3 AT 220 KV JAULIIVI (PG) (POWERGRID)	POWERGRID	D	AMP work	27/May/2024	10:00	27/May/2024	18:00		PLANNED	Requested
1201	RQ174788	OCC_218	cpcc3_sd	BAY	207 MAIN BAY - 220 KV KANPUR(PG)- UNCHAHAR(NT) (PG) CKT-2 (POWERGRID) AT 220 KV KANPUR(PG)	POWERGRID	C	For pneumatic drive overhauling of circuit breaker-ABB make. During s/d line shall remain charged from TBC Bay	27/May/2024	10:00	30/May/2024	18:00		PLANNED	Requested
1202	RQ174789	OCC_218	cpcc3_sd	BAY	206 MAIN BAY - 220 KV KANPUR(PG)- UNCHAHAR(NT) (PG) CKT-1 (POWERGRID) AT 220 KV KANPUR(PG)	POWERGRID	C	For pneumatic drive overhauling of circuit breaker-ABB make. During s/d line shall remain charged from TBC Bay	23/May/2024	10:00	26/May/2024	18:00		PLANNED	Requested
1203	RQ174244	OCC_218	cpcc1_sd	BAY	209 MAIN BAY - 220 KV BHIWADI(PG)-REWARI(HV) (HVPNL) CKT-2 (POWERGRID) AT 220 KV BHIWADI(PG)	POWERGRID	C	Mechanism overhauling	20/May/2024	08:00	24/May/2024	18:00		PLANNED	Requested
1204	RQ174792	OCC_218	cpcc3_sd	BAY	204 BUS COUPLER BAY - 220KV BUS 1 AT KANPUR(PG) (POWERGRID) AND 220KV BUS 2 AT KANPUR(PG) AT 220 KV KANPUR(PG) (POWERGRID)	POWERGRID	C	For pneumatic drive overhauling of circuit breaker-ABB make. During s/d line shall remain charged from TBC Bay	17/May/2024	10:00	20/May/2024	18:00		PLANNED	Requested
1205	RQ174793	OCC_218	cpcc3_sd	BAY	201 MAIN BAY - 400/220 KV 315 MVA ICT 1 AT KANPUR(PG) (POWERGRID) AT 220 KV KANPUR(PG)	POWERGRID	C	For pneumatic drive overhauling of circuit breaker-ABB make. ICT-1 will remain charged from TBC	13/May/2024	10:00	16/May/2024	18:00		PLANNED	Requested
1206	RQ174276	OCC_218	cpcc1_sd	BAY	216 MAIN BAY - 220 KV MEERUT(PG)-SHATABDINAGAR(U P) (UP) CKT-1 AT MEERUT(PG)	POWERGRID	C	For attending SF6 Gas Leakage in Circuit Breaker	03/May/2024	08:00	07/May/2024	18:00		PLANNED	Requested
1207	RQ174786	OCC_218	cpcc3_sd	BAY	208 MAIN BAY - 220 KV KANPUR(PG)- UNCHAHAR(NT) (PG) CKT-3 (POWERGRID) AT 220 KV KANPUR(PG)	POWERGRID	C	For pneumatic drive overhauling of circuit breaker-ABB make. During s/d line shall remain charged from TBC Bay	01/May/2024	10:00	04/May/2024	18:00		PLANNED	Requested





