


Sr No Reference 
Number

OCC 
Number

Name of 
Requesting 
Agency

Element Type Element Name Owner Daily/ 
Continous

Reason Requested 
From Date
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From Time
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Date
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To Time

Requester 
Remarks

Request 
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Shutdown 
Status

Approved 
From Date

Approved 
From Time

Approved 
To Date

Approved 
To Time

OCC Remarks

1 RQ191663 OCC_223 ntpcos_sd GENERATING 
UNIT

88.71 MW ANTA 
GPS - UNIT 1

NTPC

C Minor OH based on 
EOH

16/Oct/2024 00:00 23/Oct/2024 23:59 Minor OH 
from 
16.09.2024 to 
23.09.2024 is 
to be taken

PLANNED Approved 18-Sep-24 00:00 25-Sep-24 23:59

2 RQ191662 OCC_223 ntpcos_sd GENERATING 
UNIT

88.71 MW ANTA 
GPS - UNIT 2 NTPC

C Major Overhauling 
based on EOH

08/Oct/2024 08:00 07/Nov/2024 23:59 PLANNED Approved 08-Oct-24 00:00 07-Nov-24 23:59

3 RQ190556 OCC_223 ntpcncr_sd GENERATING 
UNIT

88.71 MW ANTA 
GPS - UNIT 2 NTPC

C GT#2 Major 
Overhauling

08/Oct/2024 00:00 07/Nov/2024 23:59 Outage PLANNED Rejected Duplicate entry

4 RQ192062 OCC_223 ntpcos_sd GENERATING 
UNIT

200 MW 
SINGRAULI STPS - 
UNIT 5

NTPC

C for boiler license 
renewal & to attend 
boiler flue gas duct 
leakage

18/Oct/2024 00:00 21/Oct/2024 23:59 Outage is to be 
taken from 
18.09.2024 to 
21.09.2024, 
but not being 
able to apply 
for said date in 
this portal

PLANNED Approved 18-Sep-24 00:00 21-Sep-24 23:59 May be allowed for License 
renewal

5 RQ191296 OCC_223 cpcc1_sd HVDC LINE 
CIRCUIT

800 KV HVDC 
KURUKSHETRA-
CHAMPA (PG) 
CKT-2

POWER
GRID

C Modification in DCCT 
to avoid protection 
mal-operation and 
upgradation of 
control software

16/Oct/2024 08:00 20/Oct/2024 18:00 PLANNED Rejected Already facilitated in Sep

6 RQ191295 OCC_223 cpcc1_sd HVDC LINE 
CIRCUIT

800 KV HVDC 
KURUKSHETRA-
CHAMPA (PG) 
CKT-1

POWER
GRID

C Modification in DCCT 
to avoid protection 
mal-operation and 
upgradation of 
control software

16/Oct/2024 08:00 20/Oct/2024 18:00 PLANNED Rejected Already facilitated in Sep

7 RQ191297 OCC_223 cpcc1_sd HVDC LINE 
CIRCUIT

800 KV HVDC 
KURUKSHETRA-
CHAMPA (PG) 
CKT-3

POWER
GRID

C Modification in DCCT 
to avoid protection 
mal-operation and 
upgradation of 
control software

16/Oct/2024 08:00 20/Oct/2024 18:00 PLANNED Rejected Already facilitated in Sep

8 RQ191298 OCC_223 cpcc1_sd HVDC LINE 
CIRCUIT

800 KV HVDC 
KURUKSHETRA-
CHAMPA (PG) 
CKT-4

POWER
GRID

C Modification in DCCT 
to avoid protection 
mal-operation and 
upgradation of 
control software

16/Oct/2024 08:00 20/Oct/2024 18:00 PLANNED Rejected Already facilitated in Sep

9 RQ191291 OCC_223 cpcc1_sd HVDC LINE 
CIRCUIT

800 KV HVDC 
KURUKSHETRA-
CHAMPA (PG) 
CKT-3

POWER
GRID

C Modification in DCCT 
to avoid protection 
mal-operation and 
upgradation of 
control software

11/Oct/2024 08:00 15/Oct/2024 18:00 PLANNED Rejected Already facilitated in Sep

10 RQ191292 OCC_223 cpcc1_sd HVDC LINE 
CIRCUIT

800 KV HVDC 
KURUKSHETRA-
CHAMPA (PG) 
CKT-4

POWER
GRID

C Modification in DCCT 
to avoid protection 
mal-operation and 
upgradation of 
control software

11/Oct/2024 08:00 15/Oct/2024 18:00 PLANNED Rejected Already facilitated in Sep
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11 RQ191290 OCC_223 cpcc1_sd HVDC LINE 
CIRCUIT

800 KV HVDC 
KURUKSHETRA-
CHAMPA (PG) 
CKT-2

POWER
GRID

C Modification in DCCT 
to avoid protection 
mal-operation and 
upgradation of 
control software

06/Oct/2024 08:00 10/Oct/2024 18:00 PLANNED Rejected Already facilitated in Sep

12 RQ191289 OCC_223 cpcc1_sd HVDC LINE 
CIRCUIT

800 KV HVDC 
KURUKSHETRA-
CHAMPA (PG) 
CKT-1

POWER
GRID

C Modification in DCCT 
to avoid protection 
mal-operation and 
upgradation of 
control software

06/Oct/2024 08:00 10/Oct/2024 18:00 PLANNED Rejected Already facilitated in Sep

13 RQ191860 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV ORAI-
SATNA (PG) CKT-1 POWER

GRID

D AMP work of Line 
Side and LR at Orai 
end.

25/Oct/2024 09:00 25/Oct/2024 18:00 PLANNED Approved 25-Oct-24 09:00 25-Oct-24 18:00 ATC Curtailment of 2450 MW 
in NR Import. Subjected to 
WRPC Approval

14 RQ191862 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV AGRA-
GWALIOR (PG) 
CKT-2

POWER
GRID

D Testing of accuracy 
of MW transducers 
installed in 765kV 
Agra Gwalior Ckt-1 in 
Special Protection 
Scheme at Agra.

23/Oct/2024 08:00 23/Oct/2024 18:00 PLANNED Approved 23-Oct-24 08:00 23-Oct-24 18:00 ATC Curtailment of 1150 MW 
in NR Import. Subjected to 
WRPC Approval

15 RQ191861 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV AGRA-
GWALIOR (PG) 
CKT-1

POWER
GRID

D Testing of accuracy 
of MW transducers 
installed in 765kV 
Agra Gwalior Ckt-1 in 
Special Protection 
Scheme at Agra.

22/Oct/2024 08:00 22/Oct/2024 18:00 PLANNED Approved 22-Oct-24 08:00 22-Oct-24 18:00 ATC Curtailment of 1150 MW 
in NR Import. Subjected to 
WRPC Approval

16 RQ191888 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV BALIA-
GAYA (PG) CKT-1 POWER

GRID

D Insulator cleaning 
and insulator 
replacement

21/Oct/2024 08:00 23/Oct/2024 18:00 PLANNED Approved 21-Oct-24 08:00 23-Oct-24 18:00 Subjected to ERPC Approval

17 RQ191751 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV PHAGI(RS)-
GWALIOR(PG) 
(PG) CKT-2

POWER
GRID

D "1.For CC-AM IOM 
compliances, 
modifcation works. 
2.AMP works for 
element and bay 
AMP works                                            
3.PRV-1&2  
retrofitment (Viat 
Make)"

21/Oct/2024 08:00 21/Oct/2024 18:00 PLANNED Approved 21-Oct-24 08:00 21-Oct-24 18:00 ATC Curtailment of 450 MW 
in NR Import. Subjected to 
WRPC Approval

18 RQ191866 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV ORAI-
GWALIOR (PG) 
CKT-1

POWER
GRID

C Replacement of PDM 
sensor for arresting 
SF6 leakage in 707-
10R Gas 
compartment  And 
Installation of 
Counter weight in 
Gantry-1 Tower of 
765kV Orai-Gwalior 
line at Orai End, as 
Aligarh-2 LR bushing 
is just below gantry 
so 765kV Orai-
Aligarh-2 Line SD 
required 
simultaneous with 
765kV Gwalior-Orai 
Line.

20/Oct/2024 08:00 21/Oct/2024 19:00 PLANNED Approved 20-Oct-24 08:00 21-Oct-24 19:00 Subjected to WRPC Approval



19 RQ191750 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV PHAGI(RS)-
GWALIOR(PG) 
(PG) CKT-1

POWER
GRID

D "1.For CC-AM IOM 
compliances, 
modifcation works. 
2.AMP works for 
element and bay 
AMP works                                            
3.PRV-1&2  
retrofitment (Viat 
Make)"

19/Oct/2024 08:00 19/Oct/2024 18:00 PLANNED Approved 19-Oct-24 08:00 19-Oct-24 18:00 ATC Curtailment of 450 MW 
in NR Import. Subjected to 
WRPC Approval

20 RQ191677 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV PHAGI(RS)-
GWALIOR(PG) 
(PG) CKT-2 POWER

GRID

D Quarterly 
Maitenance 
alongwith line 
reactor at Phagi end

18/Oct/2024 08:00 18/Oct/2024 18:00 PLANNED Approved 18-Oct-24 08:00 18-Oct-24 18:00 ATC Curtailment of 450 MW 
in NR Import. Subjected to 
WRPC Approval

21 RQ191887 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV VARANASI-
GAYA (PG) CKT-1 POWER

GRID

D Insulator Cleaning & 
Shutdown nature 
rectification  Work

15/Oct/2024 08:00 15/Oct/2024 18:00 PLANNED Approved 15-Oct-24 08:00 15-Oct-24 18:00 Subjected to ERPC Approval

22 RQ191732 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
CHITTORGARH-
BANASKANTHA 
(PG) CKT-1

POWER
GRID

D A/R Non Auto mode 
For attending 
shutdown defects in 
circuit #2

14/Oct/2024 08:00 14/Oct/2024 18:00 SD requested 
by WR2

PLANNED Approved 14-Oct-24 08:00 14-Oct-24 18:00

23 RQ191886 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
FATEHPUR-
SASARAM (PG) 
CKT-1

POWER
GRID

D Insulator Cleaning & 
Shutdown nature 
rectification  Work 
by Varanasi TLM

14/Oct/2024 08:00 14/Oct/2024 18:00 PLANNED Approved 14-Oct-24 08:00 14-Oct-24 18:00 Subjected to ERPC Approval

24 RQ191733 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
CHITTORGARH-
BANASKANTHA 
(PG) CKT-2

POWER
GRID

D For attending 
shutdown defects in 
Line and TWFL 
commisioning. A/R 
Non Auto mode in 
Circuit #1 For 
attending shutdown 
defects in circuit #2/ 
YEARLY AMP. Dia to 
be kept open at both 
ends.

14/Oct/2024 08:00 14/Oct/2024 18:00 SD requested 
by WR2

PLANNED Approved 14-Oct-24 15:00 14-Oct-24 23:00 ATC Curtailment of 2950 MW 
in NR Export. To be availed in 
non solar hour. 

25 RQ191730 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
CHITTORGARH-
BANASKANTHA 
(PG) CKT-1

POWER
GRID

D For attending 
shutdown defects in 
Line and TWFL 
commisioning. A/R 
Non Auto mode in 
Circuit #2 For 
attending shutdown 
defects in circuit #1. 
Dia to be kept open 
at both ends.

12/Oct/2024 08:00 12/Oct/2024 18:00 SD requested 
by WR 2

PLANNED Approved 12-Oct-24 15:00 12-Oct-24 23:00 ATC Curtailment of 2950 MW 
in NR Export. To be availed in 
non solar hour. 

26 RQ191731 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
CHITTORGARH-
BANASKANTHA 
(PG) CKT-2

POWER
GRID

D A/R Non Auto mode 
For attending 
shutdown defects in 
circuit #1

12/Oct/2024 08:00 12/Oct/2024 18:00 SD requested 
by WR 2

PLANNED Approved 12-Oct-24 08:00 12-Oct-24 18:00

27 RQ191892 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV AGRA-
GWALIOR (PG) 
CKT-2

POWER
GRID

D Tower Strengthening 
Member fixing work. 
A/R in Non-Auto 
Mode Line will be in 
Service.

08/Oct/2024 08:00 14/Oct/2024 18:00 PLANNED Approved 08-Oct-24 08:00 14-Oct-24 18:00 ATC curtailment of 1150 MW 
in NR Import. Subjected to 
WRPC Approval



28 RQ191859 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV ORAI-
SATNA (PG) CKT-1

POWER
GRID

D Line amp works and 
For Switching of  
Spare  with  R-ph 
(For taking R-Ph in 
Service) at Satna end 

05/Oct/2024 09:00 05/Oct/2024 18:00 PLANNED Approved 05-Oct-24 09:00 05-Oct-24 18:00 ATC curtailment of 2450 MW 
in NR Import. Subjected to 
WRPC Approval

29 RQ191882 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV VARANASI-
GAYA (PG) CKT-2 POWER

GRID

D Shutdown nature 
rectification  Work 
by Varanasi TLM

03/Oct/2024 08:00 06/Oct/2024 18:00 PLANNED Approved 03-Oct-24 08:00 06-Oct-24 18:00 Subjected to ERPC Approval

30 RQ191891 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV AGRA-
GWALIOR (PG) 
CKT-1

POWER
GRID

D Tower Strengthening 
Member fixing work. 
A/R in Non-Auto 
Mode Line will be in 
Service.

01/Oct/2024 08:00 07/Oct/2024 18:00 PLANNED Approved 01-Oct-24 08:00 07-Oct-24 18:00 ATC curtailment of 1150 MW 
in NR Import. Subjected to 
WRPC Approval

31 RQ191331 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
VARANASI(PG)-
VINDHYACHALPO
OL(PG) (PVTSL) 
CKT-2 PVTSL

D For Shutdown nature 
defects with non 
auto a/r of ckt-1

01/Oct/2024 08:00 01/Oct/2024 18:00 PLANNED Approved 01-Oct-24 08:00 01-Oct-24 18:00 ATC curtailment of 1900 MW 
in NR Import. Subjected to 
WRPC Approval

32 RQ191984 OCC_223 apl_sd HVDC LINE 
CIRCUIT

500 KV HVDC 
MAHINDERGARH(
APL)-ADANI 
MUNDRA(APL) 
(ATIL) CKT-1 POWER

GRID

C Pole-1 Outage is 
requested by Sterlite 
for Line crossing 
work of 765kV D/C 
Fatehgarh-3 to 
Beawar Line

13/Oct/2024 09:00 14/Oct/2024 18:00 PLANNED Approved 13-Oct-24 09:00 14-Oct-24 18:00 ATC curtailment of 1800 MW 
in NR Import. Subjected to 
WRPC Approval

33 RQ191985 OCC_223 apl_sd HVDC LINE 
CIRCUIT

500 KV HVDC 
MAHINDERGARH(
APL)-ADANI 
MUNDRA(APL) 
(ATIL) CKT-2 POWER

GRID

C Pole-1 Outage is 
requested by Sterlite 
for Line crossing 
work of 765kV D/C 
Fatehgarh-3 to 
Beawar Line

13/Oct/2024 09:00 14/Oct/2024 18:00 PLANNED Approved 13-Oct-24 09:00 14-Oct-24 18:00 ATC curtailment of 1800 MW 
in NR Import. Subjected to 
WRPC Approval

34 RQ191881 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV VARANASI-
SASARAM (PG) 
CKT-1 POWER

GRID

D Insulator Cleaning & 
Shutdown nature 
rectification  Work

23/Oct/2024 08:00 24/Oct/2024 18:00 PLANNED Approved 23-Oct-24 08:00 24-Oct-24 18:00 Subjected to ERPC Approval

35 RQ191880 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ALLAHABAD-
SASARAM (PG) 
CKT-1 POWER

GRID

D Insulator cleaning by 
Varanasi TLM and 
BPI replacement by 
ER-1 at Sasaram end 

21/Oct/2024 09:00 22/Oct/2024 17:30 PLANNED Approved 21-Oct-24 09:00 22-Oct-24 17:30

36 RQ191890 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
GORAKHPUR(PG)-
MOTIHARI(BS) 
(PG) CKT-2

POWER
GRID

D Relay Testing work at 
Gorakhpur end 

19/Oct/2024 09:30 19/Oct/2024 18:00 PLANNED Approved 19-Oct-24 09:30 19-Oct-24 18:00 Subjected to ERPC Approval

37 RQ191889 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
GORAKHPUR(PG)-
MOTIHARI(BS) 
(PG) CKT-1

POWER
GRID

D Relay Testing work at 
Gorakhpur end 

18/Oct/2024 09:30 18/Oct/2024 18:00 PLANNED Approved 18-Oct-24 09:30 18-Oct-24 18:00 Subjected to ERPC Approval

38 RQ191737 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KANKROLI-
ZERDA (PG) CKT-1

POWER
GRID

D  A/R Non Auto mode 
in Circuit #1 For 
attending shutdown 
defects in circuit #2

18/Oct/2024 08:00 18/Oct/2024 18:00 Requested by 
WR2

PLANNED Approved 18-Oct-24 08:00 18-Oct-24 18:00

39 RQ191734 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KANKROLI-
ZERDA (PG) CKT-2

POWER
GRID

D For attending 
shutdown defects in 
Line. Dia to be kept 
open at both ends.

18/Oct/2024 08:00 18/Oct/2024 18:00 SD requested 
by WR2

PLANNED Approved 18-Oct-24 17:00 18-Oct-24 23:00 ATC Curtailment of 2100 MW 
in NR Export. To be availed in 
non solar hour. 



40 RQ191895 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
RIHAND(NT)-
VINDHYACHALPO
OL(PG) (PG) CKT-
2 POWER

GRID

D Line Equipment AMP 
Work at 
Vindhyachal(PS). A/R 
off of Ckt 1 and Dia 
to be Kept open at 
both ends.

17/Oct/2024 09:00 17/Oct/2024 18:00 PLANNED Approved Line is out presently. May 
avail shutdown in september

41 RQ191736 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KANKROLI-
ZERDA (PG) CKT-2

POWER
GRID

D  A/R Non Auto mode 
in Circuit #2 For 
attending shutdown 
defects in circuit #1

17/Oct/2024 08:00 17/Oct/2024 18:00 Requested by 
WR2

PLANNED Approved 17-Oct-24 08:00 17-Oct-24 18:00

42 RQ191735 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KANKROLI-
ZERDA (PG) CKT-1

POWER
GRID

D Yearly AMP of LTE 
and main bay circuit 
breaker and For 
attending shutdown 
defects in Line at 
Kansari end. Dia to 
be kept open at both 
ends.

17/Oct/2024 08:00 17/Oct/2024 18:00 SD requested 
by WR2

PLANNED Approved 17-Oct-24 17:00 17-Oct-24 23:00 ATC Curtailment of 2100 MW 
in NR Export. To be availed in 
non solar hour. 

43 RQ191874 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ALLAHABAD-
SASARAM (PG) 
CKT-1

POWER
GRID

D LBB retrofitting 
works and SCADA 
validation for bay 
404R  by ER-1

15/Oct/2024 09:30 15/Oct/2024 17:30 PLANNED Approved 15-Oct-24 09:30 15-Oct-24 17:30

44 RQ191876 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV VARANASI-
SASARAM (PG) 
CKT-1 POWER

GRID

D LBB retrofitting 
works and SCADA 
validation for Bay 
401R by ER-1

14/Oct/2024 09:30 14/Oct/2024 17:30 PLANNED Approved 14-Oct-24 09:30 14-Oct-24 17:30

45 RQ191894 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
RIHAND(NT)-
VINDHYACHALPO
OL(PG) (PG) CKT-
1 POWER

GRID

D Line Equipment AMP 
Work at 
Vindhyachal(PS).  
A/R off of Ckt2 and 
Dia to be Kept open 
at both ends.

14/Oct/2024 09:00 14/Oct/2024 18:00 PLANNED Approved Line is out presently. May 
avail shutdown in september

46 RQ191875 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ALLAHABAD-
SASARAM (PG) 
CKT-1

POWER
GRID

C LBB retrofitting 
works and SCADA 
validation for Bays 
404 & 405 LBB relays 
are in same panel. by 
ER-1

07/Oct/2024 09:30 08/Oct/2024 17:30 PLANNED Approved 07-Oct-24 09:30 08-Oct-24 17:30

47 RQ191877 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV VARANASI-
SASARAM (PG) 
CKT-1

POWER
GRID

C LBB retrofitting 
works and SCADA 
validation for Bay 
401 & 402 LBB relays 
are in same panel.by 
ER-1

03/Oct/2024 09:30 04/Oct/2024 17:30 PLANNED Approved 03-Oct-24 09:30 04-Oct-24 17:30

48 RQ191885 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
SAHUPURI(UP)-
BIHARSHARIFF(P
G) (PG) CKT-2

POWER
GRID,UP
PTCL

D For Shutdown nature 
defects with non 
auto a/r of ckt-1

10/Oct/2024 08:00 10/Oct/2024 18:00 PLANNED Approved 10-Oct-24 08:00 10-Oct-24 18:00 Subjected to ERPC Approval

49 RQ191884 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
SAHUPURI(UP)-
BIHARSHARIFF(P
G) (PG) CKT-1

POWER
GRID,UP
PTCL

D For Shutdown nature 
defects with Non 
auto a/r of ckt-2

09/Oct/2024 08:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 08:00 09-Oct-24 18:00 Subjected to ERPC Approval

50 RQ191173 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 7 AT 
BHADLA_2 (PG)

D For AMP work 05/Oct/2024 17:00 05/Oct/2024 23:00  PLANNED Approved 05-Oct-24 17:00 05-Oct-24 23:00 May be given from 1700 Hrs

51 RQ191172 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 6 AT 
BHADLA_2 (PG)

D For AMP work 04/Oct/2024 17:00 04/Oct/2024 23:00  PLANNED Approved 04-Oct-24 17:00 04-Oct-24 23:00 May be given from 1700 Hrs



52 RQ191354 OCC_223 cpcc1_sd BUS 220 KV 
BIKANER_2 
(PBTSL) - BUS 1

D Bay Extension Work 26/Oct/2024 17:00 28/Oct/2024 23:00  PLANNED Approved 26-Oct-24 19:00 28-Oct-24 23:00 May be given from 1900 Hrs

53 RQ191355 OCC_223 cpcc1_sd BUS 220 KV 
BIKANER_2 
(PBTSL) - BUS 2

D Bay Extension Work 26/Oct/2024 17:00 28/Oct/2024 23:00  PLANNED Approved 26-Oct-24 19:00 28-Oct-24 23:00 May be given from 1900 Hrs

54 RQ191353 OCC_223 cpcc1_sd BUS 220 KV 
BIKANER_2 
(PBTSL) - BUS 2

D Bus Extension Work 16/Oct/2024 17:00 25/Oct/2024 23:00  PLANNED Approved 16-Oct-24 19:00 25-Oct-24 23:00 May be given from 1900 Hrs

55 RQ191362 OCC_223 cpcc1_sd BUS 400 KV KHETRI 
(PKTSL) - BUS 2

D For AMP work 06/Oct/2024 09:00 06/Oct/2024 18:00  PLANNED Approved 06-Oct-24 17:00 06-Oct-24 23:00 May be given from 1700 Hrs

56 RQ191361 OCC_223 cpcc1_sd BUS 400 KV KHETRI 
(PKTSL) - BUS 1

D For AMP work 05/Oct/2024 09:00 05/Oct/2024 18:00  PLANNED Approved 05-Oct-24 17:00 05-Oct-24 23:00 May be given from 1700 Hrs

57 RQ191360 OCC_223 cpcc1_sd BUS 765 KV KHETRI 
(PG) - BUS 2

D FOR PUNCH POINT 
WORK IN BAY 
EXTENSION WORK 
UNDER PNTL

03/Oct/2024 09:00 04/Oct/2024 18:00  PLANNED Approved 03-Oct-24 17:00 04-Oct-24 17:00 May be availed from 1700 hrs

58 RQ191359 OCC_223 cpcc1_sd BUS 765 KV KHETRI 
(PG) - BUS 1

D FOR PUNCH POINT 
WORK IN BAY 
EXTENSION WORK 
UNDER PNTL

01/Oct/2024 09:00 02/Oct/2024 18:00  PLANNED Approved 01-Oct-24 17:00 02-Oct-24 17:00 May be availed from 1700 hrs

59 RQ191852 OCC_223 cpcc3_sd HVDC POLE 800 KV HVDC 
AGRA(PG) POLE-2

POWER
GRID

C For diversion work of 
the lines due to 
infringement by 
Lucknow-Kanpur 
Expressway of NHAI. 

20/Oct/2024 09:00 27/Oct/2024 22:00 PLANNED Approved 20-Oct-24 09:00 27-Oct-24 22:00 Subjected to NERPC & ERPC 
Approval

60 RQ191851 OCC_223 cpcc3_sd HVDC POLE 800 KV HVDC 
AGRA(PG) POLE-3

POWER
GRID

C For diversion work of 
the lines due to 
infringement by 
Lucknow-Kanpur 
Expressway of NHAI. 

20/Oct/2024 09:00 27/Oct/2024 22:00 PLANNED Approved 20-Oct-24 09:00 27-Oct-24 22:00 Subjected to NERPC & ERPC 
Approval

61 RQ191853 OCC_223 cpcc3_sd HVDC POLE 800 KV HVDC 
AGRA(PG) POLE-1

POWER
GRID

C For diversion work of 
the lines due to 
infringement by 
Lucknow-Kanpur 
Expressway of NHAI. 

20/Oct/2024 09:00 27/Oct/2024 22:00 PLANNED Approved 20-Oct-24 09:00 27-Oct-24 22:00 Subjected to NERPC & ERPC 
Approval

62 RQ191850 OCC_223 cpcc3_sd HVDC POLE 800 KV HVDC 
AGRA(PG) POLE-4

POWER
GRID

C For diversion work of 
the lines due to 
infringement by 
Lucknow-Kanpur 
Expressway of NHAI. 

20/Oct/2024 09:00 27/Oct/2024 22:00 PLANNED Approved 20-Oct-24 09:00 27-Oct-24 22:00 Subjected to NERPC & ERPC 
Approval

63 RQ191849 OCC_223 cpcc3_sd HVDC POLE 800 KV HVDC 
AGRA(PG) POLE-2

POWER
GRID

C Converter 
Transformer AMP 
works, Valve cooling 
AMP works, DC yard 
AMP works etc.

18/Oct/2024 09:00 19/Oct/2024 21:00 PLANNED Approved 18-Oct-24 09:00 19-Oct-24 21:00 Subjected to NERPC & ERPC 
Approval

64 RQ191848 OCC_223 cpcc3_sd HVDC POLE 800 KV HVDC 
AGRA(PG) POLE-2

POWER
GRID

D Converter 
Transformer AMP 
works, Valve cooling 
AMP works, DC yard 
AMP works etc. 
Shutdown of both 
the poles required.

17/Oct/2024 09:00 17/Oct/2024 21:00 PLANNED Approved 17-Oct-24 09:00 17-Oct-24 21:00 Subjected to NERPC & ERPC 
Approval



65 RQ191847 OCC_223 cpcc3_sd HVDC POLE 800 KV HVDC 
AGRA(PG) POLE-1

POWER
GRID

D "Converter 
Transformer AMP 
works, Valve Hall 
AMP works, Valve 
cooling AMP works, 
DC yard AMP works 
etc. Shutdown of 
both the poles 
required."

17/Oct/2024 09:00 17/Oct/2024 22:00 PLANNED Approved 17-Oct-24 09:00 17-Oct-24 22:00 Subjected to NERPC & ERPC 
Approval

66 RQ191846 OCC_223 cpcc3_sd HVDC POLE 800 KV HVDC 
AGRA(PG) POLE-1

POWER
GRID

C Converter 
Transformer AMP 
works, Valve Hall 
AMP works, Valve 
cooling AMP works, 
DC yard AMP works 
etc.

15/Oct/2024 09:00 16/Oct/2024 22:00 PLANNED Approved 15-Oct-24 09:00 16-Oct-24 22:00 Subjected to NERPC & ERPC 
Approval

67 RQ191304 OCC_223 cpcc1_sd HVDC LINE 
CIRCUIT

500 KV HVDC 
BALIA-BHIWADI 
(PG) CKT-1

D AMP of HVDC 
System, Jumper and 
Isolator connector 
tightening

22/Oct/2024 08:00 22/Oct/2024 18:00 PLANNED Approved 22-Oct-24 08:00 22-Oct-24 18:00

68 RQ191305 OCC_223 cpcc1_sd HVDC LINE 
CIRCUIT

500 KV HVDC 
BALIA-BHIWADI 
(PG) CKT-2

D AMP of HVDC 
System, Jumper and 
Isolator connector 
tightening

22/Oct/2024 08:00 22/Oct/2024 18:00 PLANNED Approved 22-Oct-24 08:00 22-Oct-24 18:00

69 RQ191855 OCC_223 cpcc3_sd HVDC LINE 
CIRCUIT

500 KV HVDC 
BALIA-BHIWADI 
(PG) CKT-1

D BIPOLE SHUTDOWN 
FOR AMP WORKS

22/Oct/2024 08:00 22/Oct/2024 18:00 PLANNED Approved 22-Oct-24 08:00 22-Oct-24 18:00

70 RQ191856 OCC_223 cpcc3_sd HVDC LINE 
CIRCUIT

500 KV HVDC 
BALIA-BHIWADI 
(PG) CKT-2

D BIPOLE SHUTDOWN 
FOR AMP WORKS

22/Oct/2024 08:00 22/Oct/2024 18:00 PLANNED Approved 22-Oct-24 08:00 22-Oct-24 18:00

71 RQ191857 OCC_223 cpcc3_sd HVDC LINE 
CIRCUIT

500 KV HVDC 
RIHAND-DADRI 
(PG) CKT-2

D Jumper replacement 
work by Allahabad 
TLM

18/Oct/2024 09:00 19/Oct/2024 18:00 PLANNED Approved 18-Oct-24 09:00 19-Oct-24 18:00 Subjected to consent from UP

72 RQ191854 OCC_223 cpcc3_sd HVDC LINE 
CIRCUIT

500 KV HVDC 
BALIA-BHIWADI 
(PG) CKT-2

C Retro-fitment of 
Ventilation / Climate 
control system for 
the Valve Halls of 
HVDC Ballia Terminal 
Station & AMP 
WORKS

18/Oct/2024 08:00 21/Oct/2024 18:00 PLANNED Approved 18-Oct-24 08:00 21-Oct-24 18:00

73 RQ191303 OCC_223 cpcc1_sd HVDC LINE 
CIRCUIT

500 KV HVDC 
BALIA-BHIWADI 
(PG) CKT-2

D AMP of HVDC 
System, Jumper and 
Isolator connector 
tightening

18/Oct/2024 08:00 21/Oct/2024 18:00 PLANNED Approved 18-Oct-24 08:00 21-Oct-24 18:00

74 RQ191843 OCC_223 cpcc3_sd HVDC LINE 
CIRCUIT

500 KV HVDC 
RIHAND-DADRI 
(PG) CKT-1

D Jumper Replacement  
work  by Allahabad 
TLM

16/Oct/2024 09:00 17/Oct/2024 18:00 PLANNED Approved 16-Oct-24 09:00 17-Oct-24 18:00 Subjected to consent from UP

75 RQ191858 OCC_223 cpcc3_sd HVDC LINE 
CIRCUIT

500 KV HVDC 
BALIA-BHIWADI 
(PG) CKT-1

C Retro-fitment of 
Ventilation / Climate 
control system for 
the Valve Halls of 
HVDC Ballia Terminal 
Station & AMP 
WORKS

14/Oct/2024 08:00 17/Oct/2024 18:00 PLANNED Approved 14-Oct-24 08:00 17-Oct-24 18:00

76 RQ191302 OCC_223 cpcc1_sd HVDC LINE 
CIRCUIT

500 KV HVDC 
BALIA-BHIWADI 
(PG) CKT-1

D AMP of HVDC 
System, Jumper and 
Isolator connector 
tightening

14/Oct/2024 08:00 17/Oct/2024 18:00 PLANNED Approved 14-Oct-24 08:00 17-Oct-24 18:00



77 RQ190901 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
FATEHGARH_II(P
G)-BHADLA(PG) 
(FBTL) CKT-1

D For AMP works 29/Oct/2024 15:00 31/Oct/2024 23:59 PLANNED Approved 29-Oct-24 17:00 31-Oct-24 23:59 To be availed from 17:00 hrs

78 RQ190874 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV KHETRI 
(PKTSL)-
JHATIKARA(PG) 
(PKTSL) CKT-2

D Stringing of 765 kV 
D/C Khetri-Narela TL

28/Oct/2024 07:00 31/Oct/2024 19:00 Stringing of 
765 kV D/C 
Khetri-Narela 
TL

PLANNED Approved 28-Oct-24 17:00 31-Oct-24 23:59 To be availed from 17:00 hrs

79 RQ190873 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV KHETRI 
(PKTSL)-
JHATIKARA(PG) 
(PKTSL) CKT-1

D Stringing of 765 kV 
D/C Khetri-Narela TL

28/Oct/2024 07:00 31/Oct/2024 19:00 Stringing of 
765 kV D/C 
Khetri-Narela 
TL

PLANNED Approved 28-Oct-24 17:00 31-Oct-24 23:59 To be availed from 17:00 hrs

80 RQ190881 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
JHATIKARA-
BHIWANI (PG) 
CKT-1

D Shutdown Nature 
defect rectification 

25/Oct/2024 07:00 25/Oct/2024 19:00 PLANNED Approved 25-Oct-24 15:00 25-Oct-24 23:59 To be availed from 15:00 hrs

81 RQ190907 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
BHADLA_2 (PG)-
FATEHGARH_II(P
G) (PBTL) CKT-4

D For Bay extension 
construction works 
to avoid induction, 
T&P movement for 
safety requirements

24/Oct/2024 15:00 28/Oct/2024 23:59 PLANNED Approved 24-Oct-24 17:00 28-Oct-24 23:59 To be availed from 17:00 hrs

82 RQ191001 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV AJMER-
CHITTORGARH 
(PG) CKT-1

D AR Relay 
replacement work

24/Oct/2024 09:00 24/Oct/2024 17:00 PLANNED Approved 24-Oct-24 17:00 24-Oct-24 23:59 To be availed from 17:00 hrs

83 RQ190926 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV AJMER-
BHADLA_2  (PG) 
CKT-2

D DEFECT 
RECTIFICATION 
WORK IN 
TRANSMISSION LINE

24/Oct/2024 08:00 24/Oct/2024 18:00 A/R to be kept 
off in other 
charged Ckt 
from both 
ends

PLANNED Approved 24-Oct-24 17:00 24-Oct-24 23:59 ATC Curtailment of 500 MW 
in NR Export. To be availed 
from 1700 hrs

84 RQ190925 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV AJMER-
BHADLA_2  (PG) 
CKT-1

D DEFECT 
RECTIFICATION 
WORK IN 
TRANSMISSION LINE

23/Oct/2024 08:00 23/Oct/2024 18:00 A/R to be kept 
off in other 
charged Ckt 
from both 
ends

PLANNED Approved 23-Oct-24 17:00 23-Oct-24 23:59 ATC Curtailment of 500 MW 
in NR Export. To be availed 
from 1700 hrs

85 RQ190853 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV PHAGI(RS)-
BHIWANI(PG) 
(PG) CKT-2

D  Shutdown nature 
defects rectification

22/Oct/2024 08:00 28/Oct/2024 18:00 DEFECT 
RECTIFICATION 
WORK

PLANNED Approved 22-Oct-24 08:00 28-Oct-24 18:00 ATC curtailment of 200 MW

86 RQ191786 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV MOGA-
MEERUT (PG) CKT-
1

D For identified line 
maintenance work 
(Tightening work, CC 
ring, AH, VD etc 
fixing work).

21/Oct/2024 08:00 22/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 21-Oct-24 08:00 22-Oct-24 18:00 May be availed from 1500 hrs

87 RQ191003 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
BHADLA_2 (PG)-
FATEHGARH_II(P
G) (PBTL) CKT-4

D Testing and 
Commissioning of 
Spare 765 kV 80 
MVAR Reactor

20/Oct/2024 17:00 21/Oct/2024 23:00 PLANNED Approved 20-Oct-24 17:00 21-Oct-24 23:00

88 RQ190906 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
BHADLA_2 (PG)-
FATEHGARH_II(P
G) (PBTL) CKT-3

D For Bay extension 
construction works 
to avoid induction, 
T&P movement for 
safety requirements

20/Oct/2024 15:00 23/Oct/2024 23:59 PLANNED Approved 20-Oct-24 17:00 23-Oct-24 23:59

89 RQ190869 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV KHETRI 
(PKTSL)-
JHATIKARA(PG) 
(PKTSL) CKT-2

D Attending shutdown 
nature defects

19/Oct/2024 06:00 20/Oct/2024 18:00  PLANNED Approved 19-Oct-24 17:00 20-Oct-24 23:59 May be availed from 1700 hrs



90 RQ191002 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
BHADLA_2 (PG)-
FATEHGARH_II(P
G) (PBTL) CKT-3

D Testing and 
Commissioning of 
Spare 765 kV 80 
MVAR Reactor

18/Oct/2024 17:00 19/Oct/2024 23:00 PLANNED Approved 18-Oct-24 17:00 19-Oct-24 23:00

91 RQ190915 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV BHADLA-
BIKANER (PG) CKT-
2

D  Shutdown nature 
defects rectification

18/Oct/2024 16:00 19/Oct/2024 23:59 Non-Auto 
mode of Ckt-1

PLANNED Approved 18-Oct-24 17:00 19-Oct-24 23:59 May be availed from 1700 hrs

92 RQ190838 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV PHAGI(RS)-
BHIWANI(PG) 
(PG) CKT-2

D GENERAL 
MAINTENANCE 
WORK & Insulator 
Cleaning work 

18/Oct/2024 08:00 19/Oct/2024 18:00 PLANNED Approved 18-Oct-24 08:00 19-Oct-24 18:00 ATC curtailment of 200 MW

93 RQ190928 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV AJMER-
CHITTORGARH 
(PG) CKT-2

D SHUTDOWN DEFECT 
RECTIFICATION 
WORK IN 
TRANSMISSION LINE 
BY AJMER & 
KANKROLI GROUP

18/Oct/2024 08:00 18/Oct/2024 18:00 A/R to be kept 
off in other 
charged Ckt 
from both 
ends

PLANNED Approved 18-Oct-24 17:00 18-Oct-24 23:59 May be availed from 1700 hrs

94 RQ190927 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV AJMER-
CHITTORGARH 
(PG) CKT-1

D SHUTDOWN DEFECT 
RECTIFICATION 
WORK IN 
TRANSMISSION LINE 
BY AJMER & 
KANKROLI GROUP

17/Oct/2024 08:00 17/Oct/2024 18:00 A/R to be kept 
off in other 
charged Ckt 
from both 
ends

PLANNED Approved 17-Oct-24 17:00 17-Oct-24 23:59 May be availed from 1700 hrs

95 RQ190868 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV KHETRI 
(PKTSL)-
JHATIKARA(PG) 
(PKTSL) CKT-1

D Attending shutdown 
nature defects

17/Oct/2024 06:00 18/Oct/2024 18:00  PLANNED Approved 17-Oct-24 17:00 18-Oct-24 23:59 May be availed from 1700 hrs

96 RQ190914 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV BIKANER-
MOGA (PG) CKT-2

D  Shutdown nature 
defects rectification

16/Oct/2024 16:00 17/Oct/2024 23:59 Not requred if 
Shut-down for 
NHAI diversion 
work got 
approved

PLANNED Approved 16-Oct-24 17:00 17-Oct-24 23:59 May be availed from 1700 hrs

97 RQ190837 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV PHAGI(RS)-
BHIWANI(PG) 
(PG) CKT-1

D GENERAL 
MAINTENANCE 
WORK & Insulator 
Cleaning work 

16/Oct/2024 08:00 17/Oct/2024 18:00 PLANNED Approved 16-Oct-24 08:00 17-Oct-24 18:00 ATC curtailment of 200 MW

98 RQ190990 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV BIKANER-
BHADLA_2  (PG) 
CKT-2

D Rectification of shut 
down nature defects

15/Oct/2024 17:00 15/Oct/2024 23:00 765 kV 
Bhadla2-
Bikaner ckt 1 
A/R to be kept 
on Non auto 
mode.

PLANNED Approved 15-Oct-24 17:00 15-Oct-24 23:00

99 RQ190978 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
CHITTORGARH-
BANASKANTHA 
(PG) CKT-1

D For OPGW 
replacement works 
from TN-623 to 

 TN 625 (for Joint 
Box Creation at TN-
625)

15/Oct/2024 08:00 16/Oct/2024 18:00 Non-auto 
required for 
OPGW 
replacement 
works from TN-

 623 to TN 625 
(for Joint Box 
Creation at TN-
625)

PLANNED Approved 15-Oct-24 15:00 16-Oct-24 23:59 Subjected to WRPC Approval



100 RQ190979 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
CHITTORGARH-
BANASKANTHA 
(PG) CKT-2

D For OPGW 
replacement works 
from TN-623 to 

 TN 625 (for Joint 
Box Creation at TN-
625)

15/Oct/2024 08:00 16/Oct/2024 18:00 Non-auto 
required for 
OPGW 
replacement 
works from TN-

 623 to TN 625 
(for Joint Box 
Creation at TN-
625)

PLANNED Approved 15-Oct-24 15:00 16-Oct-24 23:59 Subjected to WRPC Approval

101 RQ190852 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV PHAGI(RS)-
GWALIOR(PG) 
(PG) CKT-2

D  Shutdown nature 
defects rectification

14/Oct/2024 08:00 20/Oct/2024 18:00 DEFECT 
RECTIFICATION 
WORK

PLANNED Approved 14-Oct-24 08:00 20-Oct-24 18:00 ATC curtailment of 450 MW 
in NR Import. Subjected to 
WRPC Approval

102 RQ190989 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV BIKANER-
BHADLA_2  (PG) 
CKT-1

D Rectification of shut 
down nature defects

12/Oct/2024 17:00 12/Oct/2024 23:00 765 kV 
Bhadla2-
Bikaner ckt 2 
A/R to be kept 
on Non auto 
mode.

PLANNED Approved 12-Oct-24 17:00 12-Oct-24 23:00

103 RQ190988 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV AJMER-
BHADLA_2  (PG) 
CKT-2

D Rectification of shut 
down nature defects

10/Oct/2024 17:00 10/Oct/2024 23:00 765 kV 
Bhadla2-Ajmer 
ckt 1 A/R to be 
kept on Non 
auto mode.

PLANNED Approved 10-Oct-24 17:00 10-Oct-24 23:00 ATC curtailment of 500 MW

104 RQ190987 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV AJMER-
BHADLA_2  (PG) 
CKT-1

D Rectification of shut 
down nature defects

08/Oct/2024 17:00 08/Oct/2024 23:00 765 kV 
Bhadla2-Ajmer 
ckt 2 A/R to be 
kept on Non 
auto mode.

PLANNED Approved 08-Oct-24 17:00 08-Oct-24 23:00 ATC curtailment of 500 MW

105 RQ190911 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
BHADLA_2 (PG)-
FATEHGARH_II(P
G) (PFTL) CKT-2

D FOR AMP WORKS by 
Bhadla II & Attending 
shutdown nature 
defects by Khetri & 
Bhadla II

08/Oct/2024 17:00 08/Oct/2024 23:45 Only LILO ie 
39KM is 
POWERGRID 
portion and 
balance 145
KM is 
maintained by 
ADANI.

PLANNED Approved 08-Oct-24 17:00 08-Oct-24 23:45

106 RQ190902 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
FATEHGARH_II(P
G)-BHADLA(PG) 
(FBTL) CKT-2

D For AMP works 07/Oct/2024 15:00 14/Oct/2024 23:59 PLANNED Approved 07-Oct-24 17:00 14-Oct-24 23:59 To be availed from 17:00 hrs

107 RQ190880 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
JHATIKARA-
ALIGARH (PG) 
CKT-1

D Shutdown Nature 
defect rectification 

07/Oct/2024 07:00 09/Oct/2024 19:00 PLANNED Approved 07-Oct-24 07:00 09-Oct-24 19:00

108 RQ190986 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV BHADLA-
BIKANER (PG) CKT-
2

D Rectification of shut 
down nature defects 

05/Oct/2024 17:00 05/Oct/2024 23:00 765 kV Bhadla-
Bikaner ckt 1 
A/R to be kept 
on Non auto 
mode.

PLANNED Approved 05-Oct-24 17:00 05-Oct-24 23:00 ATC curtailment of 200 MW



109 RQ191000 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
GR.NOIDA_2(UPC
)-ALIGARH(PG) 
(PG) CKT-1

D For repairing of 
cutting strands of 
Conductor in span 
between 380-381 
and Miscellaneous 
shutdown nature 
defects rectification 
work in Transmission 
Line.

05/Oct/2024 09:00 05/Oct/2024 18:00 PLANNED Approved 05-Oct-24 09:00 05-Oct-24 18:00 ATC curtailment of 600 MW 
in NR Import

110 RQ190867 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
AJMER(PG)-
PHAGI(RS) 
(PAPTL) CKT-2

D Attending shutdown 
nature defects

05/Oct/2024 06:00 06/Oct/2024 18:00  PLANNED Approved 05-Oct-24 06:00 06-Oct-24 18:00

111 RQ190985 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV BHADLA-
BIKANER (PG) CKT-
1

D Rectification of shut 
down nature defects 

03/Oct/2024 17:00 03/Oct/2024 23:00 765 kV Bhadla-
Bikaner ckt 2 
A/R to be kept 
on Non auto 
mode.

PLANNED Approved 03-Oct-24 17:00 03-Oct-24 23:00 ATC curtailment of 200 MW

112 RQ190854 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV PHAGI(RS)-
GWALIOR(PG) 
(PG) CKT-1

D Non auto mode for 
Tower tightening and 
member/plate fixing 
work

03/Oct/2024 09:00 30/Oct/2024 17:00 Non auto 
mode 

PLANNED Approved 03-Oct-24 09:00 30-Oct-24 17:00 Subjected to WRPC Approval

113 RQ190851 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV PHAGI(RS)-
GWALIOR(PG) 
(PG) CKT-1

D  Shutdown nature 
defects rectification

03/Oct/2024 08:00 10/Oct/2024 18:00 DEFECT 
RECTIFICATION 
WORK

PLANNED Approved 03-Oct-24 08:00 10-Oct-24 18:00 ATC curtailment of 450 MW 
in NR Import. Subjected to 
WRPC Approval

114 RQ190879 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV AGRA-
JHATIKARA (PG) 
CKT-1

D Shutdown Nature 
defect rectification 

03/Oct/2024 07:00 03/Oct/2024 19:00 PLANNED Approved 03-Oct-24 07:00 03-Oct-24 19:00

115 RQ190866 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
AJMER(PG)-
PHAGI(RS) 
(PAPTL) CKT-1

D Attending shutdown 
nature defects

03/Oct/2024 06:00 04/Oct/2024 18:00  PLANNED Approved 03-Oct-24 06:00 04-Oct-24 18:00

116 RQ190900 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
BHADLA_2 (PG)-
FATEHGARH_II(P
G) (PFTL) CKT-1

D FOR AMP WORKS by 
Bhadla II & Attending 
shutdown nature 
defects by Khetri & 
Bhadla II

01/Oct/2024 15:00 03/Oct/2024 23:59 Only LILO ie 
39KM is 
POWERGRID 
portion and 
balance 145
KM is 
maintained by 
ADANI.

PLANNED Approved 01-Oct-24 17:00 03-Oct-24 23:59 To be availed from 17:00 hrs

117 RQ190839 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV MEERUT-
BHIWANI (PG) 
CKT-1

C NHAI DIVERSION 
WORK

01/Oct/2024 09:00 15/Oct/2024 18:00 NHAI Diversion 
work

PLANNED Approved 01-Oct-24 09:00 15-Oct-24 18:00 All statutory clearences, FTC 
approval to be submitted 
before charging of line.

118 RQ190912 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV BIKANER-
MOGA (PG) CKT-1

C NHAI Diversion work 
for Amritsar-
Jamnagar Express 
way.

01/Oct/2024 09:00 15/Oct/2024 18:00 ERS 
installation 
also requires 5 
days 
Shutdown for 
Stringing and  
03-04 days for 
destringing as 
per the ERS 
report by 
agency.

PLANNED Rejected As per special meeting held 
on 04.04.2024, Powergrid 
toexplore ERS possibility for 
facilitating s/d or avail the s/d 
after commisioning of Bhadla-
2 to Sikar-2



119 RQ190913 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV BIKANER-
MOGA (PG) CKT-2

C NHAI Diversion work 
for Amritsar-
Jamnagar Express 
way.

01/Oct/2024 09:00 15/Oct/2024 18:00 ERS 
installation 
also requires 5 
days 
Shutdown for 
Stringing and  
03-04 days for 
destringing as 
per the ERS 
report by 
agency.

PLANNED Rejected As per special meeting held 
on 04.04.2024, Powergrid 
toexplore ERS possibility for 
facilitating s/d or avail the s/d 
after commisioning of Bhadla-
2 to Sikar-2

120 RQ190825 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
KOTESHWAR-
MEERUT (PG) CKT-
2

C Shifting of Tower 
number 79 to new 
Location

01/Oct/2024 08:00 15/Oct/2024 18:00 Shifting of 
Tower number 
79 to new 
Location

PLANNED Approved 01-Oct-24 08:00 15-Oct-24 18:00 All statutory clearences, FTC 
approval to be submitted 
before charging of line.

121 RQ190850 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV PHAGI(RS)-
GWALIOR(PG) 
(PG) CKT-1

D Non shutdown 
nature defect 
liquidation work 
(Model Line)

01/Oct/2024 08:00 31/Oct/2024 18:00 Non auto 
mode 

PLANNED Approved 01-Oct-24 08:00 31-Oct-24 18:00 Subjected to WRPC Approval

122 RQ191685 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV PHAGI(RS)-
BHIWANI(PG) 
(PG) CKT-1 POWER

GRID

D Quarterly 
Maitenance 
alongwith line 
reactor at Phagi end

23/Oct/2024 08:00 23/Oct/2024 18:00 PLANNED Approved 23-Oct-24 08:00 23-Oct-24 18:00 ATC Curtailment of 200 MW 
in  NR Import

123 RQ191867 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV ORAI-
ALIGARH (PG) 
CKT-2

POWER
GRID

D Installation of 
Counter weight in 
Gantry-1 Tower of 
765kV Orai-Gwalior 
line at Orai End, as 
Aligarh-2 LR bushing 
is just below gantry 
so 765kV Orai-
Aligarh-2 Line SD 
required 
simultaneous with 
765kV Gwalior-Orai 
Line.

20/Oct/2024 09:00 20/Oct/2024 14:00 PLANNED Approved 20-Oct-24 09:00 20-Oct-24 14:00 ATC Curtailment of 2650 MW 
in  NR Import

124 RQ191281 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV ORAI-
ALIGARH (PG) 
CKT-2

POWER
GRID

D For AMP of Line  
alongwith reactor

19/Oct/2024 08:00 19/Oct/2024 18:00 PLANNED Approved 19-Oct-24 08:00 19-Oct-24 18:00 ATC Curtailment of 2650 MW 
in  NR Import

125 RQ191279 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV ORAI-
ALIGARH (PG) 
CKT-1

POWER
GRID

D For AMP of Line  
alongwith reactor

18/Oct/2024 08:00 18/Oct/2024 18:00 PLANNED Approved 18-Oct-24 08:00 18-Oct-24 18:00 ATC Curtailment of 2650 MW 
in  NR Import

126 RQ191537 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV VARANASI-
FATEHPUR (PG) 
CKT-1 POWER

GRID

D Insulator Cleaning & 
Shutdown nature 
rectification  Work

18/Oct/2024 08:00 19/Oct/2024 18:00 PLANNED Approved 18-Oct-24 08:00 19-Oct-24 18:00

127 RQ191536 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV VARANASI-
KANPUR_GIS (PG) 
CKT-2 POWER

GRID

D Shutdown nature 
defects  rectification 
work

17/Oct/2024 08:00 17/Oct/2024 18:00 PLANNED Approved 17-Oct-24 08:00 17-Oct-24 18:00

128 RQ191535 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV VARANASI-
KANPUR_GIS (PG) 
CKT-1 POWER

GRID

D Shutdown nature 
defects  rectification 
work

16/Oct/2024 08:00 16/Oct/2024 18:00 PLANNED Approved 16-Oct-24 08:00 16-Oct-24 18:00

129 RQ191201 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
GR.NOIDA_2(UPC
)-ALIGARH(PG) 
(PG) CKT-1

POWER
GRID

D For rectification of 
shutdown nature 
defects by Aligarh 
TLM

15/Oct/2024 08:00 17/Oct/2024 18:00 PLANNED Approved 15-Oct-24 08:00 17-Oct-24 18:00 ATC curtailment of 600 MW 
in NR Import



130 RQ191068 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
BAREILLY_2-
LUCKNOW_2 (PG) 
CKT-1

POWER
GRID

D AMP of Line 
equipments and Line 
maintenance

14/Oct/2024 09:00 14/Oct/2024 18:00 PLANNED Approved 14-Oct-24 09:00 14-Oct-24 18:00

131 RQ192096 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV AGRA-
ALIGARH (PG) 
CKT-1

POWER
GRID

D For Shutdown nature 
defects 

04/Oct/2024 08:00 05/Oct/2024 18:00 PLANNED Approved 04-Oct-24 08:00 05-Oct-24 18:00

132 RQ191288 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV VARANASI-
BALIA (PG) CKT-1 POWER

GRID

D AMP of Line bay 
equipment

01/Oct/2024 08:00 01/Oct/2024 18:00 PLANNED Approved 01-Oct-24 08:00 01-Oct-24 18:00

133 RQ191700 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV ANTA-
PHAGI (RS) CKT-1

RRVPNL

D Yearly/Pre-Diwali 
Maintenance work 
alongwith Line 
reactor at Anta 
end(Shutdown 
required in day hours 
from 09:00 Hrs. to 
18:00 Hrs.)

21/Oct/2024 08:00 21/Oct/2024 18:00 PLANNED Approved 21-Oct-24 08:00 21-Oct-24 18:00

134 RQ191701 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV ANTA-
PHAGI (RS) CKT-2

RRVPNL

D Quarterly 
Maitenance 
alongwith line 
reactor at Phagi end

17/Oct/2024 08:00 17/Oct/2024 18:00 PLANNED Approved 17-Oct-24 08:00 17-Oct-24 18:00

135 RQ190571 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV AGRA 
FATEHBAD(UP)-
LALITPUR(LPG) 
(UP) CKT-1

UPPTCL

D For Tightening of 
Jumper Cone and C.C 
Ring Bolts and fixing 
of spacer >X  clamps 
for testing of Line 
Reactors unit and all 
Rel

16/Oct/2024 08:00 17/Oct/2024 18:00 PLANNED Conditionally 
Approved

Subjected to at least one unit 
outage at lalitpur

136 RQ190572 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV AGRA 
FATEHBAD(UP)-
LALITPUR(LPG) 
(UP) CKT-2

UPPTCL

D For Tightening of 
Jumper Cone and C.C 
Ring Bolts and fixing 
of spacer >X  clamps 
and for testing of 
Line Reactors unit 
and all

14/Oct/2024 08:00 15/Oct/2024 18:00 PLANNED Conditionally 
Approved

Subjected to at least one unit 
outage at lalitpur

137 RQ190570 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
ANPARA_C(LAN)-
UNNAO(UP) (UP) 
CKT-1 UPPTCL

C SAG ADJUSTMENT 
AT LOC NO-638 OF 
765KV ANPARA C-
UNNAO LINE.

03/Oct/2024 08:00 05/Oct/2024 18:00 PLANNED Approved 03-Oct-24 08:00 05-Oct-24 18:00

138 RQ191869 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
ALIGARH(PG)-
SIKAR_2 (PASTL) 
CKT-2

PASTL

D AMP work 08/Oct/2024 09:00 08/Oct/2024 18:00 PLANNED Rejected FTC not done yet of 
Aligarh(PG)-Sikar_2(PASTL), 
so there is no requirement of 
the mentioned s/d approval

139 RQ191871 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
ALIGARH(PG)-
SIKAR_2 (PASTL) 
CKT-2

PASTL

D AMP of Line Bay and 
Line reactor 

08/Oct/2024 09:00 08/Oct/2024 18:00 PLANNED Rejected FTC not done yet of 
Aligarh(PG)-Sikar_2(PASTL), 
so there is no requirement of 
the mentioned s/d approval

140 RQ191870 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
ALIGARH(PG)-
SIKAR_2 (PASTL) 
CKT-1

PASTL

D AMP work 07/Oct/2024 09:00 07/Oct/2024 18:00 PLANNED Rejected FTC not done yet of 
Aligarh(PG)-Sikar_2(PASTL), 
so there is no requirement of 
the mentioned s/d approval



141 RQ191872 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

765 KV 
ALIGARH(PG)-
SIKAR_2 (PASTL) 
CKT-1

PASTL

D AMP of Line Bay and 
Line reactor 

07/Oct/2024 09:00 07/Oct/2024 18:00 PLANNED Rejected FTC not done yet of 
Aligarh(PG)-Sikar_2(PASTL), 
so there is no requirement of 
the mentioned s/d approval

142 RQ191426 OCC_223 cpcc1_sd BUS 765KV  BUS 2 AT 
JHATIKARA(PG)

D AMP work 22/Oct/2024 09:00 22/Oct/2024 18:00 PLANNED Approved 22-Oct-24 09:00 22-Oct-24 18:00

143 RQ191413 OCC_223 cpcc1_sd BUS 765 KV  
FATEHGARH_II(P
G) - BUS 2

D AMP Works 18/Oct/2024 15:00 19/Oct/2024 23:59 PLANNED Approved 18-Oct-24 15:00 19-Oct-24 23:59

144 RQ191412 OCC_223 cpcc1_sd BUS 765 KV  
FATEHGARH_II(P
G) - BUS 1

D AMP Works 13/Oct/2024 15:00 14/Oct/2024 23:59 PLANNED Approved 13-Oct-24 17:00 14-Oct-24 23:59 To be availed from 17:00 hrs

145 RQ191368 OCC_223 cpcc1_sd BUS 765 KV 
BHADLA_2 (PG) - 
BUS 2

D Jumpering and Bus 
Bar Testing for Bay 
Extension

05/Oct/2024 17:00 08/Oct/2024 23:00 PLANNED Approved 05-Oct-24 17:00 08-Oct-24 23:00

146 RQ191376 OCC_223 cpcc1_sd BUS 765 KV 
BIKANER(PG) - 
BUS 2

D Bay Extension work 
in SS-104 Package

05/Oct/2024 15:00 05/Oct/2024 23:00 PLANNED Approved 05-Oct-24 17:00 05-Oct-24 23:00 To be availed from 17:00 hrs

147 RQ191375 OCC_223 cpcc1_sd BUS 765 KV 
BIKANER(PG) - 
BUS 1

D Bay Extension work 
in SS-104 Package

02/Oct/2024 15:00 02/Oct/2024 23:00 PLANNED Approved 02-Oct-24 17:00 02-Oct-24 23:00 To be availed from 17:00 hrs

148 RQ191364 OCC_223 cpcc1_sd BUS 765KV  BUS 2 AT 
CHITTORGARH(P
G)

D For AMP work 02/Oct/2024 09:00 02/Oct/2024 17:00 PLANNED Approved 02-Oct-24 15:00 02-Oct-24 23:00 To be availed from 15:00 hrs

149 RQ191367 OCC_223 cpcc1_sd BUS 765 KV 
BHADLA_2 (PG) - 
BUS 1

D Jumpering and Bus 
Bar Testing for Bay 
Extension

01/Oct/2024 17:00 04/Oct/2024 23:00 PLANNED Approved 01-Oct-24 17:00 04-Oct-24 23:00

150 RQ191363 OCC_223 cpcc1_sd BUS 765KV  BUS 1 AT 
CHITTORGARH(P
G)

D For AMP work 01/Oct/2024 09:00 01/Oct/2024 17:00 PLANNED Approved 01-Oct-24 15:00 01-Oct-24 23:00 To be availed from 15:00 hrs

151 RQ191572 OCC_223 cpcc3_sd BUS 765KV  BUS 2 AT 
FATEHPUR(PG)

POWER
GRID

D Tightening, cleaning 
of all the jumpers 
and AMP of all the 
bus isolators as per 
preventive 
maintenance 
schedule.

16/Oct/2024 09:00 16/Oct/2024 18:00 PLANNED Approved 16-Oct-24 09:00 16-Oct-24 18:00

152 RQ191567 OCC_223 cpcc3_sd BUS 765KV  BUS 1 AT 
FATEHPUR(PG)

POWER
GRID

D Testing, Tightening & 
alignment of 
Connected isolators 
& jumpers.

15/Oct/2024 09:00 15/Oct/2024 18:00 PLANNED Approved 15-Oct-24 09:00 15-Oct-24 18:00

153 RQ191332 OCC_223 cpcc3_sd BUS 765KV  BUS 2 AT 
LUCKNOW_2(PG)

POWER
GRID

D AMP work 09/Oct/2024 10:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 10:00 09-Oct-24 18:00

154 RQ191329 OCC_223 cpcc3_sd BUS 765KV  BUS 1 AT 
LUCKNOW_2(PG)

POWER
GRID

D AMP work 07/Oct/2024 10:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 10:00 07-Oct-24 18:00

155 RQ191579 OCC_223 cpcc3_sd BUS 765KV  BUS 2 AT 
AGRA(PG)

POWER
GRID

D Tightening, cleaning 
of all the jumpers 
and AMP of all the 
bus isolators as per 
preventive 
maintenance 
schedule.

03/Oct/2024 09:00 03/Oct/2024 18:00 PLANNED Approved 03-Oct-24 09:00 03-Oct-24 18:00



156 RQ191574 OCC_223 cpcc3_sd BUS 765KV  BUS 1 AT 
AGRA(PG)

POWER
GRID

D Tightening, cleaning 
of all the jumpers 
and AMP of all the 
bus isolators as per 
preventive 
maintenance 
schedule.

01/Oct/2024 09:00 01/Oct/2024 18:00 PLANNED Approved 01-Oct-24 09:00 01-Oct-24 18:00

157 RQ191557 OCC_223 sldcrs_sd BUS 765KV  BUS 2 AT 
ANTA(RS)

RRVPNL

D Yearly/Pre-Diwali 
Maintenance work 
(Shutdown required 
in day hours from 
09:00 Hrs. to 18:00 
Hrs.)

14/Oct/2024 08:00 14/Oct/2024 18:00 PLANNED Approved 14-Oct-24 08:00 14-Oct-24 18:00

158 RQ191556 OCC_223 sldcrs_sd BUS 765KV  BUS 1 AT 
ANTA(RS)

RRVPNL

D Yearly/Pre-Diwali 
Maintenance work 
(Shutdown required 
in day hours from 
09:00 Hrs. to 18:00 
Hrs.)

09/Oct/2024 08:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 08:00 09-Oct-24 18:00

159 RQ191982 OCC_223 stuup_sd BUS 765 KV 
GR.NOIDA_2(UPC
) - BUS 1 UPPTCL

C For annual 
maintenance and 
testing works

03/Oct/2024 08:00 03/Oct/2024 18:00 PLANNED Approved 03-Oct-24 08:00 03-Oct-24 18:00

160 RQ191611 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

240 MVAR BUS 
REACTOR NO 1 
AT 765KV 
MEERUT(PG)

POWER
GRID

D AMP work 23/Oct/2024 08:00 23/Oct/2024 18:00 PLANNED Approved 23-Oct-24 08:00 23-Oct-24 18:00

161 RQ191588 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

240 MVAR BUS 
REACTOR NO 1 
AT 765 KV  
FATEHGARH_II(P
G)

POWER
GRID

D For spare switching 18/Oct/2024 08:00 19/Oct/2024 18:00 PLANNED Approved 18-Oct-24 08:00 19-Oct-24 18:00

162 RQ191639 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

240 MVAR BUS 
REACTOR NO 2 
AT 765KV 
BHIWANI(PG)

POWER
GRID

D Bus Reactor AMP 
and Relay Testing.

16/Oct/2024 14:00 16/Oct/2024 23:00 PLANNED Approved 16-Oct-24 14:00 16-Oct-24 23:00

163 RQ191594 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

240 MVAR BUS 
REACTOR NO 1 
AT 765 KV 
KOTESHWAR(PG)

POWER
GRID

D Implementation of 
modified mechanical 
protection settings 
and AMP before DLP 
expiry

16/Oct/2024 08:00 17/Oct/2024 18:00 PLANNED Approved 16-Oct-24 08:00 17-Oct-24 18:00

164 RQ191638 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

240 MVAR BUS 
REACTOR NO 1 
AT 765KV 
BHIWANI(PG)

POWER
GRID

D Bus Reactor AMP 
and Relay Testing.

15/Oct/2024 14:00 15/Oct/2024 23:00 PLANNED Approved 15-Oct-24 14:00 15-Oct-24 23:00

165 RQ191665 OCC_223 sldcrs_sd BR/BSR/MSC/
MSR

240 MVAR BUS 
REACTOR NO 1 
AT 765KV 
PHAGI(RS)

POWER
GRID

D Quarterly 
Maitenance

15/Oct/2024 08:00 15/Oct/2024 18:00 PLANNED Approved 15-Oct-24 08:00 15-Oct-24 18:00

166 RQ191587 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

240 MVAR BUS 
REACTOR NO 2 
AT 765 KV  
FATEHGARH_II(P
G)

POWER
GRID

D For spare switching 13/Oct/2024 08:00 14/Oct/2024 18:00 PLANNED Approved 13-Oct-24 08:00 14-Oct-24 18:00



167 RQ191748 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

240 MVAR BUS 
REACTOR NO 1 
AT 765KV 
PHAGI(RS)

POWER
GRID

D "1.For CC-AM IOM 
compliances, 
modifcation works. 
2.AMP works for 
element and bay 
AMP works                                            
3.PRV-1&2  
retrofitment (Viat 
Make). 4.HV bushing 
tan delta point 
rectfication"

11/Oct/2024 08:00 11/Oct/2024 18:00 PLANNED Approved 11-Oct-24 08:00 11-Oct-24 18:00

168 RQ191603 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

240 MVAR BUS 
REACTOR NO 1 
AT 765KV 
JHATIKARA(PG)

POWER
GRID

D SWITCHING OF 
REACTOR & AMP

07/Oct/2024 08:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 08:00 07-Oct-24 18:00

169 RQ191573 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

330 MVAR BUS 
REACTOR NO 1 
AT 765 KV 
BIKANER(PG)

POWER
GRID

C for Shifting of 765kV 
Bus Reactor &  in 
coming new 765KV 
ICT 4 TO BE 
COMMISIONED  

01/Oct/2024 08:00 31/Oct/2024 18:00 As a part of 
Substation 
Package SS-
104, 765kV 
Bus Reactor  
needs to be 
shifted

PLANNED Approved 01-Oct-24 08:00 31-Oct-24 18:00

170 RQ191584 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

240 MVAR BUS 
REACTOR NO 2 
AT 765 KV KHETRI 
(PKTSL) PKTSL

C For internal 
inspection due to 
DGA violation

15/Oct/2024 08:00 20/Oct/2024 18:00 PLANNED Approved 15-Oct-24 08:00 20-Oct-24 18:00

171 RQ191585 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

240 MVAR BUS 
REACTOR NO 1 
AT 765 KV KHETRI 
(PKTSL) PKTSL

C For internal 
inspection due to 
DGA violation

09/Oct/2024 08:00 14/Oct/2024 18:00 PLANNED Approved 09-Oct-24 08:00 14-Oct-24 18:00

172 RQ190569 OCC_223 stuup_sd BR/BSR/MSC/
MSR

189 MVAR BUS 
REACTOR NO 1 
AT 765KV 
UNNAO(UP)

UPPTCL

C S/D OF 189MVAR 
BUS REACTOR FOR 
Replacement of 
gasket and O ring of 
main >X  tank of 
63MVAR Y Phase bus 
reactor unit to 
stoppag

14/Oct/2024 09:00 25/Oct/2024 17:00 PLANNED Approved 14-Oct-24 09:00 25-Oct-24 17:00

173 RQ191749 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

240 MVAR BUS 
REACTOR NO 2 
AT 765 KV 
PHAGI(RS)

PAPTL

D "1.For CC-AM IOM 
compliances, 
modifcation works. 
2.AMP works for 
element and bay 
AMP works                                            
3.PRV-1&2  
retrofitment (Viat 
Make). 4.HV bushing 
tan delta point 
rectfication"

14/Oct/2024 08:00 14/Oct/2024 18:00 PLANNED Approved 14-Oct-24 08:00 14-Oct-24 18:00

174 RQ191668 OCC_223 sldcrs_sd BR/BSR/MSC/
MSR

240 MVAR BUS 
REACTOR NO 2 
AT 765 KV 
PHAGI(RS) PAPTL

D Quarterly 
Maitenance

14/Oct/2024 08:00 14/Oct/2024 18:00 PLANNED Approved 14-Oct-24 08:00 14-Oct-24 18:00



175 RQ191280 OCC_223 cpcc1_sd LINE REACTOR 240 MVAR 
SWITCHABLE LR 
ON 765 KV 
FATEHGARH_II-
BHADLA (PG) CKT-
2 
@FATEHGARH_II(
PG)

POWER
GRID

D  Spare reactor 
switching & AMP 
WORKS

18/Oct/2024 17:00 19/Oct/2024 23:00 PLANNED Rejected To be clubbed with Line 
AMP/Outage work

176 RQ191746 OCC_223 cpcc1_sd LINE REACTOR 240 MVAR NON-
SWITCHABLE LR 
ON PHAGI(RS)-
BHIWANI(PG) 
(PG) CKT-1 
@PHAGI(RS)

POWER
GRID

D "1.For CC-AM IOM 
compliances, 
modifcation works. 
2.AMP works for 
element and bay 
AMP(CB GC,DCRM) 
works                                            
3.PRV-1&2  
retrofitment (Viat 
Make)"

09/Oct/2024 08:00 09/Oct/2024 18:00 PLANNED Rejected To be clubbed with Line 
AMP/Outage work

177 RQ191747 OCC_223 cpcc1_sd LINE REACTOR 240 MVAR NON-
SWITCHABLE LR 
ON PHAGI(RS)-
BHIWANI(PG) 
(PG) CKT-2 
@PHAGI(RS)

POWER
GRID

D "1.For CC-AM IOM 
compliances, 
modifcation works. 
2.AMP works for 
element and bay 
AMP(TIMING,CRM,D
CRM DEW 
POINT,COIL 
CURRENT) works             
3.PRV-1&2  
retrofitment (Viat 
Make). 4.HV bushing 
tan delta point 
rectfication"

05/Oct/2024 08:00 05/Oct/2024 18:00 PLANNED Rejected To be clubbed with Line 
AMP/Outage work

178 RQ191513 OCC_223 cpcc1_sd BAY 703 MAIN BAY - 
765 KV KHETRI 
(PG) - BUS 2 
(PKTSL) AND 240 
MVAR BUS 
REACTOR NO 2 
AT 765 KV KHETRI 
(PKTSL) AT 765 
KV KHETRI 
(PKTSL) (PKTSL)

PKTSL

D For AMP work 31/Oct/2024 08:00 31/Oct/2024 18:00 PLANNED Approved 31-Oct-24 08:00 31-Oct-24 18:00

179 RQ191512 OCC_223 cpcc1_sd BAY 701 MAIN BAY - 
765 KV KHETRI 
(PG) - BUS 1 
(PKTSL) PKTSL

D For AMP work 30/Oct/2024 08:00 30/Oct/2024 18:00 PLANNED Approved 30-Oct-24 08:00 30-Oct-24 18:00

180 RQ191511 OCC_223 cpcc1_sd BAY 702 TIE BAY - 765 
KV KHETRI (PG) - 
BUS 1 (PKTSL) 
AND 240 MVAR 
BUS REACTOR NO 
2 AT 765 KV 
KHETRI (PKTSL) 
AT 765 KV KHETRI 
(PKTSL) (PKTSL)

PKTSL

D For AMP work 29/Oct/2024 08:00 29/Oct/2024 18:00 PLANNED Approved 29-Oct-24 08:00 29-Oct-24 18:00



181 RQ191510 OCC_223 cpcc1_sd BAY 706 MAIN BAY - 
765/400 KV 1500 
MVA ICT 1 AT 
KHETRI (PKTSL) 
(PKTSL) PKTSL

D For AMP work 28/Oct/2024 08:00 28/Oct/2024 18:00 PLANNED Approved 28-Oct-24 08:00 28-Oct-24 18:00

182 RQ191515 OCC_223 cpcc1_sd BAY 704 MAIN BAY - 
765 KV KHETRI 
(PG) - BUS 1 
(PKTSL) AND 765 
KV KHETRI 
(PKTSL)-
JHATIKARA(PG) 
(PKTSL) CKT-1 AT 
765 KV KHETRI 
(PKTSL) (PKTSL) PKTSL

D For AMP work 02/Oct/2024 08:00 02/Oct/2024 18:00 PLANNED Approved 02-Oct-24 08:00 02-Oct-24 18:00

183 RQ191514 OCC_223 cpcc1_sd BAY 705 TIE BAY - 765 
KV KHETRI 
(PKTSL)-
JHATIKARA(PG) 
(PKTSL) CKT-1 
(PKTSL) AND 
765/400 KV 1500 
MVA ICT 1 AT 
KHETRI (PKTSL) 
AT 765 KV KHETRI 
(PKTSL) (PKTSL)

PKTSL

D For AMP work 01/Oct/2024 08:00 01/Oct/2024 18:00 PLANNED Approved 01-Oct-24 08:00 01-Oct-24 18:00

184 RQ191463 OCC_223 cpcc1_sd BAY 715 MAIN BAY - 
765/400KV 1500 
MVA ICT 3 AT 
JHATIKARA(PG)

POWER
GRID

D For AMP work 28/Oct/2024 08:00 28/Oct/2024 18:00 PLANNED Approved 28-Oct-24 08:00 28-Oct-24 18:00

185 RQ191486 OCC_223 cpcc1_sd BAY 715 MAIN BAY - 
240 MVAR BUS 
REACTOR NO 1 
AT 765 KV  
FATEHGARH_II(P
G) (POWERGRID)

POWER
GRID

D For AMP work 25/Oct/2024 08:00 26/Oct/2024 18:00 PLANNED Approved 25-Oct-24 08:00 26-Oct-24 18:00

186 RQ192044 OCC_223 sldcrs_sd BAY 70252A MAIN 
BAY - 765 KV 
PHAGI(RS)-
BHIWANI(PG) 
(PG) CKT-1 AT 
PHAGI(RS)

POWER
GRID

D Quarterly 
Maitenance

25/Oct/2024 08:00 25/Oct/2024 18:00 PLANNED Approved 25-Oct-24 08:00 25-Oct-24 18:00

187 RQ191640 OCC_223 cpcc1_sd BAY 713 MAIN BAY - 
765KV MOGA-
BHIWANI (PG) 
CKT-1 AT 
BHIWANI(PG)

POWER
GRID

D For AMP work 23/Oct/2024 14:00 23/Oct/2024 23:00 PLANNED Approved 23-Oct-24 14:00 23-Oct-24 23:00

188 RQ191485 OCC_223 cpcc1_sd BAY 718 MAIN BAY - 
765 KV 
BHADLA_2 -
FATEHGARH_II 
(PG) CKT-2 
(POWERGRID)

POWER
GRID

D For AMP work 23/Oct/2024 08:00 24/Oct/2024 18:00 PLANNED Approved 23-Oct-24 08:00 24-Oct-24 18:00



189 RQ191505 OCC_223 cpcc1_sd BAY 707 MAIN BAY - 
765 KV KHETRI 
(PKTSL)-
JHATIKARA(PG) 
(PKTSL) CKT-2 
(POWERGRID) AT 
765 KV KHETRI 
(PKTSL) 

POWER
GRID

D For AMP work 23/Oct/2024 08:00 23/Oct/2024 18:00 PLANNED Approved 23-Oct-24 08:00 23-Oct-24 18:00

190 RQ191504 OCC_223 cpcc1_sd BAY 708 TIE BAY - 765 
KV KHETRI 
(PKTSL)-
JHATIKARA(PG) 
(PKTSL) CKT-2 
(POWERGRID) 
AND 765/400 KV 
1500 MVA ICT 2 
AT KHETRI 
(PKTSL) AT 765 
KV KHETRI 
(PKTSL) 
(POWERGRID)

POWER
GRID

D For AMP work 22/Oct/2024 08:00 22/Oct/2024 18:00 PLANNED Approved 22-Oct-24 08:00 22-Oct-24 18:00

191 RQ191503 OCC_223 cpcc1_sd BAY 709 MAIN BAY - 
765/400 KV 1500 
MVA ICT 2 AT 
KHETRI (PKTSL) 
(POWERGRID) AT 
765 KV KHETRI 
(PKTSL) 

POWER
GRID

D For AMP work 21/Oct/2024 08:00 21/Oct/2024 18:00 PLANNED Approved 21-Oct-24 08:00 21-Oct-24 18:00

192 RQ191484 OCC_223 cpcc1_sd BAY 721 MAIN BAY - 
765 KV 
BHADLA_2 -
FATEHGARH_II 
(PG) CKT-1 
(POWERGRID)

POWER
GRID

D For AMP work 21/Oct/2024 08:00 22/Oct/2024 18:00 PLANNED Approved 21-Oct-24 08:00 22-Oct-24 18:00

193 RQ191483 OCC_223 cpcc1_sd BAY 716 MAIN BAY - 
765/400 KV 1500 
MVA ICT 3 AT  
FATEHGARH_II(P
G) (POWERGRID)

POWER
GRID

D For AMP work 19/Oct/2024 08:00 20/Oct/2024 18:00 PLANNED Approved 19-Oct-24 08:00 20-Oct-24 18:00

194 RQ191482 OCC_223 cpcc1_sd BAY 717 TIE BAY - 
765/400 KV 1500 
MVA ICT 3 AT  
FATEHGARH_II(P
G) (POWERGRID) 
AND 765 KV 
BHADLA_2 -
FATEHGARH_II 
(PG) CKT-2 AT 
765 KV  
FATEHGARH_II(P
G) (POWERGRID)

POWER
GRID

D For AMP work 17/Oct/2024 08:00 18/Oct/2024 18:00 PLANNED Approved 17-Oct-24 08:00 18-Oct-24 18:00



195 RQ191741 OCC_223 cpcc1_sd BAY 70552T TIE BAY - 
240 MVAR BUS 
REACTOR NO 1 
AT 765KV 
PHAGI(RS) 
(POWERGRID) 
AND 765 KV 
AJMER(PG)-
PHAGI(RS) (PG) 
CKT-1 AT 765 KV 
PHAGI(RS) 
(POWERGRID)

POWER
GRID

D .CB  pending 
Amp(CRM,DCRM,CB 
GC, DEW 
POINT,TIMING) work 
to be carried out 

17/Oct/2024 08:00 17/Oct/2024 18:00 PLANNED Approved 17-Oct-24 08:00 17-Oct-24 18:00

196 RQ191454 OCC_223 cpcc1_sd BAY 713 MAIN BAY - 
765 KV AJMER-
CHITTORGARH 
(PG) CKT-1 AT 
CHITTORGARH(P
G)

POWER
GRID

D For AMP work 16/Oct/2024 08:00 16/Oct/2024 18:00 PLANNED Approved 16-Oct-24 08:00 16-Oct-24 18:00

197 RQ191522 OCC_223 cpcc3_sd BAY 708 TIE BAY - 
765KV 
LUCKNOW_2-
BAREILLY (PG) 
CKT-1 AND 240 
MVAR BUS 
REACTOR NO 1 
AT 765KV 
LUCKNOW_2(PG)

POWER
GRID

D AMP work 15/Oct/2024 10:00 15/Oct/2024 18:00 PLANNED Approved 15-Oct-24 10:00 15-Oct-24 18:00

198 RQ191453 OCC_223 cpcc1_sd BAY 712 MAIN BAY - 
240 MVAR BUS 
REACTOR NO 1 
AT 765KV 
CHITTORGARH(P
G)

POWER
GRID

D For AMP work 15/Oct/2024 08:00 15/Oct/2024 18:00 PLANNED Approved 15-Oct-24 08:00 15-Oct-24 18:00

199 RQ191481 OCC_223 cpcc1_sd BAY 713 MAIN BAY - 
765/400 KV 1500 
MVA ICT 2 AT  
FATEHGARH_II(P
G) (POWERGRID) 
AT 765 KV  
FATEHGARH_II(P
G) 

POWER
GRID

D For AMP work 15/Oct/2024 08:00 16/Oct/2024 18:00 PLANNED Approved 15-Oct-24 08:00 16-Oct-24 18:00

200 RQ191462 OCC_223 cpcc1_sd BAY 702 TIE BAY - 
765/400 KV 1500 
MVA ICT 1 AT 
MEERUT(PG) 
(POWERGRID) 
AND 765 KV 
KOTESHWAR-
MEERUT (PG) CKT-
2 AT 765 KV 
MEERUT(PG) 
(POWERGRID)

POWER
GRID

D For AMP work 15/Oct/2024 08:00 15/Oct/2024 18:00 PLANNED Approved 15-Oct-24 08:00 15-Oct-24 18:00



201 RQ191517 OCC_223 cpcc3_sd BAY 705 TIE BAY - 
765/400 KV 1500 
MVA ICT 2 AT 
LUCKNOW_2(PG) 
(POWERGRID) 
AND FUTURE AT 
765 KV 
LUCKNOW_2(PG) 
(POWERGRID)

POWER
GRID

D AMP work 14/Oct/2024 10:00 14/Oct/2024 18:00 PLANNED Approved 14-Oct-24 10:00 14-Oct-24 18:00

202 RQ191452 OCC_223 cpcc1_sd BAY 711 TIE BAY - 
765KV AJMER-
CHITTORGARH 
(PG) CKT-2 AND 
240 MVAR BUS 
REACTOR NO 1 
AT 765KV 
CHITTORGARH(P
G)

POWER
GRID

D For AMP work 14/Oct/2024 08:00 14/Oct/2024 18:00 PLANNED Approved 14-Oct-24 08:00 14-Oct-24 18:00

203 RQ191451 OCC_223 cpcc1_sd BAY 714 TIE BAY - 
765KV AJMER-
CHITTORGARH 
(PG) CKT-1 AND 
FUTURE AT 
CHITTORGARH(P
G)

POWER
GRID

D For AMP work 13/Oct/2024 08:00 13/Oct/2024 18:00 PLANNED Approved 13-Oct-24 08:00 13-Oct-24 18:00

204 RQ191480 OCC_223 cpcc1_sd BAY 714 TIE BAY - 
765/400 KV 1500 
MVA ICT 2 AT  
FATEHGARH_II(P
G) (POWERGRID) 
AND 240 MVAR 
BUS REACTOR NO 
1 AT 765 KV  
FATEHGARH_II(P
G) AT 765 KV  
FATEHGARH_II(P
G) (POWERGRID)

POWER
GRID

D For AMP work 13/Oct/2024 08:00 14/Oct/2024 18:00 PLANNED Approved 13-Oct-24 08:00 14-Oct-24 18:00

205 RQ191498 OCC_223 cpcc3_sd BAY 706 MAIN BAY - 
765/400 KV 1500 
MVA ICT 2 AT 
LUCKNOW_2(PG) 
(POWERGRID)

POWER
GRID

D AMP work 12/Oct/2024 10:00 12/Oct/2024 18:00 PLANNED Approved 12-Oct-24 10:00 12-Oct-24 18:00

206 RQ191450 OCC_223 cpcc1_sd BAY 709 MAIN BAY - 
765/400KV 1500 
MVA ICT 2 AT 
CHITTORGARH(P
G)

POWER
GRID

D For AMP work 12/Oct/2024 08:00 12/Oct/2024 18:00 PLANNED Approved 12-Oct-24 08:00 12-Oct-24 18:00

207 RQ191461 OCC_223 cpcc1_sd BAY 704 MAIN BAY - 
240 MVAR BUS 
REACTOR NO 1 
AT 765KV 
MEERUT(PG)

POWER
GRID

D For AMP work 11/Oct/2024 08:00 11/Oct/2024 18:00 PLANNED Approved 11-Oct-24 08:00 11-Oct-24 18:00

208 RQ191449 OCC_223 cpcc1_sd BAY 706 MAIN BAY - 
765/400KV 1500 
MVA ICT 1 AT 
CHITTORGARH(P
G)

POWER
GRID

D For AMP work 11/Oct/2024 08:00 11/Oct/2024 18:00 PLANNED Approved 11-Oct-24 08:00 11-Oct-24 18:00



209 RQ191479 OCC_223 cpcc1_sd BAY 707 MAIN BAY - 
240 MVAR BUS 
REACTOR NO 2 
AT 765 KV  
FATEHGARH_II(P
G) (POWERGRID) 
AT 765 KV  
FATEHGARH_II(P
G) 

POWER
GRID

D For AMP work 11/Oct/2024 08:00 12/Oct/2024 18:00 PLANNED Approved 11-Oct-24 08:00 12-Oct-24 18:00

210 RQ191473 OCC_223 cpcc1_sd BAY 701 MAIN BAY - 
765/400 KV 1500 
MVA ICT 1 AT 
AJMER(PG) 

POWER
GRID

D For AMP work 10/Oct/2024 08:00 10/Oct/2024 18:00 PLANNED Approved 10-Oct-24 08:00 10-Oct-24 18:00

211 RQ191460 OCC_223 cpcc1_sd BAY 705 TIE BAY - 
765/400KV 1500 
MVA ICT 2 AT 
MEERUT(PG) 
AND 240 MVAR 
BUS REACTOR NO 
1 AT 765KV 
MEERUT(PG)

POWER
GRID

D For AMP work 09/Oct/2024 08:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 08:00 09-Oct-24 18:00

212 RQ191478 OCC_223 cpcc1_sd BAY 712 MAIN BAY - 
765 KV 
FATEHGARH_II-
BHADLA (PG) CKT-
1 (POWERGRID) 
AT 765 KV  
FATEHGARH_II(P
G) POWER

GRID

D For AMP work 09/Oct/2024 08:00 10/Oct/2024 18:00 PLANNED Approved 09-Oct-24 08:00 10-Oct-24 18:00

213 RQ191459 OCC_223 cpcc1_sd BAY 711 TIE BAY - 
765KV MOGA-
MEERUT (PG) CKT-
1 AND 765KV 
MEERUT-
BHIWANI (PG) 
CKT-1 AT 
MEERUT(PG)

POWER
GRID

D For AMP work 08/Oct/2024 08:00 08/Oct/2024 18:00 PLANNED Approved 08-Oct-24 08:00 08-Oct-24 18:00

214 RQ191458 OCC_223 cpcc1_sd BAY 712 MAIN BAY - 
765KV MEERUT-
BHIWANI (PG) 
CKT-1 AT 
MEERUT(PG)

POWER
GRID

D For AMP work 07/Oct/2024 08:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 08:00 07-Oct-24 18:00

215 RQ191472 OCC_223 cpcc1_sd BAY 705 TIE BAY - 765 
KV AJMER-
BHADLA_2  (PG) 
CKT-2 
(POWERGRID) 
AND 765/400 KV 
1500 MVA ICT 2 
AT AJMER(PG) AT 
765 KV 
AJMER(PG) 
(POWERGRID)

POWER
GRID

D For AMP work 07/Oct/2024 08:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 08:00 07-Oct-24 18:00



216 RQ191477 OCC_223 cpcc1_sd BAY 711 TIE BAY - 765 
KV 
FATEHGARH_II-
BHADLA (PG) CKT-
1 (POWERGRID) 
AND 765/400 KV 
1500 MVA ICT 1 
AT  
FATEHGARH_II(P
G) AT 765 KV  
FATEHGARH_II(P
G) (POWERGRID) POWER

GRID

D For AMP work 07/Oct/2024 08:00 08/Oct/2024 18:00 PLANNED Approved 07-Oct-24 08:00 08-Oct-24 18:00

217 RQ191739 OCC_223 cpcc1_sd BAY 70252A MAIN 
BAY - 765 KV 
PHAGI(RS)-
BHIWANI(PG) 
(PG) CKT-1 AT 
PHAGI(RS)

POWER
GRID

D .CB  pending 
Amp(TIMING,DEW 
POINT) work to be 
carried out 

07/Oct/2024 08:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 08:00 07-Oct-24 18:00

218 RQ191457 OCC_223 cpcc1_sd BAY 714 TIE BAY - 765 
KV 
GR.NOIDA_2(UPC
)-MEERUT(PG) 
(PG) CKT-1 AND 
FUTURE AT 
MEERUT(PG)

POWER
GRID

D For AMP work 06/Oct/2024 08:00 06/Oct/2024 18:00 PLANNED Approved 06-Oct-24 08:00 06-Oct-24 18:00

219 RQ191471 OCC_223 cpcc1_sd BAY 704 MAIN BAY - 
765/400KV 1500 
MVA ICT 2 AT 
AJMER(PG)

POWER
GRID

D For AMP work 05/Oct/2024 08:00 05/Oct/2024 18:00 PLANNED Approved 05-Oct-24 08:00 05-Oct-24 18:00

220 RQ191476 OCC_223 cpcc1_sd BAY 708 TIE BAY - 765 
KV 
FATEHGARH_II-
BHADLA (PG) CKT-
2 (POWERGRID) 
AND 240 MVAR 
BUS REACTOR NO 
2 AT 765 KV  
FATEHGARH_II(P
G) AT 765 KV  
FATEHGARH_II(P
G) (POWERGRID) POWER

GRID

D For AMP work 05/Oct/2024 08:00 06/Oct/2024 18:00 PLANNED Approved 05-Oct-24 08:00 06-Oct-24 18:00

221 RQ191470 OCC_223 cpcc1_sd BAY 707 MAIN BAY - 
240 MVAR BUS 
REACTOR NO 1 
AT 765KV 
AJMER(PG) AND 
765KV  BUS 2 AT 
AJMER(PG)

POWER
GRID

D For AMP work 04/Oct/2024 08:00 04/Oct/2024 18:00 PLANNED Approved 04-Oct-24 08:00 04-Oct-24 18:00



222 RQ192041 OCC_223 sldcrs_sd BAY 70552T TIE BAY - 
240 MVAR BUS 
REACTOR NO 1 
AT 765KV 
PHAGI(RS) 
(POWERGRID) 
AND 765 KV 
AJMER(PG)-
PHAGI(RS) (PG) 
CKT-1 AT 765 KV 
PHAGI(RS) 
(POWERGRID)

POWER
GRID

D Quarterly 
Maitenance

04/Oct/2024 08:00 04/Oct/2024 18:00 PLANNED Approved 04-Oct-24 08:00 04-Oct-24 18:00

223 RQ191524 OCC_223 cpcc3_sd BAY 703 MAIN BAY - 
765/400 KV 1500 
MVA ICT 1 AT 
FATEHPUR(PG) 
(POWERGRID) AT 
765 KV 
FATEHPUR(PG) 

POWER
GRID

D Testing of CB, CT & 
Tightening work

03/Oct/2024 09:00 03/Oct/2024 18:00 PLANNED Approved 03-Oct-24 09:00 03-Oct-24 18:00

224 RQ191464 OCC_223 cpcc1_sd BAY 712 MAIN BAY - 
765/400KV 1500 
MVA ICT 2 AT 
JHATIKARA(PG)

POWER
GRID

D For AMP work 03/Oct/2024 08:00 03/Oct/2024 18:00 PLANNED Approved 03-Oct-24 08:00 03-Oct-24 18:00

225 RQ191456 OCC_223 cpcc1_sd BAY 709 MAIN BAY - 
765/400 KV 1500 
MVA ICT 3 AT 
MEERUT(PG) 
(POWERGRID)

POWER
GRID

D For AMP work 03/Oct/2024 08:00 03/Oct/2024 18:00 PLANNED Approved 03-Oct-24 08:00 03-Oct-24 18:00

226 RQ191475 OCC_223 cpcc1_sd BAY 719 MAIN BAY - 
765/400 KV 1500 
MVA ICT 4 AT  
FATEHGARH_II(P
G) (POWERGRID) 
AT 765 KV  
FATEHGARH_II(P
G) 

POWER
GRID

D For AMP work 03/Oct/2024 08:00 04/Oct/2024 18:00 PLANNED Approved 03-Oct-24 08:00 04-Oct-24 18:00

227 RQ191519 OCC_223 cpcc3_sd BAY 701 MAIN BAY - 
765 KV VARANASI-
FATEHPUR (PG) 
CKT-1 AT 
FATEHPUR(PG) POWER

GRID

D Testing of CB, CT & 
Tightening work

01/Oct/2024 09:00 01/Oct/2024 18:00 PLANNED Approved 01-Oct-24 09:00 01-Oct-24 18:00

228 RQ191455 OCC_223 cpcc1_sd BAY 701 MAIN BAY - 
765 KV 
KOTESHWAR-
MEERUT (PG) CKT-
2 (POWERGRID) 
AT MEERUT POWER

GRID

D For AMP work 01/Oct/2024 08:00 01/Oct/2024 18:00 PLANNED Approved 01-Oct-24 08:00 01-Oct-24 18:00



229 RQ191474 OCC_223 cpcc1_sd BAY 720 TIE BAY - 
765/400 KV 1500 
MVA ICT 4 AT  
FATEHGARH_II(P
G) (POWERGRID) 
AND 765 KV 
BHADLA_2 (PG)-
FATEHGARH_II(P
G) (PFTL) CKT-1 
AT 765 KV  
FATEHGARH_II(P
G) (POWERGRID)

POWER
GRID

D For AMP work 01/Oct/2024 08:00 02/Oct/2024 18:00 PLANNED Approved 01-Oct-24 08:00 02-Oct-24 18:00

230 RQ191509 OCC_223 cpcc1_sd BAY 713 MAIN BAY - 
765 KV 
BIKANER(PG)-
KHETRI (PKTSL) 
(BKTL) CKT-1 
(BKTL) BKTL

D For AMP work 27/Oct/2024 08:00 27/Oct/2024 18:00 PLANNED Approved 27-Oct-24 08:00 27-Oct-24 18:00

231 RQ191508 OCC_223 cpcc1_sd BAY 714 TIE BAY - 765 
KV BIKANER(PG)-
KHETRI (PKTSL) 
(BKTL) CKT-1 
(BKTL) AND 
FUTURE AT 765 
KV KHETRI 
(PKTSL) (BKTL)

BKTL

D For AMP work 26/Oct/2024 08:00 26/Oct/2024 18:00 PLANNED Approved 26-Oct-24 08:00 26-Oct-24 18:00

232 RQ191507 OCC_223 cpcc1_sd BAY 710 MAIN BAY - 
765 KV 
BIKANER(PG)-
KHETRI (PKTSL) 
(BKTL) CKT-2 
(BKTL) BKTL

D For AMP work 25/Oct/2024 08:00 25/Oct/2024 18:00 PLANNED Approved 25-Oct-24 08:00 25-Oct-24 18:00

233 RQ191506 OCC_223 cpcc1_sd BAY 711 TIE BAY - 765 
KV BIKANER(PG)-
KHETRI (PKTSL) 
(BKTL) CKT-2 
(BKTL) AND 
FUTURE AT 765 
KV KHETRI 
(PKTSL) (BKTL)

BKTL

D For AMP work 24/Oct/2024 08:00 24/Oct/2024 18:00 PLANNED Approved 24-Oct-24 08:00 24-Oct-24 18:00

234 RQ191743 OCC_223 cpcc1_sd BAY 70752A MAIN 
BAY - 765KV 
PHAGI(RS)-
GWALIOR(PG) 
(UNDEF) CKT-2 
AT PHAGI(RS) RRVPNL

D .CB  pending 
Amp(CRM,DCRM,COI
L CURRENT) work to 
be carried out 

25/Oct/2024 08:00 25/Oct/2024 18:00 PLANNED Approved 25-Oct-24 08:00 25-Oct-24 18:00

235 RQ191742 OCC_223 cpcc1_sd BAY 70652A MAIN 
BAY - 765KV 
PHAGI(RS)-
GWALIOR(PG) 
(UNDEF) CKT-1 
AT PHAGI(RS) RRVPNL

D .CB  pending 
Amp(CRM,DCRM,COI
L CURRENT) work to 
be carried out 

23/Oct/2024 08:00 23/Oct/2024 18:00 PLANNED Approved 23-Oct-24 08:00 23-Oct-24 18:00



236 RQ191740 OCC_223 cpcc1_sd BAY 70552A MAIN 
BAY - 240 MVAR 
BUS REACTOR NO 
1 AT 765KV 
PHAGI(RS) RRVPNL

D .CB  pending 
Amp(TIMING,DEW 
POINT,COIL 
CURRENT) work to 
be carried out 

10/Oct/2024 08:00 10/Oct/2024 18:00 PLANNED Approved 10-Oct-24 08:00 10-Oct-24 18:00

237 RQ192045 OCC_223 sldcrs_sd BAY 70152A MAIN 
BAY - 765KV 
PHAGI(RS)-
BHIWANI(PG) 
(PG) CKT-2 AT 
PHAGI(RS) RRVPNL

D Quarterly 
Maitenance

08/Oct/2024 08:00 08/Oct/2024 18:00 PLANNED Approved 08-Oct-24 08:00 08-Oct-24 18:00

238 RQ192043 OCC_223 sldcrs_sd BAY 70652T TIE BAY - 
765KV PHAGI(RS)-
GWALIOR(PG) 
(UNDEF) CKT-1 
AND 765KV ANTA-
PHAGI (RS) CKT-1 
AT PHAGI(RS)

RRVPNL

D Quarterly 
Maitenance

07/Oct/2024 08:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 08:00 07-Oct-24 18:00

239 RQ191738 OCC_223 cpcc1_sd BAY 70152A MAIN 
BAY - 765KV 
PHAGI(RS)-
BHIWANI(PG) 
(PG) CKT-2 AT 
PHAGI(RS) RRVPNL

D .CB  pending 
Amp(CRM,DCRM,DE
W POINT,COIL 
CURRENT) work to 
be carried out 

03/Oct/2024 08:00 03/Oct/2024 18:00 PLANNED Approved 03-Oct-24 08:00 03-Oct-24 18:00

240 RQ192042 OCC_223 sldcrs_sd BAY 70552A MAIN 
BAY - 240 MVAR 
BUS REACTOR NO 
1 AT 765KV 
PHAGI(RS) RRVPNL

D Quarterly 
Maitenance

01/Oct/2024 08:00 01/Oct/2024 18:00 PLANNED Approved 01-Oct-24 08:00 01-Oct-24 18:00

241 RQ190732 OCC_223 cpcc2_sd BAY 702 TIE BAY - 240 
MVAR BUS 
REACTOR NO 1 
AT 765KV 
MOGA(PG) 
(POWERGRID) 
AND 765 KV 
BIKANER-MOGA 
(PG) CKT-1 AT 
765 KV 
MOGA(PG) 
(POWERGRID)

C AMP work                                                                                                                                                                         23/Oct/2024 08:30 24/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 23-Oct-24 08:30 24-Oct-24 18:00

242 RQ190735 OCC_223 cpcc2_sd BAY 705 TIE BAY - 240 
MVAR BUS 
REACTOR NO 2 
AT 765KV 
MOGA(PG) 
(POWERGRID) 
AND 330 MVAR 
LR ON 765 KV 
BIKANER-MOGA 
(PG) CKT-2 
@MOGA(PG) AT 
765 KV 
MOGA(PG) 
(POWERGRID)

C AMP work                                                                                                                                                                         22/Oct/2024 08:30 23/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 22-Oct-24 08:30 23-Oct-24 18:00



243 RQ190738 OCC_223 cpcc2_sd BAY 709 MAIN BAY - 
765/400KV 1500 
MVA ICT 1 AT 
MOGA(PG)

D Replacement of SF6 
Density Monitor of 
CB                                                                                                                                                                                                                               

19/Oct/2024 10:00 19/Oct/2024 14:00 Kindly 
approve.

PLANNED Approved 19-Oct-24 10:00 19-Oct-24 14:00

244 RQ190731 OCC_223 cpcc2_sd BAY 707 MAIN BAY - 
765KV MOGA-
MEERUT (PG) CKT-
1 AT MOGA(PG)

C AMP work of Bay and 
Attending SF6 
Leakage in CB  (B-ph)                                                                                                                                                                                                                                     

16/Oct/2024 08:30 18/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 16-Oct-24 08:30 18-Oct-24 18:00

245 RQ190737 OCC_223 cpcc2_sd BAY 706 MAIN BAY - 
240 MVAR BUS 
REACTOR NO 2 
AT 765KV 
MOGA(PG)

C AMP work                                                                                                                                                                         11/Oct/2024 08:30 12/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 11-Oct-24 08:30 12-Oct-24 18:00

246 RQ190736 OCC_223 cpcc2_sd BAY 703 MAIN BAY - 
240 MVAR BUS 
REACTOR NO 1 
AT 765KV 
MOGA(PG)

C AMP work                                                                                                                                                                         08/Oct/2024 08:30 09/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 08-Oct-24 08:30 09-Oct-24 18:00

247 RQ190734 OCC_223 cpcc2_sd BAY 704 MAIN BAY - 
765 KV BIKANER-
MOGA (PG) CKT-2 
(POWERGRID) AT 
MOGA

C AMP work                                                                                                                                                                         04/Oct/2024 08:30 05/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 04-Oct-24 08:30 05-Oct-24 18:00

248 RQ190733 OCC_223 cpcc2_sd BAY 701 MAIN BAY - 
765 KV BIKANER-
MOGA (PG) CKT-1 
(POWERGRID) AT 
MOGA

C AMP work                                                                                                                                                                         02/Oct/2024 08:30 03/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 02-Oct-24 08:30 03-Oct-24 18:00

249 RQ191502 OCC_223 cpcc1_sd BAY 716 MAIN BAY - 
765 KV KHETRI 
(PKTSL)-
NARELA(PNTL) 
(PNTL) CKT-1 
(PNTL) AT 765 KV 
KHETRI (PKTSL) PNTL

D FOR CT OIL 
SAMPLING ON 1 
MONTH OF 
CHARGING

19/Oct/2024 08:00 19/Oct/2024 18:00 PLANNED Approved 19-Oct-24 08:00 19-Oct-24 18:00

250 RQ191501 OCC_223 cpcc1_sd BAY 717 TIE BAY - 765 
KV KHETRI 
(PKTSL)-
NARELA(PNTL) 
(PNTL) CKT-1 
(PNTL) AND 
FUTURE AT 765 
KV KHETRI 
(PKTSL) (PNTL) PNTL

D FOR CT OIL 
SAMPLING ON 1 
MONTH OF 
CHARGING

18/Oct/2024 08:00 18/Oct/2024 18:00 PLANNED Approved 18-Oct-24 08:00 18-Oct-24 18:00

251 RQ191500 OCC_223 cpcc1_sd BAY 719 MAIN BAY - 
765 KV KHETRI 
(PKTSL)-
NARELA(PNTL) 
(PNTL) CKT-2 
(PNTL) AT 765 KV 
KHETRI (PKTSL) PNTL

D FOR CT OIL 
SAMPLING ON 1 
MONTH OF 
CHARGING

17/Oct/2024 08:00 17/Oct/2024 18:00 PLANNED Approved 17-Oct-24 08:00 17-Oct-24 18:00



252 RQ191499 OCC_223 cpcc1_sd BAY 720 TIE BAY - 765 
KV KHETRI 
(PKTSL)-
NARELA(PNTL) 
(PNTL) CKT-2 
(PNTL) AND 
FUTURE AT 765 
KV KHETRI 
(PKTSL) (PNTL) PNTL

D FOR CT OIL 
SAMPLING ON 1 
MONTH OF 
CHARGING

16/Oct/2024 08:00 16/Oct/2024 18:00 PLANNED Approved 16-Oct-24 08:00 16-Oct-24 18:00

253 RQ192072 OCC_223 sldcup_sd BAY 709 MAIN BAY - 
765KV  BUS 1 AT 
HAPUR(UP)  AND 
FUTURE AT 765 
KV HAPUR(UP) UPPTCL

C For annual 
maintenance and 
testing works

10/Oct/2024 09:00 10/Oct/2024 17:00 PLANNED Approved 10-Oct-24 09:00 10-Oct-24 17:00

254 RQ191983 OCC_223 stuup_sd BAY 711 TIE BAY - 765 
KV 
GR.NOIDA_2(UPC
)-HAPUR (UP) CKT-
1  AND 765/400 
KV 1500 MVA ICT 
2 AT HAPUR(UP) 
AT 765 KV 
HAPUR(UP)

UPPTCL

C For annual 
maintenance and 
testing works

09/Oct/2024 08:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 08:00 09-Oct-24 18:00

255 RQ192074 OCC_223 sldcup_sd BAY 708 TIE BAY - 
765/400KV 1500 
MVA ICT 1 AT 
HAPUR(UP) AND 
FUTURE UPPTCL

C For annual 
maintenance and 
testing works

08/Oct/2024 09:00 08/Oct/2024 17:00 PLANNED Approved 08-Oct-24 09:00 08-Oct-24 17:00

256 RQ191306 OCC_223 stuup_sd BAY 708 TIE BAY - 189 
MVAR BUS 
REACTOR NO 1 
AT 765KV 
UNNAO(UP) 
(UPPTCL) AND 
FUTURE AT 765 
KV UNNAO(UP) 
(UPPTCL) UPPTCL

C S/D OF BAY NO-(700-
07-52) FOR Testing 
of Tan Delta (Line 
CT,Reactor CT >X  
and Bay CT) <(>&<)> 
Timing,DCRM Testing 
of circuit

07/Oct/2024 09:00 10/Oct/2024 17:00 PLANNED Approved 07-Oct-24 09:00 10-Oct-24 17:00

257 RQ191147 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 4 AT  
FATEHGARH_II(P
G)

D For spare switching 27/Oct/2024 15:00 28/Oct/2024 23:59 Kindly note 
that, during 
fine tuning of 
CSD, 4 to 5 on 
laod 
operations of 
ICT will be 
done from 
each bay

PLANNED Approved 27-Oct-24 17:00 28-Oct-24 23:59 To be availed from 17:00 hrs. 
Spare switching details may 
be shared

258 RQ191144 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 4 AT  
FATEHGARH_II(P
G)

D Ladder logic 
commissioning with 
spare ICT logic 
scheme checking. 
Commissioining of 
RTCC

27/Oct/2024 15:00 28/Oct/2024 23:59  PLANNED Approved 27-Oct-24 17:00 28-Oct-24 23:59 To be availed from 17:00 hrs

259 RQ191131 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 2 AT 
KHETRI (PKTSL)

D For AMP work 23/Oct/2024 09:00 24/Oct/2024 17:00 PLANNED Approved 23-Oct-24 09:00 24-Oct-24 17:00



260 RQ191146 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 3 AT  
FATEHGARH_II(P
G)

D For spare switching 22/Oct/2024 15:00 23/Oct/2024 23:59 Kindly note 
that, during 
fine tuning of 
CSD, 4 to 5 on 
laod 
operations of 
ICT will be 
done from 
each bay

PLANNED Approved 22-Oct-24 17:00 23-Oct-24 23:59 To be availed from 17:00 hrs. 
Spare switching details may 
be shared

261 RQ191145 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 6 AT  
FATEHGARH_II(P
G)

D Ladder logic 
commissioning with 
spare ICT logic 
scheme checking. 
Commissioining of 
RTCC

22/Oct/2024 15:00 23/Oct/2024 23:59  PLANNED Approved 22-Oct-24 17:00 23-Oct-24 23:59 To be availed from 17:00 hrs

262 RQ191165 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 2 AT 
AJMER(PG)

D FOR APPLICATION OF 
SHROUDS ON 
TERTIARY BUSHING 
OF ICT 2

22/Oct/2024 09:00 22/Oct/2024 18:00 PLANNED Approved 22-Oct-24 09:00 22-Oct-24 18:00

263 RQ191194 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 3 AT 
MEERUT(PG)

D For AMP work 21/Oct/2024 09:00 21/Oct/2024 18:00 PLANNED Approved 21-Oct-24 09:00 21-Oct-24 18:00

264 RQ191130 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 1 AT 
KHETRI (PKTSL)

D For AMP work 21/Oct/2024 09:00 22/Oct/2024 17:00 PLANNED Approved 21-Oct-24 09:00 22-Oct-24 17:00

265 RQ191164 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 1 AT 
AJMER(PG)

D FOR APPLICATION OF 
SHROUDS ON 
TERTIARY BUSHING 
OF ICT 1

18/Oct/2024 09:00 18/Oct/2024 18:00 PLANNED Approved 18-Oct-24 09:00 18-Oct-24 18:00

266 RQ191168 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 1 AT 
JHATIKARA(PG)

D RETROFITMENT OF 
400KV ISOLATOR 408-
89A OF Tie bay of 
400KV Jhatikra 
Bamnouli ckt and 
1500MVA ICT-1

18/Oct/2024 04:00 18/Oct/2024 14:00 PLANNED Approved 18-Oct-24 04:00 18-Oct-24 14:00

267 RQ191149 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 5 AT  
FATEHGARH_II(P
G)

D For final testing/fine 
tuning of CSD Relay 
of 765KV ICT, 
Rectification of the 
consatruction 
defects. Spare ICT 
switching

17/Oct/2024 15:00 20/Oct/2024 23:59  PLANNED Approved 17-Oct-24 17:00 20-Oct-24 23:59 To be availed from 17:00 hrs

268 RQ191189 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 3 AT 
BIKANER(PG)

D Bay Extension work 
in SS-104 Package

16/Oct/2024 15:00 16/Oct/2024 23:00 PLANNED Approved 16-Oct-24 17:00 16-Oct-24 23:00 To be availed from 17:00 hrs

269 RQ191188 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 2 AT 
BIKANER(PG)

D Bay Extension work 
in SS-104 Package

15/Oct/2024 15:00 15/Oct/2024 23:00 PLANNED Approved 15-Oct-24 17:00 15-Oct-24 23:00 To be availed from 17:00 hrs

270 RQ191187 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 1 AT 
BIKANER(PG)

D Bay Extension work 
in SS-104 Package

14/Oct/2024 15:00 14/Oct/2024 23:00 PLANNED Approved 14-Oct-24 17:00 14-Oct-24 23:00 To be availed from 17:00 hrs

271 RQ191160 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 800 
MVA ICT 4 AT 
KOTESHWAR(PG)

D Implementation of 
modified mechanical 
protection settings 
and AMP before DLP 
expiry

14/Oct/2024 09:00 15/Oct/2024 18:00 PLANNED Approved 14-Oct-24 09:00 15-Oct-24 18:00



272 RQ191836 OCC_223 cpcc2_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 2 AT 
MOGA(PG)

D AMP Work of 765 kV 
ICT-2 and For taking 
Spare-phase of ICT 
into service with 765 
kV ICT-2 B-ph.

14/Oct/2024 09:00 14/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 14-Oct-24 09:00 14-Oct-24 18:00

273 RQ191159 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 800 
MVA ICT 3 AT 
KOTESHWAR(PG)

D Implementation of 
modified mechanical 
protection settings 
and AMP before DLP 
expiry

11/Oct/2024 09:00 12/Oct/2024 18:00 PLANNED Approved 11-Oct-24 09:00 12-Oct-24 18:00

274 RQ191133 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 2 AT 
MEERUT_PMSTL 
(UP)

D For AMP work 10/Oct/2024 09:00 10/Oct/2024 17:00  PLANNED Approved 10-Oct-24 09:00 10-Oct-24 17:00

275 RQ191184 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 2 AT 
CHITTORGARH(P
G)

D For AMP work 09/Oct/2024 09:00 09/Oct/2024 17:00 PLANNED Approved 09-Oct-24 09:00 09-Oct-24 17:00

276 RQ191835 OCC_223 cpcc2_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 1 AT 
MOGA(PG)

D AMP work 09/Oct/2024 09:00 09/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 09-Oct-24 09:00 09-Oct-24 18:00

277 RQ191158 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 800 
MVA ICT 2 AT 
KOTESHWAR(PG)

D Implementation of 
modified mechanical 
protection settings 
and AMP before DLP 
expiry

09/Oct/2024 09:00 10/Oct/2024 18:00 PLANNED Approved 09-Oct-24 09:00 10-Oct-24 18:00

278 RQ191132 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 1 AT 
MEERUT_PMSTL 
(UP)

D For AMP work 08/Oct/2024 09:00 08/Oct/2024 17:00  PLANNED Approved 08-Oct-24 09:00 08-Oct-24 17:00

279 RQ191152 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 1 AT  
FATEHGARH_II(P
G)

D For spare switching 07/Oct/2024 15:00 09/Oct/2024 23:59 PLANNED Approved 07-Oct-24 17:00 09-Oct-24 23:59 To be availed from 17:00 hrs

280 RQ191153 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 2 AT  
FATEHGARH_II(P
G)

D For spare switching 07/Oct/2024 15:00 09/Oct/2024 23:59 PLANNED Approved 07-Oct-24 17:00 09-Oct-24 23:59 To be availed from 17:00 hrs

281 RQ191148 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 6 AT  
FATEHGARH_II(P
G)

D For spare switching 07/Oct/2024 15:00 09/Oct/2024 23:59 Kindly note 
that, during 
fine tuning of 
CSD, 4 to 5 on 
laod 
operations of 
ICT will be 
done from 
each bay

PLANNED Approved 07-Oct-24 17:00 09-Oct-24 23:59 To be availed from 17:00 hrs

282 RQ191183 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 1 AT 
CHITTORGARH(P
G)

D For AMP work 07/Oct/2024 09:00 07/Oct/2024 17:00 PLANNED Approved 07-Oct-24 09:00 07-Oct-24 17:00



283 RQ191157 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 800 
MVA ICT 1 AT 
KOTESHWAR(PG)

D Implementation of 
modified mechanical 
protection settings 
and AMP before DLP 
expiry

07/Oct/2024 09:00 08/Oct/2024 18:00 PLANNED Approved 07-Oct-24 09:00 08-Oct-24 18:00

284 RQ191171 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 3 AT 
BHADLA_2 (PG)

D For AMP work 03/Oct/2024 17:00 03/Oct/2024 23:00 PLANNED Approved 03-Oct-24 17:00 03-Oct-24 23:00

285 RQ191170 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 2 AT 
BHADLA_2 (PG)

D For AMP work 02/Oct/2024 17:00 02/Oct/2024 23:00 PLANNED Approved 02-Oct-24 17:00 02-Oct-24 23:00

286 RQ191169 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 1 AT 
BHADLA_2 (PG)

D For AMP work 01/Oct/2024 17:00 01/Oct/2024 23:00 PLANNED Approved 01-Oct-24 17:00 01-Oct-24 23:00

287 RQ191182 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 5 AT  
FATEHGARH_II(P
G)

D For Ladder logic 
testing and spare 
reactor 
commissioning works

20/Sep/2024 15:00 25/Sep/2024 23:59 PLANNED Approved 20-Sep-24 17:00 25-Sep-24 23:59 To be availed from 17:00 hrs

288 RQ191991 OCC_223 stuup_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 2 AT 
HAPUR(UP)

UPPTCL

C Normalization of 
1500 MVA ICT-2, 
Spare phase will be 
free and 1500 MVA 
ICT-2 will be charge 
with R, Y and B phase

26/Oct/2024 10:00 26/Oct/2024 11:00 PLANNED Approved 26-Oct-24 10:00 26-Oct-24 11:00

289 RQ190564 OCC_223 stuup_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 1 AT 
AGRA 
FATEHBAD(UP)

UPPTCL

D Annual maintenance 
program consist of 
all regular test of 
1500MVA ICT-I >X  
units at 765kV 
Substation 
Fatehabad Agra

18/Oct/2024 09:00 19/Oct/2024 18:00 PLANNED Approved 18-Oct-24 09:00 19-Oct-24 18:00

290 RQ190565 OCC_223 stuup_sd TRANSFORMER 765/400 KV 1000 
MVA ICT 3 AT 
UNNAO(UP)

UPPTCL

C OCC Approoval for 
the m/o Oct.2024 
>X* Routine testing 
Of protection relay , 
maintenance  
<(>&<)> Arresting oil

04/Oct/2024 09:00 05/Oct/2024 18:00 PLANNED Approved 04-Oct-24 09:00 05-Oct-24 18:00

291 RQ191721 OCC_223 cpcc3_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 2 AT 
ALIGARH(PG)

POWER
GRID

D AMP work 24/Oct/2024 08:00 24/Oct/2024 18:00 PLANNED Approved 24-Oct-24 08:00 24-Oct-24 18:00

292 RQ191722 OCC_223 cpcc3_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 1 AT 
ALIGARH(PG)

POWER
GRID

D AMP work 23/Oct/2024 08:00 23/Oct/2024 18:00 PLANNED Approved 23-Oct-24 08:00 23-Oct-24 18:00

293 RQ191633 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 1000 
MVA ICT 3 AT 
BHIWANI(PG)

POWER
GRID

D ICT AMP Work, Relay 
Testing.

08/Oct/2024 14:00 08/Oct/2024 23:00 PLANNED Approved 08-Oct-24 14:00 08-Oct-24 23:00

294 RQ191725 OCC_223 cpcc3_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 2 AT 
BALIA(PG)

POWER
GRID

D For AMP work 07/Oct/2024 08:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 08:00 07-Oct-24 18:00

295 RQ191715 OCC_223 cpcc3_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 2 AT 
BAREILLY_2(PG)

POWER
GRID

D To replace polymer 
insulator

05/Oct/2024 09:30 05/Oct/2024 15:30 PLANNED Approved 05-Oct-24 09:30 05-Oct-24 15:30



296 RQ191631 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 1000 
MVA ICT 2 AT 
BHIWANI(PG)

POWER
GRID

D ICT AMP Work, Relay 
Testing.

04/Oct/2024 14:00 04/Oct/2024 23:00 PLANNED Approved 04-Oct-24 14:00 04-Oct-24 23:00

297 RQ191716 OCC_223 cpcc3_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 2 AT 
KANPUR_GIS(PG)

POWER
GRID

D AMP work 03/Oct/2024 10:00 03/Oct/2024 18:00 PLANNED Approved 03-Oct-24 10:00 03-Oct-24 18:00

298 RQ191714 OCC_223 cpcc3_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 1 AT 
BAREILLY_2(PG)

POWER
GRID

D To replace polymer 
insulator

03/Oct/2024 09:30 03/Oct/2024 17:00 PLANNED Approved 03-Oct-24 09:30 03-Oct-24 17:00

299 RQ191632 OCC_223 cpcc1_sd TRANSFORMER 765/400 KV 1000 
MVA ICT 1 AT 
BHIWANI(PG)

POWER
GRID

D ICT AMP Work, Relay 
Testing.

01/Oct/2024 14:00 01/Oct/2024 23:00 PLANNED Approved 01-Oct-24 14:00 01-Oct-24 23:00

300 RQ190655 OCC_223 cpcc3_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 1 AT 
KANPUR_GIS(PG)

POWER
GRID

D AMP OF ICT 01/Oct/2024 10:00 01/Oct/2024 18:00 PLANNED Approved 01-Oct-24 10:00 01-Oct-24 18:00

301 RQ191241 OCC_223 sldcrs_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 3 AT 
ANTA(RS)

RRVPNL

D Yearly/Pre-Diwali 
Maintenance work 
(Shutdown required 
in day hours from 
09:00 Hrs. to 18:00 
Hrs.)

08/Oct/2024 08:00 08/Oct/2024 18:00 PLANNED Approved 08-Oct-24 08:00 08-Oct-24 18:00

302 RQ191244 OCC_223 sldcrs_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 2 AT 
ANTA(RS)

RRVPNL

D Yearly/Pre-Diwali 
Maintenance work 
(Shutdown required 
in day hours from 
09:00 Hrs. to 18:00 
Hrs.)

07/Oct/2024 08:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 08:00 07-Oct-24 18:00

303 RQ191238 OCC_223 sldcrs_sd TRANSFORMER 765/400 KV 1500 
MVA ICT 1 AT 
ANTA(RS)

RRVPNL

D Yearly/Pre-Diwali 
Maintenance work 
(Shutdown required 
in day hours from 
09:00 Hrs. to 18:00 
Hrs.)

04/Oct/2024 08:00 04/Oct/2024 18:00 PLANNED Approved 04-Oct-24 08:00 04-Oct-24 18:00

304 RQ191062 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
AMRITSAR(PG)-
MAKHU(PS) 
(PSTCL) CKT-1 PSTCL

D Jumper Tightening of 
Tower No. 74 to 94.

30/Oct/2024 10:00 30/Oct/2024 16:00 PLANNED Approved 30-Oct-24 10:00 30-Oct-24 16:00

305 RQ191069 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)-
NAKODAR(PSG) 
(PS) CKT-1 PSTCL

D  Checking of 
Jumper,suspension 
clamp  and 
Damper.Tree cutting 
and disc cleaning

28/Oct/2024 10:00 28/Oct/2024 16:00 PLANNED Approved 28-Oct-24 10:00 28-Oct-24 16:00

306 RQ191067 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)-
DHURI(PS) (PS) 
CKT-2 PSTCL

D Jumper Checking 
/Tightining of dead 
end towers and tree 
trimming etc.

28/Oct/2024 09:00 29/Oct/2024 17:00 PLANNED Approved 28-Oct-24 09:00 29-Oct-24 17:00

307 RQ191070 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BEHMAN 
JASSA SINGH (PS)-
HMEL (PS) 
(PSTCL) CKT-2 PSTCL

D General 
Maintenance/ 
Jumper Tightening

28/Oct/2024 09:00 28/Oct/2024 17:00 PLANNED Approved 28-Oct-24 09:00 28-Oct-24 17:00

308 RQ191085 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV MUKTSAR-
MAKHU (PS) CKT-
2

PSTCL

D  General 
Maintenance Jumper 
Tightening, Disc 
cleaning and Tree 
Trimming 

23/Oct/2024 10:00 23/Oct/2024 16:00 PLANNED Approved 23-Oct-24 10:00 23-Oct-24 16:00



309 RQ191071 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BEHMAN 
JASSA SINGH (PS)-
HMEL (PS) 
(PSTCL) CKT-2 PSTCL

D General 
Maintenance/ 
Jumper Tightening

23/Oct/2024 09:00 26/Oct/2024 17:00 PLANNED Approved 23-Oct-24 09:00 26-Oct-24 17:00

310 RQ191089 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
NAKODAR(PSG)-
MOGA(PG) (PS) 
CKT-1

PSTCL

D  Checking of 
Jumper,suspension 
clamp  and 
Damper.Tree cutting 
and disc cleaning

22/Oct/2024 10:00 22/Oct/2024 16:00 PLANNED Approved 22-Oct-24 10:00 22-Oct-24 16:00

311 RQ191080 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)-
DHURI(PS) (PS) 
CKT-1 PSTCL

D Jumper Checking 
/Tightining of dead 
end towers and tree 
trimming etc.

21/Oct/2024 09:00 22/Oct/2024 17:00 PLANNED Approved 21-Oct-24 09:00 22-Oct-24 17:00

312 RQ191074 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BEHMAN 
JASSA SINGH (PS)-
HMEL (PS) 
(PSTCL) CKT-1 PSTCL

D General 
Maintenance/ 
Jumper Tightening

21/Oct/2024 09:00 22/Oct/2024 17:00 PLANNED Approved 21-Oct-24 09:00 22-Oct-24 17:00

313 RQ191075 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BEHMAN 
JASSA SINGH (PS)-
HMEL (PS) 
(PSTCL) CKT-1 PSTCL

D General 
Maintenance/ 
Jumper Tightening

18/Oct/2024 09:00 19/Oct/2024 17:00 PLANNED Approved 18-Oct-24 09:00 19-Oct-24 17:00

314 RQ191031 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BEHMAN 
JASSA SINGH (PS)-
HMEL (PS) 
(PSTCL) CKT-1 PSTCL

D General 
Maintenance/ 
Jumper Tightening

16/Oct/2024 09:00 16/Oct/2024 17:00 PLANNED Approved 16-Oct-24 09:00 16-Oct-24 17:00

315 RQ191285 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV RAJPURA 
TPS(PSG)-
NAKODAR(PSG) 
(PS) CKT-2

PSTCL

D  Checking of 
Jumper,suspension 
clamp  and 
Damper.Tree cutting 
and disc cleaning

15/Oct/2024 10:00 15/Oct/2024 16:00 PLANNED Approved 15-Oct-24 10:00 15-Oct-24 16:00

316 RQ191027 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV MUKTSAR-
MAKHU (PS) CKT-
1 PSTCL

D Jumper Tightening of 
Tower No. 132 to 
152.

15/Oct/2024 10:00 15/Oct/2024 16:00 PLANNED Approved 15-Oct-24 10:00 15-Oct-24 16:00

317 RQ191025 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV MUKTSAR-
MAKHU (PS) CKT-
1

PSTCL

D  General 
Maintenance Jumper 
Tightening, Disc 
cleaning and Tree 
Trimming 

15/Oct/2024 10:00 15/Oct/2024 16:00 PLANNED Approved 15-Oct-24 10:00 15-Oct-24 16:00

318 RQ191096 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV RAJPURA-
DHURI (PS) CKT-2

PSTCL

D Jumper Checking 
/Tightining of dead 
end towers and tree 
trimming etc.

14/Oct/2024 09:00 15/Oct/2024 17:00 PLANNED Approved 14-Oct-24 09:00 15-Oct-24 17:00

319 RQ191098 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BEHMAN 
JASSA SINGH (PS)-
TALWANDI 
SABOO(PSG) 
(PSTCL) CKT-1 PSTCL

D General 
Maintenance/ 
Jumper Tightening

14/Oct/2024 09:00 15/Oct/2024 17:00 PLANNED Approved 14-Oct-24 09:00 15-Oct-24 17:00

320 RQ191282 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV RAJPURA 
TPS(PSG)-
NAKODAR(PSG) 
(PS) CKT-1

PSTCL

D  Checking of 
Jumper,suspension 
clamp  and 
Damper.Tree cutting 
and disc cleaning

11/Oct/2024 10:00 11/Oct/2024 16:00 PLANNED Approved 11-Oct-24 10:00 11-Oct-24 16:00

321 RQ191021 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
AMRITSAR(PG)-
MAKHU(PS) 
(PSTCL) CKT-1 PSTCL

D Jumper Tightening of 
Tower No. 53A to 73.

10/Oct/2024 10:00 10/Oct/2024 16:00 PLANNED Approved 10-Oct-24 10:00 10-Oct-24 16:00



322 RQ191016 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
NAKODAR(PSG)-
MAKHU(PS) (PS) 
CKT-2

PSTCL

D  Checking of 
Jumper,suspension 
clamp  and 
Damper.Tree cutting 
and disc cleaning

08/Oct/2024 10:00 08/Oct/2024 16:00 PLANNED Approved 08-Oct-24 10:00 08-Oct-24 16:00

323 RQ191015 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)-
MUKTSAR(PS) 
(PS) CKT-1 PSTCL

D General 
Maintenance Jumper 
Tightening, Disc 
cleaning and Tree 
Trimming 

08/Oct/2024 10:00 08/Oct/2024 16:00 PLANNED Approved 08-Oct-24 10:00 08-Oct-24 16:00

324 RQ191099 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BEHMAN 
JASSA SINGH (PS)-
TALWANDI 
SABOO(PSG) 
(PSTCL) CKT-1 PSTCL

D General 
Maintenance/ 
Jumper Tightening

08/Oct/2024 09:00 11/Oct/2024 17:00 PLANNED Approved 08-Oct-24 09:00 11-Oct-24 17:00

325 RQ191014 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV RAJPURA-
DHURI (PS) CKT-1

PSTCL

D Jumper Checking 
/Tightining of dead 
end towers and tree 
trimming etc.

07/Oct/2024 09:00 08/Oct/2024 17:00 PLANNED Approved 07-Oct-24 09:00 08-Oct-24 17:00

326 RQ191012 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
NAKODAR(PSG)-
MAKHU(PS) (PS) 
CKT-1

PSTCL

D  Checking of 
Jumper,suspension 
clamp  and 
Damper.Tree cutting 
and disc cleaning

04/Oct/2024 10:00 04/Oct/2024 16:00 PLANNED Approved 04-Oct-24 10:00 04-Oct-24 16:00

327 RQ191009 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
TALWANDI 
SABOO(PSG)-
MUKTSAR(PS) 
(PS) CKT-1 PSTCL

D  General 
Maintenance Jumper 
Tightening, Disc 
cleaning and Tree 
Trimming 

01/Oct/2024 10:00 01/Oct/2024 16:00 PLANNED Approved 01-Oct-24 10:00 01-Oct-24 16:00

328 RQ191196 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AGRA-
SIKAR (PG) CKT-2 POWER

GRID

D A/R in Non auto 
mode only(Line will 
remail in service)

30/Oct/2024 08:00 30/Oct/2024 18:00 For PID testing 
of insulator 

PLANNED Approved 30-Oct-24 08:00 30-Oct-24 18:00

329 RQ191195 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AGRA-
SIKAR (PG) CKT-1 POWER

GRID

D A/R in Non auto 
mode only(Line will 
remail in service)

29/Oct/2024 08:00 29/Oct/2024 18:00 For PID testing 
of insulator 

PLANNED Approved 29-Oct-24 08:00 29-Oct-24 18:00

330 RQ192008 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KANKROLI(PG)-
JODHPUR(RS) 
(PG) CKT-1

POWER
GRID

D Quarterly Preventive 
Maintenance and 
testing work.

25/Oct/2024 08:00 25/Oct/2024 18:00 PLANNED Approved 25-Oct-24 08:00 25-Oct-24 18:00 ATC may be curtailed in NR 
Export

331 RQ191287 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAREILLY_2-
JAULJIVI  (PG) CKT-
2

POWER
GRID

D To attend shutdown 
nature defects

24/Oct/2024 09:00 24/Oct/2024 18:00 PLANNED Approved 24-Oct-24 09:00 24-Oct-24 18:00

332 RQ191286 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAREILLY_2-
JAULJIVI  (PG) CKT-
1

POWER
GRID

D To attend shutdown 
related defects

23/Oct/2024 09:00 23/Oct/2024 18:00 PLANNED Approved 23-Oct-24 09:00 23-Oct-24 18:00

333 RQ191105 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AGRA-
BHIWADI (PG) 
CKT-2

POWER
GRID

D Rectification of 
shutdown nature 
defects in Line

23/Oct/2024 08:00 23/Oct/2024 18:00 PLANNED Approved 23-Oct-24 08:00 23-Oct-24 18:00

334 RQ191623 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ALLAHABAD(PG)-
MEJA TPS(MUN) 
(PG) CKT-2

POWER
GRID

D MAINTAINANCE AND 
TESTING OF 
CT,ISOLATOR,RELAYS 
ETC.

21/Oct/2024 09:00 23/Oct/2024 18:00 PLANNED Approved 21-Oct-24 09:00 23-Oct-24 18:00

335 RQ192054 OCC_223 sldchp_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV GUMMA 
(HP)-
PANCHKULA(PG) 
(PG) CKT-1

POWER
GRID

D Periodical testing 19/Oct/2024 09:00 19/Oct/2024 18:00 PLANNED Approved 19-Oct-24 09:00 19-Oct-24 18:00



336 RQ192056 OCC_223 sldchp_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV NATHPA 
JHAKRI(SJ)-
GUMMA (HP) 
(PG) CKT-1

POWER
GRID

D Periodical testing 19/Oct/2024 09:00 19/Oct/2024 18:00 PLANNED Approved 19-Oct-24 09:00 19-Oct-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from both 
end at a time/ SJVN consent.

337 RQ191094 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KANPUR-
BALLABHGARH 
(PG) CKT-1

POWER
GRID

D AMP of line bay 
equipments

18/Oct/2024 08:00 18/Oct/2024 18:00 PLANNED Approved 18-Oct-24 08:00 18-Oct-24 18:00

338 RQ191104 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AGRA-
BHIWADI (PG) 
CKT-1

POWER
GRID

D Rectification of 
shutdown nature 
defects in Line

18/Oct/2024 08:00 18/Oct/2024 18:00 PLANNED Approved 18-Oct-24 08:00 18-Oct-24 18:00

339 RQ191110 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAREILLY_2-
BAREILLY (PG) 
CKT-2

POWER
GRID

D To replace polymer 
insulator 

17/Oct/2024 09:30 17/Oct/2024 17:30 PLANNED Approved 17-Oct-24 09:30 17-Oct-24 17:30

340 RQ191092 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ALLAHABAD-
KANPUR (PG)

POWER
GRID

D AMP and relay 
testing

17/Oct/2024 08:00 17/Oct/2024 18:00 PLANNED Approved 17-Oct-24 08:00 17-Oct-24 18:00

341 RQ191284 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAREILLY_2(PG)-
KASHIPUR(UK) 
(PG) CKT-2

POWER
GRID

D To attend shutdown 
related defects

17/Oct/2024 08:00 18/Oct/2024 18:00 PLANNED Approved 17-Oct-24 08:00 18-Oct-24 18:00

342 RQ191103 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AGRA-
BALLABHGARH 
(PG) CKT-1

POWER
GRID

D rectification of 
shutdown nature 
defects in Line 

16/Oct/2024 08:00 16/Oct/2024 18:00 PLANNED Approved 16-Oct-24 08:00 16-Oct-24 18:00

343 RQ191109 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAREILLY_2-
BAREILLY (PG) 
CKT-1

POWER
GRID

D To replace polymer 
insulator 

15/Oct/2024 09:30 15/Oct/2024 17:30 PLANNED Approved 15-Oct-24 09:30 15-Oct-24 17:30

344 RQ192057 OCC_223 sldchp_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV NATHPA 
JHAKRI(SJ)-
GUMMA (HP) 
(PG) CKT-2

POWER
GRID

D Periodical testing 15/Oct/2024 09:00 15/Oct/2024 18:00 PLANNED Approved 15-Oct-24 09:00 15-Oct-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from both 
end at a time/ SJVN consent.

345 RQ192055 OCC_223 sldchp_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV GUMMA 
(HP)-
PANCHKULA(PG) 
(PG) CKT-2

POWER
GRID

D Periodical testing 15/Oct/2024 09:00 15/Oct/2024 18:00 PLANNED Approved 15-Oct-24 09:00 15-Oct-24 18:00

346 RQ191539 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
LUCKNOW(UP)-
BAREILLY(PG) 
(PG) CKT-1

POWER
GRID

C * For Upgradation of 
Bus-Bar Protection 
Panel from E/M type 
to Numerical >X  
(Connection of CT 
Bus-Bar Protecion 
Core, Interconn

15/Oct/2024 09:00 15/Oct/2024 18:00 PLANNED Approved 15-Oct-24 09:00 15-Oct-24 18:00

347 RQ191283 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAREILLY_2(PG)-
KASHIPUR(UK) 
(PG) CKT-1

POWER
GRID

D To attend shutdown 
related defects

15/Oct/2024 08:00 16/Oct/2024 18:00 PLANNED Approved 15-Oct-24 08:00 16-Oct-24 18:00

348 RQ191622 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ALLAHABAD(PG)-
MEJA TPS(MUN) 
(PG) CKT-1

POWER
GRID

D MAINTAINANCE AND 
TESTING OF 
CT,ISOLATOR,RELAYS 
ETC.

14/Oct/2024 09:00 16/Oct/2024 18:00 PLANNED Approved 14-Oct-24 09:00 16-Oct-24 18:00

349 RQ191101 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AGRA(PG)-
AGRA(UP) (PG) 
CKT-1 POWER

GRID

D For rectification of 
shutdown nature 
defect of 
transmission Line

11/Oct/2024 08:00 11/Oct/2024 18:00 PLANNED Approved 11-Oct-24 08:00 11-Oct-24 18:00



350 RQ191252 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KANPUR_GIS-
LUCKNOW_2 (PG) 
CKT-2

POWER
GRID

D AMP of Line Bay 09/Oct/2024 10:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 10:00 09-Oct-24 18:00

351 RQ191334 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
GORAKHPUR(PG)-
BASTI(UP) (PG) 
CKT-1

POWER
GRID

C Shutdown required 
for routine testing 
and maintenance 
work

09/Oct/2024 10:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 10:00 09-Oct-24 18:00

352 RQ191079 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
FATEHPUR(PG)-
PANKI(UP) (PG) 
CKT-1

POWER
GRID

D AMP work 09/Oct/2024 09:00 09/Oct/2024 17:00 PLANNED Approved 09-Oct-24 09:00 09-Oct-24 17:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from both 
ends

353 RQ191200 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ALLAHABAD-
FATEHPUR (PG) 
CKT-3

POWER
GRID

D Line maintenance 
work

09/Oct/2024 08:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 08:00 09-Oct-24 18:00

354 RQ191039 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAREILLY_2-
JAULJIVI  (PG) CKT-
2

POWER
GRID

D Distance relay 
firmware 
upgradation and  
relay testing

09/Oct/2024 08:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 08:00 09-Oct-24 18:00

355 RQ191333 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
LUCKNOW_1(PG)-
BASTI(UP) (PG) 
CKT-1

POWER
GRID

C Shutdown required 
for routine testing 
and maintenance 
work

08/Oct/2024 10:00 08/Oct/2024 18:00 PLANNED Approved 08-Oct-24 10:00 08-Oct-24 18:00

356 RQ192098 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
SINGRAULI(NT)-
LUCKNOW(UP) 
(PG) CKT-1

POWER
GRID

D Maintenance work 
related to winter 
preparedness 

08/Oct/2024 08:00 10/Oct/2024 18:00 PLANNED Approved 08-Oct-24 08:00 10-Oct-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from both 
end at a time.

357 RQ191251 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KANPUR_GIS-
LUCKNOW_2 (PG) 
CKT-1

POWER
GRID

D AMP of Line Bay 07/Oct/2024 10:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 10:00 07-Oct-24 18:00

358 RQ191323 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
FATEHPUR(PG)-
PANKI(UP) (PG) 
CKT-1

POWER
GRID

C  SHUTDOWN OF 
400KV PANKI-
FATEHPUR-I LINE 
FOR BAY 
MAINTENANCE (LINE 
>X  SHUTDOWN 
REQUIRED)

07/Oct/2024 10:00 07/Oct/2024 17:00 PLANNED Approved May be clubbed with 352

359 RQ191038 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAREILLY_2-
JAULJIVI  (PG) CKT-
1

POWER
GRID

D Distance relay 
firmware 
upgradation and  
relay testing

07/Oct/2024 08:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 08:00 07-Oct-24 18:00

360 RQ190716 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
LUCKNOW_2-
LUCKNOW_1 (PG) 
CKT-2

POWER
GRID

D AMP of Line bay 
equipment

05/Oct/2024 10:00 05/Oct/2024 18:00 PLANNED Approved 05-Oct-24 10:00 05-Oct-24 18:00

361 RQ191066 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
SHAHJAHANPUR-
BAREILLY (PG) 
CKT-1

POWER
GRID

D AMP of Line 
equipments and Line 
maintenance

05/Oct/2024 09:00 05/Oct/2024 18:00 PLANNED Approved 05-Oct-24 09:00 05-Oct-24 18:00

362 RQ191294 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BALIA-
SOHAWAL (PG) 
CKT-2

POWER
GRID

D Insulator cleaning by 
Ballia TLM

05/Oct/2024 08:00 05/Oct/2024 18:00 PLANNED Approved 05-Oct-24 08:00 05-Oct-24 18:00



363 RQ191300 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
SINGRAULI(NT)-
FATEHPUR(PG) 
(PG) CKT-1

POWER
GRID

D For replacement of 
insulators at Loc 225

04/Oct/2024 08:00 04/Oct/2024 18:00 PLANNED Approved 04-Oct-24 08:00 04-Oct-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from both 
end at a time.

364 RQ191293 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BALIA-
SOHAWAL (PG) 
CKT-1

POWER
GRID

D Insulator cleaning by 
Ballia TLM

04/Oct/2024 08:00 04/Oct/2024 18:00 PLANNED Approved 04-Oct-24 08:00 04-Oct-24 18:00

365 RQ190714 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KANPUR_GIS-
LUCKNOW_2 (PG) 
CKT-2

POWER
GRID

D AMP of Line bay 
equipment 

03/Oct/2024 10:00 03/Oct/2024 18:00 PLANNED Approved 03-Oct-24 10:00 03-Oct-24 18:00

366 RQ191078 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
FATEHPUR(PG)-
PANKI(UP) (PG) 
CKT-2 POWER

GRID

C Isolator retrofitment 
of Hapem make 405-
89B isolator at 
Kanpur under ADD 
CAP scheme 

03/Oct/2024 09:00 08/Oct/2024 17:00 PLANNED Approved 03-Oct-24 09:00 08-Oct-24 17:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from both 
ends

367 RQ191073 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KANPUR(PG)-
AURAIYA(NT) 
(PG) CKT-2

POWER
GRID

D Amp of line bay 
equipment at Kanpur 
and at NTPC Auraiya 
end

03/Oct/2024 09:00 03/Oct/2024 17:00 PLANNED Approved 03-Oct-24 09:00 03-Oct-24 17:00

368 RQ191065 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
LUCKNOW_1-
SHAHJAHANPUR 
(PG) CKT-2

POWER
GRID

D AMP of Line 
equipments and line 
maintenance work

03/Oct/2024 09:00 03/Oct/2024 18:00 PLANNED Approved 03-Oct-24 09:00 03-Oct-24 18:00

369 RQ191986 OCC_223 sldcdv_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAMNOLI(DV)-
DWARKA (PG) 
(PG)

POWER
GRID

D For General 
Maintenance as per 
PMS.

03/Oct/2024 08:00 03/Oct/2024 17:30 PLANNED Approved May be clubbed with 413

370 RQ191299 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
SINGRAULI(NT)-
ALLAHABAD(PG) 
(PG) CKT-3

POWER
GRID

D For replacement of 
damage polymer at 
Loc 195, 199 & 231

03/Oct/2024 08:00 03/Oct/2024 18:00 PLANNED Approved 03-Oct-24 08:00 03-Oct-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from both 
end at a time.

371 RQ190713 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KANPUR_GIS-
LUCKNOW_2 (PG) 
CKT-1

POWER
GRID

D AMP of Line bay 
equipment 

01/Oct/2024 10:00 01/Oct/2024 18:00 PLANNED Approved 01-Oct-24 10:00 01-Oct-24 18:00

372 RQ191072 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KANPUR(PG)-
AURAIYA(NT) 
(PG) CKT-1

POWER
GRID

D Amp of line bay 
equipment at Kanpur 
and at NTPC Auraiya 
end

01/Oct/2024 09:00 01/Oct/2024 17:00 PLANNED Approved 01-Oct-24 09:00 01-Oct-24 17:00

373 RQ191064 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
LUCKNOW_1-
SHAHJAHANPUR 
(PG) CKT-1

POWER
GRID

D AMP of Line 
equipments and line 
maintenance work

01/Oct/2024 09:00 01/Oct/2024 18:00 PLANNED Approved 01-Oct-24 09:00 01-Oct-24 18:00

374 RQ191729 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BASSI-
SIKAR (PG) CKT-2

POWER
GRID

D Non Auto mode of 
400kV Sikar Bassi Ckt-
1 & 2 for tower 
tightening & for 
fixing missing 
member. 

01/Oct/2024 08:00 31/Oct/2024 18:00 PLANNED Approved 01-Oct-24 08:00 31-Oct-24 18:00

375 RQ191728 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BASSI-
SIKAR (PG) CKT-1

POWER
GRID

D Non Auto mode of 
400kV Sikar Bassi Ckt-
1 & 2 for tower 
tightening & for 
fixing missing 
member. 

01/Oct/2024 08:00 31/Oct/2024 18:00 PLANNED Approved 01-Oct-24 08:00 31-Oct-24 18:00



376 RQ190847 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BHIWADI-
HISSAR (PG) CKT-
1

D AMP Works 29/Oct/2024 09:00 29/Oct/2024 18:00 PLANNED Approved 29-Oct-24 09:00 29-Oct-24 18:00

377 RQ191794 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KAITHAL-
MALERKOTLA 
(PG) CKT-1

D For identified line 
maintenance work 
(Tightening work, CC 
ring, AH, VD etc 
fixing work).

29/Oct/2024 08:00 29/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 29-Oct-24 08:00 29-Oct-24 18:00

378 RQ190865 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BIKANER_2 
(PBTSL)-KHETRI 
(PKTSL) (PBTSL) 
CKT-4

D For settings 
modification in relay 
and CSD fine tuning

29/Oct/2024 08:00 29/Oct/2024 18:00  PLANNED Approved 29-Oct-24 17:00 29-Oct-24 23:00 May be given from 1700 Hrs

379 RQ190787 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV GUMMA 
(HP)-
PANCHKULA(PG) 
(PG) CKT-2

D S/D REQUIRED FOR 
RECTIFICATION OF 
SD NATURE DEFECTS

29/Oct/2024 08:00 29/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 29-Oct-24 08:00 29-Oct-24 18:00

380 RQ190950 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KOTPUTLI-
BHIWADI (PG) 
CKT-1

D AMP Works by 
Bhiwadi & For Relay 
Testing and CoE 
Audit Compliance by 
Kotputli

28/Oct/2024 09:00 28/Oct/2024 18:30 For Relay 
Testing and 
CoE Audit 
Compliance

PLANNED Approved 28-Oct-24 09:00 28-Oct-24 18:30

381 RQ191792 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DEEPALPUR(JHKT
)-BAWANA(DV) 
(PG) CKT-1

D For identified line 
maintenance work 
(Tightening work, CC 
ring, AH, VD etc 
fixing work).

28/Oct/2024 08:00 28/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 28-Oct-24 08:00 28-Oct-24 18:00

382 RQ191793 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ABDULLAPUR(PG)-
BAWANA(DV) 
(PG) CKT-1

D AR IN NON AUTO 
MODE REQUIRED.

28/Oct/2024 08:00 28/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 28-Oct-24 08:00 28-Oct-24 18:00

383 RQ190864 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BIKANER_2 
(PBTSL)-KHETRI 
(PKTSL) (PBTSL) 
CKT-3

D For settings 
modification in relay 
and CSD fine tuning

28/Oct/2024 08:00 28/Oct/2024 18:00  PLANNED Approved 28-Oct-24 17:00 28-Oct-24 23:00 May be given from 1700 Hrs

384 RQ190904 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
FATEHGARH_II(P
G)-
FATEHGARH_III(P
G) (PRTL) CKT-1

D For Bay extension 
construction works 
to avoid induction, 
T&P movement for 
safety requirements

27/Oct/2024 15:00 28/Oct/2024 23:59 PLANNED Approved 27-Oct-24 17:00 28-Oct-24 23:59 May be given from 1700 Hrs

385 RQ191772 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
CHAMERA_1(NH)-
JALANDHAR(PG) 
(PG) CKT-1

D AMP work 27/Oct/2024 10:00 27/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 27-Oct-24 10:00 27-Oct-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from both 
end at a time/NHPC consent.

386 RQ191773 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
CHAMERA_1(NH)-
JALANDHAR(PG) 
(PG) CKT-2

D AR IN NON-AUTO 
MODE DURING SD 
OF 400KV 
JALANDHAR-
CHAMERA LINE-1 
FOR TLM WORKS

27/Oct/2024 10:00 27/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 27-Oct-24 10:00 27-Oct-24 18:00 May be given subject to real 
time grid conditions/NHPC 
consent.

387 RQ190863 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BIKANER_2 
(PBTSL)-KHETRI 
(PKTSL) (PBTSL) 
CKT-2

D For settings 
modification in relay 
and CSD fine tuning

27/Oct/2024 08:00 27/Oct/2024 18:00  PLANNED Approved 27-Oct-24 17:00 27-Oct-24 23:00 May be given from 1700 Hrs



388 RQ191771 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KISHENPUR-
MOGA (PG) CKT-2

D AMP work 26/Oct/2024 10:00 26/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 26-Oct-24 10:00 26-Oct-24 18:00

389 RQ190971 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
RAPS_D(NP)-
KOTA(PG) (PG) 
CKT-2

D Additional glass disc 
insertion: LOA given

26/Oct/2024 08:00 27/Oct/2024 18:00 Non auto for 
400 kV RAPPD-
Jaipur South, 
subject to 
weather 
permitting and 
consent from 
RAPP

PLANNED Approved 26-Oct-24 08:00 27-Oct-24 18:00

390 RQ191790 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ABDULLAPUR(PG)-
DEEPALPUR(JHKT
) (PG) CKT-1

D For identified line 
maintenance work 
(Tightening work, CC 
ring, AH, VD etc 
fixing work).

26/Oct/2024 08:00 26/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 26-Oct-24 08:00 26-Oct-24 18:00

391 RQ191791 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ABDULLAPUR(PG)-
BAWANA(DV) 
(PG) CKT-1

D AR IN NON AUTO 
MODE REQUIRED.

26/Oct/2024 08:00 26/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 26-Oct-24 08:00 26-Oct-24 18:00

392 RQ190862 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BIKANER_2 
(PBTSL)-KHETRI 
(PKTSL) (PBTSL) 
CKT-1

D For settings 
modification in relay 
and CSD fine tuning

26/Oct/2024 08:00 26/Oct/2024 18:00  PLANNED Approved 26-Oct-24 17:00 26-Oct-24 23:00 May be given from 1700 Hrs

393 RQ191769 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV MOGA-
JALANDHAR (PG) 
CKT-1

D AMP work 25/Oct/2024 10:00 25/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 25-Oct-24 10:00 25-Oct-24 18:00

394 RQ191770 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV MOGA-
JALANDHAR (PG) 
CKT-2

D AR IN NON-AUTO 
MODE DURING SD 
OF 400KV 
JALANDHAR-MOGA 
LINE-1 FOR TLM 
WORKS

25/Oct/2024 10:00 25/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 25-Oct-24 10:00 25-Oct-24 18:00

395 RQ191217 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KISHENPUR-
NEWWANPOH 
(PG) CKT-3

D Rectification of S/D 
nature defects of the 
line

25/Oct/2024 09:00 26/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 25-Oct-24 09:00 26-Oct-24 18:00

396 RQ191215 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
AMARGARH(NRS
S XXIX)-
WAGOORA(PG) 
(NRSS XXIX) CKT-
1

D Rectification of S/D 
nature defects of the 
line

25/Oct/2024 09:00 25/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 25-Oct-24 09:00 25-Oct-24 18:00

397 RQ191218 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KISHENPUR-
NEWWANPOH 
(PG) CKT-4

D AR in Non auto mode 
for safety purpose.

25/Oct/2024 09:00 26/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 25-Oct-24 09:00 26-Oct-24 18:00

398 RQ190932 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AGRA-
SIKAR (PG) CKT-2

D Shut down nature 
defects rectification 
works 

25/Oct/2024 09:00 25/Oct/2024 18:00 A/R to be kept 
off in other 
charged Ckt 
from both 
ends

PLANNED Approved 25-Oct-24 09:00 25-Oct-24 18:00

399 RQ190871 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV SIKAR(PG)-
KHETRI (PKTSL) 
(PKTSL) CKT-2

D Attending shutdown 
nature defects

25/Oct/2024 06:00 26/Oct/2024 18:00  PLANNED Approved 25-Oct-24 17:00 26-Oct-24 23:00 May be given from 1700 Hrs



400 RQ190994 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BHADLA(RS)-
BHADLA(PG) (PG) 
CKT-2

D Rectification of shut 
down nature defects

24/Oct/2024 17:00 24/Oct/2024 23:00 400 kV Bhadla 
(PG) - Bhadla 
(RVPNL) ckt.1 
A/R to be kept 
on Non auto 
mode.

PLANNED Approved 24-Oct-24 17:00 24-Oct-24 23:00 May be given from 1700 Hrs

401 RQ191213 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
NEWWANPOH-
WAGOORA (PG) 
CKT-1

D Rectification of S/D 
nature defects of the 
line

24/Oct/2024 09:00 24/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 24-Oct-24 09:00 24-Oct-24 18:00

402 RQ190772 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
NALLAGARH-
PATIALA (PG) CKT-
2

D AMP WORKS and 
Rectification of S/D 
related defects. 

24/Oct/2024 09:00 26/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 24-Oct-24 09:00 26-Oct-24 18:00

403 RQ190773 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
NALLAGARH-
PATIALA (PG) CKT-
1

D AR Non-Auto mode 
required for safety 
purpose.

24/Oct/2024 09:00 26/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 24-Oct-24 09:00 26-Oct-24 18:00

404 RQ190799 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
PATIALA(PG)-
PATRAN(PATR) 
(PATRAN) CKT-2

D AR Non auto mode 
required during 
shutdown of 400KV 
Nalagarh-Patiala-2 
for safety purpose.

24/Oct/2024 09:00 26/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 24-Oct-24 09:00 26-Oct-24 18:00

405 RQ190846 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BHIWADI-
GURGAON (PG) 
CKT-1

D Jumper modification 
works

24/Oct/2024 09:00 24/Oct/2024 18:00 PLANNED Approved 24-Oct-24 09:00 24-Oct-24 18:00

406 RQ190931 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AGRA-
SIKAR (PG) CKT-1

D Shut down nature 
defects rectification 
works 

24/Oct/2024 09:00 24/Oct/2024 18:00 A/R to be kept 
off in other 
charged Ckt 
from both 
ends

PLANNED Approved 24-Oct-24 09:00 24-Oct-24 18:00

407 RQ191787 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ABDULLAPUR(PG)-
BAWANA(DV) 
(PG) CKT-1

D For identified line 
maintenance work 
(Tightening work, CC 
ring, AH, VD etc 
fixing work).

24/Oct/2024 08:00 24/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 24-Oct-24 08:00 24-Oct-24 18:00

408 RQ191788 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ABDULLAPUR(PG)-
DEEPALPUR(JHKT
) (PG) CKT-1

D AR IN NON AUTO 
MODE REQUIRED.

24/Oct/2024 08:00 24/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 24-Oct-24 08:00 24-Oct-24 18:00

409 RQ191789 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DEEPALPUR(JHKT
)-BAWANA(DV) 
(PG) CKT-1

D AR IN NON AUTO 
MODE REQUIRED.

24/Oct/2024 08:00 24/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 24-Oct-24 08:00 24-Oct-24 18:00

410 RQ190776 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
CHAMERA_2(NH)-
KISHENPUR(PG) 
(PG) CKT-1

D Replacement of 
broken insulator at 
Loc No. 271 and 
Satety purpose  for 
movement of 
Hydra/JCB for Earth 
cutting work 
between Loc  63-64 

24/Oct/2024 08:00 25/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 24-Oct-24 08:00 25-Oct-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from both 
end at a time/NHPC consent.



411 RQ190958 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV ROORKEE-
DEHRADUN (PG) 
CKT-1

D For attending S/D 
nature defects ( This 
line is to be done as 
defects free model 
transmmision line 
under third phase 
model lines )

24/Oct/2024 08:00 25/Oct/2024 18:00 PLANNED Approved 24-Oct-24 08:00 25-Oct-24 18:00

412 RQ190970 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
RAPS_D(NP)-
JAIPUR 
SOUTH(PG) (PG) 
CKT-1

D AMP OF LINE 
EQUIPMENTS at 
Jaipur & Additional 
glass disc insertion 
by KOTA: LOA given 

24/Oct/2024 08:00 25/Oct/2024 18:00 Non auto for 
400 kV RAPPD-
Kota, subject 
to weather 
permitting and 
consent from 
RAPP

PLANNED Approved 24-Oct-24 08:00 25-Oct-24 18:00

413 RQ190885 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAMNOLI(DV)-
DWARKA (PG) 
(PG)

D Shutdown Nature 
defect rectification 

24/Oct/2024 07:00 24/Oct/2024 19:00 PLANNED Approved 24-Oct-24 5:00 24-Oct-24 12:00 May be given subject to real 
time grid conditions/Delhi 
consent/One circuit 
shutdown from both 
ends/May be given from 
05:00

414 RQ191214 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
URI_2(NH)-
WAGOORA(PG) 
(PG) CKT-1

D Rectification of S/D 
nature defects of the 
line

23/Oct/2024 09:00 23/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 23-Oct-24 09:00 23-Oct-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from both 
end at a time/NHPC consent.

415 RQ190930 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
NEEMRANA-
MANESAR (PG) 
CKT-2

D Shut down nature 
defects rectification 
works 

23/Oct/2024 09:00 23/Oct/2024 18:00 A/R to be kept 
off in other 
charged Ckt 
from both 
ends

PLANNED Approved 23-Oct-24 09:00 23-Oct-24 18:00

416 RQ190964 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV SIKAR(PG)-
RATANGARH(RS) 
(PG) CKT-2

D FOR DTPC 
COMISSIONING 
WORK

23/Oct/2024 08:00 23/Oct/2024 18:00 PLANNED Approved 23-Oct-24 08:00 23-Oct-24 18:00

417 RQ190870 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV SIKAR(PG)-
KHETRI (PKTSL) 
(PKTSL) CKT-1

D Attending shutdown 
nature defects

23/Oct/2024 06:00 24/Oct/2024 18:00  PLANNED Approved 23-Oct-24 17:00 24-Oct-24 23:00 May be given from 1700 Hrs

418 RQ190993 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BHADLA(RS)-
BHADLA(PG) (PG) 
CKT-1

D Rectification of shut 
down nature defects

22/Oct/2024 17:00 22/Oct/2024 23:00 400 kV Bhadla 
(PG) - Bhadla 
(RVPNL) ckt.2 
A/R to be kept 
on Non auto 
mode.

PLANNED Approved 22-Oct-24 17:00 22-Oct-24 23:00 May be given from 1700 Hrs

419 RQ190905 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
FATEHGARH_II(P
G)-
FATEHGARH_III(P
G) (PRTL) CKT-2

D For Bay extension 
construction works 
to avoid induction, 
T&P movement for 
safety requirements

22/Oct/2024 15:00 23/Oct/2024 23:59 PLANNED Approved 22-Oct-24 17:00 23-Oct-24 23:59 May be given from 1700 Hrs

420 RQ191216 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
NEWWANPOH-
WAGOORA (PG) 
CKT-2

D Rectification of S/D 
nature defects of the 
line

22/Oct/2024 09:00 22/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 22-Oct-24 09:00 22-Oct-24 18:00



421 RQ190920 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV SHREE 
CEMENT(SCL)-
KOTA(PG) (PG) 
CKT-1

D AMP OF NON-
SWITCHABLE LINE 
REACTOR AND LINE 
EQUIPMENT BY 
KOTA & DEFECT 
RECTIFICATION 
WORK IN 
TRANSMISSION LINE 
by Ajmer

22/Oct/2024 09:00 22/Oct/2024 18:00 AMP OF NON-
SWITCHABLE 
LINE REACTOR 
AND LINE 
EQUIPMENT

PLANNED Approved 22-Oct-24 09:00 22-Oct-24 18:00

422 RQ191796 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KISHENPUR-
SAMBA (PG) CKT-
2

D Tr. Line AMP 
work(Jumper 
Bolt/Nut 
Loose,Vibration 
damper Loose, 
Spacers Damaged)

22/Oct/2024 09:00 22/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 22-Oct-24 09:00 22-Oct-24 18:00

423 RQ190929 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
NEEMRANA-
MANESAR (PG) 
CKT-1

D Shut down nature 
defects rectification 
works 

22/Oct/2024 09:00 22/Oct/2024 18:00 A/R to be kept 
off in other 
charged Ckt 
from both 
ends

PLANNED Approved 22-Oct-24 09:00 22-Oct-24 18:00

424 RQ191219 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KISHENPUR-
NEWWANPOH 
(PG) CKT-4

D Rectification of S/D 
nature defects of the 
line

21/Oct/2024 09:00 22/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 21-Oct-24 09:00 22-Oct-24 18:00

425 RQ191220 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KISHENPUR-
NEWWANPOH 
(PG) CKT-3

D AR in Non auto mode 
for safety purpose.

21/Oct/2024 09:00 22/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 21-Oct-24 09:00 22-Oct-24 18:00

426 RQ190770 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
NALLAGARH-
PATIALA (PG) CKT-
1

D AMP WORKS and 
Rectification of S/D 
related defects. 

21/Oct/2024 09:00 23/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 21-Oct-24 09:00 23-Oct-24 18:00

427 RQ190771 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
NALLAGARH-
PATIALA (PG) CKT-
2

D AR Non-Auto mode 
required for safety 
purpose.

21/Oct/2024 09:00 23/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 21-Oct-24 09:00 23-Oct-24 18:00

428 RQ190798 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
PATIALA(PG)-
PATRAN(PATR) 
(PATRAN) CKT-1

D AR Non auto mode 
required during 
shutdown of 400KV 
Nalagarh-Patiala-1 
for safety purpose.

21/Oct/2024 09:00 23/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 21-Oct-24 09:00 23-Oct-24 18:00

429 RQ191795 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KISHENPUR-
SAMBA (PG) CKT-
1

D Tr. Line AMP 
work(Jumper 
Bolt/Nut 
Loose,Vibration 
damper Loose, 
Spacers Damaged)

21/Oct/2024 09:00 21/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 21-Oct-24 09:00 21-Oct-24 18:00

430 RQ190957 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BAGHPAT-
DEHRADUN (PG) 
CKT-1

D For attending S/D 
nature defects ( This 
line is to be done as 
defects free model 
transmmision line 
under third phase 
model lines )

21/Oct/2024 08:00 22/Oct/2024 18:00 PLANNED Approved 21-Oct-24 08:00 22-Oct-24 18:00

431 RQ190984 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
NEEMRANA(PG)-
DHANODA(HV) 
(GPTL) CKT-2

D stringing of 765 kV 
D/C Khetri Narela 
transmission line

20/Oct/2024 06:00 25/Oct/2024 21:00 stringing work PLANNED Approved 20-Oct-24 06:00 25-Oct-24 21:00



432 RQ190983 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
NEEMRANA(PG)-
DHANODA(HV) 
(GPTL) CKT-1

D stringing of 765 kV 
D/C Khetri Narela 
transmission line

20/Oct/2024 06:00 25/Oct/2024 21:00 stringing work PLANNED Approved 20-Oct-24 06:00 25-Oct-24 21:00

433 RQ190992 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BHADLA(PG)-
BHADLA_2 (PG) 
(FBTL) CKT-2

D Rectification of shut 
down nature defects

19/Oct/2024 17:00 19/Oct/2024 23:00 400 kV Bhadla 
(PG) - Bhadla2 
(PG) ckt.1 A/R 
to be kept on 
Non auto 
mode.

PLANNED Approved 19-Oct-24 17:00 19-Oct-24 23:00 May be given from 1700 Hrs

434 RQ191804 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
AMRITSAR(PG)-
MAKHU(PS) 
(PSTCL) CKT-2

D FOR AMP WORKS OF 
LINE EQUIPMENTS

19/Oct/2024 10:00 19/Oct/2024 15:00 Kindly 
approve.

PLANNED Approved 19-Oct-24 10:00 19-Oct-24 15:00

435 RQ190796 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BHIWANI(BB)-
RAJPURA(PS) (PG) 
CKT-1

D S/D Required for  
installation of Pilot 
Insulator

19/Oct/2024 09:30 19/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 19-Oct-24 09:30 19-Oct-24 18:00

436 RQ190797 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DEHAR(BB)-
RAJPURA(PS) (PG) 
CKT-1

D A/R  Non Auto 
Required 

19/Oct/2024 09:30 19/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 19-Oct-24 09:30 19-Oct-24 18:00

437 RQ191784 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KURUKSHETRA-
JIND (PG) CKT-2

D For identified line 
maintenance work 
(Tightening work, CC 
ring, AH, VD etc 
fixing work).

19/Oct/2024 08:00 19/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 19-Oct-24 08:00 19-Oct-24 18:00

438 RQ191785 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KURUKSHETRA-
JIND (PG) CKT-1

D AR IN NON AUTO 
MODE REQUIRED.

19/Oct/2024 08:00 19/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 19-Oct-24 08:00 19-Oct-24 18:00

439 RQ190916 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
GR.NOIDA(UPC)-
NAWADA(HV) 
(PG) CKT-1

D FIXATION OF PILOT 
INSULATOR AND 
OTHER SHUT DOWN 
NATURE DEFECT 
RECTRIFICATION 
WORK

19/Oct/2024 08:00 19/Oct/2024 18:00 400 KV DADRI - 
BALLABHGARH 
IN NON AUTO

PLANNED Approved 19-Oct-24 08:00 19-Oct-24 18:00 May be allowed subject to 
real time grid condition/No 
other line outage at both end

440 RQ190899 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
FATEHGARH_II(P
G)-FATEHGARH 
POOLING(FBTL) 
(FBTL) CKT-2

D FOR AMP WORKS & 
For rectification 
works in 
Transmission lines

18/Oct/2024 15:00 19/Oct/2024 23:59 Only LILO ie 
40KM is 
POWERGRID 
portion and 
balance 5 KM 
is maintained 
by ADANI.

PLANNED Approved 18-Oct-24 17:00 19-Oct-24 23:59 May be given from 1700 Hrs

441 RQ190794 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DEHAR(BB)-
RAJPURA(PS) (PG) 
CKT-1

D S/D Required for  
installation of Pilot 
Insulator

18/Oct/2024 09:30 18/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 18-Oct-24 09:30 18-Oct-24 18:00

442 RQ190795 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BHIWANI(BB)-
RAJPURA(PS) (PG) 
CKT-1

D A/R  Non Auto 
Required 

18/Oct/2024 09:30 18/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 18-Oct-24 09:30 18-Oct-24 18:00

443 RQ190786 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV GUMMA 
(HP)-
PANCHKULA(PG) 
(PG) CKT-1

D S/D REQUIRED FOR 
RECTIFICATION OF 
SD NATURE DEFECTS

18/Oct/2024 08:00 18/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 18-Oct-24 08:00 18-Oct-24 18:00



444 RQ190917 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DADRI(NT)-
GR.NOIDA(UPC) 
(PG) CKT-1

D FIXATION OF PILOT 
INSULATOR AND 
OTHER SHUT DOWN 
NATURE DEFECT 
RECTRIFICATION 
WORK

18/Oct/2024 08:00 18/Oct/2024 18:00 400 KV DADRI - 
BALLABHGARH 
IN NON AUTO

PLANNED Approved 18-Oct-24 08:00 18-Oct-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from both 
end at a time/NTPC consent.

445 RQ190884 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
JHATIKARA-
DWARKA  (PG)

D Shutdown Nature 
defect rectification 

18/Oct/2024 07:00 18/Oct/2024 19:00 PLANNED Approved 18-Oct-24 7:00 18-Oct-24 16:00 May be given subject to real 
time grid conditions/Delhi 
consent

446 RQ190991 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BHADLA(PG)-
BHADLA_2 (PG) 
(FBTL) CKT-1

D Rectification of shut 
down nature defects

17/Oct/2024 17:00 17/Oct/2024 23:00 400 kV Bhadla 
(PG) - Bhadla2 
(PG) ckt.2 A/R 
to be kept on 
Non auto 
mode.

PLANNED Approved 17-Oct-24 17:00 17-Oct-24 23:00 May be given from 1700 Hrs

447 RQ190792 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV PATIALA-
PANCHKULA (PG) 
CKT-2

D S/D Required for  
installation of Pilot 
Insulator

17/Oct/2024 09:30 17/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 17-Oct-24 09:30 17-Oct-24 18:00

448 RQ190793 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV PATIALA-
PANCHKULA (PG) 
CKT-1

D A/R  Non Auto 
Required 

17/Oct/2024 09:30 17/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 17-Oct-24 09:30 17-Oct-24 18:00

449 RQ190828 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KANPUR-
BALLABHGARH 
(PG) CKT-1

D To attend SD nature 
defects

17/Oct/2024 09:00 17/Oct/2024 18:00 PLANNED Approved 17-Oct-24 09:00 17-Oct-24 18:00

450 RQ191782 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KURUKSHETRA-
JIND (PG) CKT-1

D For identified line 
maintenance work 
(Tightening work, CC 
ring, AH, VD etc 
fixing work).

17/Oct/2024 08:00 17/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 17-Oct-24 08:00 17-Oct-24 18:00

451 RQ191783 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KURUKSHETRA-
JIND (PG) CKT-2

D AR IN NON AUTO 
MODE REQUIRED.

17/Oct/2024 08:00 17/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 17-Oct-24 08:00 17-Oct-24 18:00

452 RQ190775 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
CHAMERA_2(NH)-
CHAMERA_1(NH) 
(PG) CKT-1

D Satety purpose for 
movement of 
Hydra/JCB for Earth 
cutting work 
between Loc 60-61 & 
63-64.

17/Oct/2024 08:00 17/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 17-Oct-24 08:00 17-Oct-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from both 
end at a time/NHPC consent.

453 RQ190922 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV SHREE 
CEMENT(SCL)-
MERTA(RS) (PG) 
CKT-1

D DEFECT 
RECTIFICATION 
WORK IN 
TRANSMISSION LINE

17/Oct/2024 08:00 17/Oct/2024 18:00 A/R to be kept 
off in other 
charged Ckt 
from both 
ends

PLANNED Approved 17-Oct-24 08:00 17-Oct-24 18:00

454 RQ190963 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV SIKAR(PG)-
RATANGARH(RS) 
(PG) CKT-1

D FOR DTPC 
COMISSIONING 
WORK

17/Oct/2024 08:00 17/Oct/2024 18:00 PLANNED Approved 17-Oct-24 08:00 17-Oct-24 18:00

455 RQ190898 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
FATEHGARH_II(P
G)-FATEHGARH 
POOLING(FBTL) 
(FBTL) CKT-1

D FOR AMP WORKS & 
For rectification 
works in 
Transmission lines

16/Oct/2024 15:00 17/Oct/2024 23:59 Only LILO ie 
40KM is 
POWERGRID 
portion and 
balance 5 KM 
is maintained 
by ADANI.

PLANNED Approved 16-Oct-24 17:00 17-Oct-24 23:59 May be given from 1700 Hrs

456 RQ190790 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV PATIALA-
PANCHKULA (PG) 
CKT-1

D S/D Required for  
installation of Pilot 
Insulator

16/Oct/2024 09:30 16/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 16-Oct-24 09:30 16-Oct-24 18:00



457 RQ190791 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV PATIALA-
PANCHKULA (PG) 
CKT-2

D A/R  Non Auto 
Required 

16/Oct/2024 09:30 16/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 16-Oct-24 09:30 16-Oct-24 18:00

458 RQ190785 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ABDULLAPUR-
KURUKSHETRA 
(PG) CKT-2

D S/D REQUIRED FOR 
RECTIFICATION OF 
SD NATURE DEFECTS

16/Oct/2024 08:00 16/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 16-Oct-24 08:00 16-Oct-24 18:00

459 RQ190968 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
RAPS_C(NP)-
KANKROLI(PG) 
(PG) CKT-1

D  NHAI DIVERSION 
WORK By KOTA 

16/Oct/2024 08:00 30/Oct/2024 18:00 Non auto for 
400 kV RAPPC-
Chittorgarh, 
MOST URGENT

PLANNED Approved 16-Oct-24 17:00 30-Oct-24 23:00 May be given subject to real 
time grid conditions from 
17:00Hrs/One circuit 
shutdown from both end at a 
time/NPCIL consent.

460 RQ190872 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BHIWADI-
HISSAR (PG) CKT-
1

D Stringing of 765 kV 
D/C Khetri-Narela TL

16/Oct/2024 07:00 18/Oct/2024 19:00 Stringing of 
765 kV D/C 
Khetri-Narela 
TL

PLANNED Approved 16-Oct-24 07:00 18-Oct-24 19:00

461 RQ190883 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
JHATIKARA(PG)-
MUNDKA(DV) 
(PG) CKT-2

D Shutdown Nature 
defect rectification 

16/Oct/2024 07:00 16/Oct/2024 19:00 PLANNED Approved 16-Oct-24 7:00 16-Oct-24 16:00 May be given subject to real 
time grid conditions/Delhi 
consent

462 RQ190781 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
AMARGARH(NRS
S XXIX)-
WAGOORA(PG) 
(NRSS XXIX) CKT-
2

D AMP OF LINE 
EQUIPMENTS

15/Oct/2024 09:00 15/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 15-Oct-24 09:00 15-Oct-24 18:00

463 RQ190919 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV ANTA(RS)-
KOTA(PG) (RS) 
CKT-1

D AMP OF LINE 
EQUIPMENT AND 
COE OBSERVATION

15/Oct/2024 09:00 15/Oct/2024 18:00 AMP OF LINE 
EQUIPMENT 
AND COE 
OBSERVATION

PLANNED Approved 15-Oct-24 17:00 15-Oct-24 23:59 May be given from 17:00 
Hrs/One circuit shutdown 
from both end at a time.

464 RQ190946 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
CHITTORGARH(RS
)-KANKROLI(PG) 
(PG) CKT-1

D For attending S/D 
nature defects

15/Oct/2024 08:00 15/Oct/2024 18:00 Non Auto of 
400 KV  RAPP-
Kankroli  CKT 

PLANNED Approved 15-Oct-24 17:00 15-Oct-24 23:59 May be given from 1700 Hrs

465 RQ190836 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV SIKAR(PG)-
RATANGARH(RS) 
(PG) CKT-2

D GENERAL 
MAINTENANCE 
WORK & Insulator 
Cleaning work 

15/Oct/2024 08:00 15/Oct/2024 18:00 PLANNED Approved 15-Oct-24 08:00 15-Oct-24 18:00

466 RQ190921 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KOTA(PG)-
MERTA(RS) (PG) 
CKT-1

D DEFECT 
RECTIFICATION 
WORK IN 
TRANSMISSION LINE

15/Oct/2024 08:00 15/Oct/2024 18:00 A/R to be kept 
off in other 
charged Ckt 
from both 
ends

PLANNED Approved 15-Oct-24 08:00 15-Oct-24 18:00

467 RQ190949 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAMNOLI(DV)-
JHATIKARA(PG) 
(DTL) CKT-2

D RETROFITMENT OF 
400KV ISOLATOR 408-
89B Tie bay of 400KV 
Jhatikra Bamnouli ckt 
and 1500MVA ICT-1 
by Jhatikra  & 
Shutdown Nature 
defect rectification 
by Jhatikra

15/Oct/2024 04:00 15/Oct/2024 14:00 NRLDC & DTL 
requested to 
manage the 
load of other 
feeders/ICT at 
Jhatikra 
substation 
within 
operating 
limits

PLANNED Approved 15-Oct-24 7:00 15-Oct-24 16:00 May be given subject to real 
time grid conditions/Delhi 
consent



468 RQ190943 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BASSI(PG)-
PHAGI(RS) (PG) 
CKT-1

D RETROFITMENT OF 
400KV ISOLATOR 408-
89B Tie bay of 400KV 
Jhatikra Bamnouli ckt 
and 1500MVA ICT-1 
by Jhatikra  & 
Shutdown Nature 
defect rectification 
by Jhatikra

14/Oct/2024 09:00 14/Oct/2024 18:00 PLANNED Approved 14-Oct-24 09:00 14-Oct-24 18:00

469 RQ190947 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AGRA-
SIKAR (PG) CKT-1

D Non auto mode line 
for Non shutdown 
nature defect 
liquidation work  

14/Oct/2024 09:00 19/Oct/2024 18:00 Non-auto for 
non shutdown 
nature defects 
rectification 
works.

PLANNED Approved 14-Oct-24 09:00 19-Oct-24 18:00

470 RQ190948 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AGRA-
SIKAR (PG) CKT-2

D Non auto mode line 
for Non shutdown 
nature defect 
liquidation work 

14/Oct/2024 09:00 19/Oct/2024 18:00 Non-auto for 
non shutdown 
nature defects 
rectification 
works.

PLANNED Approved 14-Oct-24 09:00 19-Oct-24 18:00

471 RQ191780 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KURUKSHETRA-
SONIPAT (PG) 
CKT-2

D For identified line 
maintenance work 
(Tightening work, CC 
ring, AH, VD etc 
fixing work).

14/Oct/2024 08:00 14/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 14-Oct-24 08:00 14-Oct-24 18:00

472 RQ191781 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KURUKSHETRA-
SONIPAT (PG) 
CKT-1

D AR IN NON AUTO 
MODE REQUIRED.

14/Oct/2024 08:00 14/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 14-Oct-24 08:00 14-Oct-24 18:00

473 RQ190784 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
PANCHKULA-
ABDULLAPUR 
(PG) CKT-2

D S/D REQUIRED FOR 
RECTIFICATION OF 
SD NATURE DEFECTS

14/Oct/2024 08:00 14/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 14-Oct-24 08:00 14-Oct-24 18:00

474 RQ190977 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DADRI(NT)-
PANIPAT(BB) (PG) 
CKT-2

D For OPGW 
rectification/replace
ment works on spans 
having losses

14/Oct/2024 08:00 23/Oct/2024 18:00 Non-Auto 
required for 
OPGW 
rectification/ 
replacement 
works

PLANNED Approved 14-Oct-24 08:00 23-Oct-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from both 
end at a time/NTPC consent.

475 RQ190835 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV SIKAR(PG)-
RATANGARH(RS) 
(PG) CKT-1

D GENERAL 
MAINTENANCE 
WORK & Insulator 
Cleaning work 

14/Oct/2024 08:00 14/Oct/2024 18:00 PLANNED Approved 14-Oct-24 08:00 14-Oct-24 18:00

476 RQ190882 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
JHATIKARA(PG)-
MUNDKA(DV) 
(DTL) CKT-1

D Shutdown Nature 
defect rectification 

14/Oct/2024 07:00 14/Oct/2024 19:00 PLANNED Approved 14-Oct-24 5:00 14-Oct-24 12:00 May be given subject to real 
time grid conditions/Delhi 
consent/One circuit 
shutdown from both 
ends/May be given from 
05:00



477 RQ190942 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV JAIPUR 
SOUTH-BASSI 
(PG) CKT-2

D RETROFITMENT OF 
400KV ISOLATOR 408-
89B Tie bay of 400KV 
Jhatikra Bamnouli ckt 
and 1500MVA ICT-1 
by Jhatikra  & 
Shutdown Nature 
defect rectification 
by Jhatikra

13/Oct/2024 09:00 13/Oct/2024 18:00 PLANNED Approved 13-Oct-24 09:00 13-Oct-24 18:00

478 RQ190941 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BASSI-
SIKAR (PG) CKT-1

D RETROFITMENT OF 
400KV ISOLATOR 408-
89B Tie bay of 400KV 
Jhatikra Bamnouli ckt 
and 1500MVA ICT-1 
by Jhatikra  & 
Shutdown Nature 
defect rectification 
by Jhatikra

12/Oct/2024 09:00 12/Oct/2024 18:00 PLANNED Approved 12-Oct-24 09:00 12-Oct-24 18:00

479 RQ190940 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BASSI(PG)-
HEERAPURA(RS) 
(PG) CKT-1

D RETROFITMENT OF 
400KV ISOLATOR 408-
89B Tie bay of 400KV 
Jhatikra Bamnouli ckt 
and 1500MVA ICT-1 
by Jhatikra  & 
Shutdown Nature 
defect rectification 
by Jhatikra

11/Oct/2024 09:00 11/Oct/2024 18:00 PLANNED Approved 11-Oct-24 09:00 11-Oct-24 18:00

480 RQ191778 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KURUKSHETRA-
SONIPAT (PG) 
CKT-1

D For identified line 
maintenance work 
(Tightening work, CC 
ring, AH, VD etc 
fixing work).

11/Oct/2024 08:00 11/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 11-Oct-24 08:00 11-Oct-24 18:00

481 RQ191779 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KURUKSHETRA-
SONIPAT (PG) 
CKT-2

D AR IN NON AUTO 
MODE REQUIRED.

11/Oct/2024 08:00 11/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 11-Oct-24 08:00 11-Oct-24 18:00

482 RQ191221 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DULHASTI(NH)-
KISHENPUR(PG) 
(PG) CKT-1

D Rectification of S/D 
nature defects of the 
line

10/Oct/2024 09:00 10/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 10-Oct-24 09:00 10-Oct-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from both 
end at a time/NHPC consent.



483 RQ190939 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BASSI-
BHIWADI (PG) 
CKT-1

D 400kV Busbar-1 
Relay Retrofitment 
work. Currently, the 
protection system 
for 400kV Busbar is 
static, centralised 
and High impedance 
type at Bassi S/s. The 
old static Busbar 
relays will be 
retrofitted with new 
GE make 
decentralized 
P74391TA6S0910M 
(PU) & 
P74194TA6S0910M 
(CU) relays. New 
individual PUs will be 
installed for each Bay 
connected with 
400kV Bus-1 and 
seperate dedicated 
cable from CT JB of 
individual Bay and 
seperate DC cable 
needs to be laid and 

10/Oct/2024 09:00 10/Oct/2024 18:00 PLANNED Approved 10-Oct-24 09:00 10-Oct-24 18:00

484 RQ191766 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV CHAMBA-
JALANDHAR (PG) 
CKT-1

D For AMP work and 
Relay teting

10/Oct/2024 09:00 10/Oct/2024 17:00 Kindly 
approve.

PLANNED Approved 10-Oct-24 09:00 10-Oct-24 17:00

485 RQ191768 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
AMRITSAR-
JALANDHAR (PG) 
CKT-1

D AMP work 10/Oct/2024 08:00 10/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 10-Oct-24 08:00 10-Oct-24 18:00

486 RQ190973 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BALLABHGARH-
GURGAON (PG) 
CKT-1

D For OPGW 
replacement works 
from TN-3 to TN-5

10/Oct/2024 08:00 10/Oct/2024 18:00 Shutdown 
required for 
OPGW 
replacement / 
shifting from 
TN-3 to TN-5

PLANNED Approved 10-Oct-24 08:00 10-Oct-24 18:00

487 RQ190834 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AGRA-
SIKAR (PG) CKT-2

D GENERAL 
MAINTENANCE 
WORK & Insulator 
Cleaning work 

10/Oct/2024 08:00 10/Oct/2024 18:00 PLANNED Approved 10-Oct-24 08:00 10-Oct-24 18:00

488 RQ190938 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BASSI(PG)-
PHAGI(RS) (PG) 
CKT-2

D RETROFITMENT OF 
400KV ISOLATOR 408-
89B Tie bay of 400KV 
Jhatikra Bamnouli ckt 
and 1500MVA ICT-1 
by Jhatikra  & 
Shutdown Nature 
defect rectification 
by Jhatikra

09/Oct/2024 09:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 09:00 09-Oct-24 18:00

489 RQ190833 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AGRA-
SIKAR (PG) CKT-1

D GENERAL 
MAINTENANCE 
WORK & Insulator 
Cleaning work 

09/Oct/2024 08:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 08:00 09-Oct-24 18:00



490 RQ190924 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
AJMER(RS)-
AJMER(PG) (PG) 
CKT-2

D DEFECT 
RECTIFICATION 
WORK IN 
TRANSMISSION LINE

09/Oct/2024 08:00 09/Oct/2024 18:00 A/R to be kept 
off in other 
charged Ckt 
from both 
ends

PLANNED Approved 09-Oct-24 08:00 09-Oct-24 18:00

491 RQ190875 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KHETRI 
(PKTSL)-
BHIWADI(PG) 
(PBTSL) CKT-1

D Stringing of 765 kV 
D/C Khetri-Narela TL

09/Oct/2024 07:00 12/Oct/2024 19:00 Stringing of 
765 kV D/C 
Khetri-Narela 
TL

PLANNED Approved 09-Oct-24 17:00 12-Oct-24 23:00 May be given from 1700 Hrs

492 RQ190876 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KHETRI 
(PKTSL)-
BHIWADI(PG) 
(PBTSL) CKT-2

D Stringing of 765 kV 
D/C Khetri-Narela TL

09/Oct/2024 07:00 12/Oct/2024 19:00 Stringing of 
765 kV D/C 
Khetri-Narela 
TL

PLANNED Approved 09-Oct-24 17:00 12-Oct-24 23:00 May be given from 1700 Hrs

493 RQ191212 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
NEWWANPOH(P
G)-BAGLIHAR(JK) 
(JKSPDCL) CKT-1

D Rectification of S/D 
nature defects of the 
line

08/Oct/2024 09:00 09/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 08-Oct-24 09:00 09-Oct-24 18:00

494 RQ190937 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV JAIPUR 
SOUTH-BASSI 
(PG) CKT-1

D RETROFITMENT OF 
400KV ISOLATOR 408-
89B Tie bay of 400KV 
Jhatikra Bamnouli ckt 
and 1500MVA ICT-1 
by Jhatikra  & 
Shutdown Nature 
defect rectification 
by Jhatikra

08/Oct/2024 09:00 08/Oct/2024 18:00 PLANNED Approved 08-Oct-24 09:00 08-Oct-24 18:00

495 RQ190832 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BASSI-
SIKAR (PG) CKT-2

D GENERAL 
MAINTENANCE 
WORK & Insulator 
Cleaning work 

08/Oct/2024 08:00 08/Oct/2024 18:00 PLANNED Approved 08-Oct-24 08:00 08-Oct-24 18:00

496 RQ190923 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
AJMER(RS)-
AJMER(PG) (PG) 
CKT-1

D DEFECT 
RECTIFICATION 
WORK IN 
TRANSMISSION LINE

08/Oct/2024 08:00 08/Oct/2024 18:00 A/R to be kept 
off in other 
charged Ckt 
from both 
ends

PLANNED Approved 08-Oct-24 08:00 08-Oct-24 18:00

497 RQ191808 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
AMARGARH(NRS
S XXIX)-
SAMBA(PG) 
(NRSS XXIX) CKT-
2

D For AMP of Line 
Reactor-2 & Line 
Equipments 

07/Oct/2024 10:00 07/Oct/2024 16:00 Kindly 
approve.

PLANNED Approved 07-Oct-24 10:00 07-Oct-24 16:00

498 RQ190841 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AGRA-
BHIWADI (PG) 
CKT-2

C Equipment shifting 
and erection of 
Gnatry Tower 

07/Oct/2024 09:00 14/Oct/2024 18:00 PLANNED Approved 07-Oct-24 09:00 14-Oct-24 18:00 May be allowed subject to 
real time grid condition/No 
other line outage at both end

499 RQ190936 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BASSI-
SIKAR (PG) CKT-2

D RETROFITMENT OF 
400KV ISOLATOR 408-
89B Tie bay of 400KV 
Jhatikra Bamnouli ckt 
and 1500MVA ICT-1 
by Jhatikra  & 
Shutdown Nature 
defect rectification 
by Jhatikra

07/Oct/2024 09:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 09:00 07-Oct-24 18:00



500 RQ191776 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BAGHPAT-
KAITHAL (PG) CKT-
2

D For identified line 
maintenance work 
(Tightening work, CC 
ring, AH, VD etc 
fixing work).

07/Oct/2024 08:00 08/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 07-Oct-24 08:00 08-Oct-24 18:00

501 RQ191777 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BAGHPAT-
KAITHAL (PG) CKT-
1

D AR IN NON AUTO 
MODE REQUIRED.

07/Oct/2024 08:00 08/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 07-Oct-24 08:00 08-Oct-24 18:00

502 RQ190945 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BHINMAL-
KANKROLI (PG) 
CKT-1

D For attending S/D 
nature defects

07/Oct/2024 08:00 09/Oct/2024 18:00 Non Auto of 
400 KV  
Kankroli-Zerda 
CKT 

PLANNED Approved 07-Oct-24 08:00 09-Oct-24 18:00

503 RQ190831 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BASSI-
SIKAR (PG) CKT-1

D GENERAL 
MAINTENANCE 
WORK & Insulator 
Cleaning work 

07/Oct/2024 08:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 08:00 07-Oct-24 18:00

504 RQ190918 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DADRI(NT)-
MANDOLA(PG) 
(PG) CKT-1

D DEFECT 
RECTIFICATION 
WORK IN 
TRANSMISSION LINE

07/Oct/2024 08:00 07/Oct/2024 18:00 400 KV DADRI - 
MANDOLA 
CKT2 WILL BE 
IN NON AUTO 
MODE

PLANNED Approved 07-Oct-24 08:00 07-Oct-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from both 
end at a time/NTPC consent.

505 RQ190878 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BABAI(RS)-
BHIWANI(PG) 
(NRSS36) CKT-2

D Stringing of 765 kV 
D/C Khetri-Narela TL

07/Oct/2024 07:00 08/Oct/2024 19:00 Stringing of 
765 kV D/C 
Khetri-Narela 
TL

PLANNED Approved 07-Oct-24 07:00 08-Oct-24 19:00

506 RQ190877 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BABAI(RS)-
BHIWANI(PG) 
(NRSS36) CKT-1

D Stringing of 765 kV 
D/C Khetri-Narela TL

07/Oct/2024 07:00 08/Oct/2024 19:00 Stringing of 
765 kV D/C 
Khetri-Narela 
TL

PLANNED Approved 07-Oct-24 07:00 08-Oct-24 19:00

507 RQ191211 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KISHENPUR-
NEWWANPOH 
(PG) CKT-1

D Rectification of S/D 
nature defects of the 
line

06/Oct/2024 09:00 07/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 06-Oct-24 09:00 07-Oct-24 18:00

508 RQ190935 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BASSI(PG)-
HEERAPURA(RS) 
(PG) CKT-2

D RETROFITMENT OF 
400KV ISOLATOR 408-
89B Tie bay of 400KV 
Jhatikra Bamnouli ckt 
and 1500MVA ICT-1 
by Jhatikra  & 
Shutdown Nature 
defect rectification 
by Jhatikra

06/Oct/2024 09:00 06/Oct/2024 18:00 PLANNED Approved 06-Oct-24 09:00 06-Oct-24 18:00

509 RQ191807 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
AMARGARH(NRS
S XXIX)-
SAMBA(PG) 
(NRSS XXIX) CKT-
1

D For AMP of Line 
Reactor-1 & Line 
Equipments 

05/Oct/2024 10:00 05/Oct/2024 16:00 Kindly 
approve.

PLANNED Approved 05-Oct-24 10:00 05-Oct-24 16:00

510 RQ191209 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
URI_2(NH)-
URI_1(NH) (PG) 
CKT-1

D Repair of conductor 
in span 21-22

05/Oct/2024 09:00 05/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 05-Oct-24 09:00 05-Oct-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from both 
end at a time/NHPC consent.



511 RQ190934 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BASSI-
KOTPUTLI (PG) 
CKT-1

D RETROFITMENT OF 
400KV ISOLATOR 408-
89B Tie bay of 400KV 
Jhatikra Bamnouli ckt 
and 1500MVA ICT-1 
by Jhatikra  & 
Shutdown Nature 
defect rectification 
by Jhatikra

05/Oct/2024 09:00 05/Oct/2024 18:00 PLANNED Approved 05-Oct-24 09:00 05-Oct-24 18:00

512 RQ190982 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KOTPUTLI-
BHIWADI (PG) 
CKT-1

D For OPGW laying 
works from TN-480 
of 400kV S/C Kotputli-
Bhiwadi CKT-I to 
Joint Box at crossing 
span of D/C Sikar-II - 
Aligarh Line (for 
creation of Repeater 
of Sikar-II-Aligarh 
OPGW link at 
Kotputli s/s)

05/Oct/2024 08:00 05/Oct/2024 18:00 Shutdown 
required for 
OPGW laying 
works

PLANNED Approved 05-Oct-24 08:00 05-Oct-24 18:00

513 RQ191803 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV CHAMBA-
JALANDHAR (PG) 
CKT-2

D S/D required for 
reinstallation of 
aviation globules 
after OPGW works

04/Oct/2024 10:00 05/Oct/2024 18:00 Under 
construction 
head. Kindly 
approve.

PLANNED Approved 04-Oct-24 10:00 05-Oct-24 18:00

514 RQ191210 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
URI_1(NH)-
AMARGARH(NRS
S XXIX) (NRSS 
XXIX) CKT-2

D Rectification of S/D 
nature defects of the 
line

04/Oct/2024 09:00 04/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 04-Oct-24 09:00 04-Oct-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from both 
end at a time/NHPC & 
Indigrid consent.

515 RQ190933 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AGRA-
BASSI (PG) CKT-1

D For Relay Testing and 
CoE Audit 
Compliance by 
Kotputli & 400kV 
Busbar-2 Relay 
Retrofitment work by 
Bassi. Currently, the 
protection system 
for 400kV Busbar is 
static, centralised 
and High impedance 
type at Bassi S/s. The 
old static Busbar 
relays will be 
retrofitted with new 
GE make 
decentralized 
P74391TA6S0910M 
(PU) & 
P74194TA6S0910M 
(CU) relays.New 
individual PUs will be 
installed for each Bay 
connected with 
400kV Bus-2 and 
seperate dedicated 

04/Oct/2024 09:00 04/Oct/2024 18:00 PLANNED Approved 04-Oct-24 09:00 04-Oct-24 18:00



516 RQ191774 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BAGHPAT-
KAITHAL (PG) CKT-
1

D For identified line 
maintenance work 
(Tightening work, CC 
ring, AH, VD etc 
fixing work).

04/Oct/2024 08:00 05/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 04-Oct-24 08:00 05-Oct-24 18:00

517 RQ191775 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BAGHPAT-
KAITHAL (PG) CKT-
2

D AR IN NON AUTO 
MODE REQUIRED.

04/Oct/2024 08:00 05/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 04-Oct-24 08:00 05-Oct-24 18:00

518 RQ190974 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
MANDOLA(PG)-
MAHARANIBAGH
(PG) (DTL) CKT-1

D For OPGW 
replacement works 
from TN-14 to TN-16

04/Oct/2024 08:00 05/Oct/2024 18:00 Shutdown 
required for 
OPGW 
replacement 
works from TN-
14 to TN-16

PLANNED Approved 05-Oct-24 08:00 06-Oct-24 18:00 Shutdown may be allowed on 
weekened

519 RQ190975 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAWANA(DV)-
MAHARANIBAGH
(PG) (DTL) CKT-1

D For OPGW 
replacement works 
from TN-14 to TN-16

04/Oct/2024 08:00 05/Oct/2024 18:00 Shutdown 
required for 
OPGW 
replacement 
works from TN-
14 to TN-16

PLANNED Approved 05-Oct-24 08:00 06-Oct-24 18:00 Shutdown may be allowed on 
weekened

520 RQ190976 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
MANDOLA(PG)-
MAHARANIBAGH
(PG) (DTL) CKT-2

D For OPGW 
replacement works 
from TN-14 to TN-16

04/Oct/2024 08:00 05/Oct/2024 18:00 Non-auto 
required for 
OPGW 
replacement 
works from TN-
14 to TN-16

PLANNED Approved 05-Oct-24 08:00 06-Oct-24 18:00 Non Auto mode may be 
allowed

521 RQ190830 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV SIKAR(PG)-
BABAI(RS) 
(NRSS36) CKT-1

D GENERAL 
MAINTENANCE 
WORK & Insulator 
Cleaning work 

04/Oct/2024 08:00 04/Oct/2024 18:00 PLANNED Approved 04-Oct-24 08:00 04-Oct-24 18:00

522 RQ190972 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DADRI(NT)-
PANIPAT(BB) (PG) 
CKT-2

D Defect rectification 
work  

04/Oct/2024 08:00 04/Oct/2024 18:00 PLANNED Approved May be clubbed with 474

523 RQ190908 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KANKROLI(PG)-
JODHPUR(RS) 
(PG) CKT-1

D AR relay work at 
Jodhpur end by 
Ajmer & For 
attending S/D nature 
defects by Kankroli

03/Oct/2024 09:00 04/Oct/2024 18:00 AR relay work 
at Jodhpur end

PLANNED Approved 03-Oct-24 09:00 04-Oct-24 18:00 ATC may be curtailed in NR 
Export

524 RQ190910 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KOTESWAR(TH)-
KOTESHWAR(PG) 
(PG) CKT-2

C For differential realy 
retrofitment work

03/Oct/2024 09:00 04/Oct/2024 18:00 PLANNED Approved 03-Oct-24 09:00 04-Oct-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from both 
end at a time/THDC consent.

525 RQ191797 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV MOGA-
HISSAR (PG) CKT-
2

D Line Bay AMP and 
attending hotspot on 
Line Bay of 400 kV 
Hisar Line-2

03/Oct/2024 08:00 03/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 03-Oct-24 08:00 03-Oct-24 18:00

526 RQ190944 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KANKROLI-
ZERDA (PG) CKT-1

D For attending S/D 
nature defects

03/Oct/2024 08:00 05/Oct/2024 18:00 Non Auto of  
400 KV 
Bhinmal-
Kankroli CKT 

PLANNED Approved 03-Oct-24 15:00 05-Oct-24 23:00 ATC Curtailment of 2100 MW 
in NR Export. To be availed in 
non solar hour. Subjected to 
WRPC Approval

527 RQ190829 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
NEEMRANA-
SIKAR (PG) CKT-2

D GENERAL 
MAINTENANCE 
WORK & Insulator 
Cleaning work 

03/Oct/2024 08:00 03/Oct/2024 18:00 PLANNED Approved 03-Oct-24 08:00 03-Oct-24 18:00



528 RQ191767 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
LUDHIANA-
JALANDHAR (PG) 
CKT-1

D AMP work 01/Oct/2024 10:00 01/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 01-Oct-24 10:00 01-Oct-24 18:00

529 RQ191818 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
LUDHIANA-
MALERKOTLA 
(PG) CKT-1

D For Annual 
Maintenance works

01/Oct/2024 09:00 01/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 01-Oct-24 09:00 01-Oct-24 18:00

530 RQ190909 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KOTESWAR(TH)-
KOTESHWAR(PG) 
(PG) CKT-1

C For differential realy 
retrofitment work

01/Oct/2024 09:00 02/Oct/2024 18:00 PLANNED Approved 01-Oct-24 09:00 02-Oct-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from both 
end at a time/THDC consent.

531 RQ191007 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BHIWADI-
HISSAR (PG) CKT-
2

C FOR NCRTC 
DIVERSION WORK

01/Oct/2024 08:00 25/Oct/2024 18:30  Both lines 
should be 
shutdown 
simultaneously

PLANNED Rejected s/d of SI. No. 531, 532, 1163 
and 1164 is requird by 
Powergrid together. Consent 
for I. no. 1163 and 1164 
denied by Haryana due to 
election 

532 RQ191008 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BHIWADI-
HISSAR (PG) CKT-
3

C FOR NCRTC 
DIVERSION WORK

01/Oct/2024 08:00 25/Oct/2024 18:30  Both lines 
should be 
shutdown 
simultaneously

PLANNED Rejected s/d of SI. No. 531, 532, 1163 
and 1164 is requird by 
Powergrid together. Consent 
for I. no. 1163 and 1164 
denied by Haryana due to 
election 

533 RQ191222 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DULHASTI(NH)-
KISHENPUR(PG) 
(PG) CKT-2

C 400KV Dulhasti 
Kishenpur -II is a 
Double circuit Line 
but stringing is done 
on one circuit only.  
Award has been 
placed for stringing 
on Circuit 2. under 
evacuation of Power 
from Pakaldul HEP in 
Chenab Valley HEPs. 
Shutdown is required 
to carryout stringing 
on circuit 2 

01/Oct/2024 08:00 31/Oct/2024 18:00 Under 
construction 
head. Kindly 
approve.

PLANNED Approved 01-Oct-24 08:00 31-Oct-24 18:00 Subject to NHPC consent and 
no Generation loss.

534 RQ191223 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DULHASTI(NH)-
KISHENPUR(PG) 
(PG) CKT-2

D 400KV Dulhasti 
Kishenpur -II is a 
Double circuit Line 
but stringing is done 
on one circuit only.  
Award has been 
placed for stringing 
on Circuit 2. under 
evacuation of Power 
from Pakaldul HEP in 
Chenab Valley HEPs. 
AR non auto mode is 
required to carryout 
stringing on circuit 2 

01/Oct/2024 08:00 31/Oct/2024 18:00 Under 
construction 
head. Kindly 
approve.

PLANNED Approved 01-Oct-24 08:00 31-Oct-24 18:00 Subject to NHPC consent and 
no Generation loss.

535 RQ190824 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BHIWANI-
HISSAR (PG) CKT-
1

D AMP OF NON 
SWITHABLE LINE 
REACTOR AT HISAR 
SS END

01/Oct/2024 08:00 01/Oct/2024 18:00 AMP OF LINE 
REACTOR & 
LINE BAY AT 
HISAR SS END

PLANNED Approved 01-Oct-24 08:00 01-Oct-24 18:00



536 RQ190848 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BASSI-
SIKAR (PG) CKT-1

D Non shutdown 
nature defect 
liquidation work  
(Model Line)

01/Oct/2024 08:00 31/Oct/2024 18:00 Non auto 
mode only

PLANNED Approved 01-Oct-24 08:00 31-Oct-24 18:00

537 RQ190849 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BASSI-
SIKAR (PG) CKT-2

D Non shutdown 
nature defect 
liquidation work 
(Model Line)

01/Oct/2024 08:00 31/Oct/2024 18:00 Non auto 
mode only

PLANNED Approved 01-Oct-24 08:00 31-Oct-24 18:00

538 RQ190969 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
RAPS_C(NP)-
CHITTORGARH(RS
) (PG) CKT-1

D Polymer insulator 
replacement work

01/Oct/2024 08:00 15/Oct/2024 18:00 Non auto for 
400 kV RAPPC-
Kankroli, 
MOST URGENT

PLANNED Approved 01-Oct-24 17:00 15-Oct-24 23:59 May be given from 1700 Hrs

539 RQ190980 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV KOTPUTLI-
BHIWADI (PG) 
CKT-1

D For OPGW 
replacement works 
from Kotputli Gantry 
to TN-479 of 400kV 
Kotputli-Bhiwadi Line 
(for creation of 
Repeater of Sikar-II-
Aligarh OPGW link, at 
Kotputli s/s)

01/Oct/2024 08:00 31/Oct/2024 18:00 Non-Auto 
required for 
OPGW 
replacement 
works

PLANNED Approved 01-Oct-24 08:00 31-Oct-24 18:00

540 RQ190981 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BASSI-
KOTPUTLI (PG) 
CKT-1

D For OPGW 
replacement works 
from Kotputli Gantry 
to TN-479 of 400kV 
Kotputli-Bhiwadi Line 
(for creation of 
Repeater of Sikar-II-
Aligarh OPGW link, at 
Kotputli s/s)

01/Oct/2024 08:00 31/Oct/2024 18:00 Non-Auto 
required for 
OPGW 
replacement 
works

PLANNED Approved 01-Oct-24 08:00 31-Oct-24 18:00

541 RQ191802 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV CHAMBA-
JALANDHAR (PG) 
CKT-2

D AR IN NON AUTO 
MODE  FOR LIVE 
LINE OPGW 
INSTALLATION 
WORK 

01/Oct/2024 07:00 31/Oct/2024 18:00 Under 
construction 
head. Kindly 
approve.

PLANNED Approved 01-Oct-24 07:00 31-Oct-24 18:00

542 RQ191613 OCC_223 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DHANODA-
DAULATABAD 
(HV) CKT-2 HVPNL

D To attend the drone 
inspection 
observation.

29/Oct/2024 09:00 29/Oct/2024 18:00 PLANNED Approved 29-Oct-24 09:00 29-Oct-24 18:00

543 RQ191606 OCC_223 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV CLP 
JHAJJAR(CLP)-
DHANODA(HV) 
(HVPNL) CKT-2 HVPNL

D To carry out the pre- 
winter maintenance.

25/Oct/2024 09:00 25/Oct/2024 18:00 PLANNED Approved 25-Oct-24 09:00 25-Oct-24 18:00

544 RQ191605 OCC_223 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV CLP 
JHAJJAR(CLP)-
DHANODA(HV) 
(HVPNL) CKT-1 HVPNL

D To carry out the pre- 
winter maintenance.

21/Oct/2024 09:00 21/Oct/2024 18:00 PLANNED Approved 21-Oct-24 09:00 21-Oct-24 18:00

545 RQ191576 OCC_223 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV CLP 
JHAJJAR(CLP)-
KABULPUR(HV) 
(HVPNL) CKT-2

HVPNL

D Protection relay 
testing and CB 
testing work in 
400KV switchyard 
bay.

17/Oct/2024 09:00 17/Oct/2024 18:00 PLANNED Approved 17-Oct-24 09:00 17-Oct-24 18:00

546 RQ191575 OCC_223 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV CLP 
JHAJJAR(CLP)-
KABULPUR(HV) 
(HVPNL) CKT-1

HVPNL

D Protection relay 
testing and CB 
testing work in 
400KV switchyard 
bay.

16/Oct/2024 09:00 16/Oct/2024 18:00 PLANNED Approved 16-Oct-24 09:00 16-Oct-24 18:00



547 RQ191578 OCC_223 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV CLP 
JHAJJAR(CLP)-
DHANODA(HV) 
(HVPNL) CKT-2

HVPNL

D Protection relay 
testing and CB 
testing work in 
400KV switchyard 
bay.

15/Oct/2024 09:00 15/Oct/2024 18:00 PLANNED Approved 15-Oct-24 09:00 15-Oct-24 18:00

548 RQ191577 OCC_223 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV CLP 
JHAJJAR(CLP)-
DHANODA(HV) 
(HVPNL) CKT-1

HVPNL

D Protection relay 
testing and CB 
testing work in 
400KV switchyard 
bay.

14/Oct/2024 09:00 14/Oct/2024 18:00 PLANNED Approved 14-Oct-24 09:00 14-Oct-24 18:00

549 RQ191593 OCC_223 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KHEDAR(HPG)-
NUHIAWALI(HV) 
(HV) CKT-1

HVPNL

D For General 
maintenance of Line 
such as  tightening 
the nut & bolts of 
jumpers and tree 
trimming under the 
line.

11/Oct/2024 09:00 11/Oct/2024 17:00 PLANNED Approved 11-Oct-24 09:00 11-Oct-24 17:00

550 RQ191589 OCC_223 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
NUHIAWALI(HV)-
FATEHABAD(PG) 
(HV) CKT-1

HVPNL

D For General 
maintenance of Line 
such as  tightening 
the nut & bolts of 
jumpers and tree 
trimming under the 
line.

10/Oct/2024 09:00 10/Oct/2024 17:00 PLANNED Approved 10-Oct-24 09:00 10-Oct-24 17:00

551 RQ191612 OCC_223 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DHANODA-
DAULATABAD 
(HV) CKT-1 HVPNL

D To set right the worn-
out conductor

07/Oct/2024 09:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 09:00 07-Oct-24 18:00

552 RQ191968 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DEHAR(BB)-
PANCHKULA(PG) 
(PG) CKT-1

POWER
GRID,BB
MB

D Half yearly mtc 29/Oct/2024 08:00 29/Oct/2024 18:00 PLANNED Approved 29-Oct-24 08:00 29-Oct-24 18:00

553 RQ191967 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DEHAR(BB)-
PANCHKULA(PG) 
(PG) CKT-1

POWER
GRID,BB
MB

D Half yearly mtc 26/Oct/2024 08:00 26/Oct/2024 18:00 PLANNED Approved 26-Oct-24 08:00 26-Oct-24 18:00

554 RQ191923 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
DEHAR(BB)-
RAJPURA(PS) (PG) 
CKT-1

POWER
GRID,BB
MB

D Half yearly mtc 24/Oct/2024 08:00 24/Oct/2024 18:00 PLANNED Approved 24-Oct-24 08:00 24-Oct-24 18:00

555 RQ191346 OCC_223 jhajjar_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
JHAJJAR(APCL)-
MUNDKA(DV) 
(APCL) CKT-2 APCPL

D Annual PM of Line 29/Oct/2024 08:00 29/Oct/2024 18:00 Mundka Ckt-1 
will be in 
service

PLANNED Approved 29-Oct-24 7:00 29-Oct-24 16:00 May be given subject to real 
time grid conditions/Delhi 
consent

556 RQ191345 OCC_223 jhajjar_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
JHAJJAR(APCL)-
MUNDKA(DV) 
(APCL) CKT-1 APCPL

D Annual PM of Line 28/Oct/2024 08:00 28/Oct/2024 18:00 Mundka Ckt-2 
will be in 
service

PLANNED Approved 28-Oct-24 7:00 28-Oct-24 16:00 May be given subject to real 
time grid conditions/Delhi 
consent

557 RQ191656 OCC_223 jhajjar_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
JHAJJAR(APCL)-
MUNDKA(DV) 
(APCL) CKT-2 APCPL

D Annual PM of Line 26/Oct/2024 08:00 26/Oct/2024 18:00 Mundka Ckt-1 
will be in 
service

PLANNED Approved 26-Oct-24 7:00 26-Oct-24 16:00 May be given subject to real 
time grid conditions/Delhi 
consent

558 RQ191655 OCC_223 jhajjar_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
JHAJJAR(APCL)-
MUNDKA(DV) 
(APCL) CKT-1 APCPL

D Annual PM of Line 25/Oct/2024 08:00 25/Oct/2024 18:00 Mundka Ckt-2 
will be in 
service

PLANNED Approved 25-Oct-24 7:00 25-Oct-24 16:00 May be given subject to real 
time grid conditions/Delhi 
consent



559 RQ191340 OCC_223 jhajjar_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
JHAJJAR(APCL)-
MUNDKA(DV) 
(APCL) CKT-2 APCPL

D Annual PM of Line 24/Oct/2024 08:00 24/Oct/2024 18:00 Mundka Ckt-1 
will be in 
service

PLANNED Approved 24-Oct-24 7:00 24-Oct-24 16:00 May be given subject to real 
time grid conditions/Delhi 
consent

560 RQ191339 OCC_223 jhajjar_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
JHAJJAR(APCL)-
MUNDKA(DV) 
(APCL) CKT-1 APCPL

D Annual PM of Line 23/Oct/2024 08:00 23/Oct/2024 18:00 Mundka Ckt-2 
will be in 
service

PLANNED Approved 23-Oct-24 7:00 23-Oct-24 16:00 May be given subject to real 
time grid conditions/Delhi 
consent

561 RQ191327 OCC_223 jhajjar_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
JHAJJAR(APCL)-
MUNDKA(DV) 
(APCL) CKT-2 APCPL

D Annual PM of Line 22/Oct/2024 08:00 22/Oct/2024 18:00 Mundka Ckt-1 
will be in 
service

PLANNED Approved 22-Oct-24 7:00 22-Oct-24 16:00 May be given subject to real 
time grid conditions/Delhi 
consent

562 RQ191326 OCC_223 jhajjar_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
JHAJJAR(APCL)-
MUNDKA(DV) 
(APCL) CKT-1 APCPL

D Annual PM of Line 21/Oct/2024 08:00 21/Nov/2024 18:00 Mundka Ckt-2 
will be in 
service

PLANNED Approved 21-Oct-24 7:00 21-Oct-24 16:00 May be given subject to real 
time grid conditions/Delhi 
consent

563 RQ191322 OCC_223 jhajjar_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
JHAJJAR(APCL)-
MUNDKA(DV) 
(APCL) CKT-2 APCPL

D Annual PM of Line 19/Oct/2024 08:00 19/Nov/2024 18:00 Mundka Ckt-1 
will be in 
service

PLANNED Approved 19-Oct-24 7:00 19-Oct-24 16:00 May be given subject to real 
time grid conditions/Delhi 
consent

564 RQ191321 OCC_223 jhajjar_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
JHAJJAR(APCL)-
MUNDKA(DV) 
(APCL) CKT-1 APCPL

D Annual PM of Line 18/Oct/2024 08:00 18/Nov/2024 18:00 Mundka Ckt-2 
will be in 
service

PLANNED Approved 18-Oct-24 7:00 18-Oct-24 16:00 May be given subject to real 
time grid conditions/Delhi 
consent

565 RQ192014 OCC_223 sldcdv_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
JHAJJAR(APCL)-
MUNDKA(DV) 
(APCL) CKT-2 APCPL

D Tan Delta Testing of 
Line CVT and Bay CTs

08/Oct/2024 12:00 08/Oct/2024 15:00 PLANNED Approved 08-Oct-24 7:00 08-Oct-24 16:00 May be given subject to real 
time grid conditions/Delhi 
consent

566 RQ192013 OCC_223 sldcdv_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
JHAJJAR(APCL)-
MUNDKA(DV) 
(APCL) CKT-1 APCPL

D Tan Delta Testing of 
Line CVT and Bay CTs

07/Oct/2024 12:00 07/Oct/2024 15:00 PLANNED Approved 07-Oct-24 7:00 07-Oct-24 16:00 May be given subject to real 
time grid conditions/Delhi 
consent

567 RQ191675 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AKAL-
JAISALMER (RS) 
CKT-1

RRVPNL

D Quarterly 
Maintenance and 
testing of 
equipments at 400 
KV GSS Akal

28/Oct/2024 14:00 28/Oct/2024 20:00 PLANNED Approved 28-Oct-24 14:00 28-Oct-24 20:00

568 RQ191712 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AKAL-
BARMER (RS) CKT-
1

RRVPNL

D Quarterly 
Maintenance and 
testing of 
equipments at 400 
KV GSS Akal

27/Oct/2024 14:00 27/Oct/2024 20:00 PLANNED Approved 27-Oct-24 14:00 27-Oct-24 20:00

569 RQ191695 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AKAL-
RAMGARH (RS) 
CKT-2

RRVPNL

D Quarterly 
Maintenance and 
testing of 
equipments at 400 
KV GSS Akal

26/Oct/2024 08:00 26/Oct/2024 18:00 PLANNED Approved 26-Oct-24 08:00 26-Oct-24 18:00

570 RQ191694 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AKAL-
RAMGARH (RS) 
CKT-1

RRVPNL

D Quarterly 
Maintenance and 
testing of 
equipments at 400 
KV GSS Akal

24/Oct/2024 14:00 25/Oct/2024 20:00 PLANNED Approved 24-Oct-24 14:00 25-Oct-24 20:00



571 RQ192027 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV JODHPUR-
KANKANI (RS) 
CKT-2

RRVPNL

D 400 KV JODHPUR-
KANKANI (RS) CKT-2 
shall remain OFF due 
to shutdown of 
400kV Main Bus-A at 
400kV Jodhpur as 
400 KV Main CB is 
out of circuit

24/Oct/2024 08:00 24/Oct/2024 18:00 PLANNED Approved 24-Oct-24 17:00 24-Oct-24 23:59 May be given from 1700 Hrs

572 RQ191678 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV ANTA(RS)-
KOTA(PG) (RS) 
CKT-1

RRVPNL

D Yearly/Pre-Diwali 
Maintenance work 
(Shutdown required 
in day hours from 
09:00 Hrs. to 18:00 
Hrs. for proper  
alignment setting of 
bay Isolators.)

24/Oct/2024 08:00 24/Oct/2024 18:00 PLANNED Approved May be clubbed with 463

573 RQ192024 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV JODHPUR-
KANKANI (RS) 
CKT-2

RRVPNL

D Quaterly Preventive 
Maintenance and 
testing work 
alongwith LINE 
REACTOR AT 400 KV 
GSS RVPN JODHPUR.

23/Oct/2024 08:00 23/Oct/2024 18:00 PLANNED Approved 23-Oct-24 17:00 23-Oct-24 23:59 May be given from 1700 Hrs

574 RQ192006 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BHADLA-
JODHPUR (RS) 
CKT-1 RRVPNL

D Quaterly Preventive 
Maintenance and 
testing work.

22/Oct/2024 18:00 22/Oct/2024 23:00 PLANNED Approved 22-Oct-24 17:00 22-Oct-24 23:00 May be allowed from 
17:00Hrs

575 RQ191679 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV ANTA-
CHHABRA (RS) 
CKT-1

RRVPNL

D Yearly/Pre-Diwali 
Maintenance work 
(Shutdown required 
in day hours from 
09:00 Hrs. to 18:00 
Hrs. for proper  
alignment setting of 
bay Isolators.)

22/Oct/2024 08:00 22/Oct/2024 18:00 PLANNED Approved 22-Oct-24 08:00 22-Oct-24 18:00

576 RQ192007 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
RAJWEST(RW)-
JODHPUR (RS) 
CKT-1

RRVPNL

D Preventive 
Maintenance and 
testing work. at both 
end  alongwith LINE 
REACTOR AT 400 KV 
GSS RVPN JODHPUR

19/Oct/2024 08:00 19/Oct/2024 18:00 PLANNED Approved 19-Oct-24 17:00 19-Oct-24 23:59 May be given from 1700 Hrs

577 RQ192010 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BARMER(RS)-
RAJWEST(RW) 
(RS) CKT-1 RRVPNL

D Planned 
maintenance

18/Oct/2024 08:00 18/Oct/2024 18:00 PLANNED Approved 18-Oct-24 08:00 18-Oct-24 18:00

578 RQ191699 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
CHHABRA(RVUN)-
KAWAI 
SCTPS(APR) (RS) 
CKT-1 RRVPNL

D Annual maintenance 
and testing of 
Line/Bay 
equipments.                         

18/Oct/2024 08:00 18/Oct/2024 18:00 PLANNED Approved 18-Oct-24 17:00 18-Oct-24 23:59 May be given from 17:00 
Hrs/One circuit shutdown 
from both end at a time.

579 RQ192005 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
RAJWEST(RW)-
KANKANI (RS) 
CKT-1 RRVPNL

D Planned 
maintenance

17/Oct/2024 08:00 17/Oct/2024 18:00 PLANNED Approved 17-Oct-24 17:00 17-Oct-24 23:59 May be given from 1700 Hrs

580 RQ191697 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV ANTA(RS)-
KAWAI 
SCTPS(APR) (RS) 
CKT-2 RRVPNL

D Annual maintenance 
and testing of 
Line/Bay 
equipments.                         

16/Oct/2024 08:00 16/Oct/2024 18:00 PLANNED Approved 16-Oct-24 17:00 16-Oct-24 23:59 May be given from 17:00 
Hrs/One circuit shutdown 
from both end at a time.



581 RQ191684 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
SURATGARH(RVU
N)-
RATANGARH(RS) 
(RS) CKT-2 RRVPNL

D Qurterly 
maintenance and 
testing work of  bay 
equipments .

15/Oct/2024 08:00 15/Oct/2024 18:00 PLANNED Approved 15-Oct-24 08:00 15-Oct-24 18:00

582 RQ191711 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BIKANER-
BHADLA (RS) CKT-
2

RRVPNL

D For  rectification  of 
various problems in 
line as per 
committee (RVPN, 
NRPC, PGCIL) mom 
held on dated 
21.03.2024.

14/Oct/2024 15:00 17/Oct/2024 23:00 PLANNED Rejected May be duplicate entry

583 RQ191713 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BIKANER-
BHADLA (RS) CKT-
1

RRVPNL

D For  rectification  of 
various problems in 
line as per 
committee (RVPN, 
NRPC, PGCIL) mom 
held on dated 
21.03.2024.

14/Oct/2024 15:00 17/Oct/2024 23:00 PLANNED Rejected May be duplicate entry

584 RQ191696 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV ANTA(RS)-
KAWAI 
SCTPS(APR) (RS) 
CKT-1 RRVPNL

D Annual maintenance 
and testing of 
Line/Bay 
equipments.                         

14/Oct/2024 08:00 14/Oct/2024 18:00 PLANNED Approved 14-Oct-24 17:00 14-Oct-24 23:59 May be given from 17:00 
Hrs/One circuit shutdown 
from both end at a time.

585 RQ192011 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV JODHPUR-
KANKANI (RS) 
CKT-1 RRVPNL

D Quaterly Preventive 
Maintenance and 
testing work.

10/Oct/2024 08:00 10/Oct/2024 18:00 PLANNED Approved 10-Oct-24 17:00 10-Oct-24 23:59 May be given from 1700 Hrs

586 RQ192009 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AKAL-
JODHPUR (RS) 
CKT-1

RRVPNL

D Preventive 
Maintenance and 
testing work. 
alongwith LINE 
REACTOR AT 400 KV 
GSS RVPN JODHPUR

08/Oct/2024 08:00 08/Oct/2024 18:00 PLANNED Approved 08-Oct-24 17:00 08-Oct-24 23:59 May be given from 1700 Hrs

587 RQ191683 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
SURATGARH(RVU
N)-
RATANGARH(RS) 
(RS) CKT-1 RRVPNL

D Qurterly 
maintenance and 
testing work of  bay 
equipments .

05/Oct/2024 08:00 05/Oct/2024 18:00 PLANNED Approved 05-Oct-24 08:00 05-Oct-24 18:00

588 RQ191674 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BIKANER-
BHADLA (RS) CKT-
2

RRVPNL

D For  rectification  of 
various problems in 
line as per 
committee (RVPN, 
NRPC, PGCIL) mom 
held on dated 
21.03.2024.

04/Oct/2024 15:00 10/Oct/2024 22:00 PLANNED Approved 04-Oct-24 17:00 10-Oct-24 23:00 May be given from 1700 Hrs

589 RQ191698 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BIKANER-
BHADLA (RS) CKT-
1

RRVPNL

D For  rectification  of 
various problems in 
line as per 
committee (RVPN, 
NRPC, PGCIL) mom 
held on dated 
21.03.2024.

04/Oct/2024 15:00 10/Oct/2024 22:00 PLANNED Approved 04-Oct-24 17:00 10-Oct-24 23:00 May be given from 1700 Hrs

590 RQ191718 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV CHHABRA-
CHHABRA SCTPS 
(RS) CKT-2

RRVPNL

D Annual maintenance 
for tightening of Bay 
equipments & Relay 
testing

04/Oct/2024 08:00 04/Oct/2024 18:00 PLANNED Approved 04-Oct-24 17:00 04-Oct-24 23:59 May be given from 17:00 
Hrs/One circuit shutdown 
from both end at a time.



591 RQ191717 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV CHHABRA-
CHHABRA SCTPS 
(RS) CKT-1

RRVPNL

D Annual maintenance 
for tightening of Bay 
equipments & Relay 
testing

03/Oct/2024 08:00 03/Oct/2024 18:00 PLANNED Approved 03-Oct-24 17:00 03-Oct-24 23:59 May be given from 17:00 
Hrs/One circuit shutdown 
from both end at a time.

592 RQ191680 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BHADLA-
JODHPUR (RS) 
CKT-1

RRVPNL

C For work of Shifting / 
Height raising of 
400KV Jodhpur -
Bhadla Line at 
Jodhpur Ring road 
project 0f NHAI

01/Oct/2024 08:00 15/Oct/2024 18:00 PLANNED Rejected May be rejected and apply 
the shutdown after revival of 
400Kv Barmer-Bhinmal D/C 

593 RQ191681 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BHADLA-
MERTA (RS) CKT-
1

RRVPNL

C For work of Shifting / 
Height raising of 
400KV Jodhpur -
Bhadla Line at 
Jodhpur Ring road 
project 0f NHAI

01/Oct/2024 08:00 15/Oct/2024 18:00 PLANNED Rejected May be rejected and apply 
the shutdown after revival of 
400Kv Barmer-Bhinmal D/C 

594 RQ190672 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
GR.NOIDA_2(UPC
)-GR.NOIDA(UPC) 
(UP) CKT-1

UPPTCL

C In this shut down 
period tree trimming 
work will be 
completed of above 
>X  location of line

26/Oct/2024 10:00 26/Oct/2024 17:00 PLANNED Approved 26-Oct-24 10:00 26-Oct-24 17:00

595 RQ190769 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BANDA-
REWA ROAD (UP) 
CKT-2 UPPTCL

D construction of 765 
kV S/C (Quad) 
mainpuri- Bara 

26/Oct/2024 09:00 26/Oct/2024 18:00 PLANNED Approved 26-Oct-24 09:00 26-Oct-24 18:00

596 RQ190768 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BANDA-
REWA ROAD (UP) 
CKT-1 UPPTCL

D construction of 765 
kV S/C (Quad) 
mainpuri- Bara 

26/Oct/2024 09:00 26/Oct/2024 18:00 PLANNED Approved 26-Oct-24 09:00 26-Oct-24 18:00

597 RQ191621 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV MEJA 
TPS(MUN)-
MASOLI(UP) (UP) 
CKT-1 UPPTCL

D MAINTAINANCE AND 
TESTING OF 
CT,ISOLATOR,RELAYS 
ETC.

24/Oct/2024 09:00 26/Oct/2024 18:00 PLANNED Approved 24-Oct-24 09:00 26-Oct-24 18:00

598 RQ190648 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BANDA-
ORAI (UP) CKT-2

UPPTCL

D  SHUTDOWN TAKEN 
FOR ROUTIEN 
MAINTENANCE AND 
TESTING OF LINE BAY

23/Oct/2024 09:00 23/Oct/2024 16:00 PLANNED Approved 23-Oct-24 09:00 23-Oct-24 16:00

599 RQ191347 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV ANPARA-
OBRA_B (UP) CKT-
1

UPPTCL

D preventive 
maintenance 

23/Oct/2024 08:00 23/Oct/2024 18:00 PLANNED Approved 23-Oct-24 08:00 23-Oct-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from both 
end at a time.

600 RQ191435 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV ALIGARH-
MURADNAGAR_1 
(UP) CKT-1 UPPTCL

D insulator cleaning in 
bird zones

23/Oct/2024 08:00 23/Oct/2024 18:00 PLANNED Approved 23-Oct-24 08:00 23-Oct-24 18:00

601 RQ190740 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV ALIGARH-
MURADNAGAR_1 
(UP) CKT-1 UPPTCL

D insulator cleaning in 
bird zones

23/Oct/2024 08:00 23/Oct/2024 18:00 PLANNED Approved 23-Oct-24 08:00 23-Oct-24 18:00

602 RQ190654 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV PANKI-
ALIGARH (UP) 
CKT-1

UPPTCL

D SHUTDOWN OF 
400KV PANKI-
ALIGARH LINE FOR 
PROTECTION 
TESTING AND BAY >X  
MAINTENANCE

22/Oct/2024 10:00 23/Oct/2024 17:00 PLANNED Approved May be clubbed with 624

603 RQ190647 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BANDA-
ORAI (UP) CKT-1

UPPTCL

D  SHUTDOWN TAKEN 
FOR ROUTIEN 
MAINTENANCE AND 
TESTING OF LINE BAY

22/Oct/2024 09:00 22/Oct/2024 18:00 PLANNED Approved 22-Oct-24 09:00 22-Oct-24 18:00



604 RQ190601 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV SARNATH-
AZAMGARH (UP) 
CKT-1

UPPTCL

C  interpanel wiring 
between reactor 
relay panel and line 
relay panel along >X  
with DTPC 
connections of 
50MVAr azm-sarnath 
line

21/Oct/2024 09:00 23/Oct/2024 17:00 PLANNED Approved May be clubbed with 612

605 RQ191344 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV ANPARA-
SARNATH (UP) 
CKT-1 UPPTCL

D preventive 
maintenance 

21/Oct/2024 08:00 22/Oct/2024 18:00 PLANNED Approved May be clubbed with 613

606 RQ190739 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV PANKI-
ALIGARH (UP) 
CKT-1 UPPTCL

D insulator cleaning in 
bird zones

21/Oct/2024 08:00 22/Oct/2024 18:00 PLANNED Approved May be clubbed with 624

607 RQ191434 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV PANKI-
ALIGARH (UP) 
CKT-1 UPPTCL

D insulator cleaning in 
bird zones

21/Oct/2024 08:00 22/Oct/2024 18:00 PLANNED Rejected Duplicate entry

608 RQ190652 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BANDA-
REWA ROAD (UP) 
CKT-2

UPPTCL

D SHUT DOWN TAKEN 
FOR ROUTIEN 
TESTING AND 
MAINTENANCE OF 
LINE BAY

17/Oct/2024 09:00 18/Oct/2024 18:00 PLANNED Approved 17-Oct-24 09:00 18-Oct-24 18:00

609 RQ190669 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV ORAI-
PARICHA (UP) 
CKT-2

UPPTCL

D SHUTDOWN WILL BE 
TAKEN FOR ROUTINE 
MAINTENANCE 
WORK.

16/Oct/2024 09:00 30/Oct/2024 18:00 PLANNED Approved 16-Oct-24 09:00 30-Oct-24 18:00

610 RQ190653 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV REWA 
ROAD-PANKI (UP) 
CKT-1

UPPTCL

D SHUTDOWN OF 
400KV PANKI -REWA 
ROAD LINE FOR 
PROTECTION 
TESTING AND BAY >X  
MAINTENANCE

15/Oct/2024 10:00 16/Oct/2024 17:00 PLANNED Approved 15-Oct-24 10:00 16-Oct-24 17:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from both 
ends

611 RQ190651 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BANDA-
REWA ROAD (UP) 
CKT-1

UPPTCL

D  400 KV BANDA 
REWA ROAD LINE 
BAY MAINTENANCE 
AND TESTING OF 
RELAY .

15/Oct/2024 09:00 16/Oct/2024 16:00 PLANNED Approved 15-Oct-24 09:00 16-Oct-24 16:00

612 RQ190664 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV SARNATH-
AZAMGARH (UP) 
CKT-1

UPPTCL

C DIVERSION OF 1.005 
KM. 400KV ANPARA-
SARNATH (L3) 
<(>&<)> >X  
SARNATH-
AZAMGARH D/C  
LINE BETWEEN 
TOWER NO. 19 TO 22 
DUE TO INFR

15/Oct/2024 08:00 27/Oct/2024 18:00 PLANNED Approved 15-Oct-24 08:00 27-Oct-24 18:00 May be given subject to real 
time grid conditions/No other 
circuit shutdown from both 
end at a time.

613 RQ191314 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV ANPARA-
SARNATH (UP) 
CKT-1

UPPTCL

C  DIVERSION OF 1.005 
KM. 400KV ANPARA-
SARNATH (L3) 
<(>&<)> >X  
SARNATH-
AZAMGARH D/C  
LINE BETWEEN 
TOWER NO. 19 TO 22 
DUE TO INFR

15/Oct/2024 08:00 27/Oct/2024 18:00 PLANNED Approved 15-Oct-24 08:00 27-Oct-24 18:00 May be given subject to real 
time grid conditions/No other 
circuit shutdown from both 
end at a time.



614 RQ190602 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
AZAMGARH-MAU 
(UP) CKT-1

UPPTCL

C  interpanel wiring 
between reactor 
relay panel and line 
relay panel along >X  
with DTPC 
connections of 
50MVAr azm-mau 
line reac

14/Oct/2024 09:00 16/Oct/2024 17:00 PLANNED Approved 12-Oct-24 09:00 14-Oct-24 17:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from both 
ends/ date shall not coincide 
with SI.no.  612

615 RQ191433 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
HARDUAGANJ -
SIKANDRABAD 
(UP) CKT-1 UPPTCL

D insulator cleaning in 
bird zones

14/Oct/2024 08:00 16/Oct/2024 18:00 PLANNED Approved 14-Oct-24 08:00 16-Oct-24 18:00

616 RQ190742 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
HARDUAGANJ -
SIKANDRABAD 
(UP) CKT-1 UPPTCL

D insulator cleaning in 
bird zones

14/Oct/2024 08:00 16/Oct/2024 18:00 PLANNED Approved 14-Oct-24 08:00 16-Oct-24 18:00

617 RQ191526 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV NOIDA 
SEC 148-NOIDA 
SEC 123 (UP) CKT-
1 UPPTCL

C * For annual 
maintenance and 
testing work.

13/Oct/2024 10:00 13/Oct/2024 15:00 PLANNED Approved 13-Oct-24 10:00 13-Oct-24 15:00

618 RQ191335 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
TANDA(NT)-
SULTANPUR(UP) 
(UP) CKT-1 UPPTCL

C  Preventive 
Maintenance of Bay 
at 400KV S/S 
Sultanpur

10/Oct/2024 10:00 10/Oct/2024 16:00 PLANNED Approved 10-Oct-24 10:00 10-Oct-24 16:00

619 RQ190767 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV ORAI-
MAINPURI (UP) 
CKT-2 UPPTCL

D construction of 765 
kV S/C (Quad) 
mainpuri- Bara 

10/Oct/2024 09:00 10/Oct/2024 18:00 PLANNED Approved 10-Oct-24 09:00 10-Oct-24 18:00

620 RQ190766 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV ORAI-
MAINPURI (UP) 
CKT-1 UPPTCL

D construction of 765 
kV S/C (Quad) 
mainpuri- Bara 

10/Oct/2024 09:00 10/Oct/2024 18:00 PLANNED Approved 10-Oct-24 09:00 10-Oct-24 18:00

621 RQ191313 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
OBRA_C_TPS-
OBRA_B (UP) CKT-
1

UPPTCL

D Tightening of jumper 
at tension tower 
<(>&<)> Cleaning of 
insulator

10/Oct/2024 08:00 10/Oct/2024 18:00 PLANNED Approved 10-Oct-24 08:00 10-Oct-24 18:00

622 RQ191315 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ANPARA_B(UPUN
)-SARNATH(UP) 
(UP) CKT-2

UPPTCL

D Cleaning of 
Disc/Polymer 
insulator, removing 
the kite <(>&<)> Kite 
>X  thread, Bird nest 
from lines.

09/Oct/2024 08:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 08:00 09-Oct-24 18:00

623 RQ191336 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV OBRA_B-
SULTANPUR (UP) 
CKT-1

UPPTCL

C  Preventive 
Maintenance of Bay 
at 400KV S/S 
Sultanpur

08/Oct/2024 10:00 08/Oct/2024 16:00 PLANNED Approved 08-Oct-24 10:00 08-Oct-24 16:00

624 RQ191488 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV PANKI-
ALIGARH (UP) 
CKT-1

UPPTCL

C Construction of 765 
kV Mainpuri Bara

08/Oct/2024 09:00 09/Oct/2024 18:00 PLANNED Approved 08-Oct-24 09:00 09-Oct-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from both 
ends

625 RQ191325 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
TANDA(NT)-
BASTI(UP) (UP) 
CKT-2 UPPTCL

C Shutdown required 
for routine testing 
and maintenance 
work

07/Oct/2024 10:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 10:00 07-Oct-24 18:00



626 RQ190645 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AGRA 
FATEHBAD-
MATHURA (UP) 
CKT-2

UPPTCL

D  S/D OF 400KV 
FATEHABAD-
MATHURA CKT2 LINE 
for Replacement of 
Defective >X  
Polymer

07/Oct/2024 10:00 09/Oct/2024 18:00 PLANNED Approved 07-Oct-24 10:00 09-Oct-24 18:00

627 RQ190752 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BAREILLY-
UNNAO (UP) CKT-
2

UPPTCL

D For preventive 
maintenance and 
testing of line along 
with other associated 
work

07/Oct/2024 08:00 07/Oct/2024 17:00 PLANNED Approved 07-Oct-24 08:00 07-Oct-24 17:00

628 RQ190743 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV ALIGARH-
SIKANDRABAD 
(UP) CKT-1 UPPTCL

D insulator cleaning in 
bird zones

07/Oct/2024 08:00 09/Oct/2024 18:00 PLANNED Approved 07-Oct-24 08:00 09-Oct-24 18:00

629 RQ191431 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV ALIGARH-
SIKANDRABAD 
(UP) CKT-1 UPPTCL

D insulator cleaning in 
bird zones

07/Oct/2024 08:00 09/Oct/2024 18:00 PLANNED Approved 07-Oct-24 08:00 09-Oct-24 18:00

630 RQ191324 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
TANDA(NT)-
BASTI(UP) (UP) 
CKT-1 UPPTCL

C Shutdown required 
for routine testing 
and maintenance 
work

06/Oct/2024 10:00 06/Oct/2024 18:00 PLANNED Approved 06-Oct-24 10:00 06-Oct-24 18:00

631 RQ191317 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ANPARA_B(UPUN
)-MAU(UP) (UP) 
CKT-1

UPPTCL

D  Cleaning of 
Disc/Polymer 
insulator, removing 
the kite <(>&<)> Kite 
>X  thread, Bird nest 
from lines.

06/Oct/2024 08:00 08/Oct/2024 18:00 PLANNED Approved 06-Oct-24 08:00 08-Oct-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from both 
end at a time.

632 RQ190751 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BAREILLY-
UNNAO (UP) CKT-
1

UPPTCL

D For preventive 
maintenance and 
testing as well as 
other associated 
works 

05/Oct/2024 08:00 05/Oct/2024 17:00 PLANNED Approved 05-Oct-24 08:00 05-Oct-24 17:00

633 RQ191906 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV OBRA_B-
REWA ROAD (UP) 
CKT-1

UPPTCL

C FOR INSTALLATION 
AND 
COMMISSIONING OF 
SECURE ENERGY 
METER AGAINST 
SAMAST SCHEME AT 
400 KV REWA ROAD 
END

04/Oct/2024 10:00 04/Oct/2024 19:00 PLANNED Approved 04-Oct-24 10:00 04-Oct-24 19:00

634 RQ191319 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
MUZAFFARNAGA
R-ATAUR (UP) 
CKT-1

UPPTCL

D shut down is being 
applied for jumpher 
tightning,looping 
choping of >X  
trees,removing bird 
nest and other 
m<(>&<)>r work

04/Oct/2024 09:00 05/Oct/2024 17:00 PLANNED Approved 04-Oct-24 09:00 05-Oct-24 17:00

635 RQ191619 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV MEJA 
TPS(MUN)-REWA 
ROAD(UP) (UP) 
CKT-1 UPPTCL

D MAINTAINANCE AND 
TESTING OF 
CT,ISOLATOR,RELAYS 
ETC.

03/Oct/2024 09:00 05/Oct/2024 18:00 PLANNED Approved 03-Oct-24 09:00 05-Oct-24 18:00

636 RQ191316 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV ANPARA-
OBRA_B (UP) CKT-
1

UPPTCL

D  Tightening of 
jumper at tension 
tower <(>&<)> 
Cleaning of insulator

03/Oct/2024 08:00 05/Oct/2024 18:00 PLANNED Approved 03-Oct-24 08:00 05-Oct-24 18:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from both 
end at a time.



637 RQ190668 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV ORAI-
PARICHA (UP) 
CKT-1

UPPTCL

D SHUTDOWN WILL BE 
TAKEN FOR ROUTINE 
MAINTENANCE 
WORK.

02/Oct/2024 09:00 15/Oct/2024 18:00 PLANNED Approved 02-Oct-24 09:00 15-Oct-24 18:00

638 RQ191274 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
MUZAFFARNAGA
R-ATAUR (UP) 
CKT-1 UPPTCL

C 400 KV  MUZAFFAR 
NAFGAR  ATOUR 
LINE SHIFTTING AT 
HIGHWAY

01/Oct/2024 08:00 11/Oct/2024 12:00 PLANNED Rejected Duplicate entry

639 RQ191341 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
MUZAFFARNAGA
R-ATAUR (UP) 
CKT-1

UPPTCL

C Diversion work of 
400 kV 
muzaffarnagar- Ataur 
and 400 kV 
muzaffarnagar- 
Roorkee D/C line 
infriging to NH- 709 
AD

01/Oct/2024 07:00 11/Oct/2024 18:00 PLANNED Approved 16-Oct-24 07:00 27-Oct-24 18:00 May be given during lean 
hydro period after 15 
October due to evacuation 
constrains of Alaknanada & 
Vishnuprayag

640 RQ192001 OCC_223 sldcdv_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAWANA(DV)-
MAHARANIBAGH
(PG) (DTL) CKT-2 DTL

D Tightning of Dropper 
and Jumper and Line 
Isolator clamp

25/Oct/2024 09:00 25/Oct/2024 16:00 PLANNED Approved 25-Oct-24 5:00 25-Oct-24 12:00 May be given subject to real 
time grid conditions/May be 
given from 0500 Hrs.

641 RQ192017 OCC_223 sldcdv_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BAWANA-
MUNDKA (DV) 
CKT-1 DTL

D Tan Delta Testing of 
Line CVT

09/Oct/2024 16:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 16:00 09-Oct-24 18:00

642 RQ192075 OCC_223 sldchp_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
CHAMBA(PG)-
LAHAL(HP) 
(HPPTCL) CKT-1 HPPTCL

D Periodical testing 24/Oct/2024 09:00 24/Oct/2024 18:00 PLANNED Approved 24-Oct-24 09:00 24-Oct-24 18:00

643 RQ192070 OCC_223 sldchp_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
CHAMBA(PG)-
LAHAL(HP) 
(HPPTCL) CKT-2 HPPTCL

D Periodical testing 22/Oct/2024 09:00 22/Oct/2024 18:00 PLANNED Approved 22-Oct-24 09:00 22-Oct-24 18:00

644 RQ192049 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ALWAR(ATIL)-
HINDAUN(RS) 
(ATIL) CKT-1 ATSL

D For annual 
maintenance of Line

24/Oct/2024 08:00 25/Oct/2024 18:00 PLANNED Approved 24-Oct-24 08:00 25-Oct-24 18:00

645 RQ192000 OCC_223 sldcdv_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAWANA(DV)-
MAHARANIBAGH
(PG) (DTL) CKT-1

POWER
GRID,DT
L

D Tightning of Dropper 
and Jumper and Line 
Isolator clamp

23/Oct/2024 09:00 23/Oct/2024 16:00 PLANNED Approved May be clubbed with 519

646 RQ192016 OCC_223 sldcdv_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
JHATIKARA(PG)-
MUNDKA(DV) 
(PG) CKT-2

POWER
GRID,DT
L

D Tan Delta Testing of 
Line CVT

10/Oct/2024 06:00 10/Oct/2024 08:00 PLANNED Approved May be clubbed with 461

647 RQ191993 OCC_223 sldcdv_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BALLABHGARH(P
G)-
TUGHLAKABAD(P
G) (DTL) CKT-2

POWER
GRID,DT
L

D For General 
Maintenance as per 
PMS.

09/Oct/2024 09:30 09/Oct/2024 17:30 PLANNED Approved 09-Oct-24 09:30 09-Oct-24 17:30

648 RQ192015 OCC_223 sldcdv_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
JHATIKARA(PG)-
MUNDKA(DV) 
(DTL) CKT-1

POWER
GRID,DT
L

D Tan Delta Testing of 
Line CVT

09/Oct/2024 06:00 09/Oct/2024 08:00 PLANNED Approved May be clubbed with 476

649 RQ191992 OCC_223 sldcdv_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BALLABHGARH(P
G)-
TUGHLAKABAD(P
G) (DTL) CKT-1

POWER
GRID,DT
L

D For General 
Maintenance as per 
PMS.

08/Oct/2024 09:30 08/Oct/2024 17:30 PLANNED Approved 08-Oct-24 09:30 08-Oct-24 17:30



650 RQ191988 OCC_223 sldcdv_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAMNOLI(DV)-
TUGHLAKABAD(P
G) (DTL) CKT-2

POWER
GRID,DT
L

D For General 
Maintenance as per 
PMS.

07/Oct/2024 09:30 07/Oct/2024 17:30 PLANNED Approved 07-Oct-24 5:00 07-Oct-24 12:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from both 
ends/May be given from 
05:00

651 RQ191989 OCC_223 sldcdv_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAMNOLI(DV)-
JHATIKARA(PG) 
(DTL) CKT-2

POWER
GRID,DT
L

D For General 
Maintenance as per 
PMS.

04/Oct/2024 08:00 04/Oct/2024 17:30 PLANNED Approved May be clubbed with 467

652 RQ191987 OCC_223 sldcdv_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
BAMNOLI(DV)-
TUGHLAKABAD(P
G) (DTL) CKT-1

POWER
GRID,DT
L

D For General 
Maintenance as per 
PMS.

01/Oct/2024 08:00 01/Oct/2024 17:30 PLANNED Approved 01-Oct-24 5:00 01-Oct-24 12:00 May be given subject to real 
time grid conditions/One 
circuit shutdown from both 
ends/May be given from 
05:00

653 RQ191540 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
MOHANLALGANJ 
(PGYTL)-
LUCKNOW(UP) 
(PGYTL) CKT-1

UPPTCL,
PGYTL

C * For Upgradation of 
Bus-Bar Protection 
Panel from E/M type 
to Numerical >X  
(Connection of CT 
Bus-Bar Protecion 
Core, Interconn

19/Oct/2024 09:00 19/Oct/2024 18:00 PLANNED Approved 19-Oct-24 09:00 19-Oct-24 18:00

654 RQ190656 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
SULTANPUR(UP)-
MOHANLALGANJ 
(PGYTL) (PGYTL) 
CKT-1

UPPTCL,
PGYTL

C  Preventive 
Maintenance of Bay 
at 400KV S/S 
Sultanpur

16/Oct/2024 10:00 16/Oct/2024 16:00 PLANNED Approved 16-Oct-24 10:00 16-Oct-24 16:00

655 RQ191307 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
LUCKNOW_1(PG)-
JEHTA_HARDOI 
ROAD (UP) (PG) 
CKT-2

POWER
GRID,UP
PTCL

C Shutdown of 400 kV 
Jehta-PGCIL Ckt-2 for 
annual routine 
testing work

18/Oct/2024 10:00 18/Oct/2024 17:00 PLANNED Approved 18-Oct-24 10:00 18-Oct-24 17:00

656 RQ192092 OCC_223 sldcup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
LUCKNOW_1(PG)-
LUCKNOW(UP) 
(PG) CKT-1

POWER
GRID,UP
PTCL

C * For Upgradation of 
Bus-Bar Protection 
Panel from E/M type 
to Numerical >X  
(Connection of CT 
Bus-Bar Protecion 
Core, 
Interconnection

16/Oct/2024 09:00 16/Oct/2024 18:00 PLANNED Approved 16-Oct-24 09:00 16-Oct-24 18:00

657 RQ191320 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
GR.NOIDA(UPC)-
NAWADA(HV) 
(PG) CKT-1

POWER
GRID,UP
PTCL

C Maintenance work 
will be done at tower 
of mentioned line 
during this >X  
shutdown period.

08/Oct/2024 10:00 08/Oct/2024 15:00 PLANNED Approved May be clubbed with 1388

658 RQ191898 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
VARANASI(PG)-
SAHUPURI(UP) 
(PG) CKT-2

POWER
GRID,UP
PTCL

D For Shut down 
nature defects 

08/Oct/2024 08:00 08/Oct/2024 18:00 PLANNED Approved 08-Oct-24 08:00 08-Oct-24 18:00

659 RQ191883 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
VARANASI(PG)-
SAHUPURI(UP) 
(PG) CKT-1

POWER
GRID,UP
PTCL

D For Shut down 
nature defects 

07/Oct/2024 08:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 08:00 07-Oct-24 18:00



660 RQ191428 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV BALIA(PG)-
RASRA (UP) (PG) 
CKT-1

POWER
GRID,UP
PTCL

D Routine maintenace 
and relay 
testing.Jumper 
tightening by Line 
maintenance team.

03/Oct/2024 09:00 04/Oct/2024 17:00 No supply 
disturbance as 
400 kV Kasara-
Rasra(400 kV) 
line will remain 
energised 
during above 
s/d.

PLANNED Approved 03-Oct-24 09:00 04-Oct-24 17:00

661 RQ191427 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV MAU(UP)-
RASRA (UP) (PG) 
CKT-1

POWER
GRID,UP
PTCL

D Routine maintenace 
and relay 
testing.Jumper 
tightening by Line 
maintenance team.

01/Oct/2024 09:00 02/Oct/2024 17:00 No supply 
disturbance as 
400 kV 
PGCIL(Ballia)-
Rasra(400 kV) 
line will remain 
energised 
during above 
s/d.

PLANNED Approved 01-Oct-24 09:00 02-Oct-24 17:00

662 RQ191106 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV AGRA(PG)-
AGRA 
FATEHBAD(UP) 
(PG) CKT-1

POWER
GRID,UP
PTCL

D Rectification of 
shutdown nature 
defects in Line

01/Oct/2024 08:00 31/Oct/2024 18:00 PLANNED Approved 25-Oct-24 08:00 25-Oct-24 18:00

663 RQ191904 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
GORAKHPUR(PG)-
LUCKNOW_1(PG) 
(PL) CKT-2

POWER
LINK

D For AMP work 17/Oct/2024 09:30 17/Oct/2024 17:30 PLANNED Approved 17-Oct-24 09:30 17-Oct-24 17:30

664 RQ191627 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
PATRAN(PATR)-
KAITHAL(PG) 
(PATRAN) CKT-2

POWER
GRID,PA
TRAN

C S/D required for  
Diversion work by 
NHAI for 400 kV D/C 
Kaithal- Patran 
Transmission Line 
crossing Delhi Katra 
Expressway at Km. 
135+850 & 150+950

15/Oct/2024 09:00 30/Oct/2024 18:00 Under 
construction 
head, Kindly 
approve

PLANNED Approved 15-Oct-24 09:00 30-Oct-24 18:00 May be allowed subject to 
real time grid condition/No 
other outages at both ends/ 
Punjab gave consent 

665 RQ191626 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
PATRAN(PATR)-
KAITHAL(PG) 
(PATRAN) CKT-1

POWER
GRID,PA
TRAN

C S/D required for  
Diversion work by 
NHAI for 400 kV D/C 
Kaithal- Patran 
Transmission Line 
crossing Delhi Katra 
Expressway at Km. 
135+850 & 150+950

15/Oct/2024 09:00 30/Oct/2024 18:00 Under 
construction 
head, Kindly 
approve

PLANNED Approved 15-Oct-24 09:00 30-Oct-24 18:00 May be allowed subject to 
real time grid condition/No 
other outages at both ends/ 
Punjab gave consent 

666 RQ191077 OCC_223 sldcuk_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ALAKNANDA 
GVK(UPC)-
SRINAGAR(UK) 
(UK) CKT-2 PTCUL

D Pre Deepawali 
Maintenance related 
work

14/Oct/2024 10:00 14/Oct/2024 14:00 PLANNED Approved 14-Oct-24 10:00 14-Oct-24 14:00

667 RQ191076 OCC_223 sldcuk_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ALAKNANDA 
GVK(UPC)-
SRINAGAR(UK) 
(UK) CKT-1 PTCUL

D Pre Deepawali 
Maintenance related 
work

11/Oct/2024 10:00 11/Oct/2024 14:00 PLANNED Approved 11-Oct-24 10:00 11-Oct-24 14:00



668 RQ191278 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
MORADABAD(UP)-
KASHIPUR(UK) 
(UK) CKT-1

PTCUL

D  PLANNED S/D OF 
400KV MORADABAD-
KASHIPUR LINE.THIS 
S/D IS REQURIED 
FOR >X  TESTING OF 
PROTECTION 

04/Oct/2024 09:00 05/Oct/2024 18:00 PLANNED Approved 04-Oct-24 09:00 05-Oct-24 18:00

669 RQ191338 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ROORKEE(PG)-
MUZAFFARNAGA
R(UP) (PTCUL) 
CKT-1

PTCUL

C Diversion work of 
400 kV 
muzaffarnagar- Ataur 
and 400 kV 
muzaffarnagar- 
Roorkee D/C line 
infriging to NH- 709 
AD

01/Oct/2024 07:00 11/Oct/2024 18:00 PLANNED Approved 16-Oct-24 07:00 27-Oct-24 18:00 May be given during lean 
hydro period after 15 
October due to evacuation 
constrains of Alaknanada & 
Vishnuprayag

670 RQ192048 OCC_223 indigrid_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
AMARGARH(NRS
S XXIX)-
SAMBA(PG) 
(NRSS XXIX) CKT-
2

NRSS 
XXIX

D Shutdown defect 
rectification

09/Oct/2024 09:00 09/Oct/2024 18:00 "shutdown 
required along 
with 
associated 
bays. 404 
MAIN BAY - 
400 KV 
AMARGARH(N
RSS XXIX)-
SAMBA(PG) 
(NRSS XXIX) 
CKT-2 (NRSS 
XXIX) AT PG) 
(NRSS XXIX). 
405 TIE BAY - 
400 KV 
AMARGARH(N
RSS XXIX)-
SAMBA(PG) 
(NRSS XXIX) 
CKT-2 (NRSS 
XXIX) AND 
400/220 KV 
315 MVA ICT 2 
AT 
AMARGARH(N

PLANNED Approved 09-Oct-24 09:00 09-Oct-24 18:00



671 RQ191755 OCC_223 indigrid_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
AMARGARH(NRS
S XXIX)-
SAMBA(PG) 
(NRSS XXIX) CKT-
1

NRSS 
XXIX

D Shutdown defect 
rectification

08/Oct/2024 09:00 08/Oct/2024 18:00 shutdown 
required along 
with 
associated 
bays.  401 
MAIN BAY - 
400 KV 
AMARGARH(N
RSS XXIX)-
SAMBA(PG) 
(NRSS XXIX) 
CKT-1 (NRSS 

 XXIX) AT PG) 
(NRSS XXIX). 
402 TIE BAY - 
400 KV 
AMARGARH(N
RSS XXIX)-
SAMBA(PG) 
(NRSS XXIX) 
CKT-1 (NRSS 
XXIX) AND 
400/220 KV 
315 MVA ICT 1 
AT 
AMARGARH(N

PLANNED Approved 08-Oct-24 09:00 08-Oct-24 18:00

672 RQ191032 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
FATEHPUR(PG)-
UNCHAHAR(NTB) 
(PUTL) CKT-2 PUTL

D AMP and relay 
testing

08/Oct/2024 09:00 08/Oct/2024 18:00 PLANNED Approved 08-Oct-24 09:00 08-Oct-24 18:00

673 RQ191752 OCC_223 indigrid_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KOLDAM(NT)-
ROPAR(PSTCL) 
(PKTCL) CKT-1 PKTCL

D OPGW installation in 
live line

01/Oct/2024 08:00 31/Oct/2024 19:00 For safety 
purpose, AR 
mode needs to 
be disabled 

PLANNED Approved 01-Oct-24 08:00 31-Oct-24 19:00

674 RQ191753 OCC_223 indigrid_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
KOLDAM(NT)-
LUDHIANA(PG) 
(PKTCL) CKT-1 PKTCL

D OPGW installation in 
live line

01/Oct/2024 08:00 31/Oct/2024 19:00 For safety 
purpose, AR 
mode needs to 
be disabled 

PLANNED Approved 01-Oct-24 08:00 31-Oct-24 19:00

675 RQ191754 OCC_223 indigrid_sd AC 
TRANSMISSION 
LINE CIRCUIT

400 KV 
ROPAR(PSTCL)-
LUDHIANA(PG) 
(PKTCL) CKT-1 PKTCL

D OPGW installation in 
live line

01/Oct/2024 08:00 31/Oct/2024 19:00 For safety 
purpose, AR 
mode needs to 
be disabled 

PLANNED Approved 01-Oct-24 08:00 31-Oct-24 19:00

676 RQ191234 OCC_223 stuup_sd BUS 400KV  BUS 3 AT 
AGRA(UP)

UPPTCL

C Annual Preventive 
maintenance and 
routine testing work 
on 400kV Transfer >X  
bus at 400 kV S/s 
Agra

26/Oct/2024 09:00 26/Oct/2024 17:00 PLANNED Approved 26-Oct-24 09:00 26-Oct-24 17:00

677 RQ190583 OCC_223 stuup_sd BUS 400KV  BUS 2 AT 
AGRA(UP)

UPPTCL

D  Annual Preventive 
maintenance and 
routine testing work 
on 400kV Main >X  
Bus-2 at 400 kV S/s 
Agra

23/Oct/2024 09:00 24/Oct/2024 17:00 PLANNED Approved 23-Oct-24 09:00 24-Oct-24 17:00

678 RQ191979 OCC_223 stuup_sd BUS 400KV  BUS 2 AT 
HAPUR(UP)

UPPTCL

C For annual 
maintenance & 
Testing work 

22/Oct/2024 08:00 22/Oct/2024 18:00 PLANNED Approved 22-Oct-24 08:00 22-Oct-24 18:00



679 RQ190582 OCC_223 stuup_sd BUS 400KV  BUS 1 AT 
AGRA(UP)

UPPTCL

D Annual Preventive 
maintenance and 
routine testing work 
on 400kV Main >X  
Bus-1 at 400 kV S/s 
Agra

21/Oct/2024 09:00 22/Oct/2024 17:00 PLANNED Approved 21-Oct-24 09:00 22-Oct-24 17:00

680 RQ191534 OCC_223 stuup_sd BUS 400KV  BUS 3 AT 
LUCKNOW(UP)

UPPTCL

C * For Upgradation of 
Bus-Bar Protection 
Panel from E/M type 
to Numerical >X  
(Connection of CT 
Bus-Bar Protecion 
Core, Interconn

20/Oct/2024 09:00 20/Oct/2024 18:00 PLANNED Approved 20-Oct-24 09:00 20-Oct-24 18:00

681 RQ190749 OCC_223 stuup_sd BUS 400KV  BUS 2 AT 
ALIGARH(UP) UPPTCL

C Tightning of clamp & 
connectors

19/Oct/2024 10:00 19/Oct/2024 13:00 PLANNED Approved 19-Oct-24 10:00 19-Oct-24 13:00

682 RQ191439 OCC_223 stuup_sd BUS 400KV  BUS 2 AT 
ALIGARH(UP) UPPTCL

C Tightening of clamp 
and connectors 

19/Oct/2024 10:00 19/Oct/2024 13:00 PLANNED Approved 19-Oct-24 10:00 19-Oct-24 13:00

683 RQ190748 OCC_223 stuup_sd BUS 400KV  BUS 1 AT 
ALIGARH(UP) UPPTCL

C Tightning of clamp & 
connectors

18/Oct/2024 10:00 18/Oct/2024 13:00 PLANNED Approved 18-Oct-24 10:00 18-Oct-24 13:00

684 RQ191438 OCC_223 stuup_sd BUS 400KV  BUS 1 AT 
ALIGARH(UP) UPPTCL

C Tightening of clamp 
and connectors  

18/Oct/2024 10:00 18/Oct/2024 13:00 PLANNED Approved 18-Oct-24 10:00 18-Oct-24 13:00

685 RQ192087 OCC_223 sldcup_sd BUS 400KV  BUS 1 AT 
ANPARA(UP)

UPPTCL

D Shut down required 
for OH of Bus isolator

15/Oct/2024 08:00 16/Oct/2024 18:00 PLANNED Approved May be clubbed with 688

686 RQ191647 OCC_223 stuup_sd BUS 400KV  BUS 1 AT 
PANKI(UP)

UPPTCL

C * SHUTDOWN OF 
400KV A BUS FOR 
STRINGING OF 
220KV JACKBUS 
TWIN MOOSE >X  
CONDUCTOR OF 
500MVA ICT-I AND 
315MVA ICT-II

14/Oct/2024 10:00 27/Oct/2024 17:00 PLANNED Approved 14-Oct-24 10:00 27-Oct-24 17:00 May be given subject to no 
other outages

687 RQ191533 OCC_223 stuup_sd BUS 400KV  BUS 2 AT 
LUCKNOW(UP)

UPPTCL

C * For Upgradation of 
busbar protection 
panel work at 400 KV 
S/S Sarojini >X  
Nagar, Lucknow

14/Oct/2024 09:00 21/Oct/2024 18:00 PLANNED Approved 14-Oct-24 09:00 21-Oct-24 18:00 May be allowed subject to no 
other outages

688 RQ192083 OCC_223 sldcup_sd BUS 400KV  BUS 1 AT 
ANPARA(UP) UPPTCL

D Tightness of clamps 08/Oct/2024 08:00 09/Oct/2024 18:00 PLANNED Approved 08-Oct-24 08:00 09-Oct-24 18:00 May be allowed subject to no 
other outage.

689 RQ192082 OCC_223 sldcup_sd BUS 400 KV 
RAMPUR_PRSTL 
(UP) - BUS 2 UPPTCL

C SF6GD Body 
Replacement

07/Oct/2024 09:00 14/Oct/2024 17:30 PLANNED Approved 07-Oct-24 09:00 14-Oct-24 17:30 May be allowed subject to no 
other outage.

690 RQ191521 OCC_223 stuup_sd BUS 400KV  BUS 2 AT 
SULTANPUR(UP)

UPPTCL

C * Preventive 
Maintenance of Bus-
B at 400KV S/S 
Sultanpur

05/Oct/2024 10:00 05/Oct/2024 16:00 PLANNED Approved 05-Oct-24 10:00 05-Oct-24 16:00

691 RQ191978 OCC_223 stuup_sd BUS 400KV  BUS 1 AT 
HAPUR(UP)

UPPTCL

C For annual 
maintenance & 
Testing work 

05/Oct/2024 08:00 05/Oct/2024 18:00 PLANNED Approved 05-Oct-24 08:00 05-Oct-24 18:00

692 RQ191646 OCC_223 stuup_sd BUS 400KV  BUS 1 AT 
PANKI(UP)

UPPTCL

C SHUTDOWN OF 
400KV A BUS FOR 
REPAIRING AND 
ALIGNMENT OF 
315MVA ICT-II,A >X  
BUS PANTOGRAPH 
ISOLATOR

03/Oct/2024 10:00 05/Oct/2024 17:00 PLANNED Approved May be clubbed with 686



693 RQ190765 OCC_223 stuup_sd BUS 400KV  BUS 2 AT 
BAREILLY(UP)

UPPTCL

D For preventive 
maintenance of bus 
1 and ict-II bus-2 
pantograph 
maintence

03/Oct/2024 08:00 03/Oct/2024 17:00 PLANNED Approved 03-Oct-24 08:00 03-Oct-24 17:00

694 RQ192088 OCC_223 sldcup_sd BUS 400KV  BUS 3 AT 
ANPARA(UP) UPPTCL

C For Replacement of 
Breaker

01/Oct/2024 08:00 31/Oct/2024 18:00 PLANNED Approved 01-Oct-24 08:00 14-Oct-24 18:00

695 RQ190764 OCC_223 stuup_sd BUS 400KV  BUS 1 AT 
BAREILLY(UP)

UPPTCL

D For preventive 
maintenance of bus 
1 and ict-I bus-I 
pantograph 
maintence

01/Oct/2024 08:00 01/Oct/2024 17:00 PLANNED Approved 01-Oct-24 08:00 01-Oct-24 17:00

696 RQ191408 OCC_223 cpcc1_sd BUS 400 KV  
FATEHGARH-
II(PG) - BUS 1

D For erection work of 
bay extension of 
400kV/220kV ICT 11 
Dia at Fatehgarh 2 RS 
INFRA

25/Oct/2024 15:00 31/Oct/2024 23:59 PLANNED Approved 25-Oct-24 17:00 31-Oct-24 23:59 May be given from 1700 Hrs

697 RQ191393 OCC_223 cpcc1_sd BUS 400KV  BUS 2 AT 
BASSI(PG)

D 400kV Busbar-2 
Relay Retrofitment 
work. Currently, the 
protection system 
for 400kV Busbar is 
static, centralised 
and High impedance 
type at Bassi S/s. The 
old static Busbar 
relays will be 
retrofitted with new 
GE make 
decentralized 
P74391TA6S0910M 
(PU) & 
P74194TA6S0910M 
(CU) relays. New 
individual PUs will be 
installed for each Bay 
connected with 
400kV Bus-2 and 
seperate dedicated 
cable from CT JB of 
individual Bay and 
seperate DC cable 
needs to be laid and 

25/Oct/2024 09:00 29/Oct/2024 18:00 PLANNED Approved 25-Oct-24 09:00 29-Oct-24 18:00

698 RQ191372 OCC_223 cpcc1_sd BUS 400 KV 
BHADLA_2 (PG) - 
BUS 4

D Jumpering and Bus 
Bar Testing for Bay 
Extension

21/Oct/2024 17:00 24/Oct/2024 23:00 PLANNED Approved 21-Oct-24 17:00 24-Oct-24 23:00 May be given from 1700 Hrs

699 RQ191409 OCC_223 cpcc1_sd BUS 400 KV  
FATEHGARH-
II(PG) - BUS 2

D For erection work of 
bay extension of 
400kV/220kV ICT 11 
Dia at Fatehgarh 2 RS 
INFRA

20/Oct/2024 15:00 26/Oct/2024 23:59 PLANNED Approved 20-Oct-24 17:00 26-Oct-24 23:59 May be given from 1700 Hrs



700 RQ191392 OCC_223 cpcc1_sd BUS 400KV  BUS 1 AT 
BASSI(PG)

D 400kV Busbar-1 
Relay Retrofitment 
work. Currently, the 
protection system 
for 400kV Busbar is 
static, centralised 
and High impedance 
type at Bassi S/s. The 
old static Busbar 
relays will be 
retrofitted with new 
GE make 
decentralized 
P74391TA6S0910M 
(PU) & 
P74194TA6S0910M 
(CU) relays. New 
individual PUs will be 
installed for each Bay 
connected with 
400kV Bus-1 and 
seperate dedicated 
cable from CT JB of 
individual Bay and 
seperate DC cable 
needs to be laid and 

20/Oct/2024 09:00 24/Oct/2024 18:00 PLANNED Approved 20-Oct-24 09:00 24-Oct-24 18:00

701 RQ191389 OCC_223 cpcc1_sd BUS 400KV  BUS 2 AT 
KOTPUTLI(PG)

D For Construction 
Activities of SS-104 
Package ( For Stabilty 
Test of 400 kV Bus-2)

18/Oct/2024 09:00 19/Oct/2024 20:00 PLANNED Approved 18-Oct-24 09:00 19-Oct-24 20:00

702 RQ191371 OCC_223 cpcc1_sd BUS 400 KV 
BHADLA_2 (PG) - 
BUS 3

D Jumpering and Bus 
Bar Testing for Bay 
Extension

17/Oct/2024 17:00 20/Oct/2024 23:00 PLANNED Approved 17-Oct-24 17:00 20-Oct-24 23:00 May be given from 1700 Hrs

703 RQ191415 OCC_223 cpcc1_sd BUS 400KV  BUS 2 AT 
NEEMRANA(PG)

D Bay Integration Work 17/Oct/2024 09:00 18/Oct/2024 18:00 PLANNED Approved 17-Oct-24 09:00 18-Oct-24 18:00

704 RQ191397 OCC_223 cpcc1_sd BUS 400KV  BUS 4 AT 
MANDOLA(PG)

D FOR BUS BAR RELAY 
RETROFITTMENT 
WORK

17/Oct/2024 06:00 18/Oct/2024 18:00 PLANNED Approved 17-Oct-24 5:00 18-Oct-24 12:00 May be given subject to real 
time grid conditions/Delhi 
consent/May be given from 
0500 Hrs.

705 RQ191388 OCC_223 cpcc1_sd BUS 400KV  BUS 1 AT 
KOTPUTLI(PG)

D For Construction 
Activities of SS-104 
Package ( For Bus Bar 
Relay Stabilty Test of 
400 kV Bus-1)

16/Oct/2024 09:00 17/Oct/2024 20:00 PLANNED Approved 16-Oct-24 09:00 17-Oct-24 20:00

706 RQ191410 OCC_223 cpcc1_sd BUS 400 KV  
FATEHGARH-
II(PG) - BUS 3

D For erection work of 
bay extension of 400 
kV Jackson line bays

15/Oct/2024 15:00 19/Oct/2024 23:59 PLANNED Approved 15-Oct-24 17:00 19-Oct-24 23:59 May be given from 1700 Hrs

707 RQ191396 OCC_223 cpcc1_sd BUS 400KV  BUS 3 AT 
MANDOLA(PG)

D FOR BUS BAR RELAY 
RETROFITTMENT 
WORK

15/Oct/2024 06:00 16/Oct/2024 18:00 PLANNED Approved 15-Oct-24 5:00 16-Oct-24 12:00 May be given subject to real 
time grid conditions/Delhi 
consent/May be given from 
0500 Hrs.

708 RQ191414 OCC_223 cpcc1_sd BUS 400KV  BUS 1 AT 
NEEMRANA(PG)

D Bay Integration Work 14/Oct/2024 09:00 15/Oct/2024 18:00 PLANNED Approved 14-Oct-24 09:00 15-Oct-24 18:00



709 RQ191370 OCC_223 cpcc1_sd BUS 400 KV 
BHADLA_2 (PG) - 
BUS 2

D Jumpering and Bus 
Bar Testing for Bay 
Extension

13/Oct/2024 17:00 16/Oct/2024 23:00 PLANNED Approved 13-Oct-24 17:00 16-Oct-24 23:00 May be given from 1700 Hrs

710 RQ191395 OCC_223 cpcc1_sd BUS 400KV  BUS 2 AT 
MANDOLA(PG)

D FOR BUS BAR RELAY 
RETROFITTMENT 
WORK

13/Oct/2024 06:00 14/Oct/2024 18:00 PLANNED Approved 13-Oct-24 5:00 14-Oct-24 12:00 May be given subject to real 
time grid conditions/Delhi 
consent/May be given from 
0500 Hrs.

711 RQ191374 OCC_223 cpcc1_sd BUS 400 KV 
BIKANER(PG) - 
BUS 2

D Bay Extension work 
in SS-104 Package

11/Oct/2024 15:00 13/Oct/2024 23:00 PLANNED Approved 11-Oct-24 17:00 13-Oct-24 23:00 May be given from 1700 Hrs

712 RQ191411 OCC_223 cpcc1_sd BUS 400 KV  
FATEHGARH-
II(PG) - BUS 4

D For erection work of 
bay extension of 400 
kV Jackson line bays

11/Oct/2024 15:00 14/Oct/2024 23:59 PLANNED Approved 11-Oct-24 17:00 14-Oct-24 23:59 May be given from 1700 Hrs

713 RQ191394 OCC_223 cpcc1_sd BUS 400KV  BUS 1 AT 
MANDOLA(PG)

D FOR BUS BAR RELAY 
RETROFITTMENT 
WORK

10/Oct/2024 06:00 11/Oct/2024 18:00 PLANNED Approved 10-Oct-24 5:00 11-Oct-24 12:00 May be given subject to real 
time grid conditions/Delhi 
consent/May be given from 
0500 Hrs.

714 RQ191369 OCC_223 cpcc1_sd BUS 400 KV 
BHADLA_2 (PG) - 
BUS 1

D Jumpering and Bus 
Bar Testing for Bay 
Extension

09/Oct/2024 17:00 12/Oct/2024 23:00 PLANNED Approved 09-Oct-24 17:00 12-Oct-24 23:00 May be given from 1700 Hrs

715 RQ190692 OCC_223 cpcc2_sd BUS 400KV  BUS 1 AT 
JALANDHAR(PG)

D For AMP work 09/Oct/2024 10:00 09/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 09-Oct-24 10:00 09-Oct-24 18:00

716 RQ191384 OCC_223 cpcc1_sd BUS 400KV  BUS 2 AT 
KOTPUTLI(PG)

D For Construction 
Activities of SS-104 
Package (Bus 
Stability Test)

09/Oct/2024 09:00 10/Oct/2024 20:00 PLANNED Approved 09-Oct-24 09:00 10-Oct-24 20:00

717 RQ191373 OCC_223 cpcc1_sd BUS 400 KV 
BIKANER(PG) - 
BUS 1

D Bay Extension work 
in SS-104 Package

08/Oct/2024 15:00 10/Oct/2024 23:00 PLANNED Approved 08-Oct-24 17:00 10-Oct-24 23:00 May be given from 1700 Hrs

718 RQ190685 OCC_223 cpcc2_sd BUS 400KV  BUS 2 AT 
WAGOORA(PG)

C Retrofitting of 
equipments under 
ADD CAP works 
approved under 
CERC petition 
No.470/TT/2020 
dated 14.10.2021

08/Oct/2024 09:00 16/Oct/2024 18:00 Under 
construction 
activity.kindly 
approve.

PLANNED Approved 08-Oct-24 09:00 16-Oct-24 18:00 May be allowed subject to no 
other outages

719 RQ191383 OCC_223 cpcc1_sd BUS 400KV  BUS 1 AT 
KOTPUTLI(PG)

D For Construction 
Activities of SS-104 
Package (Bus 
Stability Test)

07/Oct/2024 09:00 08/Oct/2024 20:00 PLANNED Approved 07-Oct-24 09:00 08-Oct-24 20:00

720 RQ191349 OCC_223 cpcc1_sd BUS 400KV  BUS 2 AT 
SAHARANPUR(PG
)

D AMP Work of BUS. 07/Oct/2024 09:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 09:00 07-Oct-24 18:00

721 RQ191351 OCC_223 cpcc1_sd BUS 400 KV 
BIKANER_2 
(PBTSL) - BUS 2

D Bus Extension Work 06/Oct/2024 17:00 10/Oct/2024 23:00 PLANNED Approved 06-Oct-24 17:00 10-Oct-24 23:00 May be given from 1700 Hrs

722 RQ191380 OCC_223 cpcc1_sd BUS 400KV  BUS 1 AT 
SONIPAT(PG)

D For AMP work 06/Oct/2024 09:00 06/Oct/2024 18:00 PLANNED Approved 06-Oct-24 09:00 06-Oct-24 18:00

723 RQ191401 OCC_223 cpcc1_sd BUS 400KV  BUS 4 AT 
MANDOLA(PG)

D AMP work 06/Oct/2024 06:00 06/Oct/2024 18:00 PLANNED Approved May be clubbed with 704

724 RQ190684 OCC_223 cpcc2_sd BUS 400KV  BUS 1 AT 
WAGOORA(PG)

D Retrofitting of 
equipments under 
ADD CAP works 
approved under 
CERC petition 
No.470/TT/2020 
dated 14.10.2021

05/Oct/2024 09:00 05/Oct/2024 18:00 Under 
construction 
activity.kindly 
approve.

PLANNED Approved 05-Oct-24 09:00 05-Oct-24 18:00



725 RQ191400 OCC_223 cpcc1_sd BUS 400KV  BUS 3 AT 
MANDOLA(PG)

D AMP work 05/Oct/2024 06:00 05/Oct/2024 18:00 PLANNED Approved May be clubbed with 707

726 RQ191366 OCC_223 cpcc1_sd BUS 400KV  BUS 2 AT 
CHITTORGARH(P
G)

D For AMP work 04/Oct/2024 09:00 04/Oct/2024 17:00 PLANNED Approved 04-Oct-24 17:00 04-Oct-24 23:59 May be given from 1700 Hrs

727 RQ191348 OCC_223 cpcc1_sd BUS 400KV  BUS 1 AT 
SAHARANPUR(PG
)

D AMP Work of BUS. 04/Oct/2024 09:00 04/Oct/2024 18:00 PLANNED Approved 04-Oct-24 09:00 04-Oct-24 18:00

728 RQ191365 OCC_223 cpcc1_sd BUS 400KV  BUS 1 AT 
CHITTORGARH(P
G)

D For AMP work 03/Oct/2024 09:00 03/Oct/2024 17:00 PLANNED Approved 03-Oct-24 17:00 03-Oct-24 23:59 May be given from 1700 Hrs

729 RQ191356 OCC_223 cpcc1_sd BUS 400KV  BUS 2 AT 
JIND(PG)

D For Jumppering work 
with existing bus

03/Oct/2024 08:00 04/Oct/2024 18:00 PLANNED Approved 03-Oct-24 08:00 04-Oct-24 18:00

730 RQ191399 OCC_223 cpcc1_sd BUS 400KV  BUS 2 AT 
MANDOLA(PG)

D AMP work 03/Oct/2024 06:00 03/Oct/2024 18:00 PLANNED Approved May be clubbed with 710

731 RQ190683 OCC_223 cpcc2_sd BUS 400KV  BUS 1 AT 
WAGOORA(PG)

D Retrofitting of 
equipments under 
ADD CAP works 
approved under 
CERC petition 
No.470/TT/2020 
dated 14.10.2021

02/Oct/2024 09:00 02/Oct/2024 18:00 Under 
construction 
activity.kindly 
approve.

PLANNED Approved 02-Oct-24 09:00 02-Oct-24 18:00

732 RQ191350 OCC_223 cpcc1_sd BUS 400 KV 
BIKANER_2 
(PBTSL) - BUS 1

D Bus Extension Work 01/Oct/2024 17:00 05/Oct/2024 23:00 PLANNED Approved 01-Oct-24 17:00 05-Oct-24 23:00 May be given from 1700 Hrs

733 RQ190696 OCC_223 cpcc2_sd BUS 400KV  BUS 4 AT 
MOGA(PG)

C Attending SF6 
Leakage in 400 kV 
GIS Bus-2

01/Oct/2024 08:00 31/Oct/2024 18:00 Kindly approve 
for GIS Bus-2 
at Moga,

PLANNED Approved 01-Oct-24 08:00 17-Oct-24 18:00 May be allowed subject to no 
other outages. 

734 RQ191398 OCC_223 cpcc1_sd BUS 400KV  BUS 1 AT 
MANDOLA(PG)

D AMP work 01/Oct/2024 06:00 01/Oct/2024 18:00 PLANNED Approved May be clubbed with 713

735 RQ190644 OCC_223 sldcps_sd BUS 400KV  BUS 1 AT 
NAKODAR(PSG) PSPCL

D Periodic 
Maintenance 

24/Oct/2024 10:00 24/Oct/2024 16:00 PLANNED Approved 24-Oct-24 10:00 24-Oct-24 16:00

736 RQ190646 OCC_223 sldcps_sd BUS 400KV  BUS 2 AT 
NAKODAR(PSG) PSPCL

D Periodic 
Maintenance 

14/Oct/2024 10:00 14/Oct/2024 16:00 PLANNED Approved 14-Oct-24 10:00 14-Oct-24 16:00

737 RQ191616 OCC_223 cpcc3_sd BUS 400KV  BUS 2 AT 
ALLAHABAD(PG) POWER

GRID

C For Bus Bar Relay 
Retrofitment & AMP 
Work

24/Oct/2024 09:00 26/Oct/2024 18:00 PLANNED Approved 24-Oct-24 09:00 26-Oct-24 18:00 May be given subject to all 
other elements must be 
connected to other bus

738 RQ191831 OCC_223 cpcc2_sd BUS 400KV  BUS 2 AT 
LUDHIANA(PG)

POWER
GRID

D For AMP works 23/Oct/2024 09:00 23/Oct/2024 18:00 kindly approve PLANNED Approved 23-Oct-24 09:00 23-Oct-24 18:00

739 RQ191830 OCC_223 cpcc2_sd BUS 400KV  BUS 1 AT 
LUDHIANA(PG)

POWER
GRID

D For AMP works 22/Oct/2024 09:00 22/Oct/2024 18:00 kindly approve PLANNED Approved 22-Oct-24 09:00 22-Oct-24 18:00

740 RQ191615 OCC_223 cpcc3_sd BUS 400KV  BUS 1 AT 
ALLAHABAD(PG) POWER

GRID

C For Bus bar 
retrofitment and 
AMP work

21/Oct/2024 09:00 23/Oct/2024 18:00 PLANNED Approved 27-Oct-24 09:00 29-Oct-24 18:00

741 RQ191642 OCC_223 cpcc3_sd BUS 400KV  BUS 2 AT 
GORAKHPUR(PG)

POWER
GRID

D AMP work 15/Oct/2024 09:30 15/Oct/2024 18:00 PLANNED Approved 15-Oct-24 09:30 15-Oct-24 18:00

742 RQ191641 OCC_223 cpcc3_sd BUS 400KV  BUS 1 AT 
GORAKHPUR(PG)

POWER
GRID

D AMP work 14/Oct/2024 09:30 14/Oct/2024 18:00 PLANNED Approved 14-Oct-24 09:30 14-Oct-24 18:00

743 RQ191614 OCC_223 cpcc3_sd BUS 400 KV 
BAREILLY_2(PG) - 
BUS 2

POWER
GRID

D Replacement work of 
polymer insulators 
(found faulty due to 
hotspot during 
thermoscanning).

10/Oct/2024 09:30 11/Oct/2024 17:30 PLANNED Approved 10-Oct-24 09:30 11-Oct-24 17:30



744 RQ191583 OCC_223 cpcc3_sd BUS 400KV AGRA(PG) - 
BUS 2

POWER
GRID

D Tightening, cleaning 
of all the jumpers 
and AMP of all the 
bus isolators as per 
preventive 
maintenance 
schedule.

08/Oct/2024 09:00 08/Oct/2024 18:00 PLANNED Approved 08-Oct-24 09:00 08-Oct-24 18:00

745 RQ191608 OCC_223 cpcc3_sd BUS 400 KV 
BAREILLY_2(PG) - 
BUS 1

POWER
GRID

D To replace polymer 
insulator (found 
faulty due to hotspot 
during 
thermoscanning).

07/Oct/2024 09:30 08/Oct/2024 17:30 PLANNED Approved 07-Oct-24 09:30 08-Oct-24 17:30

746 RQ191581 OCC_223 cpcc3_sd BUS 400KV AGRA(PG) - 
BUS 1

POWER
GRID

D Tightening, cleaning 
of all the jumpers 
and AMP of all the 
bus isolators as per 
preventive 
maintenance 
schedule.

07/Oct/2024 09:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 09:00 07-Oct-24 18:00

747 RQ191566 OCC_223 cpcc3_sd BUS 400KV  BUS 2 AT 
FATEHPUR(PG) POWER

GRID

D Testing, tightening & 
alignment of 
connected isolators

05/Oct/2024 08:00 05/Oct/2024 18:00 PLANNED Approved 05-Oct-24 08:00 05-Oct-24 18:00

748 RQ191563 OCC_223 cpcc3_sd BUS 400KV  BUS 1 AT 
FATEHPUR(PG) POWER

GRID

D Testing, tightening & 
alignment of 
connected isolators

04/Oct/2024 09:00 04/Oct/2024 18:00 PLANNED Approved 04-Oct-24 09:00 04-Oct-24 18:00

749 RQ192065 OCC_223 sldcrs_sd BUS 400KV  BUS 1 AT 
JODHPUR(RS) RRVPNL

D Quarterly 
Maintenance work

24/Oct/2024 08:00 24/Oct/2024 18:00 PLANNED Approved 24-Oct-24 17:00 24-Oct-24 23:59 May be given from 1700 Hrs

750 RQ191553 OCC_223 sldcrs_sd BUS 400KV  BUS 2 AT 
AKAL(RS)

RRVPNL

D Quarterly 
Maintenance and 
testing of 
equipments at 400 
KV GSS Akal

24/Oct/2024 08:00 25/Oct/2024 18:00 PLANNED Approved 24-Oct-24 08:00 25-Oct-24 18:00

751 RQ191555 OCC_223 sldcrs_sd BUS 400KV  BUS 2 AT 
ANTA(RS)

RRVPNL

D Yearly/Pre-Diwali 
Maintenance work 
(Shutdown required 
in day hours from 
09:00 Hrs. to 18:00 
Hrs.)

17/Oct/2024 08:00 17/Oct/2024 18:00 PLANNED Approved 17-Oct-24 17:00 17-Oct-24 23:59 May be given from 17:00 
Hrs/Subject to no other 
outage

752 RQ191554 OCC_223 sldcrs_sd BUS 400KV  BUS 1 AT 
ANTA(RS)

RRVPNL

D Yearly/Pre-Diwali 
Maintenance work 
(Shutdown required 
in day hours from 
09:00 Hrs. to 18:00 
Hrs.)

15/Oct/2024 08:00 15/Oct/2024 18:00 PLANNED Approved 15-Oct-24 17:00 15-Oct-24 23:59 May be given from 17:00 
Hrs/Subject to no other 
outage

753 RQ191558 OCC_223 sldcrs_sd BUS 400KV  BUS 2 AT 
BIKANER(RS) RRVPNL

D Routine 
Maintenance

09/Oct/2024 08:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 17:00 09-Oct-24 23:00 May be given from 1700 Hrs

754 RQ191549 OCC_223 sldcrs_sd BUS 400KV  BUS 2 AT 
JODHPUR(RS)

RRVPNL

D Quaterly Preventive 
Maintenance and 
testing work.

04/Oct/2024 08:00 04/Oct/2024 18:00 PLANNED Approved 04-Oct-24 17:00 04-Oct-24 23:59 May be given from 1700 Hrs

755 RQ191552 OCC_223 sldcrs_sd BUS 400KV  BUS 1 AT 
AKAL(RS)

RRVPNL

D Quarterly 
Maintenance and 
testing of 
equipments at 400 
KV GSS Akal

02/Oct/2024 08:00 03/Oct/2024 18:00 PLANNED Approved 02-Oct-24 08:00 03-Oct-24 18:00

756 RQ191981 OCC_223 stuup_sd BUS 400KV  BUS 2 AT 
GR.NOIDA(UPC)

UPPCL

C For annual 
maintenance and 
testing works

23/Oct/2024 08:00 23/Oct/2024 18:00 PLANNED Approved 23-Oct-24 08:00 23-Oct-24 18:00



757 RQ191980 OCC_223 stuup_sd BUS 400KV  BUS 1 AT 
GR.NOIDA(UPC)

UPPCL

C For annual 
maintenance and 
testing works

07/Oct/2024 08:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 08:00 07-Oct-24 18:00

758 RQ191523 OCC_223 stuup_sd BUS 400KV  BUS 2 AT 
GR.NOIDA(UPC)

UPPCL

D Maintenance work 
will be done of 
mentioned Bus 
during this shutdown 
>X  period.

06/Oct/2024 09:00 06/Oct/2024 16:00 PLANNED Approved 06-Oct-24 09:00 06-Oct-24 16:00

759 RQ190640 OCC_223 sldcps_sd BUS 400KV  BUS 2 AT 
RAJPURA(PS)

PSTCL

D Annual maintenance 
of CVTs, Isolators, 
hardware fittings and 
annual protection 
testing of Bus-Bar 
equipments.

21/Oct/2024 09:00 22/Oct/2024 17:00 Only Bus-bar 
CBs shutdown 
required

PLANNED Approved 21-Oct-24 09:00 22-Oct-24 17:00

760 RQ190643 OCC_223 sldcps_sd BUS 400KV  BUS 2 AT 
MAKHU(PS)

PSTCL

D Nut bolt tightening 
of upper clamp and 
connectors of 
isolator of bus bar-2

21/Oct/2024 08:00 21/Oct/2024 17:00 PLANNED Approved 21-Oct-24 08:00 21-Oct-24 17:00

761 RQ190639 OCC_223 sldcps_sd BUS 400KV  BUS 2 AT 
RAJPURA(PS)

PSTCL

D Annual maintenance 
of CVTs, Isolators, 
hardware fittings and 
annual protection 
testing of Bus-Bar 
equipments.

18/Oct/2024 09:00 18/Oct/2024 17:00 Only Bus-bar 
CBs shutdown 
required

PLANNED Approved 18-Oct-24 09:00 18-Oct-24 17:00

762 RQ190638 OCC_223 sldcps_sd BUS 400KV  BUS 1 AT 
RAJPURA(PS)

PSTCL

D Annual maintenance 
of CVTs, Isolators, 
hardware fittings and 
annual protection 
testing of Bus-Bar 
equipments.

14/Oct/2024 09:00 16/Oct/2024 17:00 Only Bus-bar 
CBs shutdown 
required

PLANNED Approved 14-Oct-24 09:00 16-Oct-24 17:00

763 RQ190642 OCC_223 sldcps_sd BUS 400KV  BUS 1 AT 
MAKHU(PS)

PSTCL

D Nut bolt tightening 
of upper clamp and 
connectors of 
isolator of bus bar-1  

14/Oct/2024 08:00 14/Oct/2024 17:00 PLANNED Approved 14-Oct-24 08:00 14-Oct-24 17:00

764 RQ191551 OCC_223 sldcrs_sd BUS 400KV  BUS 2 AT 
KAWAI 
SCTPS(APR)

APRL

D Annual maintenance 
and testing of Bus-2 
& connecting 
isolators             

19/Oct/2024 08:00 19/Oct/2024 18:00 PLANNED Approved 19-Oct-24 17:00 19-Oct-24 23:59 May be given from 17:00 
Hrs/Subject to no other 
outage

765 RQ191550 OCC_223 sldcrs_sd BUS 400KV  BUS 1 AT 
KAWAI 
SCTPS(APR)

APRL

D Annual maintenance 
and testing of Bus-1 
& connecting 
isolators             

10/Oct/2024 08:00 10/Oct/2024 18:00 PLANNED Approved 10-Oct-24 17:00 10-Oct-24 23:59 May be given from 17:00 
Hrs/Subject to no other 
outage

766 RQ192103 OCC_223 singrauli_s
d

BUS 400KV  BUS 1 AT 
SINGRAULI(NT)

NTPC

C ICT-01 BUS 01 
ISOLATOR 
REPLACMENT

14/Oct/2024 08:00 17/Oct/2024 18:00 bus shutdown 
will be 
required 

PLANNED Approved 14-Oct-24 08:00 17-Oct-24 18:00 May be allowed subject to no 
other outage.

767 RQ191636 OCC_223 sldchr_sd BUS 400KV  BUS 2 AT 
DEEPALPUR(JHKT
)

KT-
JHAJJAR

D Jumper, clamp and 
connector tightness.

09/Oct/2024 09:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 09:00 09-Oct-24 18:00

768 RQ191635 OCC_223 sldchr_sd BUS 400KV  BUS 1 AT 
DEEPALPUR(JHKT
)

KT-
JHAJJAR

D Jumper, clamp and 
connector tightness.

08/Oct/2024 09:00 08/Oct/2024 18:00 PLANNED Approved 08-Oct-24 09:00 08-Oct-24 18:00

769 RQ192019 OCC_223 sldcdv_sd BUS 400KV  BUS 2 AT 
MUNDKA(DV) DTL

D Tan Delta Testing of 
Bay CTs

08/Oct/2024 06:00 08/Oct/2024 12:00 PLANNED Approved 08-Oct-24 06:00 08-Oct-24 12:00



770 RQ192018 OCC_223 sldcdv_sd BUS 400KV  BUS 1 AT 
MUNDKA(DV) DTL

D Tan Delta Testing of 
Bay CTs

07/Oct/2024 06:00 07/Oct/2024 12:00 PLANNED Approved 07-Oct-24 06:00 07-Oct-24 12:00

771 RQ191445 OCC_223 stuup_sd BUS 400KV  BUS 2 AT 
ANPARA_B(UPUN
)

UPRVU
NL

C commisioning of low 
impenance bus bar 
protection relay

05/Oct/2024 08:00 05/Oct/2024 18:00 PLANNED Approved 05-Oct-24 08:00 05-Oct-24 18:00 May be allowed subject to no 
other outage.

772 RQ191444 OCC_223 stuup_sd BUS 400KV  BUS 1 AT 
ANPARA_B(UPUN
)

UPRVU
NL

C commisioning of low 
impenance bus bar 
protection relay

04/Oct/2024 08:00 04/Oct/2024 18:00 PLANNED Approved 04-Oct-24 08:00 04-Oct-24 18:00 May be allowed subject to no 
other outage.

773 RQ191868 OCC_223 sldcps_sd BR/BSR/MSC/
MSR

80 MVAR BUS 
REACTOR NO 1 
AT 400KV 
MAKHU(PS)

PSTCL

D Nut bolt tightening 
of HV  Jumpers, 
cleaning of 
bushes,BMK,CTR 
Panel and C&R 
Panels

28/Oct/2024 08:00 28/Oct/2024 18:00 PLANNED Approved 28-Oct-24 08:00 28-Oct-24 18:00

774 RQ191580 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

50 MVAR BUS 
REACTOR NO 1 
AT 400KV 
MANDOLA(PG)

POWER
GRID

D CSD 
RECOMISSIONING 
WORK

26/Oct/2024 06:00 26/Oct/2024 18:00 PLANNED Approved 26-Oct-24 06:00 26-Oct-24 18:00

775 RQ191565 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 2 
AT 400KV JAIPUR 
SOUTH(PG)

POWER
GRID

D For AMP work 25/Oct/2024 08:00 25/Oct/2024 18:00 PLANNED Approved 25-Oct-24 08:00 25-Oct-24 18:00

776 RQ191569 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

50 MVAR BUS 
REACTOR NO 1 
AT 400KV 
MANDOLA(PG)

POWER
GRID

D for CSD fine tuning 25/Oct/2024 06:00 25/Oct/2024 18:00 REACTOR WILL 
BE 
FREQUENTLY 
SWITCHED IN 
AND 
SWITCHED 
OUT DURING 
FINE TUNING

PLANNED Approved 25-Oct-24 06:00 25-Oct-24 18:00

777 RQ191564 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 1 
AT 400KV JAIPUR 
SOUTH(PG)

POWER
GRID

D For AMP work 24/Oct/2024 08:00 24/Oct/2024 18:00 PLANNED Approved 24-Oct-24 08:00 24-Oct-24 18:00



778 RQ191596 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

50 MVAR BUS 
REACTOR NO 2 
AT 400KV 
BASSI(PG)

POWER
GRID

D 400kV Busbar-1 
Relay Retrofitment 
work. Currently, the 
protection system 
for 400kV Busbar is 
static, centralised 
and High impedance 
type at Bassi S/s. The 
old static Busbar 
relays will be 
retrofitted with new 
GE make 
decentralized 
P74391TA6S0910M 
(PU) & 
P74194TA6S0910M 
(CU) relays. New 
individual PUs will be 
installed for each Bay 
connected with 
400kV Bus-1 and 
seperate dedicated 
cable from CT JB of 
individual Bay and 
seperate DC cable 
needs to be laid and 

19/Oct/2024 08:00 19/Oct/2024 18:00 PLANNED Approved 19-Oct-24 08:00 19-Oct-24 18:00

779 RQ191568 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

225 MVAR BUS 
SERIES REACTOR 
NO 1 AT 400 KV 
MANDOLA(PG)

POWER
GRID

D For AMP work 19/Oct/2024 06:00 19/Oct/2024 18:00 PLANNED Approved 19-Oct-24 06:00 19-Oct-24 18:00

780 RQ191582 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

80 MVAR BUS 
REACTOR NO 1 
AT 400KV 
NEEMRANA(PG)

POWER
GRID

D For AMP work 18/Oct/2024 08:00 18/Oct/2024 18:00 PLANNED Approved 18-Oct-24 08:00 18-Oct-24 18:00



781 RQ191598 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 4 
AT 400KV 
BASSI(PG)

POWER
GRID

D 400kV Busbar-1 
Relay Retrofitment 
work. Currently, the 
protection system 
for 400kV Busbar is 
static, centralised 
and High impedance 
type at Bassi S/s. The 
old static Busbar 
relays will be 
retrofitted with new 
GE make 
decentralized 
P74391TA6S0910M 
(PU) & 
P74194TA6S0910M 
(CU) relays. New 
individual PUs will be 
installed for each Bay 
connected with 
400kV Bus-1 and 
seperate dedicated 
cable from CT JB of 
individual Bay and 
seperate DC cable 
needs to be laid and 

18/Oct/2024 08:00 18/Oct/2024 18:00 PLANNED Approved 18-Oct-24 08:00 18-Oct-24 18:00

782 RQ191570 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 2 
AT 400 KV 
MANDOLA(PG)

POWER
GRID

D For AMP work 18/Oct/2024 06:00 18/Oct/2024 18:00 PLANNED Approved 18-Oct-24 06:00 18-Oct-24 18:00

783 RQ191562 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 3 
AT 400 KV 
HISSAR(PG)

POWER
GRID

D FOR AMP WORK 09/Oct/2024 08:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 08:00 09-Oct-24 18:00

784 RQ191609 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

50 MVAR BUS 
REACTOR NO 1 
AT 400KV 
SAHARANPUR(PG
)

POWER
GRID

D For Finetuning of 
CSD of Bus Reactor.

09/Oct/2024 08:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 08:00 09-Oct-24 18:00

785 RQ191610 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

50 MVAR BUS 
REACTOR NO 2 
AT 400KV 
SAHARANPUR(PG
)

POWER
GRID

D For Finetuning of 
CSD of Bus Reactor.

09/Oct/2024 08:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 08:00 09-Oct-24 18:00

786 RQ191561 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 2 
AT 400KV 
HISSAR(PG)

POWER
GRID

D FOR AMP WORK 07/Oct/2024 08:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 08:00 07-Oct-24 18:00

787 RQ191599 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 1 
AT 400KV 
MANESAR(PG)

POWER
GRID

D Oil leakage arresting 
work

07/Oct/2024 08:00 08/Oct/2024 18:00 PLANNED Approved 07-Oct-24 08:00 08-Oct-24 18:00

788 RQ191607 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 1 
AT 400KV 
CHITTORGARH(P
G)

POWER
GRID

D regular amp work 
and prewarranty test

05/Oct/2024 08:00 05/Oct/2024 18:00 PLANNED Approved 05-Oct-24 17:00 05-Oct-24 23:59 May be given from 1700 Hrs



789 RQ191592 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 2 
AT 400KV 
KANKROLI(PG)

POWER
GRID

D For AMP work 04/Oct/2024 08:00 04/Oct/2024 18:00 PLANNED Approved 04-Oct-24 08:00 04-Oct-24 18:00

790 RQ191591 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

50 MVAR BUS 
REACTOR NO 1 
AT 400KV 
KANKROLI(PG)

POWER
GRID

D CSD FINE TUNING 
AND AMP

03/Oct/2024 08:00 03/Oct/2024 18:00 PLANNED Approved 03-Oct-24 08:00 03-Oct-24 18:00

791 RQ191597 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

50 MVAR BUS 
REACTOR NO 3 
AT 400 KV 
BASSI(PG)

POWER
GRID

D 400kV Busbar-2 
Relay Retrofitment 
work. Currently, the 
protection system 
for 400kV Busbar is 
static, centralised 
and High impedance 
type at Bassi S/s. The 
old static Busbar 
relays will be 
retrofitted with new 
GE make 
decentralized 
P74391TA6S0910M 
(PU) & 
P74194TA6S0910M 
(CU) relays. New 
individual PUs will be 
installed for each Bay 
connected with 
400kV Bus-2 and 
seperate dedicated 
cable from CT JB of 
individual Bay and 
seperate DC cable 
needs to be laid and 

02/Oct/2024 08:00 02/Oct/2024 18:00 PLANNED Approved 02-Oct-24 08:00 02-Oct-24 18:00



792 RQ191595 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

50 MVAR BUS 
REACTOR NO 1 
AT 400KV 
BASSI(PG)

POWER
GRID

D 400kV Busbar-2 
Relay Retrofitment 
work. Currently, the 
protection system 
for 400kV Busbar is 
static, centralised 
and High impedance 
type at Bassi S/s. The 
old static Busbar 
relays will be 
retrofitted with new 
GE make 
decentralized 
P74391TA6S0910M 
(PU) & 
P74194TA6S0910M 
(CU) relays. New 
individual PUs will be 
installed for each Bay 
connected with 
400kV Bus-2 and 
seperate dedicated 
cable from CT JB of 
individual Bay and 
seperate DC cable 
needs to be laid and 

01/Oct/2024 08:00 01/Oct/2024 18:00 PLANNED Approved 01-Oct-24 08:00 01-Oct-24 18:00

793 RQ191602 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

80 MVAR BUS 
REACTOR NO 1 
AT 400KV 
KOTPUTLI(PG) POWER

GRID

D For Construction 
Activities of SS-104 
Package 
(Construction of 
Firewall)

01/Oct/2024 08:00 15/Oct/2024 18:00 PLANNED Approved 01-Oct-24 08:00 15-Oct-24 18:00

794 RQ191604 OCC_223 cpcc1_sd BR/BSR/MSC/
MSR

50 MVAR BUS 
REACTOR NO 1 
AT 400KV 
MANDOLA(PG)

POWER
GRID

C Dismentaling of old 
50 Mvar reactor and 
erection & 
comissioning of new 
125 Mvar 
Reactor(Dismentling 
of old reactor  1.Oil 
drain 2.pipe line 
,bushing and radiator 
dismentling 
3.draging and 
shifting of old 
reactor from 
fondation  4. 
Foundation work 
5.Shifting of new 
reactor on 
foundation 
6.erection of 
bushing,pipe line and 
radiator 
7.Comissioning of 
new 125 mvar 
reactor 8. shutdown 
avialed up to 
30.11.2024 on 

01/Oct/2024 08:00 31/Oct/2024 18:00 Dismentling of 
old reactor  
1.Oil drain 
2.pipe line 
,bushing and 
radiator 
dismentling 
3.draging and 
shifting of old 
reactor from 
fondation  4. 
Foundation 
work 5.Shifting 
of new reactor 
on foundation 
6.erection of 
bushing,pipe 
line and 
radiator 
7.Comissioning 
of new 125 
mvar reactor 
8. shutdown 
avialed up to 
30.11.2024 on 
continuous 

PLANNED Approved 01-Oct-24 08:00 31-Oct-24 18:00 May be allowed subject to 
real time grid condition



795 RQ191970 OCC_223 bbmb_sd BR/BSR/MSC/
MSR

50 MVAR BUS 
REACTOR NO 1 
AT 400KV 
BHIWANI(BB) BBMB

D Yearly mtc. 25/Oct/2024 08:00 25/Oct/2024 18:00 PLANNED Approved 25-Oct-24 08:00 25-Oct-24 18:00

796 RQ191228 OCC_223 stuup_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 2 
AT 400 KV 
BANDA(UP) UPPTCL

D  SHUTDOWN TAKEN 
FOR ROUTIEN 
MAINTENANCE AND 
TESTING

24/Oct/2024 09:00 24/Oct/2024 16:00 PLANNED Approved 24-Oct-24 09:00 24-Oct-24 16:00

797 RQ191649 OCC_223 stuup_sd BR/BSR/MSC/
MSR

80 MVAR BUS 
REACTOR NO 1 
AT 400 KV 
LUCKNOW(UP)

UPPTCL

C * For Upgradation of 
Bus-Bar Protection 
Panel from E/M type 
to Numerical >X  
(Connection of CT 
Bus-Bar Protecion 
Core, Interconn

20/Oct/2024 09:00 20/Oct/2024 18:00 PLANNED Approved 20-Oct-24 09:00 20-Oct-24 18:00

798 RQ190763 OCC_223 stuup_sd BR/BSR/MSC/
MSR

80 MVAR BUS 
REACTOR NO 1 
AT 400KV 
BAREILLY(UP)

UPPTCL

D For preventive 
maintenance and  
routine testing along 
with other associated 
works

09/Oct/2024 08:00 09/Oct/2024 17:00 PLANNED Approved 09-Oct-24 08:00 09-Oct-24 17:00

799 RQ192095 OCC_223 sldcup_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 1 
AT 400KV REWA 
ROAD(UP) UPPTCL

C TESTING OF TAN 
DELTA FOR 400KV 
BUS REACTOR HV 
SIDE

05/Oct/2024 13:30 05/Oct/2024 18:00 PLANNED Approved 05-Oct-24 13:30 05-Oct-24 18:00

800 RQ191516 OCC_223 stuup_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 1 
AT 400 KV RASRA 
(UP) UPPTCL

C routine maintenance 
and relay testing

05/Oct/2024 10:00 05/Oct/2024 17:00 PLANNED Approved 05-Oct-24 10:00 05-Oct-24 17:00

801 RQ190577 OCC_223 stuup_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 1 
AT 400KV 
MAU(UP) UPPTCL

C Routine Testing and 
Maintenance Work.

01/Oct/2024 09:00 01/Oct/2024 18:00 PLANNED Approved 01-Oct-24 09:00 01-Oct-24 18:00

802 RQ191664 OCC_223 sldcrs_sd BR/BSR/MSC/
MSR

50 MVAR BUS 
REACTOR NO 1 
AT 400KV 
AKAL(RS)

RRVPNL

D Quarterly 
Maintenance and 
testing of 
equipments at 400 
KV GSS Akal

21/Oct/2024 08:00 22/Oct/2024 18:00 PLANNED Approved 21-Oct-24 08:00 22-Oct-24 18:00

803 RQ191666 OCC_223 sldcrs_sd BR/BSR/MSC/
MSR

50 MVAR BUS 
REACTOR NO 1 
AT 400KV 
RATANGARH(RS) RRVPNL

D Qurterly 
maintenance and 
testing work of  bay 
equipments .

19/Oct/2024 08:00 19/Oct/2024 18:00 PLANNED Approved 19-Oct-24 08:00 19-Oct-24 18:00

804 RQ191667 OCC_223 sldcrs_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 1 
AT 400 KV 
AKAL(RS)

RRVPNL

D Quarterly 
Maintenance and 
testing of 
equipments at 400 
KV GSS Akal

17/Oct/2024 08:00 18/Oct/2024 18:00 PLANNED Approved 17-Oct-24 08:00 18-Oct-24 18:00

805 RQ191229 OCC_223 sldcuk_sd BR/BSR/MSC/
MSR

80 MVAR BUS 
REACTOR NO 1 
AT 400 KV 
SRINAGAR(UK) PTCUL

D Pre Deepawali 
Maintenance related 
work

12/Oct/2024 09:00 12/Oct/2024 14:00 PLANNED Approved 12-Oct-24 09:00 12-Oct-24 14:00



806 RQ192040 OCC_223 indigrid_sd BR/BSR/MSC/
MSR

125 MVAR BUS 
REACTOR NO 1 
AT 400 KV 
PRITHALA (GPTL)

GPTL

C CFT insulator 
replacement and 
AMP work

07/Oct/2024 08:00 09/Oct/2024 20:00 125MVAr Bus 
reactor 
shutdown 
required along 
with Main and 
Tie Bay.  411 
TIE BAY - 125 
MVAR BUS 
REACTOR NO 1 
AT 400 KV 
PRITHALA 
(GPTL) AND 
FUTURE AT 
400 KV 
PRITHALA 
(GPTL);

PLANNED Approved 07-Oct-24 08:00 09-Oct-24 20:00

807 RQ190703 OCC_223 sldcps_sd BAY 411 TIE BAY - 
400/220 KV 500 
MVA ICT 4 AT 
RAJPURA(PS) 
(PSTCL) AND 
FUTURE AT 400 
KV RAJPURA(PS) 
(PSTCL) PSTCL

D Annual 
maintenance/protect
ion testing of ICT and 
its related 
equipments.

30/Oct/2024 09:00 30/Oct/2024 17:00 Shutdown 
required of 
411 bay only 

PLANNED Approved 30-Oct-24 09:00 30-Oct-24 17:00

808 RQ191276 OCC_223 sldcps_sd BAY 411 TIE BAY - 
400/220KV 500 
MVA ICT 3 AT 
DHURI(PS) AND 
400KV TALWANDI 
SABOO(PSG)-
DHURI(PS) (PS) 
CKT-2

PSTCL

D Maintenance of ( 410 
89L isolator) 
allignment of isolator 
and checking of 
interlock , Tightness 
of Clamp connectors 
of CVT(410), 
Tightness and 
Cleaning of Wave 
Trap (410),  LA (410) 

29/Oct/2024 09:00 29/Oct/2024 17:00 Shutdown 
required of 
410 & 411 bay 
only

PLANNED Approved 29-Oct-24 09:00 29-Oct-24 17:00

809 RQ191277 OCC_223 sldcps_sd BAY 410 MAIN BAY - 
400KV TALWANDI 
SABOO(PSG)-
DHURI(PS) (PS) 
CKT-2 AT 
DHURI(PS)

PSTCL

D Maintenance of ( 410 
89L isolator) 
allignment of isolator 
and checking of 
interlock , Tightness 
of Clamp connectors 
of CVT(410), 
Tightness and 
Cleaning of Wave 
Trap (410),  LA (410) 

29/Oct/2024 09:00 29/Oct/2024 17:00 Shutdown 
required of 
410 & 411 bay 
only

PLANNED Approved 29-Oct-24 09:00 29-Oct-24 17:00

810 RQ190704 OCC_223 sldcps_sd BAY 412 MAIN BAY - 
400/220 KV 500 
MVA ICT 4 AT 
RAJPURA(PS) 
(PSTCL) AT 400 
KV RAJPURA(PS) PSTCL

D Annual 
maintenance/protect
ion testing of bay 
and its related 
equipments.

29/Oct/2024 09:00 29/Oct/2024 17:00 Shutdown 
required of 
412 bay only

PLANNED Approved 29-Oct-24 09:00 29-Oct-24 17:00



811 RQ191275 OCC_223 sldcps_sd BAY 411 TIE BAY - 
400/220KV 500 
MVA ICT 3 AT 
DHURI(PS) AND 
400KV TALWANDI 
SABOO(PSG)-
DHURI(PS) (PS) 
CKT-2

PSTCL

D Maintenance of (410 
89B isolator, 411 89A 
isolator) & CT (410)

28/Oct/2024 09:00 28/Oct/2024 17:00 Shutdown 
required of 
410 & 411 bay 
only

PLANNED Approved 28-Oct-24 09:00 28-Oct-24 17:00

812 RQ191273 OCC_223 sldcps_sd BAY 410 MAIN BAY - 
400KV TALWANDI 
SABOO(PSG)-
DHURI(PS) (PS) 
CKT-2 AT 
DHURI(PS)

PSTCL

D Maintenance of (410 
89B isolator, 411 89A 
isolator) & CT (410)

28/Oct/2024 09:00 28/Oct/2024 17:00 Shutdown 
required of 
410 & 411 bay 
only

PLANNED Approved 28-Oct-24 09:00 28-Oct-24 17:00

813 RQ190712 OCC_223 sldcps_sd BAY 408 TIE BAY - 400 
KV BEHMAN 
JASSA SINGH (PS)-
HMEL (PS) 
(PSTCL) CKT-2 
(PSTCL) AND 
FUTURE AT 400 
KV BEHMAN 
JASSA SINGH (PS) 
(PSTCL) PSTCL

D Periodical 
Maintainance

24/Oct/2024 10:00 24/Oct/2024 17:00 PLANNED Approved 24-Oct-24 10:00 24-Oct-24 17:00

814 RQ190705 OCC_223 sldcps_sd BAY 409 MAIN BAY - 
400/220 KV 500 
MVA ICT 3 AT 
RAJPURA(PS) 
(PSTCL) AT 400 
KV RAJPURA(PS) PSTCL

D Annual 
maintenance/protect
ion testing of bay 
and its related 
equipments.

24/Oct/2024 09:00 24/Oct/2024 17:00 Shutdown 
required of 
409 bay only

PLANNED Approved 24-Oct-24 09:00 24-Oct-24 17:00

815 RQ190711 OCC_223 sldcps_sd BAY 407 MAIN BAY - 
400 KV BEHMAN 
JASSA SINGH (PS)-
HMEL (PS) 
(PSTCL) CKT-2 
(PSTCL) AT 400 
KV BEHMAN 
JASSA SINGH (PS) PSTCL

D Periodical 
Maintainance

23/Oct/2024 10:00 23/Oct/2024 17:00 PLANNED Approved 23-Oct-24 10:00 23-Oct-24 17:00

816 RQ190706 OCC_223 sldcps_sd BAY 408 TIE BAY - 
400/220 KV 500 
MVA ICT 3 AT 
RAJPURA(PS) 
AND FUTURE PSTCL

D Annual 
maintenance/protect
ion testing of bay 
and its related 
equipments.

23/Oct/2024 09:00 23/Oct/2024 17:00 Shutdown 
required of 
408 bay only

PLANNED Approved 23-Oct-24 09:00 23-Oct-24 17:00

817 RQ190750 OCC_223 sldcps_sd BAY 405 TIE BAY - 400 
KV 
NAKODAR(PSG)-
MAKHU(PS) (PS) 
CKT-1 (PSTCL) 
AND 400 KV 
AMRITSAR(PG)-
MAKHU(PS) 
(PSTCL) CKT-1 AT 
400 KV 
MAKHU(PS) 
(PSTCL) PSTCL

D Nut bolt tightening 
of clamp and 
connectors of bay 
405 and cleaning of 
CR panel and BMK of 
CT,CB related with 
associated bay

23/Oct/2024 08:00 23/Oct/2024 17:00 PLANNED Approved 23-Oct-24 08:00 23-Oct-24 17:00



818 RQ191254 OCC_223 sldcps_sd BAY 407 MAIN BAY - 
400 KV 
TALWANDI 
SABOO(PSG)-
DHURI(PS) (PS) 
CKT-1 (PSTCL) AT 
400 KV 
DHURI(PS) 

PSTCL

D Maintenance of ( 407 
89L isolator) 
allignment of isolator 
and checking of 
interlock , Tightness 
of Clamp connectors 
of CVT(407), 
checking of oil level 
and leakage, 
Tightness and 
Cleaning of Wave 
Trap (407),  For LA 
(407) 

22/Oct/2024 09:00 22/Oct/2024 17:00 Shutdown 
required of 
407 & 408  bay 
only 

PLANNED Approved 22-Oct-24 09:00 22-Oct-24 17:00

819 RQ191253 OCC_223 sldcps_sd BAY 408 TIE BAY - 125 
MVAR BUS 
REACTOR NO 1 
AT 400 KV 
DHURI(PS) 
(PSTCL) AND 400 
KV TALWANDI 
SABOO(PSG)-
DHURI(PS) (PS) 
CKT-1 AT 400 KV 
DHURI(PS) 
(PSTCL)

PSTCL

D Maintenance of ( 407 
89L isolator) 
allignment of isolator 
and checking of 
interlock , Tightness 
of Clamp connectors 
of CVT(407), 
checking of oil level 
and leakage, 
Tightness and 
Cleaning of Wave 
Trap (407),  For LA 
(407) 

22/Oct/2024 09:00 22/Oct/2024 17:00 Shutdown 
required of 
407 & 408  bay 
only 

PLANNED Approved 22-Oct-24 09:00 22-Oct-24 17:00

820 RQ190702 OCC_223 sldcps_sd BAY 411 TIE BAY - 400 
KV 
JALANDHAR(PG)-
DHANANSU(PS) 
(PG) CKT-1 
(PSTCL) AND 
400/220 KV 500 
MVA ICT 1 AT 
DHANANSU(PS) 
AT 400 KV 
DHANANSU(PS) 
(PSTCL) PSTCL

D Nut bolt tightening 
of clamp and 
connectors of bay 
411 and cleaning of 
CR panel and BMK of 
CT,CB related with 
associated bay

22/Oct/2024 08:00 22/Oct/2024 17:00 PLANNED Approved 22-Oct-24 08:00 22-Oct-24 17:00

821 RQ191250 OCC_223 sldcps_sd BAY 407 MAIN BAY - 
400 KV 
TALWANDI 
SABOO(PSG)-
DHURI(PS) (PS) 
CKT-1 (PSTCL) AT 
400 KV 
DHURI(PS) 

PSTCL

D Maintenance of (407 
89B isolator, 408 89A 
isolator)Tightness of 
Clamp connectors  of 
CT (407) associated 
with 400 kv bhalwan 
talwandi sabo ckt no 
1.

21/Oct/2024 09:00 21/Oct/2024 17:00 Shutdown 
required of 
408 & 407 bay 
only 

PLANNED Approved 21-Oct-24 09:00 21-Oct-24 17:00



822 RQ191249 OCC_223 sldcps_sd BAY 408 TIE BAY - 125 
MVAR BUS 
REACTOR NO 1 
AT 400 KV 
DHURI(PS) 
(PSTCL) AND 400 
KV TALWANDI 
SABOO(PSG)-
DHURI(PS) (PS) 
CKT-1 AT 400 KV 
DHURI(PS) 
(PSTCL) PSTCL

D Maintenance of (407 
89B isolator, 408 89A 
isolator)Tightness of 
Clamp connectors  of 
CT (407) associated 
with 400 kv bhalwan 
talwandi sabo ckt no 
1.

21/Oct/2024 09:00 21/Oct/2024 17:00 Shutdown 
required of 
408 & 407 bay 
only 

PLANNED Approved 21-Oct-24 09:00 21-Oct-24 17:00

823 RQ190710 OCC_223 sldcps_sd BAY 411 TIE BAY - 400 
KV BEHMAN 
JASSA SINGH (PS)-
HMEL (PS) 
(PSTCL) CKT-1 
(PSTCL) AND 
FUTURE AT 400 
KV BEHMAN 
JASSA SINGH (PS) 
(PSTCL) PSTCL

D Periodical 
Maintainance

18/Oct/2024 10:00 18/Oct/2024 17:00 PLANNED Approved 18-Oct-24 10:00 18-Oct-24 17:00

824 RQ190709 OCC_223 sldcps_sd BAY 410 MAIN BAY - 
400 KV BEHMAN 
JASSA SINGH (PS)-
HMEL (PS) 
(PSTCL) CKT-1 
(PSTCL) AT 400 
KV BEHMAN 
JASSA SINGH (PS) PSTCL

D Periodical 
Maintainance

16/Oct/2024 10:00 16/Oct/2024 17:00 PLANNED Approved 16-Oct-24 10:00 16-Oct-24 17:00

825 RQ191233 OCC_223 sldcps_sd BAY 404 MAIN BAY - 
400 KV RAJPURA-
DHURI (PS) CKT-2 
(PSTCL) AT 400 
KV DHURI(PS) 

PSTCL

D Maintenance of (404 
89B isolator, 405 89A 
isolator) & CT (404) 
Tightness of  
terminal connectors 
and cleaning of 
Marshalling boxes 

15/Oct/2024 09:00 15/Oct/2024 17:00 Shutdown 
required of 
404 & 405 bay 
only 

PLANNED Approved 15-Oct-24 09:00 15-Oct-24 17:00

826 RQ191232 OCC_223 sldcps_sd BAY 405 TIE BAY - 400 
KV RAJPURA-
DHURI (PS) CKT-2 
(PSTCL) AND 
400/220 KV 500 
MVA ICT 2 AT 
DHURI(PS) AT 400 
KV DHURI(PS) 
(PSTCL)

PSTCL

D Maintenance of (404 
89B isolator, 405 89A 
isolator) & CT (404) 
Tightness of  
terminal connectors 
and cleaning of 
Marshalling boxes 

15/Oct/2024 09:00 15/Oct/2024 17:00 Shutdown 
required of 
404 & 405 bay 
only 

PLANNED Approved 15-Oct-24 09:00 15-Oct-24 17:00



827 RQ191231 OCC_223 sldcps_sd BAY 404 MAIN BAY - 
400 KV RAJPURA-
DHURI (PS) CKT-2 
(PSTCL) AT 400 
KV DHURI(PS) 

PSTCL

D Maintenance of ( 404 
89L isolator) 
allignment of isolator 
and checking of 
interlock , Tightness 
of Clamp connectors 
of CVT(404), 
Tightness and 
Cleaning of Wave 
Trap (404),   LA (404) 

14/Oct/2024 09:00 14/Oct/2024 17:00 Shutdown 
required of 
404 & 405 bay 
only 

PLANNED Approved 14-Oct-24 09:00 14-Oct-24 17:00

828 RQ191230 OCC_223 sldcps_sd BAY 405 TIE BAY - 400 
KV RAJPURA-
DHURI (PS) CKT-2 
(PSTCL) AND 
400/220 KV 500 
MVA ICT 2 AT 
DHURI(PS) AT 400 
KV DHURI(PS) 
(PSTCL)

PSTCL

D Maintenance of ( 404 
89L isolator) 
allignment of isolator 
and checking of 
interlock , Tightness 
of Clamp connectors 
of CVT(404), 
Tightness and 
Cleaning of Wave 
Trap (404),   LA (404) 

14/Oct/2024 09:00 14/Oct/2024 17:00 Shutdown 
required of 
404 & 405 bay 
only 

PLANNED Approved 14-Oct-24 09:00 14-Oct-24 17:00

829 RQ191494 OCC_223 cpcc1_sd BAY 425 MAIN BAY - 
400 KV 
NEEMRANA(PG)-
SIKAR_2(PSTL) 
(UNDEF) CKT-2 
(PSTCL) AT 400 
KV 
NEEMRANA(PG) PSTCL

C For Line Jumpher 
Connection

13/Oct/2024 08:00 14/Oct/2024 18:00 PLANNED Approved 13-Oct-24 08:00 14-Oct-24 18:00

830 RQ190701 OCC_223 sldcps_sd BAY 408 TIE BAY - 400 
KV 
KURUKSHETRA(P
G)-
DHANANSU(PS) 
(PG) CKT-1 
(PSTCL) AND 
FUTURE AT 400 
KV 
DHANANSU(PS) 
(PSTCL) PSTCL

D Nut bolt tightening 
of clamp and 
connectors of bay 
408 and cleaning of 
CR panel and BMK of 
CT,CB related with 
associated bay

11/Oct/2024 08:00 11/Oct/2024 17:00 PLANNED Approved 11-Oct-24 08:00 11-Oct-24 17:00

831 RQ191493 OCC_223 cpcc1_sd BAY 422 MAIN BAY - 
400 KV 
NEEMRANA(PG)-
SIKAR_2(PSTL) 
(UNDEF) CKT-1 
(PSTCL) AT 400 
KV 
NEEMRANA(PG) PSTCL

C For Line Jumpher 
Connection

11/Oct/2024 08:00 12/Oct/2024 18:00 PLANNED Approved 11-Oct-24 08:00 12-Oct-24 18:00



832 RQ190708 OCC_223 sldcps_sd BAY 405 TIE BAY - 400 
KV BEHMAN 
JASSA SINGH (PS)-
TALWANDI 
SABOO(PSG) 
(PSTCL) CKT-1 
(PSTCL) AND 
FUTURE AT 400 
KV BEHMAN 
JASSA SINGH (PS) 
(PSTCL) PSTCL

D Periodical 
Maintainance

10/Oct/2024 10:00 10/Oct/2024 17:00 PLANNED Approved 10-Oct-24 10:00 10-Oct-24 17:00

833 RQ191492 OCC_223 cpcc1_sd BAY 426 TIE BAY - 400 
KV 
NEEMRANA(PG)-
SIKAR_2(PSTL) 
(UNDEF) CKT-2 
(PSTCL) AND 
FUTURE AT 400 
KV 
NEEMRANA(PG) 
(PSTCL) PSTCL

C For Line Jumpher 
Connection

09/Oct/2024 08:00 10/Oct/2024 18:00 PLANNED Approved 09-Oct-24 08:00 10-Oct-24 18:00

834 RQ190707 OCC_223 sldcps_sd BAY 404 MAIN BAY - 
400 KV BEHMAN 
JASSA SINGH (PS)-
TALWANDI 
SABOO(PSG) 
(PSTCL) CKT-1 
(PSTCL) AT 400 
KV BEHMAN 
JASSA SINGH (PS) PSTCL

D Periodical 
Maintainance

08/Oct/2024 10:00 08/Oct/2024 17:00 PLANNED Approved 08-Oct-24 10:00 08-Oct-24 17:00

835 RQ191207 OCC_223 sldcps_sd BAY 402 TIE BAY - 400 
KV RAJPURA-
DHURI (PS) CKT-1 
(PSTCL) AND 
400/220 KV 500 
MVA ICT 1 AT 
DHURI(PS) AT 400 
KV DHURI(PS) 
(PSTCL)

PSTCL

D Maintenance of (401 
89B isolator, 402 89A 
isolator) & Tightness 
of clamps of CT (401)

08/Oct/2024 09:00 08/Oct/2024 17:00 Shutdown 
required of 
401 &  402bay 
only 

PLANNED Approved 08-Oct-24 09:00 08-Oct-24 17:00

836 RQ191208 OCC_223 sldcps_sd BAY 451 MAIN BAY - 
400KV RAJPURA-
DHURI (PS) CKT-1 
AT DHURI(PS)

PSTCL

D Maintenance of (401 
89B isolator, 402 89A 
isolator) & Tightness 
of clamps of CT (401)

08/Oct/2024 09:00 08/Oct/2024 17:00 Shutdown 
required of 
401 &  402bay 
only 

PLANNED Approved 08-Oct-24 09:00 08-Oct-24 17:00

837 RQ191107 OCC_223 sldcps_sd BAY 402 TIE BAY - 400 
KV RAJPURA-
DHURI (PS) CKT-1 
(PSTCL) AND 
400/220 KV 500 
MVA ICT 1 AT 
DHURI(PS) AT 400 
KV DHURI(PS) 
(PSTCL)

PSTCL

D Maintenance of ( 401 
89L isolator) 
allignment of isolator 
and checking of 
interlock , Tightness 
of Clamp connectors 
of CVT(401), 
Tightness and 
Cleaning of Wave 
Trap (401),  For LA 
(401) 

07/Oct/2024 09:00 07/Oct/2024 17:00 Shutdown 
required of 
401, 402 bay 
only 

PLANNED Approved 07-Oct-24 09:00 07-Oct-24 17:00



838 RQ191108 OCC_223 sldcps_sd BAY 451 MAIN BAY - 
400KV RAJPURA-
DHURI (PS) CKT-1 
AT DHURI(PS)

PSTCL

D Maintenance of ( 401 
89L isolator) 
allignment of isolator 
and checking of 
interlock , Tightness 
of Clamp connectors 
of CVT(401), 
Tightness and 
Cleaning of Wave 
Trap (401),  For LA 
(401) 

07/Oct/2024 09:00 07/Oct/2024 17:00 Shutdown 
required of 
401, 402 bay 
only 

PLANNED Approved 07-Oct-24 09:00 07-Oct-24 17:00

839 RQ191491 OCC_223 cpcc1_sd BAY 423 TIE BAY - 400 
KV 
NEEMRANA(PG)-
SIKAR_2(PSTL) 
(UNDEF) CKT-1 
(PSTCL) AND 
FUTURE AT 400 
KV 
NEEMRANA(PG) 
(PSTCL) PSTCL

C For Line Jumpher 
Connection

07/Oct/2024 08:00 08/Oct/2024 18:00 PLANNED Approved 07-Oct-24 08:00 08-Oct-24 18:00

840 RQ190699 OCC_223 sldcps_sd BAY 409 MAIN BAY - 
400 KV 
KURUKSHETRA(P
G)-
DHANANSU(PS) 
(PG) CKT-1 
(PSTCL) AT 400 
KV 
DHANANSU(PS) PSTCL

D Nut bolt tightening 
of clamp and 
connectors of bay 
409 and cleaning of 
CR panel and BMK of 
CT,CB related with 
associated bay

04/Oct/2024 08:00 04/Oct/2024 17:00 PLANNED Approved 04-Oct-24 08:00 04-Oct-24 17:00

841 RQ191975 OCC_223 bbmb_sd BAY X5-CB MAIN BAY - 
400/220 KV 450 
MVA ICT 1 AT 
PANIPAT(BB)  
AND 400KV  BUS 
2 AT PANIPAT(BB) 
AT 400 KV 
PANIPAT(BB) POWER

GRID

D Half yearly mtc 30/Oct/2024 08:00 30/Oct/2024 18:00 PLANNED Approved 30-Oct-24 08:00 30-Oct-24 18:00

842 RQ191544 OCC_223 cpcc3_sd BAY 420 TIE BAY - 400 
KV KANPUR(PG)-
AURAIYA(NT) 
(PG) CKT-2 
(POWERGRID) 
AND FUTURE AT 
400 KV 
AURAIYA(NT) 
(POWERGRID) POWER

GRID

D Bay AMP works-420-
Tie bay of 400kV 
Kanpur-Auraiya-2 at 
NTPC Auraiya

28/Oct/2024 09:00 28/Oct/2024 17:00 PLANNED Approved 28-Oct-24 09:00 28-Oct-24 17:00



843 RQ191974 OCC_223 bbmb_sd BAY X3-CB TIE BAY - 
400/220 KV 450 
MVA ICT 2 AT 
PANIPAT(BB)  
AND 400 KV 
DADRI(NT)-
PANIPAT(BB) (PG) 
CKT-1 AT 400 KV 
PANIPAT(BB) POWER

GRID

D Half Yearly  Mtc.. 28/Oct/2024 08:00 28/Oct/2024 18:00 PLANNED Approved 28-Oct-24 08:00 28-Oct-24 18:00

844 RQ191543 OCC_223 cpcc3_sd BAY 419 MAIN BAY - 
400 KV 
KANPUR(PG)-
AURAIYA(NT) 
(PG) CKT-2 
(POWERGRID) AT 
400 KV 
AURAIYA(NT) 

POWER
GRID

D Bay AMP works-419-
Main bay of 400kV 
Kanpur-Auraiya-2 at 
NTPC Auraiya

26/Oct/2024 09:00 26/Oct/2024 17:00 PLANNED Approved 26-Oct-24 09:00 26-Oct-24 17:00

845 RQ191903 OCC_223 cpcc3_sd BAY 409 MAIN BAY - 
400 KV MAU(UP)-
RASRA (UP) (PG) 
CKT-1 
(POWERGRID)

POWER
GRID

C FOR CB 
Retrofittment Work

26/Oct/2024 08:00 31/Oct/2024 18:00 PLANNED Approved 26-Oct-24 08:00 31-Oct-24 18:00

846 RQ191542 OCC_223 cpcc3_sd BAY 418 MAIN BAY - 
400 KV 
KANPUR(PG)-
AURAIYA(NT) 
(PG) CKT-1 
(POWERGRID) AT 
400 KV 
AURAIYA(NT) 

POWER
GRID

D Bay AMP works-418-
Main bay of 400kV 
Kanpur-Auraiya-1 at 
NTPC Auraiya

25/Oct/2024 09:00 25/Oct/2024 17:00 PLANNED Approved 25-Oct-24 09:00 25-Oct-24 17:00

847 RQ191469 OCC_223 cpcc1_sd BAY 406 MAIN BAY - 
400KV 
KURUKSHETRA-
MALERKOTLA 
(PG) CKT-2 AT 
KURUKSHETRA(P
G)

POWER
GRID

C FOR CB INSPECTION 
AND RECTIFICATION 
WORKS

25/Oct/2024 08:00 31/Oct/2024 18:00 PLANNED Approved 25-Oct-24 08:00 31-Oct-24 18:00 May be given subject to real 
time grid conditions/One bay 
shutdown at a time at 
Kurukshetra

848 RQ191538 OCC_223 cpcc3_sd BAY 417 TIE BAY - 400 
KV KANPUR(PG)-
AURAIYA(NT) 
(PG) CKT-1 
(POWERGRID) 
AND FUTURE AT 
400 KV 
AURAIYA(NT) 
(POWERGRID) POWER

GRID

D Bay AMP works-417-
Tie bay of 400kV 
Kanpur-Auraiya-1 at 
NTPC Auraiya

24/Oct/2024 09:00 24/Oct/2024 18:00 PLANNED Approved 24-Oct-24 09:00 24-Oct-24 18:00

849 RQ191899 OCC_223 cpcc3_sd BAY 408 MAIN BAY - 
400 KV MAU(UP)-
BALIA(PG) (PG) 
CKT-1 
(POWERGRID)

POWER
GRID

C FOR CB 
Retrofittment Work

22/Oct/2024 08:00 28/Oct/2024 18:00 PLANNED Approved 22-Oct-24 08:00 28-Oct-24 18:00



850 RQ191532 OCC_223 cpcc3_sd BAY 416 TIE BAY - 
400KV KANPUR-
BALLABHGARH 
(PG) CKT-1 AND 
400KV KANPUR-
AGRA (PG) CKT-1 
AT KANPUR(PG)

POWER
GRID

C For pneumatic drive 
overhauling works of 
CGL make CB. Both 
lines shall remain 
charged from their 
respective main bays 
and there will be no 
outage.

21/Oct/2024 08:00 25/Oct/2024 18:00 PLANNED Approved 21-Oct-24 08:00 25-Oct-24 18:00

851 RQ191468 OCC_223 cpcc1_sd BAY 418 MAIN BAY - 
400KV 
ABDULLAPUR-
KURUKSHETRA 
(PG) CKT-1 AT 
KURUKSHETRA(P
G)

POWER
GRID

C FOR CB INSPECTION 
AND RECTIFICATION 
WORKS

19/Oct/2024 08:00 24/Oct/2024 18:00 PLANNED Approved 19-Oct-24 08:00 24-Oct-24 18:00 May be given subject to real 
time grid conditions/One bay 
shutdown at a time at 
Kurukshetra

852 RQ191827 OCC_223 cpcc3_sd BAY 403 MAIN BAY - 
400 KV 
LUCKNOW_2-
LUCKNOW_1 (PG) 
CKT-2 
(POWERGRID) 
AND FUTURE AT 
400 KV 
LUCKNOW_2(PG) 
(POWERGRID)

POWER
GRID

D AMP work 17/Oct/2024 10:00 17/Oct/2024 18:00 PLANNED Approved 17-Oct-24 10:00 17-Oct-24 18:00

853 RQ191659 OCC_223 stuup_sd BAY 410 MAIN BAY - 
400 KV AGRA(PG)-
AGRA(UP) (PG) 

 CKT-1  AT 
 AGRA(PG) POWER

GRID

C * Annual Preventive 
maintenance and 
routine testing work 
on 400kV PGCIL >X  
bay at 400 kV S/s 
Agra

17/Oct/2024 09:00 17/Oct/2024 17:00 PLANNED Approved 17-Oct-24 09:00 17-Oct-24 17:00

854 RQ191546 OCC_223 cpcc3_sd BAY 409 MAIN BAY - 
400/220 KV 315 
MVA ICT 1 AT 
ALLAHABAD(PG) 
(POWERGRID)

POWER
GRID

C For Circuit Breaker 
retro fitment work

17/Oct/2024 09:00 27/Oct/2024 18:00 PLANNED Approved 17-Oct-24 09:00 27-Oct-24 18:00 May be given subject to ICT 1 
must be connected with bus 
1

855 RQ191658 OCC_223 stuup_sd BAY 402 MAIN BAY - 
400 KV AGRA-
AGRA FATEHBAD 

 (UP) CKT-1  AT 
 AGRA POWER

GRID

C * Annual Preventive 
maintenance and 
routine testing work 
on 400kV >X  
Fatehabad bay at 
400 kV S/s Agra

16/Oct/2024 09:00 16/Oct/2024 17:00 PLANNED Approved 16-Oct-24 09:00 16-Oct-24 17:00

856 RQ191337 OCC_223 cpcc3_sd BAY 412 MAIN BAY - 
400/220KV 315 
MVA ICT 1 AT 
SOHAWAL(PG)

POWER
GRID

C For CB Pole 
Overhauling

15/Oct/2024 09:00 19/Oct/2024 18:00 PLANNED Approved 15-Oct-24 09:00 19-Oct-24 18:00

857 RQ191648 OCC_223 stuup_sd BAY 406 MAIN BAY - 
400 KV 
LUCKNOW(UP)-
BAREILLY(PG) 

 (PG) CKT-1  AT 
 LUCKNOW(UP) POWER

GRID

C * For Upgradation of 
Bus-Bar Protection 
Panel from E/M type 
to Numerical >X  
(Connection of CT 
Bus-Bar Protecion 
Core, Interconn

15/Oct/2024 09:00 15/Oct/2024 18:00 PLANNED Approved 15-Oct-24 09:00 15-Oct-24 18:00



858 RQ191660 OCC_223 stuup_sd BAY 409 MAIN BAY - 
400 KV AGRA(UP)-
AGRA 
FATEHBAD(UP) 

 (PG) CKT-2  AT 
 AGRA(UP)

POWER
GRID

C * Annual Preventive 
maintenance and 
routine testing work 
on 400kV >X  
fatehabad ckt-2 bay 
at 400 kV S/s Agra

15/Oct/2024 09:00 15/Oct/2024 17:00 PLANNED Approved 15-Oct-24 09:00 15-Oct-24 17:00

859 RQ191905 OCC_223 cpcc3_sd BAY 415 MAIN BAY - 
400KV BALIA(PG)-
BIHARSHARIFF(P
G) (UNDEF) CKT-1 
AT BALIA(PG)

POWER
GRID

C FOR CB 
Retrofittment Work

15/Oct/2024 08:00 21/Oct/2024 18:00 PLANNED Approved 15-Oct-24 08:00 21-Oct-24 18:00

860 RQ191541 OCC_223 stuup_sd BAY 404 MAIN BAY - 
400 KV 
SINGRAULI(NT)-
LUCKNOW(UP) 
(PG) CKT-1 
(POWERGRID) AT 
400 KV 
LUCKNOW(UP) 

POWER
GRID

C * For Upgradation of 
Bus-Bar Protection 
Panel from E/M type 
to Numerical ( >X  
Connection of CT Bus-
Bar Protecion Core, 
Intercon

14/Oct/2024 09:00 14/Oct/2024 18:00 PLANNED Approved May be clubbed with 356

861 RQ191497 OCC_223 cpcc1_sd BAY 432 TIE BAY - 400 
KV KANPUR-
BALLABHGARH 
(PG) CKT-1 AND 
FUTURE AT 
BALLABHGARH(P
G)

POWER
GRID

C CB OVERHAULING 14/Oct/2024 08:00 17/Oct/2024 18:00 PLANNED Approved 14-Oct-24 08:00 17-Oct-24 18:00

862 RQ191467 OCC_223 cpcc1_sd BAY 428 MAIN BAY - 
125 MVAR BUS 
REACTOR NO 1 
AT 400KV 
KURUKSHETRA(P
G)

POWER
GRID

C FOR CB INSPECTION 
AND RECTIFICATION 
WORKS

13/Oct/2024 08:00 18/Oct/2024 18:00 PLANNED Approved 13-Oct-24 08:00 18-Oct-24 18:00 May be given subject to real 
time grid conditions/One bay 
shutdown at a time at 
Kurukshetra

863 RQ191545 OCC_223 cpcc3_sd BAY 406 MAIN BAY - 
400/220 KV 315 
MVA ICT 2 AT 
ALLAHABAD(PG) 
(POWERGRID) AT 
400 KV 
ALLAHABAD(PG) 

POWER
GRID

C For Circuit Breaker 
retro fitment work

08/Oct/2024 09:00 17/Oct/2024 18:00 PLANNED Approved 08-Oct-24 09:00 16-Oct-24 18:00 May be given subject to ICT 2 
must be connected with bus 
1

864 RQ191496 OCC_223 cpcc1_sd BAY 429 TIE BAY - 80 
MVAR BUS 
REACTOR NO 1 
AT 400KV 
BALLABHGARH(P
G) (POWERGRID) 
AND 400KV  BUS 
4 AT 
BALLABHGARH(P
G) AT 400 KV 
BALLABHGARH(P
G) (POWERGRID)

POWER
GRID

C CB OVERHAULING 08/Oct/2024 08:00 11/Oct/2024 18:00 PLANNED Approved 08-Oct-24 08:00 11-Oct-24 18:00



865 RQ191559 OCC_223 cpcc3_sd BAY 413 MAIN BAY - 
400 KV BALIA(PG)-
NAUBATPUR (BS) 
(PG) CKT-2 
(POWERGRID) 
AND 400KV  BUS 
1 AT BALIA(PG) 
AT 400 KV 
BALIA(PG) 
(POWERGRID) POWER

GRID

C Retrofittment work 
of CB

08/Oct/2024 08:00 14/Oct/2024 18:00 PLANNED Approved 08-Oct-24 08:00 14-Oct-24 18:00

866 RQ191328 OCC_223 cpcc3_sd BAY 414 TIE BAY - 
400KV  BUS 1 AT 
SOHAWAL(PG) 
(POWERGRID) 
AND 63 MVAR 
BUS REACTOR NO 
2 AT 400 KV 
SOHAWAL(PG) AT 
400 KV 
SOHAWAL(PG) 
(POWERGRID)

POWER
GRID

C For CB Pole 
Overhauling

07/Oct/2024 09:00 12/Oct/2024 18:00 PLANNED Approved 07-Oct-24 09:00 12-Oct-24 18:00

867 RQ191527 OCC_223 cpcc3_sd BAY 426 MAIN BAY - 
400/220KV 315 
MVA ICT 1 AT 
KANPUR(PG)

POWER
GRID

C Un-installation of 
BHEL make circuit 
breaker & installation 
of Siemens make 
Circuit Breaker (from 
Bay-424)

07/Oct/2024 08:00 11/Oct/2024 18:00 PLANNED Approved 07-Oct-24 08:00 11-Oct-24 18:00

868 RQ191466 OCC_223 cpcc1_sd BAY 404 MAIN BAY - 
400/220KV 500 
MVA ICT 2 AT 
KURUKSHETRA(P
G)

POWER
GRID

C FOR CB INSPECTION 
AND RECTIFICATION 
WORKS

07/Oct/2024 08:00 12/Oct/2024 18:00 PLANNED Approved 07-Oct-24 08:00 12-Oct-24 18:00 May be given subject to real 
time grid conditions/One bay 
shutdown at a time at 
Kurukshetra

869 RQ190715 OCC_223 stuup_sd BAY 422 MAIN BAY - 
400 KV 
GORAKHPUR(PG)-
BASTI(UP) (PG) 
CKT-2 
(POWERGRID)

POWER
GRID

D SHUTDOWN IS 
REQUIRED TO CHECK 
WIRING OF LBB AND 
TESTING OF LBB >X  
OPERATION. THIS 
SHUTDOWN IS 
AVAILED TO FIND 
THE CAUSE OF TR

04/Oct/2024 10:00 05/Oct/2024 18:00 PLANNED Approved 04-Oct-24 10:00 05-Oct-24 18:00

870 RQ191495 OCC_223 cpcc1_sd BAY 428 MAIN BAY - 
80 MVAR BUS 
REACTOR NO 1 
AT 400KV 
BALLABHGARH(P
G) AND 400KV  
BUS 3 AT 
BALLABHGARH(P
G)

POWER
GRID

C CB OVERHAULING 04/Oct/2024 08:00 07/Oct/2024 18:00 PLANNED Approved 04-Oct-24 08:00 07-Oct-24 18:00



871 RQ191896 OCC_223 cpcc3_sd BAY AWL5 TIE BAY - 
400 KV 
SINGRAULI(NT)-
VINDHYACHAL(P
G) (PG) CKT-1 
(POWERGRID) 
AND 400 KV 
SINGRAULI(NT)-
VINDHYACHAL(P
G) (PG) CKT-2 AT 
400 KV 
VINDHYACHAL(P
G) (POWERGRID)

POWER
GRID

C REPLACEMENT OF 04 
NO.S BAY CT UNDER 
ADD CAP 2019-24

03/Oct/2024 08:00 05/Oct/2024 18:00 PLANNED Approved 03-Oct-24 08:00 05-Oct-24 18:00 May be allowed subject to 
both elements must remain 
in service with respective 
main bays

872 RQ191525 OCC_223 cpcc3_sd BAY 424 MAIN BAY - 
SVC NO 2(-
140/+140MVAR) 
AT 400 KV 
KANPUR(PG)

POWER
GRID

C Un-installation of 
Siemens make circuit 
breaker from Bay-
424, dismantling of 
Bay-CT, opening of 
jumper connection 
of 424-89A and 
connection of Tie-
bay(425) jack bus to 
424-89 isolator 
through pilot 
insulator

03/Oct/2024 08:00 06/Oct/2024 18:00 PLANNED Approved 03-Oct-24 08:00 06-Oct-24 18:00

873 RQ191465 OCC_223 cpcc1_sd BAY 405 TIE BAY - 
400KV 
KURUKSHETRA-
MALERKOTLA 
(PG) CKT-2 AND 
400/220KV 500 
MVA ICT 2 AT 
KURUKSHETRA(P
G)

POWER
GRID

C FOR CB INSPECTION 
AND RECTIFICATION 
WORKS

01/Oct/2024 08:00 06/Oct/2024 18:00 PLANNED Approved 01-Oct-24 08:00 06-Oct-24 18:00 May be given subject to real 
time grid conditions/One bay 
shutdown at a time at 
Kurukshetra

874 RQ191547 OCC_223 cpcc3_sd BAY 407 MAIN BAY - 
400 KV BALIA-
PATNA (PG) CKT-
2 AND 400KV  
BUS 1 AT 
BALIA(PG)

POWER
GRID

C Retrofittment work 
of CB

01/Oct/2024 08:00 07/Oct/2024 18:00 PLANNED Approved 01-Oct-24 08:00 07-Oct-24 18:00

875 RQ191745 OCC_223 cpcc1_sd BAY 40552C MAIN 
BAY - 400 KV 
BASSI(PG)-
PHAGI(RS) (PG) 

 CKT-2  AT 
 BASSI(PG) RRVPNL

D .CB  pending 
Amp(TIMING,CRM,D
CRM ,DEW 
POINT,COIL 
CURRENT) work to 
be carried out 

29/Oct/2024 08:00 29/Oct/2024 18:00 PLANNED Approved 29-Oct-24 08:00 29-Oct-24 18:00

876 RQ191744 OCC_223 cpcc1_sd BAY 40452C MAIN 
BAY - 400 KV 
BASSI(PG)-
PHAGI(RS) (PG) 

 CKT-1  AT 
 BASSI(PG) RRVPNL

D .CB  pending 
Amp(DCRM DEW 
POINT,COIL 
CURRENT) work to 
be carried out 

27/Oct/2024 08:00 27/Oct/2024 18:00 PLANNED Approved 27-Oct-24 08:00 27-Oct-24 18:00

877 RQ192031 OCC_223 sldcrs_sd BAY 406 MAIN BAY - 
400/220KV 315 
MVA ICT 2 AT 
JODHPUR(RS) RRVPNL

D Quaterly Preventive 
Maintenance and 
testing work.

21/Oct/2024 08:00 21/Oct/2024 18:00 PLANNED Approved 21-Oct-24 15:00 21-Oct-24 23:59 May be given from 1500 Hrs



878 RQ192047 OCC_223 sldcrs_sd BAY 40752T TIE BAY - 
765/400KV 1500 
MVA ICT 1 AT 
PHAGI(RS) AND 
400KV PHAGI-
HEERAPURA (RS) 
CKT-2 RRVPNL

D Quarterly 
Maitenance

21/Oct/2024 08:00 21/Oct/2024 18:00 PLANNED Approved 21-Oct-24 08:00 21-Oct-24 18:00

879 RQ192033 OCC_223 sldcrs_sd BAY 405 TIE BAY - 
400KV AJMER(RS)-
DEEDWANA(MTS
) (MTS) CKT-1 
AND 400KV 
AJMER-
BHILWARA (RS) 
CKT-2 AT 
AJMER(RS)

RRVPNL

D QUARTERLY 
MAINTENANCE 
WORK OF BAY & 
EQUIPMENTS

10/Oct/2024 08:00 10/Oct/2024 18:00 PLANNED Approved 10-Oct-24 08:00 10-Oct-24 18:00

880 RQ192046 OCC_223 sldcrs_sd BAY 40852D MAIN 
BAY - 400KV 
PHAGI-AJMER 
(RS) CKT-2 AT 
PHAGI(RS) RRVPNL

D Quarterly 
Maintenance

09/Oct/2024 08:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 08:00 09-Oct-24 18:00

881 RQ192032 OCC_223 sldcrs_sd BAY 404 MAIN BAY - 
400KV AJMER-
BHILWARA (RS) 
CKT-2 AND 
SELECT AT 
AJMER(RS) RRVPNL

D QUARTERLY 
MAINTENANCE 
WORK OF BAY & 
EQUIPMENTS

09/Oct/2024 08:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 08:00 09-Oct-24 18:00

882 RQ192029 OCC_223 sldcrs_sd BAY 40452T TIE BAY - 
400/220 KV 315 
MVA ICT 1 AT 
JODHPUR(RS) 
(RRVPNL) AND 
400 KV JODHPUR-
KANKANI (RS) 
CKT-1 AT 400 KV 
JODHPUR(RS) 
(RRVPNL) RRVPNL

D Quaterly Preventive 
Maintenance and 
testing work.

09/Oct/2024 08:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 15:00 09-Oct-24 23:59 May be given from 1500 Hrs

883 RQ192034 OCC_223 sldcrs_sd BAY 402 TIE BAY - 
400KV AJMER-
BHILWARA (RS) 
CKT-1 AND 
FUTURE AT 
AJMER(RS) RRVPNL

D QUARTERLY 
MAINTENANCE 
WORK OF BAY & 
EQUIPMENTS

08/Oct/2024 08:00 08/Oct/2024 18:00 PLANNED Approved 08-Oct-24 08:00 08-Oct-24 18:00

884 RQ192035 OCC_223 sldcrs_sd BAY 401 MAIN BAY - 
400KV AJMER-
BHILWARA (RS) 
CKT-1 AND 
SELECT AT 
AJMER(RS) RRVPNL

D QUARTERLY 
MAINTENANCE 
WORK OF BAY & 
EQUIPMENTS

07/Oct/2024 08:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 08:00 07-Oct-24 18:00

885 RQ192030 OCC_223 sldcrs_sd BAY 410 MAIN BAY - 
400KV AKAL-
JODHPUR (RS) 
CKT-1 AT 
JODHPUR(RS) RRVPNL

D Quaterly Preventive 
Maintenance and 
testing work.

07/Oct/2024 08:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 15:00 07-Oct-24 23:59 May be given from 1500 Hrs



886 RQ192080 OCC_223 sldchp_sd BAY 403 TIE BAY - 
400/220 KV 315 
MVA ICT 1 AT 
LAHAL(HP) 
(HPPTCL) AND 
400/220 KV 315 
MVA ICT 2 AT 
LAHAL(HP) AT 
400 KV 
LAHAL(HP) 
(HPPTCL) HPPTCL

D Periodical testing 25/Oct/2024 09:00 25/Oct/2024 18:00 PLANNED Approved 25-Oct-24 09:00 25-Oct-24 18:00

887 RQ192081 OCC_223 sldchp_sd BAY 406 TIE BAY - 400 
KV CHAMBA(PG)-
LAHAL(HP) 
(HPPTCL) CKT-1 
(HPPTCL) AND 
400 KV 
CHAMBA(PG)-
LAHAL(HP) 
(HPPTCL) CKT-2 
AT 400 KV 
LAHAL(HP) 
(HPPTCL)

HPPTCL

D Periodical testing 24/Oct/2024 09:00 24/Oct/2024 18:00 PLANNED Approved 24-Oct-24 09:00 24-Oct-24 18:00

888 RQ192077 OCC_223 sldchp_sd BAY 403 TIE BAY - 
400/220 KV 315 
MVA ICT 1 AT 
LAHAL(HP) 
(HPPTCL) AND 
400/220 KV 315 
MVA ICT 2 AT 
LAHAL(HP) AT 
400 KV 
LAHAL(HP) 
(HPPTCL) HPPTCL

D Periodical testing 23/Oct/2024 09:00 23/Oct/2024 18:00 PLANNED Approved 23-Oct-24 09:00 23-Oct-24 18:00

889 RQ192078 OCC_223 sldchp_sd BAY 406 TIE BAY - 400 
KV CHAMBA(PG)-
LAHAL(HP) 
(HPPTCL) CKT-1 
(HPPTCL) AND 
400 KV 
CHAMBA(PG)-
LAHAL(HP) 
(HPPTCL) CKT-2 
AT 400 KV 
LAHAL(HP) 
(HPPTCL)

HPPTCL

D Periodical testing 22/Oct/2024 09:00 22/Oct/2024 18:00 PLANNED Approved 22-Oct-24 09:00 22-Oct-24 18:00



890 RQ192058 OCC_223 sldchp_sd BAY 408 TIE BAY - 400 
KV NATHPA 
JHAKRI(SJ)-
GUMMA (HP) 
(PG) CKT-1 
(HPPTCL) AND 
400 KV GUMMA 
(HP)-
PANCHKULA(PG) 
(PG) CKT-1 AT 
400 KV GUMMA 
(HP) (HPPTCL) HPPTCL

D Periodical testing 19/Oct/2024 09:00 19/Oct/2024 18:00 PLANNED Approved 19-Oct-24 09:00 19-Oct-24 18:00

891 RQ192061 OCC_223 sldchp_sd BAY 402 TIE BAY - 
400/220 KV 315 
MVA ICT 1 AT 
GUMMA (HP) 
(HPPTCL) AND 
400/220 KV 315 
MVA ICT 2 AT 
GUMMA (HP) AT 
400 KV GUMMA 
(HP) (HPPTCL) HPPTCL

D Periodical testing 17/Oct/2024 09:00 17/Oct/2024 18:00 PLANNED Approved 17-Oct-24 09:00 17-Oct-24 18:00

892 RQ192060 OCC_223 sldchp_sd BAY 402 TIE BAY - 
400/220 KV 315 
MVA ICT 1 AT 
GUMMA (HP) 
(HPPTCL) AND 
400/220 KV 315 
MVA ICT 2 AT 
GUMMA (HP) AT 
400 KV GUMMA 
(HP) (HPPTCL) HPPTCL

D Periodical testing 16/Oct/2024 09:00 16/Oct/2024 18:00 PLANNED Approved 16-Oct-24 09:00 16-Oct-24 18:00

893 RQ192059 OCC_223 sldchp_sd BAY 405 TIE BAY - 400 
KV GUMMA (HP)-
PANCHKULA(PG) 
(PG) CKT-2 
(HPPTCL) AND 
400 KV NATHPA 
JHAKRI(SJ)-
GUMMA (HP) 
(PG) CKT-2 AT 
400 KV GUMMA 
(HP) (HPPTCL)

HPPTCL

D Periodical testing 15/Oct/2024 09:00 15/Oct/2024 18:00 PLANNED Approved 15-Oct-24 09:00 15-Oct-24 18:00

894 RQ191973 OCC_223 bbmb_sd BAY X2 MAIN BAY - 
400/220 KV 500 
MVA ICT 2 AT 
PANIPAT(BB) 
(BBMB) BBMB

D Half yearly mtc 25/Oct/2024 08:00 25/Oct/2024 18:00 PLANNED Approved 25-Oct-24 08:00 25-Oct-24 18:00

895 RQ191976 OCC_223 bbmb_sd BAY 401 MAIN BAY - 
400KV 
PANCHKULA(PG)-
PANIPAT(BB) (BB) 
CKT-1 AT 
PANIPAT(BB) BBMB

D Half yearly mtc 23/Oct/2024 08:00 23/Oct/2024 18:00 PLANNED Approved 23-Oct-24 08:00 23-Oct-24 18:00



896 RQ191999 OCC_223 bbmb_sd BAY 405 MAIN BAY - 
400KV 
BHIWANI(BB)-
RAJPURA(PS) (BB) 
CKT-1 AT 
BHIWANI(BB) BBMB

D Yearly mtc. 07/Oct/2024 08:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 08:00 07-Oct-24 18:00

897 RQ191653 OCC_223 stuup_sd BAY 405 BUS 
COUPLER BAY - 
400 KV 
JEHTA_HARDOI 
ROAD (UP) - BUS 
1 (UPPTCL) AND 
400 KV 
JEHTA_HARDOI 
ROAD (UP) - BUS 
2 AT 400 KV 
JEHTA_HARDOI 
ROAD (UP) 
(UPPTCL) UPPTCL

C * Shutdown of 400 
kV Bus Coupler for 
annual routine 
testing work

19/Oct/2024 10:00 19/Oct/2024 17:00 PLANNED Approved 19-Oct-24 10:00 19-Oct-24 17:00

898 RQ191654 OCC_223 stuup_sd BAY 405 BUS 
COUPLER BAY - 
400KV  BUS 1 AT 
AGRA(UP) AND 
400KV  BUS 2 AT 
AGRA(UP) UPPTCL

C * Annual Preventive 
maintenance and 
routine testing work 
on 400kV bus >X  
coupler bay at 400 
kV S/s Agra

18/Oct/2024 09:00 18/Oct/2024 17:00 PLANNED Approved 18-Oct-24 09:00 18-Oct-24 17:00

899 RQ192026 OCC_223 stuup_sd BAY 405 MAIN BAY - 
400KV ATAUR-
HAPUR (UP) CKT-
  2 AT (UP) UPPTCL

C For annual 
maintenance and 
testing works

17/Oct/2024 09:00 17/Oct/2024 15:00 PLANNED Approved 17-Oct-24 09:00 17-Oct-24 15:00

900 RQ192091 OCC_223 sldcup_sd BAY 407 BUS 
COUPLER BAY - 
400KV  BUS 1 AT 
ANPARA_B(UPUN
) (UPPTCL) AND 
400KV  BUS 2 AT 
ANPARA_B(UPUN
) AT 400 KV 
ANPARA_B(UPUN
) (UPPTCL) UPPTCL

C PM work and 
replacement of 
electromechanical 
relay

17/Oct/2024 08:00 17/Oct/2024 18:00 PLANNED Approved 17-Oct-24 08:00 17-Oct-24 18:00

901 RQ192025 OCC_223 stuup_sd BAY 420 TIE BAY - 
765/400KV 1500 
MVA ICT 2 AT 
HAPUR(UP) AND 
400/220KV 500 
MVA ICT 2 AT 
HAPUR(UP) UPPTCL

C For annual 
maintenance and 
testing works

16/Oct/2024 09:00 16/Oct/2024 15:00 PLANNED Approved 16-Oct-24 09:00 16-Oct-24 15:00

902 RQ192023 OCC_223 stuup_sd BAY 417 TIE BAY - 
765/400KV 1500 
MVA ICT 1 AT 
HAPUR(UP) AND 
400/220KV 500 
MVA ICT 1 AT 
HAPUR(UP) UPPTCL

C For annual 
maintenance and 
testing works

15/Oct/2024 09:00 15/Oct/2024 15:00 PLANNED Approved 15-Oct-24 09:00 15-Oct-24 15:00



903 RQ191657 OCC_223 stuup_sd BAY 401 MAIN BAY - 
400KV AGRA-
UNNAO (UP) CKT-
1 AND SELECT AT 
AGRA(UP)

UPPTCL

C * Annual Preventive 
maintenance and 
routine testing work 
on 400kV Unnao >X  
bay at 400 kV S/s 
Agra

14/Oct/2024 09:00 14/Oct/2024 17:00 PLANNED Approved 14-Oct-24 09:00 14-Oct-24 17:00

904 RQ191661 OCC_223 stuup_sd BAY 401 BUS 
COUPLER BAY - 
400KV  BUS 1 AT 
LUCKNOW(UP) 
(UPPTCL) AND 
400KV  BUS 2 AT 
LUCKNOW(UP) 
AT 400 KV 
LUCKNOW(UP) 
(UPPTCL) UPPTCL

C * For Upgradation of 
Bus-Bar Protection 
Panel from E/M type 
to Numerical ( >X  
Connection of CT Bus-
Bar Protecion Core, 
Intercon

14/Oct/2024 09:00 21/Oct/2024 18:00 PLANNED Approved 14-Oct-24 09:00 21-Oct-24 18:00

905 RQ192079 OCC_223 sldcup_sd BAY 405 TIE BAY - 
765/400 KV 1500 
MVA ICT 2 AT 
GR.NOIDA_2(UPC
)  AND 400/220 
KV 315 MVA ICT 2 
AT 
GR.NOIDA_2(UPC
) AT 400 KV 
GR.NOIDA_2(UPC
) UPPTCL

C For annual 
maintenance and 
testing works

10/Oct/2024 09:00 10/Oct/2024 15:00 PLANNED Approved 10-Oct-24 09:00 10-Oct-24 15:00

906 RQ190677 OCC_223 stuup_sd BAY 403 MAIN BAY - 
400 KV 
UNNAO(UP)-
JEHTA_HARDOI 
ROAD (UP) (PG) 
CKT-2 (UPPTCL) UPPTCL

C The shutdown is 
required for routine 
testing and 
maintenance work.

09/Oct/2024 10:00 09/Oct/2024 16:00 PLANNED Approved 09-Oct-24 10:00 09-Oct-24 16:00

907 RQ192076 OCC_223 sldcup_sd BAY 402 TIE BAY - 
765/400 KV 1500 
MVA ICT 1 AT 
GR.NOIDA_2(UPC
)  AND 400/220 
KV 315 MVA ICT 1 
AT 
GR.NOIDA_2(UPC
) AT 400 KV 
GR.NOIDA_2(UPC
) UPPTCL

C For annual 
maintenance and 
testing works

09/Oct/2024 09:00 09/Oct/2024 15:00 PLANNED Approved 09-Oct-24 09:00 09-Oct-24 15:00

908 RQ190678 OCC_223 stuup_sd BAY 401 MAIN BAY - 
400 KV 
UNNAO(UP)-
JEHTA_HARDOI 
ROAD (UP) (PG) 
CKT-1 (UPPTCL) UPPTCL

C The shutdown is 
required for routine 
testing and 
maintenance work.

08/Oct/2024 10:00 08/Oct/2024 16:00 PLANNED Approved 08-Oct-24 10:00 08-Oct-24 16:00

909 RQ192094 OCC_223 sldcup_sd BAY 409 MAIN BAY - 
400 KV RASRA 
(UP) - BUS 2 
(UPPTCL) AND 
FUTURE AT 400 
KV RASRA (UP) 
(UPPTCL) UPPTCL

C Relay testing 06/Oct/2024 14:00 06/Oct/2024 17:00 PLANNED Approved 06-Oct-24 14:00 06-Oct-24 17:00



910 RQ192093 OCC_223 sldcup_sd BAY 408 MAIN BAY - 
400 KV RASRA 
(UP) - BUS 1 
(UPPTCL) AND 
FUTURE AT 400 
KV RASRA (UP) 
(UPPTCL) UPPTCL

C Relay testing 06/Oct/2024 10:00 06/Oct/2024 13:00 PLANNED Approved 06-Oct-24 10:00 06-Oct-24 13:00

911 RQ190718 OCC_223 stuup_sd BAY 406 MAIN BAY - 
400 KV 
LUCKNOW_1(PG)-
BASTI(UP) (PG) 
CKT-2 (UPPTCL)

UPPTCL

D SHUTDOWN IS 
REQUIRED TO CHECK 
WIRING OF LBB AND 
TESTING OF LBB >X  
OPERATION. THIS 
SHUTDOWN IS 
AVAILED TO FIND 
THE CAUSE OF TR

05/Oct/2024 10:00 06/Oct/2024 18:00 PLANNED Approved 05-Oct-24 10:00 06-Oct-24 18:00

912 RQ190676 OCC_223 stuup_sd BAY 409 BUS 
COUPLER BAY - 
400 KV BASTI(UP) 
- BUS 1 (UPPTCL) 
AND 400 KV 
BASTI(UP) - BUS 2 
AT 400 KV 
BASTI(UP) 
(UPPTCL)

UPPTCL

D * SHUTDOWN IS 
REQUIRED TO CHECK 
WIRING OF LBB AND 
TESTING OF LBB >X  
OPERATION. THIS 
SHUTDOWN IS 
AVAILED TO FIND 
THE CAUSE OF TR

04/Oct/2024 10:00 05/Oct/2024 18:00 PLANNED Approved 04-Oct-24 10:00 05-Oct-24 18:00

913 RQ191235 OCC_223 sldcuk_sd BAY MBC BUS 
COUPLER BAY - 
400KV  BUS 1 AT 
SRINAGAR(UK)  
AND 400KV  BUS 
2 AT 
SRINAGAR(UK) AT 
400 KV 
SRINAGAR(UK) PTCUL

D Pre Deepawali 
Maintenance related 
work

14/Oct/2024 15:00 14/Oct/2024 18:00 PLANNED Approved 14-Oct-24 15:00 14-Oct-24 18:00

914 RQ191206 OCC_223 sldcuk_sd BAY TBC TRANSFER 
BUS BAY - 400KV  
BUS 3 AT 
SRINAGAR(UK) PTCUL

D Pre Deepawali 
Maintenance related 
work

12/Oct/2024 15:00 12/Oct/2024 18:00 PLANNED Approved 12-Oct-24 15:00 12-Oct-24 18:00

915 RQ192037 OCC_223 sldcrs_sd BAY 407 MAIN BAY - 
400KV ANTA(RS)-
KAWAI 
SCTPS(APR) (RS) 
CKT-2 AT KAWAI 
SCTPS(APR) APL

D Annual maintenance 
and testing of Bay 
equipments       

08/Oct/2024 08:00 08/Oct/2024 18:00 PLANNED Approved 08-Oct-24 15:00 08-Oct-24 23:59 May be given from 1500 Hrs

916 RQ192038 OCC_223 sldcrs_sd BAY 403 MAIN BAY - 
400KV ANTA(RS)-
KAWAI 
SCTPS(APR) (RS) 
CKT-1 AT KAWAI 
SCTPS(APR) APL

D Annual maintenance 
and testing of Bay 
equipments       

07/Oct/2024 08:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 15:00 07-Oct-24 23:59 May be given from 1500 Hrs

917 RQ192022 OCC_223 sldcdv_sd BAY 403 MAIN BAY - 
400/118 KV 253 
MVA GT 2 AT 
BAWANA 
CCGTB(DTL) (DTL)

DTL

D Preventive Mtc. and 
Testing of Generator 
Transformer, Bay 

07/Oct/2024 09:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 09:00 10-Oct-24 18:00 subject to delhi consent



918 RQ191644 OCC_223 sldchr_sd BAY 401 MAIN BAY - 
400KV 
DEEPALPUR(JHKT
)-KABULPUR(HV) 
(JHKT) CKT-2 AT 
DEEPALPUR(JHKT
) HVPNL

D Jumper, clamp and 
connector tightness.

05/Oct/2024 09:00 05/Oct/2024 18:00 PLANNED Approved 05-Oct-24 09:00 05-Oct-24 18:00

919 RQ191643 OCC_223 sldchr_sd BAY 400-3T TIE BAY - 
400 KV 
DEEPALPUR(JHKT
)-BAWANA(DV) 
(PG) CKT-1 
(HVPNL) AND 
400/220 KV 315 
MVA ICT 1 AT 
DEEPALPUR(JHKT
) AT 400 KV 
DEEPALPUR(JHKT
) (HVPNL) HVPNL

D Jumper, clamp and 
connector tightness.

02/Oct/2024 08:00 02/Oct/2024 16:00 PLANNED Approved 02-Oct-24 08:00 02-Oct-24 16:00

920 RQ191645 OCC_223 sldchr_sd BAY 403 MAIN BAY - 
400KV 
DEEPALPUR(JHKT
)-BAWANA(DV) 
(PG) CKT-1 AT 
DEEPALPUR(JHKT
) HVPNL

D Jumper, clamp and 
connector tightness.

01/Oct/2024 08:00 01/Oct/2024 16:00 PLANNED Approved 01-Oct-24 08:00 01-Oct-24 16:00

921 RQ191141 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 7 AT  
FATEHGARH_II(P
G)

D Testing with TBC bay 
in 220kV & pending 
construction related 
works 

29/Oct/2024 15:00 31/Oct/2024 23:59  PLANNED Approved 29-Oct-24 17:00 31-Oct-24 23:59 May be given from 1700 Hrs

922 RQ191140 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 6 AT  
FATEHGARH_II(P
G)

D Testing with TBC bay 
in 220kV & pending 
construction related 
works 

29/Oct/2024 15:00 31/Oct/2024 23:59  PLANNED Approved 29-Oct-24 17:00 31-Oct-24 23:59 May be given from 1700 Hrs

923 RQ190726 OCC_223 cpcc2_sd TRANSFORMER 400/220 KV 500 
MVA ICT 3 AT 
PANCHKULA(PG)

D AMP work 28/Oct/2024 09:30 28/Oct/2024 17:30 Kindly 
approve.

PLANNED Approved 28-Oct-24 09:30 28-Oct-24 17:30

924 RQ191191 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT 
BIKANER_2 
(PBTSL)

D Bay Extension Work 26/Oct/2024 17:00 28/Oct/2024 23:00 PLANNED Approved 26-Oct-24 17:00 28-Oct-24 23:00 May be given from 1700 Hrs

925 RQ191834 OCC_223 cpcc2_sd TRANSFORMER 400/220 KV 315 
MVA ICT 4 AT 
MOGA(PG)

D AMP work 26/Oct/2024 09:00 26/Oct/2024 16:00 Kindly 
approve.

PLANNED Approved 26-Oct-24 09:00 26-Oct-24 16:00

926 RQ191124 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT 
TUGHLAKABAD(P
G)

D For AMP work 25/Oct/2024 08:00 25/Oct/2024 18:00 PLANNED Approved 25-Oct-24 08:00 25-Oct-24 18:00

927 RQ191833 OCC_223 cpcc2_sd TRANSFORMER 400/220 KV 500 
MVA ICT 3 AT 
MOGA(PG)

D AMP work 24/Oct/2024 09:00 24/Oct/2024 16:00 Kindly 
approve.

PLANNED Approved 24-Oct-24 09:00 24-Oct-24 16:00

928 RQ191186 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT 
BIKANER(PG)

D For AMP work 22/Oct/2024 15:00 22/Oct/2024 23:00 PLANNED Approved 22-Oct-24 17:00 22-Oct-24 23:00 May be given from 1700 Hrs



929 RQ191118 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
BHIWADI(PG)

D For AMP work 22/Oct/2024 09:00 22/Oct/2024 18:00 PLANNED Approved 22-Oct-24 09:00 22-Oct-24 18:00

930 RQ191117 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT 
MANDOLA(PG)

D For AMP work 22/Oct/2024 06:00 22/Oct/2024 18:00 PLANNED Approved 22-Oct-24 06:00 22-Oct-24 18:00

931 RQ191185 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
BIKANER(PG)

D For AMP work 21/Oct/2024 15:00 21/Oct/2024 23:00 PLANNED Approved 21-Oct-24 17:00 21-Oct-24 23:00 May be given from 1700 Hrs

932 RQ191116 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 3 AT 
MANDOLA(PG)

D For AMP work 21/Oct/2024 06:00 21/Oct/2024 18:00 PLANNED Approved 21-Oct-24 06:00 21-Oct-24 18:00

933 RQ191143 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 9 AT  
FATEHGARH_II(P
G)

D Testing with TBC bay 
in 220kV & pending 
construction related 
works 

20/Oct/2024 15:00 21/Oct/2024 23:59  PLANNED Approved 20-Oct-24 17:00 21-Oct-24 23:59 May be given from 1700 Hrs

934 RQ191138 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 8 AT  
FATEHGARH_II(P
G)

D For final testing/fine 
tuning of CSD Relay 
of 400kV ICT

18/Oct/2024 15:00 19/Oct/2024 23:59 Kindly note 
that, during 
fine tuning of 
CSD, 4 to 5 on 
laod 
operations of 
ICT will be 
done from 
each bay

PLANNED Approved 18-Oct-24 17:00 19-Oct-24 23:59 May be given from 1700 Hrs

935 RQ191838 OCC_223 cpcc2_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
NALLAGARH(PG)

D AMP WORKS 18/Oct/2024 09:00 18/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 18-Oct-24 09:00 18-Oct-24 18:00

936 RQ191123 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
TUGHLAKABAD(P
G)

D For AMP work 18/Oct/2024 08:00 18/Oct/2024 18:00 PLANNED Approved 18-Oct-24 08:00 18-Oct-24 18:00

937 RQ191113 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
ROORKEE(PG)

D For AMP work 18/Oct/2024 07:00 18/Oct/2024 20:00 PLANNED Approved 18-Oct-24 07:00 18-Oct-24 20:00

938 RQ191154 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 3 AT  
FATEHGARH_II(P
G)

D For AMP work 17/Oct/2024 15:00 18/Oct/2024 23:59 PLANNED Approved 17-Oct-24 17:00 18-Oct-24 23:59 May be given from 1700 Hrs

939 RQ190724 OCC_223 cpcc2_sd TRANSFORMER 400/220 KV 315 
MVA ICT 3 AT 
NEWWANPOH(P
G)

D AMP works. 17/Oct/2024 09:30 17/Oct/2024 18:30 Kindly 
approve.

PLANNED Approved 17-Oct-24 09:30 17-Oct-24 18:30

940 RQ191135 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT 
JIND(PG)

C For AMP work 17/Oct/2024 09:00 17/Oct/2024 18:00 PLANNED Approved 17-Oct-24 09:00 17-Oct-24 18:00

941 RQ191163 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 3 AT 
BASSI(PG)

D 400kV Busbar 
retrofitment work

17/Oct/2024 09:00 17/Oct/2024 18:00 PLANNED Approved 17-Oct-24 09:00 17-Oct-24 18:00

942 RQ190722 OCC_223 cpcc2_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
CHAMBA(PG)

D For AMP work and 
Relay teting

17/Oct/2024 09:00 17/Oct/2024 17:00 Kindly 
approve.

PLANNED Approved 17-Oct-24 09:00 17-Oct-24 17:00

943 RQ191181 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
SIKAR(PG)

D For AMP work 17/Oct/2024 08:00 17/Oct/2024 18:00 PLANNED Approved 17-Oct-24 08:00 17-Oct-24 18:00



944 RQ191180 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 3 AT 
KURUKSHETRA(P
G)

D For AMP work 17/Oct/2024 08:00 17/Oct/2024 18:00 PLANNED Approved 17-Oct-24 08:00 17-Oct-24 18:00

945 RQ191137 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 7 AT  
FATEHGARH_II(P
G)

D For final testing/fine 
tuning of CSD Relay 
of 400kV ICT

16/Oct/2024 15:00 17/Oct/2024 23:59 Kindly note 
that, during 
fine tuning of 
CSD, 4 to 5 on 
laod 
operations of 
ICT will be 
done from 
each bay

PLANNED Approved 16-Oct-24 17:00 17-Oct-24 23:59 May be given from 1700 Hrs

946 RQ191162 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
BASSI(PG)

D 400kV Busbar 
retrofitment work

16/Oct/2024 09:00 16/Oct/2024 18:00 PLANNED Approved 16-Oct-24 09:00 16-Oct-24 18:00

947 RQ190721 OCC_223 cpcc2_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
CHAMBA(PG)

D For AMP work and 
Relay teting

16/Oct/2024 09:00 16/Oct/2024 17:00 Kindly 
approve.

PLANNED Approved 16-Oct-24 09:00 16-Oct-24 17:00

948 RQ191122 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
NEEMRANA(PG)

D For AMP work 16/Oct/2024 08:00 16/Oct/2024 18:00 PLANNED Approved 16-Oct-24 08:00 16-Oct-24 18:00

949 RQ191156 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 5 AT  
FATEHGARH_II(P
G)

D For AMP work 15/Oct/2024 15:00 17/Oct/2024 23:59 PLANNED Approved 15-Oct-24 17:00 17-Oct-24 23:59 May be given from 1700 Hrs

950 RQ191136 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 6 AT  
FATEHGARH_II(P
G)

D For final testing/fine 
tuning of CSD Relay 
of 400kV ICT

15/Oct/2024 15:00 16/Oct/2024 23:59 Kindly note 
that, during 
fine tuning of 
CSD, 4 to 5 on 
laod 
operations of 
ICT will be 
done from 
each bay

PLANNED Approved 15-Oct-24 17:00 16-Oct-24 23:59 May be given from 1700 Hrs

951 RQ191134 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
JIND(PG)

D For AMP work 15/Oct/2024 09:00 15/Oct/2024 18:00  PLANNED Approved 15-Oct-24 09:00 15-Oct-24 18:00

952 RQ191161 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
BASSI(PG)

D 400kV Busbar 
retrofitment work

15/Oct/2024 09:00 15/Oct/2024 18:00 PLANNED Approved 15-Oct-24 09:00 15-Oct-24 18:00

953 RQ191121 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
NEEMRANA(PG)

D For AMP work 14/Oct/2024 08:00 14/Oct/2024 18:00 PLANNED Approved 14-Oct-24 08:00 14-Oct-24 18:00

954 RQ191155 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 4 AT  
FATEHGARH_II(P
G)

D For AMP work 12/Oct/2024 15:00 14/Oct/2024 23:59 PLANNED Approved 12-Oct-24 17:00 14-Oct-24 23:59 May be given from 1700 Hrs

955 RQ191179 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT 
KURUKSHETRA(P
G)

D For AMP work 12/Oct/2024 08:00 12/Oct/2024 18:00 PLANNED Approved 12-Oct-24 08:00 12-Oct-24 18:00

956 RQ191177 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 5 AT 
BHADLA_2 (PG)

D For AMP work 09/Oct/2024 17:00 09/Oct/2024 23:00 PLANNED Approved 09-Oct-24 17:00 09-Oct-24 23:00 May be given from 1700 Hrs

957 RQ191129 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 3 AT 
KANKROLI(PG)

D For AMP work 09/Oct/2024 09:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 09:00 09-Oct-24 18:00



958 RQ191120 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 3 AT 
BHINMAL(PG)

D BAY CT OIL 
SAMPLING

09/Oct/2024 09:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 09:00 09-Oct-24 18:00

959 RQ191178 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
KURUKSHETRA(P
G)

D For AMP work 09/Oct/2024 08:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 08:00 09-Oct-24 18:00

960 RQ191176 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 3 AT 
BHADLA_2 (PG)

D For AMP work 08/Oct/2024 17:00 08/Oct/2024 23:00 PLANNED Approved 08-Oct-24 17:00 08-Oct-24 23:00 May be given from 1700 Hrs

961 RQ191119 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
BHIWADI(PG)

D For AMP work 08/Oct/2024 09:00 08/Oct/2024 18:00 PLANNED Approved 08-Oct-24 09:00 08-Oct-24 18:00

962 RQ191128 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
KANKROLI(PG)

D For AMP work 08/Oct/2024 09:00 08/Oct/2024 18:00 PLANNED Approved 08-Oct-24 09:00 08-Oct-24 18:00

963 RQ191832 OCC_223 cpcc2_sd TRANSFORMER 400/220 KV 500 
MVA ICT 4 AT 
PATIALA(PG)

C To attend Water 
logging issue on roof 
top in ICT-4 by M/S 
Hitachi 
commissioned 
recently. 

08/Oct/2024 09:00 11/Oct/2024 17:30 Kindly 
approve.

PLANNED Approved 08-Oct-24 09:00 11-Oct-24 17:30

964 RQ191175 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT 
BHADLA_2 (PG)

D For AMP work 07/Oct/2024 17:00 07/Oct/2024 23:00 PLANNED Approved 07-Oct-24 17:00 07-Oct-24 23:00 May be given from 1700 Hrs

965 RQ191142 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 8 AT  
FATEHGARH_II(P
G)

D Testing with TBC bay 
in 220kV & pending 
construction related 
works 

07/Oct/2024 15:00 09/Oct/2024 23:59  PLANNED Approved 07-Oct-24 17:00 09-Oct-24 23:59 May be given from 1700 Hrs

966 RQ191127 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
KANKROLI(PG)

D For AMP work 07/Oct/2024 09:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 09:00 07-Oct-24 18:00

967 RQ191174 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
BHADLA_2 (PG)

D For AMP work 06/Oct/2024 17:00 06/Oct/2024 23:00 PLANNED Approved 06-Oct-24 17:00 06-Oct-24 23:00 May be given from 1700 Hrs

968 RQ191193 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 4 AT 
BIKANER_2 
(PBTSL)

D Bus Extension Work 06/Oct/2024 17:00 10/Oct/2024 23:00 PLANNED Approved 06-Oct-24 17:00 10-Oct-24 23:00 May be given from 1700 Hrs

969 RQ191192 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 3 AT 
BIKANER_2 
(PBTSL)

D Bus Extension Work 06/Oct/2024 17:00 10/Oct/2024 23:00 PLANNED Approved 06-Oct-24 17:00 10-Oct-24 23:00 May be given from 1700 Hrs

970 RQ191173 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 7 AT 
BHADLA_2 (PG)

D For AMP work 05/Oct/2024 17:00 05/Oct/2024 23:00  PLANNED Approved 05-Oct-24 17:00 05-Oct-24 23:00 May be given from 1700 Hrs

971 RQ190727 OCC_223 cpcc2_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
FATEHABAD(PG)

D AMP work 05/Oct/2024 09:00 05/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 05-Oct-24 09:00 05-Oct-24 18:00

972 RQ191167 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT 
MANESAR(PG)

D FOR APPLICATION OF 
SHROUDS ON 
TERTIARY BUSHING 
OF ICT 2

05/Oct/2024 07:00 05/Oct/2024 18:00 PLANNED Approved 05-Oct-24 07:00 05-Oct-24 18:00

973 RQ191172 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 6 AT 
BHADLA_2 (PG)

D For AMP work 04/Oct/2024 17:00 04/Oct/2024 23:00  PLANNED Approved 04-Oct-24 17:00 04-Oct-24 23:00 May be given from 1700 Hrs



974 RQ190720 OCC_223 cpcc2_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
MALERKOTLA(PG)

D AMP work 04/Oct/2024 09:00 04/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 04-Oct-24 09:00 04-Oct-24 18:00

975 RQ190725 OCC_223 cpcc2_sd TRANSFORMER 400/220 KV 315 
MVA ICT 3 AT 
KAITHAL(PG)

D AMP work 04/Oct/2024 09:00 04/Oct/2024 19:00 Kindly 
approve.

PLANNED Approved 04-Oct-24 09:00 04-Oct-24 19:00

976 RQ191839 OCC_223 cpcc2_sd TRANSFORMER 400/220 KV 315 
MVA ICT 3 AT 
LUDHIANA(PG)

D AMP WORKS 04/Oct/2024 09:00 04/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 04-Oct-24 09:00 04-Oct-24 18:00

977 RQ191837 OCC_223 cpcc2_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
NALLAGARH(PG)

D AMP WORKS 04/Oct/2024 09:00 04/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 04-Oct-24 09:00 04-Oct-24 18:00

978 RQ190723 OCC_223 cpcc2_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
WAGOORA(PG)

D Retrofitting of 
equipments under 
ADD CAP works 
approved under 
CERC petition 
No.470/TT/2020 
dated 14.10.2021

04/Oct/2024 09:00 04/Oct/2024 18:00 Under 
construction 
activity.kindly 
approve.

PLANNED Approved 04-Oct-24 09:00 04-Oct-24 18:00

979 RQ191115 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT 
JAIPUR 
SOUTH(PG)

D AMP OF 
TRANSFORMER & 
reactification of CoE 
Audit Point

04/Oct/2024 09:00 04/Oct/2024 20:00 PLANNED Approved 04-Oct-24 09:00 04-Oct-24 20:00

980 RQ191112 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 3 AT 
HISSAR(PG)

D For AMP work 04/Oct/2024 07:00 04/Oct/2024 20:00 PLANNED Approved 04-Oct-24 07:00 04-Oct-24 20:00

981 RQ191166 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
MANESAR(PG)

D FOR APPLICATION OF 
SHROUDS ON 
TERTIARY BUSHING 
OF ICT 1

04/Oct/2024 07:00 04/Oct/2024 18:00 PLANNED Approved 04-Oct-24 07:00 04-Oct-24 18:00

982 RQ191126 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 4 AT 
BALLABHGARH(P
G)

D ARRESTING OIL 
LEAKAGE FROM 
TERTIORY & FOS 

03/Oct/2024 08:00 03/Oct/2024 20:00 PLANNED Approved 03-Oct-24 08:00 03-Oct-24 20:00

983 RQ191114 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
JAIPUR 
SOUTH(PG)

D AMP OF 
TRANSFORMER & 
reactification of CoE 
Audit Point

02/Oct/2024 09:00 02/Oct/2024 20:00 PLANNED Approved 02-Oct-24 09:00 02-Oct-24 20:00

984 RQ191111 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
HISSAR(PG)

D For AMP work 02/Oct/2024 07:00 02/Oct/2024 20:00 PLANNED Approved 02-Oct-24 07:00 02-Oct-24 20:00

985 RQ191190 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
BIKANER_2 
(PBTSL)

D Bay Extension Work 01/Oct/2024 17:00 03/Oct/2024 23:00 PLANNED Approved 01-Oct-24 17:00 03-Oct-24 23:00 May be given from 1700 Hrs

986 RQ191139 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 9 AT  
FATEHGARH_II(P
G)

D For final testing/fine 
tuning of CSD Relay 
of 400kV ICT

01/Oct/2024 15:00 03/Oct/2024 23:59 Kindly note 
that, during 
fine tuning of 
CSD, 4 to 5 on 
laod 
operations of 
ICT will be 
done from 
each bay

PLANNED Approved 01-Oct-24 17:00 03-Oct-24 23:59 May be given from 1700 Hrs



987 RQ191150 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT  
FATEHGARH_II(P
G)

D For commissioning of 
N-1 400/220 kV ICT 
under SS 101 
package 

01/Oct/2024 15:00 07/Oct/2024 23:59 Kindly note 
that, during 
fine tuning of 
CSD, 4 to 5 on 
laod 
operations of 
ICT will be 
done from 
each bay

PLANNED Approved 01-Oct-24 17:00 07-Oct-24 23:59 May be given from 1700 Hrs

988 RQ191151 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT  
FATEHGARH_II(P
G)

D For commissioning of 
N-1 400/220 kV ICT 
under SS 101 
package 

01/Oct/2024 15:00 07/Oct/2024 23:59 PLANNED Approved 01-Oct-24 17:00 07-Oct-24 23:59 May be given from 1700 Hrs

989 RQ191125 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 500 
MVA ICT 3 AT 
BALLABHGARH(P
G)

D For AMP work 01/Oct/2024 09:00 01/Oct/2024 18:00 PLANNED Approved 01-Oct-24 09:00 01-Oct-24 18:00

990 RQ190663 OCC_223 stuup_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT 
RAMPUR_PRSTL 
(UP) UPPTCL

C SF6 GD Body 
replacement

29/Oct/2024 09:00 30/Oct/2024 18:00 PLANNED Approved 29-Oct-24 09:00 30-Oct-24 18:00 May be allowed subject to 
other ICT must be in service 
during shutdown

991 RQ190573 OCC_223 stuup_sd TRANSFORMER 400/220 KV 315 
MVA ICT 4 AT 
SULTANPUR(UP) UPPTCL

C For Preventive 
Maintenance of ICT

26/Oct/2024 10:00 26/Oct/2024 17:00 PLANNED Approved 26-Oct-24 10:00 26-Oct-24 17:00

992 RQ190593 OCC_223 stuup_sd TRANSFORMER 400/220 KV 315 
MVA ICT 3 AT 
SULTANPUR(UP) UPPTCL

C  For Preventive 
Maintenance of ICT

24/Oct/2024 10:00 24/Oct/2024 17:00 PLANNED Approved 24-Oct-24 10:00 24-Oct-24 17:00

993 RQ191651 OCC_223 stuup_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
GR.NOIDA(UPC) UPPTCL

C * In this shut down 
period routine test 
will be completed

24/Oct/2024 10:00 24/Oct/2024 14:00 PLANNED Approved 24-Oct-24 10:00 24-Oct-24 14:00

994 RQ190592 OCC_223 stuup_sd TRANSFORMER 400/220 KV 240 
MVA ICT 2 AT 
SULTANPUR(UP) UPPTCL

C  For Preventive 
Maintenance of ICT

22/Oct/2024 10:00 22/Oct/2024 17:00 PLANNED Approved 22-Oct-24 10:00 22-Oct-24 17:00

995 RQ190584 OCC_223 stuup_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT 
MORADABAD(UP)

UPPTCL

D  Planned Shutdown 
is requried for the 
Annual Routine 
Testing of >X  
Protection System of 
500MVA ICT-
II(T<(>&<)>R make).

22/Oct/2024 09:00 23/Oct/2024 18:00 PLANNED Approved 22-Oct-24 09:00 23-Oct-24 18:00

996 RQ190591 OCC_223 stuup_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
LUCKNOW(UP)

UPPTCL

C Shutdown required 
for HV <(>&<)> LV 
Side annual 
protection Testing of 
>X  500MVA ICT-I . 
During Shutdown 
period supply not aff

22/Oct/2024 09:00 22/Oct/2024 18:00 PLANNED Approved 22-Oct-24 09:00 22-Oct-24 18:00

997 RQ190810 OCC_223 stuup_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
PANKI(UP)

UPPTCL

C SUTDOWN OF 315 
MVA ICT-II FOR 
STRINGING OF 
220KV JACKBUS 
TWIN MOOSE >X  
CONDUCTOR & 
SHUTDOWN OF 315 
MVA ICT-II FOR 
REPLACEMENT OF 
PRV AND BAY 
MAINTENANCE

21/Oct/2024 10:00 27/Oct/2024 17:00 PLANNED Approved 21-Oct-24 10:00 27-Oct-24 17:00 May be allowed subject to 
other 500MVA must be in 
service /Load to be managed 
by UP



998 RQ190594 OCC_223 stuup_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
SULTANPUR(UP) UPPTCL

C For Preventive 
Maintenance of ICT

19/Oct/2024 10:00 19/Oct/2024 17:00 PLANNED Approved 19-Oct-24 10:00 19-Oct-24 17:00

999 RQ190597 OCC_223 stuup_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT 
LUCKNOW(UP)

UPPTCL

C  For Upgradation of 
Bus-Bar Protection 
Panel from E/M type 
to Numerical >X  
(Connection of CT 
Bus-Bar Protecion 
Core, Interconn

18/Oct/2024 09:00 18/Oct/2024 18:00 PLANNED Approved 18-Oct-24 09:00 18-Oct-24 18:00

1000 RQ191489 OCC_223 stuup_sd TRANSFORMER 400/220 KV 200 
MVA ICT 2 AT 
ROSA(UPC) UPPTCL

D Annual transformer 
maintenance 

17/Oct/2024 09:00 18/Oct/2024 17:00 PLANNED Approved 17-Oct-24 09:00 18-Oct-24 17:00

1001 RQ190598 OCC_223 stuup_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
LUCKNOW(UP)

UPPTCL

C For Upgradation of 
Bus-Bar Protection 
Panel from E/M type 
to Numerical >X  
(Connection of CT 
Bus-Bar Protecion 
Core, Interconn

17/Oct/2024 09:00 17/Oct/2024 18:00 PLANNED Approved 17-Oct-24 09:00 17-Oct-24 18:00

1002 RQ191625 OCC_223 stuup_sd TRANSFORMER 400/132 KV 200 
MVA ICT 2 AT 
MEJA TPS(MUN)

UPPTCL

C MAINTAINANCE AND 
TESTING OF 
CT,ISOLATOR,RELAYS 
ETC.

17/Oct/2024 09:00 19/Oct/2024 18:00 PLANNED Approved 17-Oct-24 09:00 19-Oct-24 18:00

1003 RQ192003 OCC_223 stuup_sd TRANSFORMER 400/132 KV 200 
MVA ICT 1 AT 
NEHTAUR(UP)

UPPTCL

C As instructed by 
SLDC, SPS has to 
implement at 
Nehtaur S/s. Hence 
the shutdown of 3 x 
200 MVA, 400/132 
KV ICT's is required 
simultaneously to 
implement the same

16/Oct/2024 09:00 16/Oct/2024 13:00 PLANNED Approved 16-Oct-24 09:00 16-Oct-24 13:00

1004 RQ192004 OCC_223 stuup_sd TRANSFORMER 400/132 KV 200 
MVA ICT 3 AT 
NEHTAUR(UP)

UPPTCL

C As instructed by 
SLDC, SPS has to 
implement at 
Nehtaur S/s. Hence 
the shutdown of 3 x 
200 MVA, 400/132 
KV ICT's is required 
simultaneously to 
implement the same

16/Oct/2024 09:00 16/Oct/2024 13:00 PLANNED Approved 16-Oct-24 09:00 16-Oct-24 13:00

1005 RQ192002 OCC_223 stuup_sd TRANSFORMER 400/132 KV 200 
MVA ICT 2 AT 
NEHTAUR(UP)

UPPTCL

C As instructed by 
SLDC, SPS has to 
implement at 
Nehtaur S/s. Hence 
the shutdown of 3 x 
200 MVA, 400/132 
KV ICT's is required 
simultaneously to 
implement the same

16/Oct/2024 09:00 16/Oct/2024 13:00 PLANNED Approved 16-Oct-24 09:00 16-Oct-24 13:00

1006 RQ191490 OCC_223 stuup_sd TRANSFORMER 400/220 KV 200 
MVA ICT 1 AT 
ROSA(UPC) UPPTCL

D Annual transformer 
maintenance 

15/Oct/2024 09:00 16/Oct/2024 17:00 PLANNED Approved 15-Oct-24 09:00 16-Oct-24 17:00



1007 RQ190585 OCC_223 stuup_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
MORADABAD(UP)

UPPTCL

D Planned Shutdown is 
requried for ANNUAL 
Routine testing 
<(>&<)> tighting >X  
of all Clamps and 
connectors of 
500MVA ICT-I(ABB

15/Oct/2024 09:00 16/Oct/2024 18:00 PLANNED Approved 15-Oct-24 09:00 16-Oct-24 18:00

1008 RQ192090 OCC_223 sldcup_sd TRANSFORMER 400/132 KV 100 
MVA ICT 2 AT 
ANPARA(UP) UPPTCL

C OH of Bus isolator 15/Oct/2024 08:00 16/Oct/2024 18:00 PLANNED Approved 15-Oct-24 08:00 16-Oct-24 18:00 May be given subject to real 
time grid conditions/Other 
ICTs to be in service

1009 RQ190811 OCC_223 stuup_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
PANKI(UP)

UPPTCL

C SHUTDOWN OF 
500MVA ICT-I FOR 
220KV JACKBUS 
STRINGING OF TWIN 
MOOSE >X  
CONDUCTOR

14/Oct/2024 10:00 20/Oct/2024 17:00 PLANNED Approved 14-Oct-24 10:00 20-Oct-24 17:00 May be allowed subject to 
other 315MVA must be in 
service /Load to be managed 
by UP

1010 RQ190579 OCC_223 stuup_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT 
BASTI(UP)

UPPTCL

C Shutdown required 
for routine testing 
and maintenance 
work

11/Oct/2024 10:00 11/Oct/2024 18:00 PLANNED Approved 11-Oct-24 10:00 11-Oct-24 18:00

1011 RQ190578 OCC_223 stuup_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
BASTI(UP)

UPPTCL

C Shutdown required 
for routine testing 
and maintenance 
work

10/Oct/2024 10:00 10/Oct/2024 18:00 PLANNED Approved 10-Oct-24 10:00 10-Oct-24 18:00

1012 RQ190580 OCC_223 stuup_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT 
AGRA(UP)

UPPTCL

D Annual Preventive 
maintenance and 
routine testing work 
on 400/220 kV 500 
>X  MVA ICT-2

09/Oct/2024 09:00 10/Oct/2024 17:00 PLANNED Approved 09-Oct-24 09:00 10-Oct-24 17:00

1013 RQ192089 OCC_223 sldcup_sd TRANSFORMER 400/132 KV 100 
MVA ICT 1 AT 
ANPARA(UP) UPPTCL

C OH of Bus isolator 08/Oct/2024 08:00 09/Oct/2024 18:00 PLANNED Approved 08-Oct-24 08:00 09-Oct-24 18:00 May be given subject to real 
time grid conditions/Other 
ICTs to be in service

1014 RQ190595 OCC_223 stuup_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
BANDA(UP)

UPPTCL

D SHUTDOWN TAKEN 
FOR ROUTIEN 
TESTING AND 
MAINTENANCE 
WORK OF ICT . 
SUPPLY >X  WILL 
CONTINE THROUGH 
315 MVA IST

07/Oct/2024 09:00 08/Oct/2024 16:00 PLANNED Approved 07-Oct-24 09:00 08-Oct-24 16:00

1015 RQ191624 OCC_223 stuup_sd TRANSFORMER 400/132 KV 200 
MVA ICT 1 AT 
MEJA TPS(MUN)

UPPTCL

C MAINTAINANCE AND 
TESTING OF 
CT,ISOLATOR,RELAYS 
ETC.

07/Oct/2024 09:00 09/Oct/2024 18:00 PLANNED Approved 07-Oct-24 09:00 09-Oct-24 18:00

1016 RQ191301 OCC_223 stuup_sd TRANSFORMER 400/220 KV 315 
MVA ICT 5 AT 
AGRA(UP)

UPPTCL

D  Annual Preventive 
maintenance and 
rrutine testing work 
on 400/220 kV 315 
>X  MVA ICT-3

07/Oct/2024 09:00 08/Oct/2024 17:00 PLANNED Approved 07-Oct-24 09:00 08-Oct-24 17:00

1017 RQ191902 OCC_223 stuup_sd TRANSFORMER 400/132 KV 200 
MVA ICT 3 AT 
MASOLI(UP)

UPPTCL

C TESTING OF TAN 
DELTA FOR ICT HV 
AND LV SIDE 400KV 
AND 132KV BUSHING

05/Oct/2024 11:00 05/Oct/2024 13:00 PLANNED Approved 05-Oct-24 11:00 05-Oct-24 13:00

1018 RQ190574 OCC_223 stuup_sd TRANSFORMER 400/132 KV 200 
MVA ICT 3 AT 
MAU(UP) UPPTCL

C Routine Testing and 
Maintenance Work.

05/Oct/2024 09:00 05/Oct/2024 18:00 PLANNED Approved 05-Oct-24 09:00 05-Oct-24 18:00



1019 RQ191990 OCC_223 stuup_sd TRANSFORMER 400/132 KV 200 
MVA ICT 3 AT 
NEHTAUR(UP)

UPPTCL

C As per request of EE 
Bijnor UPPTCL, 
Shutdown is 
proposed for 
maintenance works

05/Oct/2024 09:00 05/Oct/2024 18:00 PLANNED Approved 05-Oct-24 09:00 05-Oct-24 18:00

1020 RQ191900 OCC_223 stuup_sd TRANSFORMER 400/132 KV 200 
MVA ICT 1 AT 
MASOLI(UP)

UPPTCL

C TESTING OF TAN 
DELTA FOR ICT HV 
AND LV SIDE 400KV 
AND 132KV BUSHING

04/Oct/2024 13:30 04/Oct/2024 15:30 PLANNED Approved 04-Oct-24 13:30 04-Oct-24 15:30

1021 RQ191901 OCC_223 stuup_sd TRANSFORMER 400/132 KV 200 
MVA ICT 2 AT 
MASOLI(UP)

UPPTCL

C TESTING OF TAN 
DELTA FOR ICT HV 
AND LV SIDE 400KV 
AND 132KV BUSHING

04/Oct/2024 11:00 04/Oct/2024 13:00 PLANNED Approved 04-Oct-24 11:00 04-Oct-24 13:00

1022 RQ190590 OCC_223 stuup_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
UNNAO(UP)

UPPTCL

C The shutdown is 
required for routine 
testing and 
maintenance work.

04/Oct/2024 10:00 04/Oct/2024 16:00 PLANNED Approved 04-Oct-24 10:00 04-Oct-24 16:00

1023 RQ190596 OCC_223 stuup_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
BANDA(UP)

UPPTCL

D SHUTDOWN TAKEN 
FOR ROUTIEN 
MAINTENANCE AND 
TESTING OF ICT AND 
400/220 KV >X  BAY. 
SUPPLY WILL 
CONTINUE BY 315 
MVA II.

04/Oct/2024 09:00 05/Oct/2024 18:00 PLANNED Approved 04-Oct-24 09:00 05-Oct-24 18:00

1024 RQ190575 OCC_223 stuup_sd TRANSFORMER 400/132 KV 200 
MVA ICT 2 AT 
MAU(UP) UPPTCL

C Routine Testing and 
Maintenance Work.

04/Oct/2024 09:00 04/Oct/2024 18:00 PLANNED Approved 04-Oct-24 09:00 04-Oct-24 18:00

1025 RQ190757 OCC_223 stuup_sd TRANSFORMER 400/220 KV 315 
MVA ICT 3 AT 
BAREILLY(UP)

UPPTCL

D For preventive 
maintenance and 
testing along with 
replacement work of 
isolator of 220 kV 
Bus side

04/Oct/2024 08:00 04/Oct/2024 17:00 PLANNED Approved 04-Oct-24 08:00 04-Oct-24 17:00

1026 RQ190576 OCC_223 stuup_sd TRANSFORMER 400/132 KV 200 
MVA ICT 1 AT 
MAU(UP) UPPTCL

C Routine Testing and 
Maintenance Work.

03/Oct/2024 09:00 03/Oct/2024 18:00 PLANNED Approved 03-Oct-24 09:00 03-Oct-24 18:00

1027 RQ190662 OCC_223 stuup_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
RAMPUR_PRSTL 
(UP) UPPTCL

C SF6 GD Body 
replacement

03/Oct/2024 09:00 04/Oct/2024 17:30 PLANNED Approved 03-Oct-24 09:00 04-Oct-24 17:30 May be allowed subject to 
other ICT must be in service 
during shutdown

1028 RQ190581 OCC_223 stuup_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
AGRA(UP)

UPPTCL

D Annual Preventive 
maintenance work 
on 400/220 kV 500 
MVA ICT-1

03/Oct/2024 09:00 04/Oct/2024 17:00 PLANNED Approved 03-Oct-24 09:00 04-Oct-24 17:00

1029 RQ190759 OCC_223 stuup_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
BAREILLY(UP)

UPPTCL

D For preventive 
maintenance and 
testing  of 
transformer and 
other associated 
works along with 
pantograph Bus 2 
work

03/Oct/2024 08:00 03/Oct/2024 17:00 PLANNED Approved 03-Oct-24 08:00 03-Oct-24 17:00



1030 RQ190675 OCC_223 stuup_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT 
RAMPUR_PRSTL 
(UP) UPPTCL

C SF6 GD Body 
replacement

01/Oct/2024 09:00 02/Oct/2024 17:30 PLANNED Rejected May be duplicate entry

1031 RQ190758 OCC_223 stuup_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
BAREILLY(UP)

UPPTCL

D For preventive 
maintenance and 
testing  of 
transformer and 
other associated 
works along with 
panto graph bus 1 
work

01/Oct/2024 08:00 01/Oct/2024 17:00 PLANNED Approved 01-Oct-24 08:00 01-Oct-24 17:00

1032 RQ190673 OCC_223 sldcps_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
MUKTSAR(PS)

PSTCL

D General maintenance 
for nut-bolt 
tightening,cleaning 
and IR of 
equipments.

28/Oct/2024 09:00 28/Oct/2024 17:00 PLANNED Approved 28-Oct-24 09:00 28-Oct-24 17:00

1033 RQ190674 OCC_223 sldcps_sd TRANSFORMER 400/220 KV 500 
MVA ICT 3 AT 
RAJPURA(PS)

PSTCL

D Annual 
maintenance/protect
ion testing of ICT and 
its related 
equipments.

28/Oct/2024 09:00 28/Oct/2024 17:00 Shutdown 
required of 
ICT, ICT bays 
(HV, LV & Tie)

PLANNED Approved 28-Oct-24 09:00 28-Oct-24 17:00

1034 RQ190671 OCC_223 sldcps_sd TRANSFORMER 400/220 KV 500 
MVA ICT 3 AT 
RAJPURA(PS)

PSTCL

D Annual 
maintenance/protect
ion testing of ICT and 
its related 
equipments.

25/Oct/2024 09:00 25/Oct/2024 17:00 Shutdown 
required of 
ICT, ICT bays 
(HV, LV & Tie)

PLANNED Approved 25-Oct-24 09:00 25-Oct-24 17:00

1035 RQ190670 OCC_223 sldcps_sd TRANSFORMER 400/220 KV 500 
MVA ICT 3 AT 
MAKHU(PS)

PSTCL

D Nut bolt tightening 
of HV and LV 
Jumpers, cleaning of 
bushes,BMK,CTR 
Panel and C&R 
Panels

25/Oct/2024 08:00 25/Oct/2024 17:00 PLANNED Approved 25-Oct-24 08:00 25-Oct-24 17:00

1036 RQ190667 OCC_223 sldcps_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
MUKTSAR(PS)

PSTCL

D General maintenance 
for nut-bolt 
tightening,cleaning 
and IR of 
equipments.

22/Oct/2024 09:00 22/Oct/2024 17:00 PLANNED Approved 22-Oct-24 09:00 22-Oct-24 17:00

1037 RQ190666 OCC_223 sldcps_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
MAKHU(PS)

PSTCL

D Nut bolt tightening 
of HV and LV 
Jumpers, cleaning of 
bushes,BMK,CTR 
Panel and C&R 
Panels

18/Oct/2024 08:00 18/Oct/2024 17:00 PLANNED Approved 18-Oct-24 08:00 18-Oct-24 17:00

1038 RQ190665 OCC_223 sldcps_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
NAKODAR(PSG) PSTCL

D Periodic 
Maintenance 

16/Oct/2024 10:00 16/Oct/2024 16:00 PLANNED Approved 16-Oct-24 10:00 16-Oct-24 16:00

1039 RQ190649 OCC_223 sldcps_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
NAKODAR(PSG) PSTCL

D Periodic 
Maintenance 

07/Oct/2024 10:00 07/Oct/2024 16:00 PLANNED Approved 07-Oct-24 10:00 07-Oct-24 16:00

1040 RQ190650 OCC_223 sldcps_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
MAKHU(PS)

PSTCL

D Nut bolt tightening 
of HV and LV 
Jumpers, cleaning of 
bushes,BMK,CTR 
Panel and C&R 
Panels

07/Oct/2024 08:00 07/Oct/2024 17:00 PLANNED Approved 07-Oct-24 08:00 07-Oct-24 17:00



1041 RQ192086 OCC_223 sldchp_sd TRANSFORMER 400/220 KV 105 
MVA ICT 1 AT 
LAHAL HPPTCL

D Periodical testing 25/Oct/2024 09:00 25/Oct/2024 18:00 PLANNED Approved 25-Oct-24 09:00 25-Oct-24 18:00

1042 RQ192085 OCC_223 sldchp_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
LAHAL(HP) HPSEB

D Periodical testing 25/Oct/2024 09:00 25/Oct/2024 18:00 PLANNED Approved 25-Oct-24 09:00 25-Oct-24 18:00

1043 RQ192084 OCC_223 sldchp_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
LAHAL(HP) HPSEB

D Periodical testing 23/Oct/2024 09:00 23/Oct/2024 18:00 PLANNED Approved 23-Oct-24 09:00 23-Oct-24 18:00

1044 RQ192063 OCC_223 sldchp_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
GUMMA (HP) HPSEB

D Periodical testing 17/Oct/2024 09:00 17/Oct/2024 18:00 PLANNED Approved 17-Oct-24 09:00 17-Oct-24 18:00

1045 RQ192064 OCC_223 sldchp_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
GUMMA (HP) HPSEB

D Periodical testing 16/Oct/2024 09:00 16/Oct/2024 18:00 PLANNED Approved 16-Oct-24 09:00 16-Oct-24 18:00

1046 RQ191706 OCC_223 cpcc3_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
JAULJIVI (PG) POWER

GRID

D For application of  
insulation sleeve on 
33kV  jumpers of AIS 
section

23/Oct/2024 09:00 23/Oct/2024 18:00 PLANNED Approved 23-Oct-24 09:00 23-Oct-24 18:00

1047 RQ191705 OCC_223 cpcc3_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
JAULJIVI (PG) POWER

GRID

D For application of  
insulation sleeve on 
33kV  jumpers of AIS 
section

21/Oct/2024 09:00 21/Oct/2024 18:00 PLANNED Approved 21-Oct-24 09:00 21-Oct-24 18:00

1048 RQ191703 OCC_223 cpcc3_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
SOHAWAL(PG) POWER

GRID

D PRD scheme 
Updation & technical 
circular 
implementation

21/Oct/2024 09:00 21/Oct/2024 18:00 PLANNED Approved 21-Oct-24 09:00 21-Oct-24 18:00

1049 RQ191634 OCC_223 cpcc1_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
BHIWANI(PG)

POWER
GRID

D ICT AMP Work, Relay 
Testing.

12/Oct/2024 08:00 12/Oct/2024 18:00 PLANNED Approved 12-Oct-24 08:00 12-Oct-24 18:00

1050 RQ191704 OCC_223 cpcc3_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
FATEHPUR(PG)

POWER
GRID

D AMP and relay 
testing

11/Oct/2024 09:00 11/Oct/2024 18:00 PLANNED Approved 11-Oct-24 09:00 11-Oct-24 18:00

1051 RQ191707 OCC_223 cpcc3_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
AGRA(PG)

POWER
GRID

D For AMP work 08/Oct/2024 09:00 08/Oct/2024 18:00 PLANNED Approved 08-Oct-24 09:00 08-Oct-24 18:00

1052 RQ191727 OCC_223 cpcc3_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
GORAKHPUR(PG)

POWER
GRID

D AMP work 08/Oct/2024 09:00 08/Oct/2024 18:00 PLANNED Approved 08-Oct-24 09:00 08-Oct-24 18:00

1053 RQ191724 OCC_223 cpcc3_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
MAINPURI(PG)

POWER
GRID

D For Tan delta 
measurement of 
Bushings 

07/Oct/2024 10:00 07/Oct/2024 13:00 PLANNED Approved 07-Oct-24 10:00 07-Oct-24 13:00

1054 RQ191719 OCC_223 cpcc3_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
ALLAHABAD(PG)

POWER
GRID

D For AMP and LBB 
retrofittment work

07/Oct/2024 09:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 09:00 07-Oct-24 18:00

1055 RQ191720 OCC_223 cpcc3_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
ALLAHABAD(PG)

POWER
GRID

D For AMP and LBB 
retrofittment work

05/Oct/2024 09:00 05/Oct/2024 18:00 PLANNED Approved 05-Oct-24 09:00 05-Oct-24 18:00

1056 RQ191708 OCC_223 cpcc3_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
AGRA(PG)

POWER
GRID

D For AMP work 04/Oct/2024 09:00 04/Oct/2024 18:00 PLANNED Approved 04-Oct-24 09:00 04-Oct-24 18:00

1057 RQ191726 OCC_223 cpcc3_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
GORAKHPUR(PG)

POWER
GRID

D AMP work 04/Oct/2024 09:00 04/Oct/2024 18:00 PLANNED Approved 04-Oct-24 09:00 04-Oct-24 18:00

1058 RQ191702 OCC_223 cpcc3_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
SOHAWAL(PG)

POWER
GRID

D AMP work 03/Oct/2024 09:00 03/Oct/2024 18:00 PLANNED Approved 03-Oct-24 09:00 03-Oct-24 18:00



1059 RQ191245 OCC_223 sldcrs_sd TRANSFORMER 400/11 KV 80 
MVA ST 1 AT 
KAWAI 
SCTPS(APR) RRVPNL

D Annual maintenance 
and testing of Bay 
equipments

17/Oct/2024 08:00 17/Oct/2024 18:00 PLANNED Approved 17-Oct-24 08:00 17-Oct-24 18:00 May be given subject to real 
time grid conditions and no 
unit outage.

1060 RQ191243 OCC_223 sldcrs_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
JODHPUR(RS) RRVPNL

D Quaterly Preventive 
Maintenance and 
testing work.

16/Oct/2024 08:00 17/Oct/2024 18:00 PLANNED Approved 16-Oct-24 17:00 17-Oct-24 23:59 May be given from 1700 Hrs

1061 RQ191246 OCC_223 sldcrs_sd TRANSFORMER 400/11 KV 80 
MVA ST 2 AT 
KAWAI 
SCTPS(APR) RRVPNL

D Annual maintenance 
and testing of Bay 
equipments

15/Oct/2024 08:00 15/Oct/2024 18:00 PLANNED Approved 15-Oct-24 08:00 15-Oct-24 18:00 May be given subject to real 
time grid conditions and no 
unit outage.

1062 RQ191240 OCC_223 sldcrs_sd TRANSFORMER 400/220 KV 500 
MVA ICT 4 AT 
AKAL(RS)

RRVPNL

D Quarterly 
Maintenance and 
testing of 
equipments at 400 
KV GSS Akal

14/Oct/2024 14:00 15/Oct/2024 20:00 PLANNED Approved 14-Oct-24 14:00 15-Oct-24 20:00

1063 RQ191237 OCC_223 sldcrs_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
JODHPUR(RS) RRVPNL

D Quaterly Preventive 
Maintenance and 
testing work.

14/Oct/2024 08:00 15/Oct/2024 18:00 PLANNED Approved 14-Oct-24 17:00 15-Oct-24 23:59 May be given from 1700 Hrs

1064 RQ191236 OCC_223 sldcrs_sd TRANSFORMER 400/220 KV 315 
MVA ICT 3 AT 
AKAL(RS)

RRVPNL

D Quarterly 
Maintenance and 
testing of 
equipments at 400 
KV GSS Akal

11/Oct/2024 14:00 12/Oct/2024 20:00 PLANNED Approved 11-Oct-24 14:00 12-Oct-24 20:00

1065 RQ191242 OCC_223 sldcrs_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
BIKANER(RS) RRVPNL

D Routine 
Maintenance

08/Oct/2024 08:00 08/Oct/2024 18:00 PLANNED Approved 08-Oct-24 17:00 08-Oct-24 23:00 May be given from 1700 Hrs

1066 RQ191248 OCC_223 sldcrs_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT 
AKAL(RS)

RRVPNL

D Quarterly 
Maintenance and 
testing of 
equipments at 400 
KV GSS Akal

07/Oct/2024 14:00 08/Oct/2024 20:00 PLANNED Approved 07-Oct-24 14:00 08-Oct-24 20:00

1067 RQ191239 OCC_223 sldcrs_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
BIKANER(RS) RRVPNL

D Routine 
Maintenance

07/Oct/2024 08:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 17:00 07-Oct-24 23:00 May be given from 1700 Hrs

1068 RQ191247 OCC_223 sldcrs_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
AKAL(RS)

RRVPNL

D Quarterly 
Maintenance and 
testing of 
equipments at 400 
KV GSS Akal

02/Oct/2024 14:00 03/Oct/2024 20:00 PLANNED Approved 02-Oct-24 14:00 03-Oct-24 20:00

1069 RQ192028 OCC_223 sldcdv_sd TRANSFORMER 400/220 KV 315 
MVA ICT 5 AT 
BAWANA(DV)

DTL

C Overhauling and 
essential works as 
per OEM Manual and 
recommendations 
(AS PER SCOPE OF 
WORK) after 
completion of 10 
years life of SIEMENS 
make 315 MVA 
Power Transformers 
installed at 400 kV 
Substation, Bawana, 
DTL. 

15/Oct/2024 10:00 30/Oct/2024 17:00 PLANNED Approved 15-Oct-24 10:00 30-Oct-24 17:00 May be allowed subject to 
other ICts must be in service 
/Load to be managed by 
Delhi



1070 RQ192020 OCC_223 sldcdv_sd TRANSFORMER 400/220 KV 315 
MVA ICT 4 AT 
BAWANA(DV)

DTL

D Replace T clamp of 
Jack Bus  of 315 MVA 
ICT-6 towards 400kV 
side due damaged of 
T Clamps

14/Oct/2024 09:00 14/Oct/2024 17:00 PLANNED Approved 14-Oct-24 09:00 14-Oct-24 17:00

1071 RQ191091 OCC_223 sldcuk_sd TRANSFORMER 400/220 KV 315 
MVA ICT 2 AT 
SRINAGAR(UK) PTCUL

D Pre Deepawali 
Maintenance related 
work

15/Oct/2024 10:00 15/Oct/2024 17:00 PLANNED Approved 15-Oct-24 10:00 15-Oct-24 17:00

1072 RQ191093 OCC_223 sldcuk_sd TRANSFORMER 400/220 KV 315 
MVA ICT 1 AT 
SRINAGAR(UK) PTCUL

D Pre Deepawali 
Maintenance related 
work

13/Oct/2024 10:00 13/Oct/2024 17:00 PLANNED Approved 13-Oct-24 10:00 13-Oct-24 17:00

1073 RQ192102 OCC_223 singrauli_s
d

TRANSFORMER 400/132 KV 100 
MVA ICT 2 AT 
SINGRAULI(NT) NTPC

C LINE ISOLATOR 
REPLAEMENT

14/Oct/2024 08:00 21/Oct/2024 18:00 SHUTDOWN IS 
REQUIRED

PLANNED Approved 14-Oct-24 08:00 18-Oct-24 18:00 May be given subject to real 
time grid conditions/Other 
ICTs to be in service

1074 RQ192101 OCC_223 singrauli_s
d

TRANSFORMER 400/132 KV 100 
MVA ICT 1 AT 
SINGRAULI(NT) NTPC

C LINE ISOLATOR 
REPLAEMENT

01/Oct/2024 08:00 07/Oct/2024 18:00 SHUTDOWN IS 
REQUIRED

PLANNED Approved 01-Oct-24 08:00 05-Oct-24 18:00 May be given subject to real 
time grid conditions/Other 
ICTs to be in service

1075 RQ192039 OCC_223 indigrid_sd TRANSFORMER 400/220 KV 500 
MVA ICT 2 AT 
PRITHALA (GPTL)

GPTL

D AMP work 05/Oct/2024 08:00 05/Oct/2024 20:00 Manpower 
and Testing kit 
Movenment.; 
Shutdown 
required with 
Associated 
bays: 408 TIE 
BAY - 400 KV 
ALIGARH(PG)-
PRITHALA 
(GPTL) (NRSS 
XXIX) CKT-1 
AND 400/220 
KV 500 MVA 
ICT 2 AT 
PRITHALA 
(GPTL) AT 400 
KV PRITHALA 
(GPTL);409 
MAIN BAY - 
400/220 KV 
500 MVA ICT 2 
AT PRITHALA 
(GPTL) 
(GPTL);207 
MAIN BAY - 

PLANNED Approved 05-Oct-24 08:00 05-Oct-24 20:00



1076 RQ192036 OCC_223 indigrid_sd TRANSFORMER 400/220 KV 500 
MVA ICT 1 AT 
PRITHALA (GPTL)

GPTL

D AMP work 03/Oct/2024 08:00 03/Oct/2024 20:00 Manpower 
and Testing kit 
Movenment.; 
Shutdown 
required with 
Associated 
bays: 401 
MAIN BAY - 
400/220 KV 
500 MVA ICT 1 
AT PRITHALA 
(GPTL') 
(GPTL);402 TIE 
BAY - 400 KV 
KADARPUR -
PRITHALA 
(GPTL) CKT-1 
(GPTL) AND 
400/220 KV 
500 MVA ICT 1 
AT PRITHALA 
(GPTL) AT 400 
KV PRITHALA 
(GPTL) 
(GPTL);203 
MAIN BAY - 

PLANNED Approved 03-Oct-24 08:00 03-Oct-24 20:00

1077 RQ191709 OCC_223 cpcc3_sd TRANSFORMER 220/132 KV 100 
MVA ICT 1 AT 
RAEBAREILLY(PG) POWER

GRID

D AMP work 17/Oct/2024 08:00 17/Oct/2024 18:00 PLANNED Approved 17-Oct-24 08:00 17-Oct-24 18:00

1078 RQ191723 OCC_223 cpcc3_sd TRANSFORMER 220/132 KV 100 
MVA ICT 1 AT 
PITHORAGARH(P
G)

POWER
GRID

D AMP work 07/Oct/2024 09:00 07/Oct/2024 17:00 PLANNED Approved 07-Oct-24 09:00 07-Oct-24 17:00

1079 RQ191710 OCC_223 cpcc3_sd TRANSFORMER 220/132 KV 200 
MVA ICT 2 AT 
RAEBAREILLY(PG) POWER

GRID

D AMP work 05/Oct/2024 08:00 05/Oct/2024 18:00 PLANNED Approved 05-Oct-24 08:00 05-Oct-24 18:00

1080 RQ190730 OCC_223 cpcc2_sd TRANSFORMER 220/66 KV 50 
MVA ICT 2 AT 
KARGIL(PG)

D AMP work 04/Oct/2024 10:00 04/Oct/2024 16:00 Kindly 
approve.

PLANNED Approved 04-Oct-24 10:00 04-Oct-24 16:00

1081 RQ190729 OCC_223 cpcc2_sd TRANSFORMER 220/66 KV 50 
MVA ICT 1 AT 
KARGIL(PG)

D AMP work 03/Oct/2024 10:00 03/Oct/2024 16:00 Kindly 
approve.

PLANNED Approved 03-Oct-24 10:00 03-Oct-24 16:00

1082 RQ190728 OCC_223 cpcc2_sd TRANSFORMER 220/66 KV 50 
MVA ICT 1 AT 
DRASS(PG)

D AMP work 01/Oct/2024 10:00 01/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 01-Oct-24 10:00 01-Oct-24 18:00

1083 RQ190999 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV JAIPUR 
SOUTH(PG)-
SEZJAIPUR(RS) 
(RS) CKT-1

D AMP OF LINE 
EQUIPMENTS

31/Oct/2024 09:00 31/Oct/2024 17:00  PLANNED Approved 31-Oct-24 09:00 31-Oct-24 17:00

1084 RQ190998 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV JAIPUR 
SOUTH(PG)-
VATIKA(RS) (RS) 
CKT-2

D AMP OF LINE 
EQUIPMENTS

30/Oct/2024 09:00 30/Oct/2024 17:00  PLANNED Approved 30-Oct-24 09:00 30-Oct-24 17:00



1085 RQ190997 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV JAIPUR 
SOUTH(PG)-
VATIKA(RS) (RS) 
CKT-1

D AMP OF LINE 
EQUIPMENTS

29/Oct/2024 09:00 29/Oct/2024 17:00  PLANNED Approved 29-Oct-24 09:00 29-Oct-24 17:00

1086 RQ190840 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV DUNI(RS)-
JAIPUR 
SOUTH(PG) (RS) 
CKT-1

D AMP OF LINE  & 
MAIN BAY 
EQUIPMENTS

29/Oct/2024 09:00 29/Oct/2024 18:00  PLANNED Approved 29-Oct-24 09:00 29-Oct-24 18:00

1087 RQ190996 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV JAIPUR 
SOUTH(PG)-
CHAKSU(RS) (RS) 
CKT-1

D AMP OF LINE 
EQUIPMENTS

28/Oct/2024 09:00 28/Oct/2024 17:00  PLANNED Approved 28-Oct-24 09:00 28-Oct-24 17:00

1088 RQ190783 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
WAGOORA(PG)-
ZIANKOTE(JK) 
(PDD JK) CKT-1

D AMP OF LINE 
EQUIPMENTS

27/Oct/2024 09:00 27/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 27-Oct-24 09:00 27-Oct-24 18:00

1089 RQ190843 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHIWADI(PG)-
BHIWADI(RS) (RS) 
CKT-2

D Relay Retrofitting 
works

27/Oct/2024 09:00 27/Oct/2024 18:00 PLANNED Approved 27-Oct-24 09:00 27-Oct-24 18:00

1090 RQ190995 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV JAIPUR 
SOUTH(PG)-
GONER(RS) (RS) 
CKT-1

D AMP OF LINE 
EQUIPMENTS

26/Oct/2024 09:00 26/Oct/2024 17:00  PLANNED Approved 26-Oct-24 09:00 26-Oct-24 17:00

1091 RQ190845 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHIWADI(PG)-
MAU(HV) 
(HVPNL) CKT-1

D Jumper modification 
works

23/Oct/2024 09:00 23/Oct/2024 18:00 PLANNED Approved 23-Oct-24 09:00 23-Oct-24 18:00

1092 RQ190789 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
ABDULLAPUR(PG)-
RAILWAYHR(RLY) 
(HVPNL) CKT-2

D FOR YEARLY 
MAINTENANCE OF 
LINE BAY 
EQUIPMENTS

23/Oct/2024 08:00 23/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 23-Oct-24 08:00 23-Oct-24 18:00

1093 RQ190782 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
WAGOORA(PG)-
PAMPORE(PDD) 
(PG) CKT-2

D AMP OF LINE 
EQUIPMENTS

22/Oct/2024 09:00 22/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 22-Oct-24 09:00 22-Oct-24 18:00

1094 RQ190844 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHIWADI(PG)-
HSIIDC 
BAWAL(HV) 
(HVPNL) CKT-1

D Jumper modification 
works

22/Oct/2024 09:00 22/Oct/2024 18:00 PLANNED Approved 22-Oct-24 09:00 22-Oct-24 18:00

1095 RQ191256 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JALANDHAR(PG)-
KANJAL(PS) 
(PSTCL) CKT-2

D For AMP work 21/Oct/2024 10:00 21/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 21-Oct-24 10:00 21-Oct-24 18:00

1096 RQ191813 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
CHOWADHI (JK)-
GLADNI(PDD) 
(PDD JK) CKT-1

D For AMP of Line 
Equipments

21/Oct/2024 10:00 21/Oct/2024 16:00 Kindly 
approve.

PLANNED Approved 21-Oct-24 10:00 21-Oct-24 16:00

1097 RQ190903 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
FATEHGARH_II(P
G)-
ASER2PL_SL_FTH
G2_PG (ADANI 
SOLAR ENRGY RJ 
TWO PRIVATE 
LIMITED) CKT-1

D For AMP works 20/Oct/2024 15:00 21/Oct/2024 23:59 PLANNED Approved 20-Oct-24 19:00 21-Oct-24 23:59 May be given from 1900 Hrs



1098 RQ190895 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
FATEHGARH_II(P
G)-
RENEW_JHARKH
AND 3 
SL_FGARH_PG 
(RSEJ3PL) 
(RSEJ3PL) CKT-1

D For AMP works 20/Oct/2024 15:00 21/Oct/2024 23:59 PLANNED Approved 20-Oct-24 19:00 21-Oct-24 23:59 May be given from 1900 Hrs

1099 RQ190842 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHIWADI(PG)-
BHIWADI(RS) (RS) 
CKT-1

D Relay Retrofitting 
works

20/Oct/2024 09:00 20/Oct/2024 18:00 PLANNED Approved 20-Oct-24 09:00 20-Oct-24 18:00

1100 RQ190956 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV KAUL (HV)-
KURUKSHETRA(P
G) (HVPNL) CKT-2

D FOR AMP WORKS 
AND RELAY TESTING

20/Oct/2024 08:00 20/Oct/2024 18:00  PLANNED Approved 20-Oct-24 08:00 20-Oct-24 18:00

1101 RQ191255 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JALANDHAR(PG)-
KARTARPUR(PS) 
(PSTCL) CKT-2

D For AMP work 19/Oct/2024 10:00 19/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 19-Oct-24 10:00 19-Oct-24 18:00

1102 RQ190894 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
FATEHGARH_II(P
G)-RENEW 
SUNWAVE 
SL_FGRAH_PG 
(RSWPL) (RENEW 
SUN WAVE 
(RSWPL)) CKT-1

D For AMP works 18/Oct/2024 15:00 19/Oct/2024 23:59 PLANNED Approved 18-Oct-24 19:00 19-Oct-24 23:59 May be given from 1900 Hrs

1103 RQ191812 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
SALAL(NH)-
JAMMU(PDD) 
(PG) CKT-2

D For AMP of Line 
Equipments

18/Oct/2024 10:00 18/Oct/2024 16:00 Kindly 
approve.

PLANNED Approved 18-Oct-24 10:00 18-Oct-24 16:00

1104 RQ190808 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KISHENPUR(PG)-
SARNA(PS) (PG) 
CKT-2

D Rectification of S/D 
nature defects of the 
line

18/Oct/2024 09:00 18/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 18-Oct-24 09:00 18-Oct-24 18:00

1105 RQ190801 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
CHANDIGARH 
SEC-47 -
PANCHKULA (PG) 
CKT-1

D AMP of Line side 
equipments

17/Oct/2024 09:30 17/Oct/2024 17:30 Kindly 
approve.

PLANNED Approved 17-Oct-24 09:30 17-Oct-24 17:30

1106 RQ191824 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
LUDHIANA(PG)-
SAHNEWAL(PS) 
(PSTCL) CKT-2

D For Annual 
Maintenance works

17/Oct/2024 09:00 17/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 17-Oct-24 09:00 17-Oct-24 18:00

1107 RQ190807 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KISHENPUR(PG)-
SARNA(PS) (PG) 
CKT-1

D Rectification of S/D 
nature defects of the 
line

17/Oct/2024 09:00 17/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 17-Oct-24 09:00 17-Oct-24 18:00

1108 RQ190780 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
PATIALA(PG)-
ABLOWAL(PS) 
(PSTCL) CKT-1

D FOR LINE 
EQUIPMENTS AMP 
WORK & LINE 
DROPPER 
CONNECTOR 
REPLACEMENT

17/Oct/2024 09:00 17/Oct/2024 17:30 Kindly 
approve.

PLANNED Approved 17-Oct-24 09:00 17-Oct-24 17:30



1109 RQ190955 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV BASTARA 
(HV)-
KURUKSHETRA(P
G) (HVPNL) CKT-1

D FOR AMP WORKS 
AND RELAY TESTING

17/Oct/2024 08:00 17/Oct/2024 18:00  PLANNED Approved 17-Oct-24 08:00 17-Oct-24 18:00

1110 RQ190892 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
FATEHGARH_II(P
G)-DEVIKOT 
SL_FTGH2 
(NTPC_DEVIKOT) 
(NTPC_DEVIKOT) 
CKT-1

D For AMP works 16/Oct/2024 15:00 17/Oct/2024 23:59 PLANNED Approved 16-Oct-24 19:00 17-Oct-24 23:59 May be given from 1900 Hrs

1111 RQ191811 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
SALAL(NH)-
JAMMU(PDD) 
(PG) CKT-1

D For AMP of Line 
Equipments

16/Oct/2024 10:00 16/Oct/2024 16:00 Kindly 
approve.

PLANNED Approved 16-Oct-24 10:00 16-Oct-24 16:00

1112 RQ190800 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
RAWLI(HV)-
PANCHKULA(PG) 
(HVPNL) CKT-2

D AMP of Line side 
equipments

16/Oct/2024 09:30 16/Oct/2024 17:30 Kindly 
approve.

PLANNED Approved 16-Oct-24 09:30 16-Oct-24 17:30

1113 RQ191823 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
LUDHIANA(PG)-
SAHNEWAL(PS) 
(PSTCL) CKT-1

D For Annual 
Maintenance works

16/Oct/2024 09:00 16/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 16-Oct-24 09:00 16-Oct-24 18:00

1114 RQ190779 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
PATIALA(PG)-
NABHA(PS) 
(PSTCL) CKT-2

D FOR LINE 
EQUIPMENTS AMP 
WORK & LINE 
DROPPER 
CONNECTOR 
REPLACEMENT

16/Oct/2024 09:00 16/Oct/2024 17:30 Kindly 
approve.

PLANNED Approved 16-Oct-24 09:00 16-Oct-24 17:30

1115 RQ190860 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV DUNI(RS)-
JAIPUR 
SOUTH(PG) (RS) 
CKT-1

C TBC CIRCUIT WIRING 
CHECKING

16/Oct/2024 09:00 18/Oct/2024 17:00 TBC WIRING 
CHECKING 
AND TBC 
ISOLATOR 
ALIGNEMNT 
CHECKING 
AND SHIFTING

PLANNED Approved 16-Oct-24 09:00 18-Oct-24 17:00 May be allowed subject to 
Rajasthan consent

1116 RQ190962 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
RATANGARH(RS)-
SIKAR(PG) (PG) 
CKT-2

D For AMP work 16/Oct/2024 08:00 16/Oct/2024 18:00 PLANNED Approved 16-Oct-24 08:00 16-Oct-24 18:00

1117 RQ191801 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
PHOZAL(HP)-
NALLAGARH(PG) 
(ADHPL) CKT-1

D S/D required for 
reinstallation of 
aviation globules 
after OPGW works

16/Oct/2024 07:00 31/Oct/2024 18:00 Under 
construction 
head. Kindly 
approve.

PLANNED Rejected AD hydro denied consent. 
Deferred to next occ.

1118 RQ191800 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV AD 
HYDRO(AD)-
NALLAGARH(PG) 
(ADHPL) CKT-1

D S/D required for 
reinstallation of 
aviation globules 
after OPGW works

16/Oct/2024 07:00 31/Oct/2024 18:00 Under 
construction 
head. Kindly 
approve.

PLANNED Rejected AD hydro denied consent. 
Deferred to next occ.

1119 RQ190897 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV RENEW 
SUNBRIGHT 
SL_FGARH_PG 
(RSBPL)-
FATEHGARH_II(P
G) (RENEW SUN 
BRIGHT (RSBPL)) 
CKT-1

D For AMP works 15/Oct/2024 15:00 16/Oct/2024 23:59 PLANNED Approved 15-Oct-24 19:00 16-Oct-24 23:59 May be given from 1900 Hrs



1120 RQ191822 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
LUDHIANA(PG)-
LALTOKALAN(PS) 
(PSTCL) CKT-2

D For Annual 
Maintenance works

15/Oct/2024 09:00 15/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 15-Oct-24 09:00 15-Oct-24 18:00

1121 RQ190778 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
PATIALA(PG)-
NABHA(PS) 
(PSTCL) CKT-1

D FOR LINE 
EQUIPMENTS AMP 
WORK & LINE 
DROPPER 
CONNECTOR 
REPLACEMENT

15/Oct/2024 09:00 15/Oct/2024 17:30 Kindly 
approve.

PLANNED Approved 15-Oct-24 09:00 15-Oct-24 17:30

1122 RQ190827 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
FARIDABAD SEC-
58 (HV)-
FARIDABAD(NT) 
(PG) CKT-2

D To attend SD nature 
defects

15/Oct/2024 09:00 15/Oct/2024 18:00 A/R relay in 
non-auto 
mode required 
other ckt 
220 KV 
FARIDABAD(N
T)-
SAMAYPUR(BB
) (PG) CKT-1 
during S/D of 
ckt #2

PLANNED Approved 15-Oct-24 09:00 15-Oct-24 18:00

1123 RQ190954 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KURUKSHETRA(P
G)-
SALEMPUR(HV) 
(HVPNL) CKT-2

D FOR AMP WORKS 
AND RELAY TESTING

15/Oct/2024 08:00 15/Oct/2024 18:00  PLANNED Approved 15-Oct-24 08:00 15-Oct-24 18:00

1124 RQ191810 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
SAMBA(PG)-
BISHNAH(JK) 
(PDD JK) CKT-1

D For AMP of Line 
Equipments

14/Oct/2024 10:00 14/Oct/2024 16:00 Kindly 
approve.

PLANNED Approved 14-Oct-24 10:00 14-Oct-24 16:00

1125 RQ191821 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
LUDHIANA(PG)-
LALTOKALAN(PS) 
(PSTCL) CKT-1

D For Annual 
Maintenance works

14/Oct/2024 09:00 14/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 14-Oct-24 09:00 14-Oct-24 18:00

1126 RQ190861 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHILWARA(RS)-
KANKROLI(PG) 
(RS) CKT-1

D AMP of line bay 
equipments

14/Oct/2024 09:00 14/Oct/2024 17:00 PLANNED Approved 14-Oct-24 09:00 14-Oct-24 17:00

1127 RQ190859 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV JAIPUR 
SOUTH(PG)-
SEZJAIPUR(RS) 
(RS) CKT-1

C TBC CIRCUIT WIRING 
CHECKING

13/Oct/2024 09:00 15/Oct/2024 17:00 TBC WIRING 
CHECKING 
AND TBC 
ISOLATOR 
ALIGNEMNT 
CHECKING 
AND SHIFTING

PLANNED Approved 13-Oct-24 09:00 15-Oct-24 17:00 May be allowed subject to 
Rajasthan consent

1128 RQ190960 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV SIKAR(RS)-
SIKAR(PG) (PG) 
CKT-2

D For AMP work 13/Oct/2024 08:00 13/Oct/2024 18:00 PLANNED Approved 13-Oct-24 08:00 13-Oct-24 18:00

1129 RQ190805 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
MOGA(PG)-
MOGAN(PS) 
(PSTCL) CKT-3

D For Bus Bar Relay 
testing of 220 kV bus-
2 after modification 
on 13.10.2024

13/Oct/2024 08:00 13/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 13-Oct-24 08:00 13-Oct-24 18:00

1130 RQ191820 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
DANDHARIKALAN
I(PS)-
LUDHIANA(PG) 
(PSTCL) CKT-2

D For Annual 
Maintenance works

11/Oct/2024 09:00 11/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 11-Oct-24 09:00 11-Oct-24 18:00



1131 RQ190806 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
FATEHABAD(PG)-
BHUNA(HV) 
(HVPNL) CKT-1

D AMP of Line side 
equipments

11/Oct/2024 09:00 11/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 11-Oct-24 09:00 11-Oct-24 18:00

1132 RQ190804 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
MOGA(PG)-
MOGAN(PS) 
(PSTCL) CKT-1

D For Bus Bar Relay 
testing of 220 kV Bus-
1 after modification 
on 11.10.2024

11/Oct/2024 08:00 11/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 11-Oct-24 08:00 11-Oct-24 18:00

1133 RQ190809 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
SARNA(PS)-
DASUYA(PS) (PG) 
CKT-1

D To replace B-Phase 
Flash over Polymer 
Insulator of 220KV 
Sarna Dasuya 
Transmission line Ckt-
I.

10/Oct/2024 09:00 10/Oct/2024 13:00 Kindly 
approve.

PLANNED Approved 10-Oct-24 09:00 10-Oct-24 13:00

1134 RQ190858 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV JAIPUR 
SOUTH(PG)-
VATIKA(RS) (RS) 
CKT-2

C TBC CIRCUIT WIRING 
CHECKING

10/Oct/2024 09:00 12/Oct/2024 17:00 TBC WIRING 
CHECKING 
AND TBC 
ISOLATOR 
ALIGNEMNT 
CHECKING 
AND SHIFTING

PLANNED Approved 10-Oct-24 09:00 12-Oct-24 17:00 May be allowed subject to 
Rajasthan consent

1135 RQ190953 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV KAUL (HV)-
KURUKSHETRA(P
G) (HVPNL) CKT-1

D FOR AMP WORKS 
AND RELAY TESTING

10/Oct/2024 08:00 10/Oct/2024 18:00  PLANNED Approved 10-Oct-24 08:00 10-Oct-24 18:00

1136 RQ191809 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
SAMBA(PG)-
CHOWADHI (JK) 
(PDD JK) CKT-1

D For AMP of Line 
Equipments

09/Oct/2024 10:00 09/Oct/2024 16:00 Kindly 
approve.

PLANNED Approved 09-Oct-24 10:00 09-Oct-24 16:00

1137 RQ191819 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JAGRAON(PS)-
LUDHIANA(PG) 
(PSTCL) CKT-1

D For Annual 
Maintenance works

09/Oct/2024 09:00 09/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 09-Oct-24 09:00 09-Oct-24 18:00

1138 RQ190959 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV SIKAR(RS)-
SIKAR(PG) (PG) 
CKT-1

D For AMP work 09/Oct/2024 08:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 08:00 09-Oct-24 18:00

1139 RQ190826 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
FARIDABAD(NT)-
SAMAYPUR(BB) 
(PG) CKT-1

D To attend SD nature 
defects

08/Oct/2024 09:00 08/Oct/2024 18:00 A/R relay in 
non-auto 
mode required 
other ckt 220 
KV FARIDABAD 
SEC-58 (HV)-
FARIDABAD(N
T) (PG) CKT-2
during S/D of 
ckt #1

PLANNED Approved 08-Oct-24 09:00 08-Oct-24 18:00

1140 RQ190961 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
RATANGARH(RS)-
SIKAR(PG) (PG) 
CKT-1

D For AMP work 08/Oct/2024 08:00 08/Oct/2024 18:00 PLANNED Approved 08-Oct-24 08:00 08-Oct-24 18:00

1141 RQ190952 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KURUKSHETRA(P
G)-PEHOWA(HV) 
(HVPNL) CKT-1

D FOR AMP WORKS 
AND RELAY TESTING

08/Oct/2024 08:00 08/Oct/2024 18:00  PLANNED Approved 08-Oct-24 08:00 08-Oct-24 18:00



1142 RQ190857 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV JAIPUR 
SOUTH(PG)-
VATIKA(RS) (RS) 
CKT-1

C TBC CIRCUIT WIRING 
CHECKING

07/Oct/2024 09:00 09/Oct/2024 17:00 TBC WIRING 
CHECKING 
AND TBC 
ISOLATOR 
ALIGNEMNT 
CHECKING 
AND SHIFTING

PLANNED Approved 07-Oct-24 09:00 09-Oct-24 17:00 May be allowed subject to 
Rajasthan consent

1143 RQ190891 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
FATEHGARH_II(P
G)-ASEJOL_HB 
FTGH2 (ASEJOL) 
(ASEJOL) CKT-2

D For AMP works 05/Oct/2024 15:00 06/Oct/2024 23:59 PLANNED Approved 05-Oct-24 19:00 06-Oct-24 23:59 May be given from 1900 Hrs

1144 RQ191224 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KISHENPUR(PG)-
BARN(JK) (PDD 
JK) CKT-1

D For stringing of 
400KV Kishtwar 
Kishenpur line at 
Kishenpur S/S end, 
power line crossings 
of existing lines are 
being encountered in 
different spans. 
Shutdown is required 
to carryout stringing 
of under 
construction 
Kishtwar-Kishenpur 
line in the span of 
5/0 to 6/0.

05/Oct/2024 08:00 19/Oct/2024 18:00 Under 
construction 
head. Kindly 
approve.

PLANNED Approved 05-Oct-24 08:00 19-Oct-24 18:00 May be allowed subject to 
J&K consent/Load to be 
managed by JK/ shutdown 
may be postponed after JK 
Election & Dussehara. 
Powergrid informed they 
would avail s/d on daily basis.

1145 RQ191225 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KISHENPUR(PG)-
BARN(JK) (PDD 
JK) CKT-2

D For stringing of 
400KV Kishtwar 
Kishenpur line at 
Kishenpur S/S end, 
power line crossings 
of existing lines are 
being encountered in 
different spans. 
Shutdown is required 
to carryout stringing 
of under 
construction 
Kishtwar-Kishenpur 
line in the span of 
5/0 to 6/0.

05/Oct/2024 08:00 19/Oct/2024 18:00 Under 
construction 
head. Kindly 
approve.

PLANNED Approved 05-Oct-24 08:00 19-Oct-24 18:00 May be allowed subject to 
J&K consent/Load to be 
managed by JK/ shutdown 
may be postponed after JK 
Election & Dussehara. 
Powergrid informed they 
would avail s/d on daily basis.

1146 RQ191226 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KISHENPUR(PG)-
SALAL(NH) (PG) 
CKT-1

D For stringing of 
400KV Kishtwar 
Kishenpur line at 
Kishenpur S/S end, 
power line crossings 
of existing lines are 
being encountered in 
different spans. 
Shutdown is required 
to carryout stringing 
of under 
construction 
Kishtwar-Kishenpur 
line in the span of 
5/0 to 6/0.

05/Oct/2024 08:00 19/Oct/2024 18:00 Under 
construction 
head. Kindly 
approve.

PLANNED Approved 05-Oct-24 08:00 19-Oct-24 18:00 May be allowed subject to 
J&K consent/Load to be 
managed by JK/ shutdown 
may be postponed after JK 
Election & Dussehara. 
Powergrid informed they 
would avail s/d on daily basis.



1147 RQ191227 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KISHENPUR(PG)-
SALAL(NH) (PG) 
CKT-2

D For stringing of 
400KV Kishtwar 
Kishenpur line at 
Kishenpur S/S end, 
power line crossings 
of existing lines are 
being encountered in 
different spans. 
Shutdown is required 
to carryout stringing 
of under 
construction 
Kishtwar-Kishenpur 
line in the span of 
5/0 to 6/0.

05/Oct/2024 08:00 19/Oct/2024 18:00 Under 
construction 
head. Kindly 
approve.

PLANNED Approved 05-Oct-24 08:00 19-Oct-24 18:00 May be allowed subject to 
J&K consent/Load to be 
managed by JK/ shutdown 
may be postponed after JK 
Election & Dussehara. 
Powergrid informed they 
would avail s/d on daily basis.

1148 RQ190803 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JESSORE(HP)-
PONG(BB) (PG) 
CKT-1

D Repalcement of 
Control & Relay 
Panel under Add 
Cap_Petition No. 
712/TT/2020 at Pong 
end. 

04/Oct/2024 10:00 05/Oct/2024 18:00 Under 
construction 
head. Kindly 
approve.

PLANNED Approved 04-Oct-24 10:00 05-Oct-24 18:00

1149 RQ191806 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
HIRANAGAR(PDD
)-SARNA(PS) (PG) 
CKT-1

D FOR AMP WORKS OF 
LINE & BAY 
EQUIPMENTS

04/Oct/2024 10:00 04/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 04-Oct-24 10:00 04-Oct-24 18:00

1150 RQ190856 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV JAIPUR 
SOUTH(PG)-
CHAKSU(RS) (RS) 
CKT-1

C TBC CIRCUIT WIRING 
CHECKING

04/Oct/2024 09:00 06/Oct/2024 17:00 TBC WIRING 
CHECKING 
AND TBC 
ISOLATOR 
ALIGNEMNT 
CHECKING 
AND SHIFTING

PLANNED Approved 04-Oct-24 09:00 06-Oct-24 17:00 May be allowed subject to 
Rajasthan consent

1151 RQ190951 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KURUKSHETRA(P
G)-
SALEMPUR(HV) 
(HVPNL) CKT-1

D FOR AMP WORKS 
AND RELAY TESTING

04/Oct/2024 08:00 04/Oct/2024 18:00  PLANNED Approved 04-Oct-24 08:00 04-Oct-24 18:00

1152 RQ190890 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
FATEHGARH_II(P
G)-ASEJOL_HB 
FTGH2 (ASEJOL) 
(ASEJOL) CKT-1

D For AMP works 03/Oct/2024 15:00 04/Oct/2024 23:59 PLANNED Approved 03-Oct-24 19:00 04-Oct-24 23:59 May be given from 1900 Hrs

1153 RQ191004 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
SAHARANPUR(PG
)-SARSAWAN(UP) 
(UP) CKT-2

D AMP Work of Line 
Bay

03/Oct/2024 09:00 03/Oct/2024 18:00 PLANNED Approved 03-Oct-24 09:00 03-Oct-24 18:00

1154 RQ190788 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
ABDULLAPUR(PG)-
TEPLA(HV) 
(HVPNL) CKT-1

D FOR YEARLY 
MAINTENANCE OF 
LINE BAY 
EQUIPMENTS 

03/Oct/2024 08:00 03/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 03-Oct-24 08:00 03-Oct-24 18:00

1155 RQ190889 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
FATEHGARH_II(P
G)-AHEJOL PSS 
HB_FGRAH_PG 
(AHEJOL) 
(AHEJOL) CKT-2

D For commissioning of 
N-1 400/220 kV ICT 
under SS 101 
package 

01/Oct/2024 15:00 07/Oct/2024 23:59 PLANNED Approved 01-Oct-24 19:00 07-Oct-24 23:59 May be given from 1900 Hrs



1156 RQ190886 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
FATEHGARH_II(P
G)-AHEJ2L PSS 
HB_FGRAH_PG 
(AHEJ2L) 
(AHEJ2L) CKT-1

D For commissioning of 
N-1 400/220 kV ICT 
under SS 101 
package 

01/Oct/2024 15:00 07/Oct/2024 23:59 PLANNED Approved 01-Oct-24 19:00 07-Oct-24 23:59 May be given from 1900 Hrs

1157 RQ190888 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
FATEHGARH_II(P
G)-AHEJOL PSS 
HB_FGRAH_PG 
(AHEJOL) 
(AHEJOL) CKT-1

D For commissioning of 
N-1 400/220 kV ICT 
under SS 101 
package 

01/Oct/2024 15:00 07/Oct/2024 23:59 PLANNED Approved 01-Oct-24 19:00 07-Oct-24 23:59 May be given from 1900 Hrs

1158 RQ190887 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
FATEHGARH_II(P
G)-AHEJ3L PSS 
HB_FGRAH_PG 
(AHEJ3L) 
(AHEJ3L) CKT-1

D For commissioning of 
N-1 400/220 kV ICT 
under SS 101 
package 

01/Oct/2024 15:00 07/Oct/2024 23:59 PLANNED Approved 01-Oct-24 19:00 07-Oct-24 23:59 May be given from 1900 Hrs

1159 RQ190896 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV RENEW 
SOLARURJA 
SL_FGARH_PG 
(RSUPL)-
FATEHGARH_II(P
G) (RENEW 
SOLAR URJA 
(RSUPL)) CKT-1

D For commissioning of 
N-1 400/220 kV ICT 
under SS 101 
package 

01/Oct/2024 15:00 07/Oct/2024 23:59 PLANNED Approved 01-Oct-24 19:00 07-Oct-24 23:59 May be given from 1900 Hrs

1160 RQ190893 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
FATEHGARH_II(P
G)-EDEN 
SL_FGRAH_PG 
(ERCPL) (EDEN 
(ERCPL)) CKT-1

D For commissioning of 
N-1 400/220 kV ICT 
under SS 101 
package 

01/Oct/2024 15:00 07/Oct/2024 23:59 PLANNED Approved 01-Oct-24 19:00 07-Oct-24 23:59 May be given from 1900 Hrs

1161 RQ190802 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BAIRASIUL(NH)-
PONG(BB) (PG) 
CKT-1

D Repalcement of 
Control & Relay 
Panel under Add 
Cap_Petition No. 
712/TT/2020 at Pong 
end. 

01/Oct/2024 10:00 02/Oct/2024 18:00 Under 
construction 
head. Kindly 
approve.

PLANNED Approved 01-Oct-24 10:00 02-Oct-24 18:00

1162 RQ191805 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
SARNA(PS)-
DASUYA(PS) (PG) 
CKT-2

D FOR AMP WORKS OF 
LINE & BAY 
EQUIPMENTS

01/Oct/2024 10:00 01/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 01-Oct-24 10:00 01-Oct-24 18:00

1163 RQ191005 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHIWADI(PG)-
MAU(HV) 
(HVPNL) CKT-1

C FOR NCRTC 
DIVERSION WORK

01/Oct/2024 09:00 10/Oct/2024 18:30 OWNER - 
HVPNL  Both 
lines and 
should be 
shutdown 
simultaneously

PLANNED Rejected Haryana denied consent 

1164 RQ191006 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHIWADI(PG)-
HSIIDC 
BAWAL(HV) 
(HVPNL) CKT-1

C FOR NCRTC 
DIVERSION WORK

01/Oct/2024 09:00 10/Oct/2024 18:30 OWNER - 
HVPNL  Both 
lines and 
should be 
shutdown 
simultaneously

PLANNED Rejected Haryana denied consent 



1165 RQ190855 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV JAIPUR 
SOUTH(PG)-
GONER(RS) (RS) 
CKT-1

C TBC CIRCUIT WIRING 
CHECKING

01/Oct/2024 09:00 03/Oct/2024 17:00 TBC WIRING 
CHECKING 
AND TBC 
ISOLATOR 
ALIGNEMNT 
CHECKING 
AND SHIFTING

PLANNED Approved 01-Oct-24 09:00 03-Oct-24 17:00 May be allowed subject to 
Rajasthan consent

1166 RQ190965 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
RAPS_C(NP)-
ANTA(NT) (PG) 
CKT-1

C NHAI DIVERSION 
WORK

01/Oct/2024 08:00 10/Oct/2024 18:00 Timely 
requirement of 
S/D subject to 
readiness 
provided by 
the exceuting 
agency

PLANNED Rejected Confirmation from NHAI is 
not received by Powergrid. 
Approved in multiple times in 
previous OCC but never 
availed

1167 RQ190774 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BAIRASIUL(NH)-
JESSORE(HP) (PG) 
CKT-1

D Rectification of 
broken strand of 
OPGW between span 
78-79.

01/Oct/2024 08:00 01/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 01-Oct-24 08:00 01-Oct-24 18:00

1168 RQ190967 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV ANTA(NT)-
BHILWARA(RS) 
(PG) CKT-2

C  NHAI DIVERSION 
WORK By KOTA 

01/Oct/2024 08:00 10/Oct/2024 18:00 Timely 
requirement of 
S/D subject to 
readiness 
provided by 
the exceuting 
agency

PLANNED Rejected Confirmation from NHAI is 
not received by Powergrid. 
Approved in multiple times in 
previous OCC but never 
availed

1169 RQ190966 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV ANTA(NT)-
BHILWARA(RS) 
(PG) CKT-1

C  NHAI DIVERSION 
WORK By KOTA 

01/Oct/2024 08:00 10/Oct/2024 18:00 Timely 
requirement of 
S/D subject to 
readiness 
provided by 
the exceuting 
agency

PLANNED Rejected Confirmation from NHAI is 
not received by Powergrid. 
Approved in multiple times in 
previous OCC but never 
availed

1170 RQ191799 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
PHOZAL(HP)-
NALLAGARH(PG) 
(ADHPL) CKT-1

D S/D required for 
reinstallation of 
aviation globules 
after OPGW works

01/Oct/2024 07:00 15/Oct/2024 18:00 Under 
construction 
head. Kindly 
approve.

PLANNED Rejected AD hydro denied consent. 
Deferred to next occ.

1171 RQ191798 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV AD 
HYDRO(AD)-
NALLAGARH(PG) 
(ADHPL) CKT-1

D S/D required for 
reinstallation of 
aviation globules 
after OPGW works

01/Oct/2024 07:00 15/Oct/2024 18:00 Under 
construction 
head. Kindly 
approve.

PLANNED Rejected AD hydro denied consent. 
Deferred to next occ.

1172 RQ191061 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
GANGUWAL(BB)-
GOBINDGARH(PS
) (BB) CKT-2

BBMB

D Tightning of jumpers 
,Tree Cutting  and 
ground Mtc.etc From 
tower no   201 to 
212.

30/Oct/2024 10:00 30/Oct/2024 17:00 PLANNED Approved 30-Oct-24 10:00 30-Oct-24 17:00

1173 RQ191911 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV PONG(BB)-
DASUYA(PS) 
(BBMB) CKT-2

BBMB

D  Yearly Mtc. of S/Stn. 
Equipment 

30/Oct/2024 08:00 30/Oct/2024 18:00 PLANNED Approved 30-Oct-24 08:00 30-Oct-24 18:00

1174 RQ191060 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
GANGUWAL(BB)-
GOBINDGARH(PS
) (BB) CKT-2

BBMB

D Tightning of jumpers 
,Tree Cutting  and 
ground Mtc.etc From 
tower no   186 to 
200.

29/Oct/2024 10:00 29/Oct/2024 17:00 PLANNED Approved 29-Oct-24 10:00 29-Oct-24 17:00

1175 RQ191941 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHAKRA_L-
GANGUWAL (BB) 
CKT-3 BBMB

D Yearly mtc. 29/Oct/2024 08:00 29/Oct/2024 18:00 PLANNED Approved 29-Oct-24 08:00 29-Oct-24 18:00



1176 RQ191059 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
GANGUWAL(BB)-
GOBINDGARH(PS
) (BB) CKT-2

BBMB

D Tightning of jumpers 
,Tree Cutting  and 
ground Mtc.etc From 
tower no  168 to 
185.

28/Oct/2024 10:00 28/Oct/2024 17:00 PLANNED Approved 28-Oct-24 10:00 28-Oct-24 17:00

1177 RQ191056 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
GANGUWAL(BB)-
GOBINDGARH(PS
) (BB) CKT-2

BBMB

D Tightning of jumpers 
,Tree Cutting  and 
ground Mtc.etc From 
tower no  161 to 
167.

26/Oct/2024 10:00 26/Oct/2024 17:00 PLANNED Approved 26-Oct-24 10:00 26-Oct-24 17:00

1178 RQ191966 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BALLABHGARH-
CHARKHI DADRI 
(BB) CKT-1 BBMB

D Yearly mtc. 26/Oct/2024 08:00 26/Oct/2024 18:00 PLANNED Approved 26-Oct-24 08:00 26-Oct-24 18:00

1179 RQ191996 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JALANDHAR(BB)-
JAMSHER(PS) 
(BB) CKT-2 BBMB

D Yearly Maintenance 
of Sub-Station 
equipment

26/Oct/2024 08:00 26/Oct/2024 18:00 PLANNED Approved 26-Oct-24 08:00 26-Oct-24 18:00

1180 RQ191055 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
GANGUWAL(BB)-
GOBINDGARH(PS
) (BB) CKT-2

BBMB

D Tightning of jumpers 
,Tree Cutting  and 
ground Mtc.etc From 
tower no  146 to 
160.

25/Oct/2024 10:00 25/Oct/2024 17:00 PLANNED Approved 25-Oct-24 10:00 25-Oct-24 17:00

1181 RQ191965 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV BHIWANI-
CHARKHI DADRI 
(BB) CKT-4 BBMB

D Yearly mtc. 25/Oct/2024 08:00 25/Oct/2024 18:00 PLANNED Approved 25-Oct-24 08:00 25-Oct-24 18:00

1182 RQ191964 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV CHARKHI 
DADRI-
SAMAYPUR (BB) 
CKT-1 BBMB

D Yearly mtc. 25/Oct/2024 08:00 25/Oct/2024 18:00 PLANNED Approved 25-Oct-24 08:00 25-Oct-24 18:00

1183 RQ191940 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHAKRA_L-
GANGUWAL (BB) 
CKT-2 BBMB

D  Yearly Mtc. 25/Oct/2024 08:00 25/Oct/2024 18:00 PLANNED Approved 25-Oct-24 08:00 25-Oct-24 18:00

1184 RQ191052 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
GANGUWAL(BB)-
GOBINDGARH(PS
) (BB) CKT-2

BBMB

D Tightning of jumpers 
,Tree Cutting  and 
ground Mtc.etc From 
tower no   132 to 
145.

24/Oct/2024 10:00 24/Oct/2024 17:00 PLANNED Approved 24-Oct-24 10:00 24-Oct-24 17:00

1185 RQ191938 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHATINDA (PS)-
LEHRAMOHABBA
T(PS) (BBMB) CKT-
1 BBMB

D Maintenance of Line 24/Oct/2024 08:00 24/Oct/2024 18:00 PLANNED Approved 24-Oct-24 08:00 24-Oct-24 18:00

1186 RQ191936 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV BHIWANI-
CHARKHI DADRI 
(BB) CKT-1 BBMB

D Pre foggy mtc. Of line 24/Oct/2024 08:00 24/Oct/2024 18:00 PLANNED Approved 24-Oct-24 08:00 24-Oct-24 18:00

1187 RQ191051 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
GANGUWAL(BB)-
GOBINDGARH(PS
) (BB) CKT-2

BBMB

D Tightning of jumpers 
,Tree Cutting  and 
ground Mtc.etc From 
tower no   118 to 
131.

23/Oct/2024 10:00 23/Oct/2024 17:00 PLANNED Approved 23-Oct-24 10:00 23-Oct-24 17:00

1188 RQ191939 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHAKRA_L-
GANGUWAL (BB) 
CKT-1 BBMB

D Yearly mtc. 23/Oct/2024 08:00 23/Oct/2024 18:00 PLANNED Approved 23-Oct-24 08:00 23-Oct-24 18:00



1189 RQ191926 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JAMALPUR(BB)-
SANGRUR(PS) 
(BB) CKT-2 BBMB

D Pre Winter half 
Yearly  Mtc. of 
transmission line

23/Oct/2024 08:00 25/Oct/2024 18:00 PLANNED Approved 23-Oct-24 08:00 25-Oct-24 18:00

1190 RQ191693 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV CHARKHI 
DADRI(BB)-
KHETRI(RS) (BB) 
CKT-2 BBMB

D For Line patroling & 
Tree trimming 

23/Oct/2024 08:00 23/Oct/2024 18:00 PLANNED Approved 23-Oct-24 08:00 23-Oct-24 18:00

1191 RQ191050 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
GANGUWAL(BB)-
GOBINDGARH(PS
) (BB) CKT-2

BBMB

D Tightning of jumpers 
,Tree Cutting  and 
ground Mtc.etc From 
tower no  101 to 117 
.

22/Oct/2024 10:00 22/Oct/2024 17:00 PLANNED Approved 22-Oct-24 10:00 22-Oct-24 17:00

1192 RQ191692 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV CHARKHI 
DADRI(BB)-
KHETRI(RS) (BB) 
CKT-1 BBMB

D For Line patroling & 
Tree trimming 

22/Oct/2024 08:00 22/Oct/2024 18:00 PLANNED Approved 22-Oct-24 08:00 22-Oct-24 18:00

1193 RQ191047 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
GANGUWAL(BB)-
GOBINDGARH(PS
) (BB) CKT-2 BBMB

D Tightning of jumpers 
,Tree Cutting  and 
ground Mtc.etc From 
tower no  91 to 100.

21/Oct/2024 10:00 21/Oct/2024 17:00 PLANNED Approved 21-Oct-24 10:00 21-Oct-24 17:00

1194 RQ191961 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BALLABHGARH-
SAMAYPUR (BB) 
CKT-3 BBMB

D  Yearly Mtc. 21/Oct/2024 08:00 21/Oct/2024 18:00 PLANNED Approved 21-Oct-24 08:00 21-Oct-24 18:00

1195 RQ191046 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
GANGUWAL(BB)-
GOBINDGARH(PS
) (BB) CKT-2 BBMB

D Tightning of jumpers 
,Tree Cutting  and 
ground Mtc.etc From 
tower no  86 to 90.

19/Oct/2024 10:00 19/Oct/2024 17:00 PLANNED Approved 19-Oct-24 10:00 19-Oct-24 17:00

1196 RQ191995 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JALANDHAR(BB)-
JAMSHER(PS) 
(BB) CKT-1 BBMB

D Yearly Maintenance 
of Sub-Station 
equipment

19/Oct/2024 08:00 19/Oct/2024 18:00 PLANNED Approved 19-Oct-24 08:00 19-Oct-24 18:00

1197 RQ191925 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JAMALPUR(BB)-
SANGRUR(PS) 
(BB) CKT-1 BBMB

D Yearly Maintenance 
of Sub-Station 
equipment

19/Oct/2024 08:00 21/Oct/2024 18:00 PLANNED Approved 19-Oct-24 08:00 21-Oct-24 18:00

1198 RQ191043 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
GANGUWAL(BB)-
GOBINDGARH(PS
) (BB) CKT-2 BBMB

D Tightning of jumpers 
,Tree Cutting  and 
ground Mtc.etc From 
tower no  81 to 85.

18/Oct/2024 10:00 18/Oct/2024 17:00 PLANNED Approved 18-Oct-24 10:00 18-Oct-24 17:00

1199 RQ191962 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV CHARKHI 
DADRI-
SAMAYPUR (BB) 
CKT-1 BBMB

D Yearly mtc 18/Oct/2024 08:00 18/Oct/2024 18:00 PLANNED Approved 18-Oct-24 08:00 18-Oct-24 18:00

1200 RQ191958 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
HISSAR(BB)-
HISSAR IA(HV) 
(BBMB) CKT-2 BBMB

D Yearly mtc. 18/Oct/2024 08:00 18/Oct/2024 18:00 PLANNED Approved 18-Oct-24 08:00 18-Oct-24 18:00

1201 RQ191960 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BALLABHGARH-
SAMAYPUR (BB) 
CKT-2 BBMB

D Yearly mtc. 18/Oct/2024 08:00 18/Oct/2024 18:00 PLANNED Approved 18-Oct-24 08:00 18-Oct-24 18:00

1202 RQ191998 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JALANDHAR-
JAMALPUR (BB) 
CKT-2 BBMB

D Yearly Maintenance 
of Sub-Station 
equipment

18/Oct/2024 08:00 18/Oct/2024 18:00 PLANNED Approved 18-Oct-24 08:00 18-Oct-24 18:00



1203 RQ191042 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV PONG(BB)-
DASUYA(PS) 
(BBMB) CKT-1

BBMB

D Patrolling of line 
alongwith Tree 
trimming and Jumper 
tightening

17/Oct/2024 09:00 17/Oct/2024 17:00 PLANNED Approved 17-Oct-24 09:00 17-Oct-24 17:00

1204 RQ191030 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
GANGUWAL(BB)-
GOBINDGARH(PS
) (BB) CKT-2 BBMB

D Tightning of jumpers 
,Tree Cutting  and 
ground Mtc.etc From 
tower no 74 to 80 .

16/Oct/2024 10:00 16/Oct/2024 17:00 PLANNED Approved 16-Oct-24 10:00 16-Oct-24 17:00

1205 RQ191029 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
GANGUWAL(BB)-
GOBINDGARH(PS
) (BB) CKT-2 BBMB

D Tightning of jumpers 
,Tree Cutting  and 
ground Mtc.etc From 
tower no  62 to 73.

15/Oct/2024 10:00 15/Oct/2024 17:00 PLANNED Approved 15-Oct-24 10:00 15-Oct-24 17:00

1206 RQ191909 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
DASUYA(PS)-
JALANDHAR(BB) 
(BBMB) CKT-2 BBMB

D  Yearly Mtc. of S/Stn. 
Equipment 

15/Oct/2024 08:00 15/Oct/2024 18:00 PLANNED Approved 15-Oct-24 08:00 15-Oct-24 18:00

1207 RQ191945 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
GANGUWAL-
JAMALPUR (BB) 
CKT-2 BBMB

D Yearly Maintenance 
of Sub-Station 
equipment

15/Oct/2024 08:00 15/Oct/2024 18:00 PLANNED Approved 15-Oct-24 08:00 15-Oct-24 18:00

1208 RQ191024 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
GANGUWAL(BB)-
GOBINDGARH(PS
) (BB) CKT-2 BBMB

D Tightning of jumpers 
,Tree Cutting  and 
ground Mtc.etc From 
tower no  44 to 61.

14/Oct/2024 10:00 14/Oct/2024 17:00 PLANNED Approved 14-Oct-24 10:00 14-Oct-24 17:00

1209 RQ191956 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
HISSAR(BB)-
HISSAR IA(HV) 
(BBMB) CKT-2 BBMB

D Yearly mtc. 14/Oct/2024 08:00 14/Oct/2024 18:00 PLANNED Approved 14-Oct-24 08:00 14-Oct-24 18:00

1210 RQ191963 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BALLABHGARH-
CHARKHI DADRI 
(BB) CKT-1 BBMB

D Yearly mtc. 14/Oct/2024 08:00 14/Oct/2024 18:00 PLANNED Approved 14-Oct-24 08:00 14-Oct-24 18:00

1211 RQ191947 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JAGADHARI-
KURUKSHETRA 
(BB) CKT-1 BBMB

D Pre winter mtc. of 
line & sub station

14/Oct/2024 08:00 15/Oct/2024 18:00 PLANNED Approved 14-Oct-24 08:00 15-Oct-24 18:00

1212 RQ191023 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
GANGUWAL(BB)-
GOBINDGARH(PS
) (BB) CKT-2 BBMB

D Tightning of jumpers 
,Tree Cutting  and 
ground Mtc.etc From 
tower no  31 to 43.

11/Oct/2024 10:00 11/Oct/2024 17:00 PLANNED Approved 11-Oct-24 10:00 11-Oct-24 17:00

1213 RQ191022 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
GANGUWAL(BB)-
GOBINDGARH(PS
) (BB) CKT-2 BBMB

D Tightning of jumpers 
,Tree Cutting  and 
ground Mtc.etc From 
tower no  21 to 30.

10/Oct/2024 10:00 10/Oct/2024 17:00 PLANNED Approved 10-Oct-24 10:00 10-Oct-24 17:00

1214 RQ191920 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV PANIPAT-
KURUKSHETRA 
(BB) CKT-1 BBMB

D Half yearly mtc 10/Oct/2024 08:00 10/Oct/2024 18:00 PLANNED Approved 10-Oct-24 08:00 10-Oct-24 18:00

1215 RQ191937 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV BHIWANI-
HISSAR (BB) CKT-
2 BBMB

D Pre foggy mtc. Of line 10/Oct/2024 08:00 10/Oct/2024 18:00 PLANNED Approved 10-Oct-24 08:00 10-Oct-24 18:00

1216 RQ191944 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
GANGUWAL-
JAMALPUR (BB) 
CKT-1 BBMB

D Yearly Maintenance 
of Sub-Station 
equipment

10/Oct/2024 08:00 10/Oct/2024 18:00 PLANNED Approved 10-Oct-24 08:00 10-Oct-24 18:00



1217 RQ191686 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
HISSAR(BB)-
CHIRAWA(RS) 
(BB) CKT-1

BBMB

D For  2nd frequency  
maintenance  work 
of 220 KV Chirawa- 
Hisar line & bay at 
220 KV GSS Chirawa 

10/Oct/2024 08:00 10/Oct/2024 18:00 PLANNED Approved 10-Oct-24 08:00 10-Oct-24 18:00

1218 RQ191019 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
GANGUWAL(BB)-
GOBINDGARH(PS
) (BB) CKT-2 BBMB

D Tightning of jumpers 
,Tree Cutting  and 
ground Mtc.etc From 
tower no   11 to 20.

09/Oct/2024 10:00 09/Oct/2024 17:00 PLANNED Approved 09-Oct-24 10:00 09-Oct-24 17:00

1219 RQ191919 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV PANIPAT-
DHULKOTE (BB) 
CKT-2 BBMB

D Half yearly mtc 09/Oct/2024 08:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 08:00 09-Oct-24 18:00

1220 RQ191924 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV HISSAR-
SANGRUR (BB) 
CKT-2 BBMB

D Pre foggy mtc. Of line 09/Oct/2024 08:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 08:00 09-Oct-24 18:00

1221 RQ191017 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
GANGUWAL(BB)-
GOBINDGARH(PS
) (BB) CKT-2 BBMB

D Tightning of jumpers 
,Tree Cutting  and 
ground Mtc.etc From 
tower no  01 to 10 .

08/Oct/2024 10:00 08/Oct/2024 17:00 PLANNED Approved 08-Oct-24 10:00 08-Oct-24 17:00

1222 RQ191921 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BARNALA(PS)-
SANGRUR(BB) 
(BBMB) CKT-1 BBMB

D Mtc. of Line 08/Oct/2024 08:00 08/Oct/2024 18:00 PLANNED Approved 08-Oct-24 08:00 08-Oct-24 18:00

1223 RQ191915 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
PANIPAT(BB)-
NARELA(DV) 
(BBMB) CKT-3 BBMB

D Half yearly mtc 07/Oct/2024 08:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 08:00 07-Oct-24 18:00

1224 RQ191946 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
GANGUWAL-
JAGADHARI (BB) 
CKT-1 BBMB

D Pre winter mtc. of 
line.

07/Oct/2024 08:00 08/Oct/2024 18:00 PLANNED Approved 07-Oct-24 08:00 08-Oct-24 18:00

1225 RQ191910 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV PONG(BB)-
DASUYA(PS) 
(BBMB) CKT-1

BBMB

D General mtc and 
testing of CTs.

07/Oct/2024 08:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 08:00 07-Oct-24 18:00

1226 RQ191918 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV PANIPAT-
DHULKOTE (BB) 
CKT-1 BBMB

D Half yearly mtc 05/Oct/2024 08:00 05/Oct/2024 18:00 PLANNED Approved 05-Oct-24 08:00 05-Oct-24 18:00

1227 RQ191912 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JALANDHAR-
PONG (BB) CKT-1 BBMB

D  Yearly Mtc. of S/Stn. 
Equipment 

04/Oct/2024 08:00 04/Oct/2024 18:00 PLANNED Approved 06-Oct-24 08:00 06-Oct-24 18:00 Shutdown date may be 
revised to 06.10.2024 as per 
BBMB request

1228 RQ191914 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV DEHAR-
GANGUWAL (BB) 
CKT-1 BBMB

D Replacement of CVT 
Red Phase with new 
one

04/Oct/2024 08:00 04/Oct/2024 18:00 PLANNED Approved 04-Oct-24 08:00 04-Oct-24 18:00

1229 RQ191997 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JALANDHAR-
JAMALPUR (BB) 
CKT-1 BBMB

D Yearly Maintenance 
of Sub-Station 
equipment

01/Oct/2024 08:00 01/Oct/2024 18:00 PLANNED Approved 01-Oct-24 08:00 01-Oct-24 18:00

1230 RQ191063 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHAKRA_R(BB)-
MAHILPUR(PS) 
(PS) CKT-1 PSTCL

D Patrolling of line 
alongwith Tree 
trimming and Jumper 
tightening

30/Oct/2024 09:00 30/Oct/2024 17:00 PLANNED Approved 30-Oct-24 09:00 30-Oct-24 17:00

1231 RQ191865 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
MOGA(PG)-
AJITWAL(PS) 
(PSTCL) CKT-1 PSTCL

D Tree cutting and 
Jumper tightening 
TN 20 to 40

29/Oct/2024 08:00 29/Oct/2024 18:00 PLANNED Approved 29-Oct-24 08:00 29-Oct-24 18:00



1232 RQ191864 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
DANDHARIKALAN
I(PS)-
LUDHIANA(PG) 
(PSTCL) CKT-2 PSTCL

D Periodic 
Maintenance 

22/Oct/2024 10:00 22/Oct/2024 16:00 PLANNED Approved 22-Oct-24 10:00 22-Oct-24 16:00

1233 RQ191863 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
DANDHARIKALAN
I(PS)-
LUDHIANA(PG) 
(PSTCL) CKT-2 PSTCL

D Tree cutting and 
Jumper tightening 
TN 40 to 55

19/Oct/2024 10:00 19/Oct/2024 16:00 PLANNED Approved 19-Oct-24 10:00 19-Oct-24 16:00

1234 RQ191028 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
LUDHIANA(PG)-
SAHNEWAL(PS) 
(PSTCL) CKT-1 PSTCL

D Tree cutting and 
Jumper tightening 
TN 240 to 260

15/Oct/2024 10:00 15/Oct/2024 16:00 PLANNED Approved 15-Oct-24 10:00 15-Oct-24 16:00

1235 RQ191942 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JAMALPUR(BB)-
DANDHARIKALAN
I(PS) (PSTCL) CKT-
1 PSTCL

D Maintenance of Sub-
Station Equiments

13/Oct/2024 08:00 13/Oct/2024 18:00 PLANNED Approved 13-Oct-24 08:00 13-Oct-24 18:00

1236 RQ191943 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JAMALPUR(BB)-
DANDHARIKALAN
I(PS) (PSTCL) CKT-
2 PSTCL

D Maintenance of Sub-
Station Equiments

11/Oct/2024 08:00 11/Oct/2024 18:00 PLANNED Approved 11-Oct-24 08:00 11-Oct-24 18:00

1237 RQ191020 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BHAKRA_R(BB)-
MAHILPUR(PS) 
(PS) CKT-2 PSTCL

D Patrolling of line 
alongwith Tree 
trimming and Jumper 
tightening

10/Oct/2024 09:00 10/Oct/2024 17:00 PLANNED Approved 10-Oct-24 09:00 10-Oct-24 17:00

1238 RQ191994 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JALANDHAR(BB)-
BUTARI(PS) 
(PSTCL) CKT-1 PSTCL

D Yearly Maintenance 
of Sub-Station 
equipment

10/Oct/2024 08:00 10/Oct/2024 18:00 PLANNED Approved 10-Oct-24 08:00 10-Oct-24 18:00

1239 RQ191922 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BARNALA(BB)-
LEHRAMOHABBA
T(PS) (PSTCL) CKT-
1 PSTCL

D Mtc. of Line 09/Oct/2024 08:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 08:00 09-Oct-24 18:00

1240 RQ191908 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JALANDHAR(BB)-
ALAWALPUR(PS) 
(PSTCL) CKT-1 PSTCL

D  Yearly Mtc. of S/Stn. 
Equipment 

09/Oct/2024 08:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 08:00 09-Oct-24 18:00

1241 RQ191018 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
NALLAGARH(PG)-
MOHALI(PS) (PS) 
CKT-2

PSTCL

D Tightening of nut 
bolts of jumpers, and 
cleaning of Disc 
insulators of T.no 
176 to 183 and s/s 
gantry

08/Oct/2024 10:00 08/Oct/2024 17:00 PLANNED Approved 08-Oct-24 10:00 08-Oct-24 17:00

1242 RQ191102 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JAMALPUR(BB)-
DANDHARIKALAN
I(PS) (PSTCL) CKT-
2 PSTCL

D Tree cutting and 
Jumper tightening 
TN 1 to 16

04/Oct/2024 10:00 04/Oct/2024 16:00 PLANNED Approved 04-Oct-24 10:00 04-Oct-24 16:00

1243 RQ191013 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
NALLAGARH(PG)-
MOHALI(PS) (PS) 
CKT-1

PSTCL

D Tightening of nut 
bolts of jumpers, and 
cleaning of Disc 
insulators of T.no 
176 to 183 and s/s 
gantry

04/Oct/2024 10:00 04/Oct/2024 17:00 TL Ropar PLANNED Approved 04-Oct-24 10:00 04-Oct-24 17:00



1244 RQ191100 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JAMALPUR(BB)-
DANDHARIKALAN
I(PS) (PSTCL) CKT-
1 PSTCL

D Tree cutting and 
Jumper tightening 
TN 1 to 16

01/Oct/2024 10:00 01/Oct/2024 16:00 PLANNED Approved 01-Oct-24 10:00 01-Oct-24 16:00

1245 RQ191010 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
MOGA(PG)-
MOGAN(PS) 
(PSTCL) CKT-4 PSTCL

D Jumper Tightening of 
Tower No. 01 to 03.

01/Oct/2024 10:00 01/Oct/2024 16:00 PLANNED Approved 01-Oct-24 10:00 01-Oct-24 16:00

1246 RQ191448 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
GRIANPSS_BIK2_(
AMPLUS)-
BIKANER_2 
(PBTSL) (GRIAN 
ENERGY PRIVATE 
LIMITED) CKT-1

GRIAN 
ENERGY 
PRIVATE 
LIMITED

D Bay Extension Work 25/Oct/2024 17:00 28/Oct/2024 23:00 PLANNED Approved 25-Oct-24 19:00 28-Oct-24 23:00 May be given from 1900 Hrs

1247 RQ191691 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV BASSI(PG)-
DAUSA(RS) (PG) 
CKT-2

POWER
GRID

D Quarterly 
Maintenance

25/Oct/2024 08:00 25/Oct/2024 18:00 PLANNED Approved 25-Oct-24 08:00 25-Oct-24 18:00

1248 RQ191690 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV BASSI(PG)-
DAUSA(RS) (PG) 
CKT-1

POWER
GRID

D Quarterly 
Maintenance

24/Oct/2024 08:00 24/Oct/2024 18:00 PLANNED Approved 24-Oct-24 08:00 24-Oct-24 18:00

1249 RQ191928 OCC_223 sldcjk_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
SALAL(NH)-
JAMMU(PDD) 
(PG) CKT-2

POWER
GRID

D Preventive 
maintenance works 
including 
replacement of worn 
out jumpers / 
droppers and allied 
clamps etc

20/Oct/2024 07:00 20/Oct/2024 12:00 30-50 MW 
load may be 
shifted and fed 
from the sister 
220 KV grids 
subject to real 
time loading 
and availability 
of power from 
these grids. 
Rest 200 Nl\lJ 
load shall be 
affected.

PLANNED Approved 20-Oct-24 07:00 20-Oct-24 12:00

1250 RQ191927 OCC_223 sldcjk_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
SALAL(NH)-
JAMMU(PDD) 
(PG) CKT-1

POWER
GRID

D Preventive 
maintenance works 
including 
replacement of worn 
out jumpers / 
droppers and allied 
clamps etc

20/Oct/2024 07:00 20/Oct/2024 12:00 30-50 MW 
load may be 
shifted and fed 
from the sister 
220 KV grids 
subject to real 
time loading 
and availability 
of power from 
these grids. 
Rest 200 Nl\lJ 
load shall be 
affected.

PLANNED Approved 20-Oct-24 07:00 20-Oct-24 12:00

1251 RQ191095 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KANPUR(PG)-
MAINPURI(UP) 
(PG) CKT-1

POWER
GRID

D AMP of Line bay 
equipment 

19/Oct/2024 09:00 19/Oct/2024 18:00 PLANNED Approved 19-Oct-24 09:00 19-Oct-24 18:00



1252 RQ191682 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
SAWAIMADHOPU
R(RS)-DAUSA(RS) 
(PG) CKT-1 POWER

GRID

D Quarterly 
Maintenance

18/Oct/2024 08:00 18/Oct/2024 18:00 PLANNED Approved 18-Oct-24 08:00 18-Oct-24 18:00

1253 RQ191688 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
LALSOTE(RS)-
DAUSA(RS) (PG) 
CKT-1

POWER
GRID

D Installation of Piolet 
string in Lalsot-Anta 
Towers

17/Oct/2024 09:00 17/Oct/2024 18:00 PLANNED Approved 17-Oct-24 09:00 17-Oct-24 18:00

1254 RQ191689 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV ANTA(NT)-
LALSOTE(RS) (PG) 
CKT-1

POWER
GRID

D Installation of Piolet 
string in Lalsot-Anta 
Towers

17/Oct/2024 09:00 17/Oct/2024 18:00 PLANNED Approved 17-Oct-24 09:00 17-Oct-24 18:00

1255 RQ191090 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KANPUR(PG)-
KANPURNAUBAS
TA(UP) (PG) CKT-
1

POWER
GRID

D AMP of Line bay 
equipment

16/Oct/2024 08:00 16/Oct/2024 18:00 PLANNED Approved 16-Oct-24 08:00 16-Oct-24 18:00

1256 RQ191955 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
FARIDABAD SEC-
58 (HV)-
SAMAYPUR(BB) 
(PG) CKT-2

POWER
GRID

D  Yearly Mtc. 14/Oct/2024 08:00 14/Oct/2024 18:00 PLANNED Approved 14-Oct-24 08:00 14-Oct-24 18:00

1257 RQ191041 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV JAULJIVI 
(PG)-
DHAULIGANGA(N
H) (PG) CKT-2

POWER
GRID

D AMP and relay 
testing

14/Oct/2024 08:00 14/Oct/2024 18:00 PLANNED Approved 14-Oct-24 08:00 14-Oct-24 18:00

1258 RQ192099 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KANPUR(PG)-
UNCHAHAR(NT) 
(PG) CKT-2

POWER
GRID

D Maintenance work 
related to winter 
preparedness 

13/Oct/2024 08:00 13/Oct/2024 18:00 PLANNED Approved 13-Oct-24 08:00 13-Oct-24 18:00

1259 RQ191040 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV JAULJIVI 
(PG)-
DHAULIGANGA(N
H) (PG) CKT-1

POWER
GRID

D AMP and relay 
testing

11/Oct/2024 08:00 11/Oct/2024 18:00 PLANNED Approved 11-Oct-24 08:00 11-Oct-24 18:00

1260 RQ191083 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KANPUR(PG)-
UNCHAHAR(NT) 
(PG) CKT-3

POWER
GRID

D For modification in 
mutual 
compensation 
scheme (s/d of ckt-3 
& 4 required 
simultaneously)

11/Oct/2024 08:00 11/Oct/2024 18:00 PLANNED Approved 11-Oct-24 08:00 11-Oct-24 18:00

1261 RQ191084 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KANPUR(PG)-
UNCHAHAR(NT) 
(PG) CKT-4

POWER
GRID

D For modification in 
mutual 
compensation 
scheme (s/d of ckt-3 
& 4 required 
simultaneously)

11/Oct/2024 08:00 11/Oct/2024 18:00 PLANNED Approved 11-Oct-24 08:00 11-Oct-24 18:00

1262 RQ191081 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KANPUR(PG)-
UNCHAHAR(NT) 
(PG) CKT-1

POWER
GRID

D For modification in 
mutual 
compensation 
scheme (s/d of ckt-1 
& 2 required 
simultaneously)

10/Oct/2024 08:00 10/Oct/2024 18:00 PLANNED Approved 10-Oct-24 08:00 10-Oct-24 18:00

1263 RQ191082 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KANPUR(PG)-
UNCHAHAR(NT) 
(PG) CKT-2

POWER
GRID

D For modification in 
mutual 
compensation 
scheme (s/d of ckt-1 
& 2 required 
simultaneously)

10/Oct/2024 08:00 10/Oct/2024 18:00 PLANNED Approved 10-Oct-24 08:00 10-Oct-24 18:00



1264 RQ191687 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV INDIRA 
NAGAR(RS)-
HEERAPURA(RS) 
(PG) CKT-1

POWER
GRID

D Quarterly 
maintenance and 
testing of Bay 
Equipment 

09/Oct/2024 17:00 09/Oct/2024 22:00 PLANNED Approved 09-Oct-24 17:00 09-Oct-24 22:00

1265 RQ192067 OCC_223 sldchp_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
HAMIRPUR(PG)-
NEHRIAN(HP) 
(PG) CKT-2

POWER
GRID

D Parodical  testing & 
maintenance of 
feeders  

08/Oct/2024 15:30 08/Oct/2024 17:00 PLANNED Approved 08-Oct-24 15:30 08-Oct-24 17:00

1266 RQ192066 OCC_223 sldchp_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
HAMIRPUR(PG)-
NEHRIAN(HP) 
(PG) CKT-1

POWER
GRID

D Parodical  testing & 
maintenance of 
feeders  

08/Oct/2024 14:00 08/Oct/2024 15:30 PLANNED Approved 08-Oct-24 14:00 08-Oct-24 15:30

1267 RQ192069 OCC_223 sldchp_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JALANDHAR(PG)-
NEHRIAN(HP) 
(PG) CKT-2

POWER
GRID

D Parodical  testing & 
maintenance of 
feeders  

08/Oct/2024 11:30 08/Oct/2024 13:00 PLANNED Approved 08-Oct-24 11:30 08-Oct-24 13:00

1268 RQ192068 OCC_223 sldchp_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
JALANDHAR(PG)-
NEHRIAN(HP) 
(PG) CKT-1

POWER
GRID

D Parodical  testing & 
maintenance of 
feeders  

08/Oct/2024 10:00 08/Oct/2024 11:30 PLANNED Approved 08-Oct-24 10:00 08-Oct-24 11:30

1269 RQ191199 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
ALLAHABAD(PG)-
JHUSI(UP) (PG) 
CKT-1

POWER
GRID

D LBB retrofittment 
work

03/Oct/2024 09:00 03/Oct/2024 18:00 PLANNED Approved 03-Oct-24 09:00 03-Oct-24 18:00

1270 RQ191034 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
PITHORAGARH-
JAULJIVI  (PG) CKT-
1

POWER
GRID

D AMP and relay 
testing

03/Oct/2024 08:00 03/Oct/2024 18:00 PLANNED Approved 03-Oct-24 08:00 03-Oct-24 18:00

1271 RQ191198 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
ALLAHABAD(PG)-
ALLAHABADREW
AROAD(UP) (PG) 
CKT-2

POWER
GRID

D For LBB retrofittment 
Work 

02/Oct/2024 09:00 02/Oct/2024 18:00 PLANNED Approved 02-Oct-24 09:00 02-Oct-24 18:00

1272 RQ191035 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
PITHORAGARH-
JAULJIVI  (PG) CKT-
2

POWER
GRID

D AMP and relay 
testing 

01/Oct/2024 09:00 01/Oct/2024 18:00 PLANNED Approved 01-Oct-24 09:00 01-Oct-24 18:00

1273 RQ191197 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
ALLAHABAD(PG)-
ALLAHABADREW
AROAD(UP) (PG) 
CKT-1

POWER
GRID

D For LBB retrofittment 
Work 

01/Oct/2024 09:00 01/Oct/2024 18:00 PLANNED Approved 01-Oct-24 09:00 01-Oct-24 18:00

1274 RQ191917 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
PANIPAT(BB)-
CHAJPUR(HV) 
(HVPNL) CKT-2 HVPNL

D Half yearly mtc 24/Oct/2024 08:00 24/Oct/2024 18:00 PLANNED Approved 24-Oct-24 08:00 24-Oct-24 18:00

1275 RQ191916 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
PANIPAT(BB)-
CHAJPUR(HV) 
(HVPNL) CKT-1 HVPNL

D Half Yearly  Mtc.. 23/Oct/2024 08:00 23/Oct/2024 18:00 PLANNED Approved 23-Oct-24 08:00 23-Oct-24 18:00

1276 RQ191959 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
HISSAR(BB)-
HISSAR IA(HV) 
(HVPNL) CKT-1 HVPNL

D  Yearly Mtc. 18/Oct/2024 08:00 18/Oct/2024 18:00 PLANNED Approved 18-Oct-24 08:00 18-Oct-24 18:00

1277 RQ191957 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
HISSAR(BB)-
HISSAR IA(HV) 
(HVPNL) CKT-1 HVPNL

D  Yearly Mtc. 14/Oct/2024 08:00 14/Oct/2024 18:00 PLANNED Approved 14-Oct-24 08:00 14-Oct-24 18:00



1278 RQ191600 OCC_223 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
HISSAR(PG)-
FATEHABAD(HV) 
(HVPNL) CKT-1

HVPNL

D Non-auto Mode. The 
work of the laying of 
the OPGW(64KM 
approx.) on the said 
line has been 
awarded to the turn 
key contractor i.e. 
M/s M/S Jain 
Brothers Barara. The 
work is being 
executed under 
supervision of  TS 
Division Hisar. The 
firm has requested to 
avail the shut down 
on daily basis for a 
period  from 
23.09.2024 to 
06.11.2024 on Daily 
basis.

01/Oct/2024 09:00 06/Nov/2024 18:00 PLANNED Approved 23-Sep-24 09:00 06-Nov-24 18:00

1279 RQ191601 OCC_223 sldchr_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
HISSAR(PG)-
FATEHABAD(HV) 
(HVPNL) CKT-2

HVPNL

D Non-auto Mode. The 
work of the laying of 
the OPGW(64KM 
approx.) on the said 
line has been 
awarded to the turn 
key contractor i.e. 
M/s M/S Jain 
Brothers Barara. The 
work is being 
executed under 
supervision of  TS 
Division Hisar. The 
firm has requested to 
avail the shut down 
on daily basis for a 
period  from 
23.09.2024 to 
06.11.2024 on Daily 
basis.

01/Oct/2024 09:00 06/Nov/2024 18:00 PLANNED Approved 23-Sep-24 09:00 06-Nov-24 18:00

1280 RQ192073 OCC_223 sldchp_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BUDHIL(LB)-
LAHAL(HP) 
(HPSEB) CKT-1 HPSEB

D Periodical testing 23/Oct/2024 09:00 23/Oct/2024 18:00 PLANNED Approved 23-Oct-24 09:00 23-Oct-24 18:00

1281 RQ192071 OCC_223 sldchp_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
BUDHIL(LB)-
LAHAL(HP) 
(HPSEB) CKT-1 HPSEB

D Periodical testing 22/Oct/2024 09:00 22/Oct/2024 18:00 PLANNED Approved 22-Oct-24 09:00 22-Oct-24 18:00

1282 RQ190719 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
SOHAWAL(PG)-
BAHRAICH(UP) 
(UP) CKT-1 UPPTCL

D For Relay Testing 23/Oct/2024 09:00 23/Oct/2024 18:00 PLANNED Approved 23-Oct-24 09:00 23-Oct-24 18:00

1283 RQ190717 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
SOHAWAL(PG)-
GONDA(UP) (UP) 
CKT-1 UPPTCL

D For Relay Testing 22/Oct/2024 09:00 22/Oct/2024 18:00 PLANNED Approved 22-Oct-24 09:00 22-Oct-24 18:00



1284 RQ191088 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KANPUR(PG)-
SIKANDRA(UP) 
(UP) CKT-1 UPPTCL

D AMP work 15/Oct/2024 08:00 15/Oct/2024 18:00 PLANNED Approved 15-Oct-24 08:00 15-Oct-24 18:00

1285 RQ191033 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
FATEHPUR(PG)-
FATEHPUR(UP) 
(UP) CKT-2 UPPTCL

D AMP and relay 
testing

09/Oct/2024 09:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 09:00 09-Oct-24 18:00

1286 RQ190753 OCC_223 stuup_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
PANTNAGAR(UK)-
BAREILLY(UP) 
(UP) CKT-1

UPPTCL

D For preventive 
maintenance and 
replacement of 
damaged conductor 
from CB to BSI-I

08/Oct/2024 08:00 08/Oct/2024 17:00 PLANNED Approved 13-Oct-24 08:00 13-Oct-24 17:00 Uttarakhand consented for 
second Sunday ie. On  13 
October 2024 

1287 RQ192097 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
ALLAHABAD(PG)-
PHULPUR(UP) 
(UP) CKT-2 UPPTCL

D LBB retrofittment 
work

04/Oct/2024 09:00 04/Oct/2024 18:00 PLANNED Approved 04-Oct-24 09:00 04-Oct-24 18:00

1288 RQ191447 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
PGPL_SL_BIK2_P
G-BIKANER_2 
(PBTSL) (PRERAK 
GREENTECH PVT 
LTD) CKT-1

PRERAK 
GREENT
ECH PVT 
LTD

D Bay Extension Work 21/Oct/2024 17:00 24/Oct/2024 23:00 PLANNED Approved 21-Oct-24 19:00 24-Oct-24 23:00 May be given from 1900 Hrs

1289 RQ191929 OCC_223 sldcjk_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
CHOWADHI (JK)-
GLADNI(PDD) 
(PDD JK) CKT-1

POWER
GRID,PD
D JK

D Preventive 
maintenance works 
including 
replacement of worn 
out jumpers / 
droppers and allied 
clamps etc.

20/Oct/2024 07:00 20/Oct/2024 12:00 30-50 MW 
load may be 
shifted and fed 
from the sister 
220 KV grids 
subject to real 
time loading 
and availability 
of power from 
these grids. 
Rest 280 MW 
load shall be 
affected.

PLANNED Approved 20-Oct-24 07:00 20-Oct-24 12:00

1290 RQ191446 OCC_223 cpcc1_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
SRIPL_SL_BIK2_P
G-BIKANER_2 
(PBTSL) 
(SERENTICA_RI4P
L_BIK2) CKT-1

SERENTI
CA_RI4P
L_BIK2

D Bay Extension Work 17/Oct/2024 17:00 20/Oct/2024 23:00 PLANNED Approved 17-Oct-24 19:00 20-Oct-24 23:00 May be given from 1900 Hrs

1291 RQ191954 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
FARIDABAD SEC-
58 (HV)-
SAMAYPUR(BB) 
(HVPNL) CKT-1

POWER
GRID,HV
PNL

D Yearly mtc. 16/Oct/2024 08:00 16/Oct/2024 18:00 PLANNED Approved 16-Oct-24 08:00 16-Oct-24 18:00

1292 RQ191086 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
KANPUR(PG)-
KIDWAI NAGAR 
KANPUR (UP) 
(PG) CKT-1

POWER
GRID,UP
PTCL

D AMP work 14/Oct/2024 08:00 14/Oct/2024 18:00 PLANNED Approved 14-Oct-24 08:00 14-Oct-24 18:00



1293 RQ191953 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV JHUSI(UP)-
PHULPUR(UP) 
(PG) CKT-1

POWER
GRID,UP
PTCL

C diversion work of 
line infringing with 
ROW of under 
construction 
Prayagraj inner ring 
road being executed 
by NHAI.( Line has 
been done LILO by 
UPPTCL , now line 
name is 220kV S/C 
Jhusi (UPPTCL) -
Machhali Shahar line 
) 

08/Oct/2024 08:00 10/Oct/2024 18:00 The diversion 
work is 
proposed 
under section 
(85-86) and 
(91-93) 

PLANNED Approved 08-Oct-24 08:00 10-Oct-24 18:00 May be allowed subject to 
real time Grid condition and 
UP consent ( S/d required for  
220KV Jhusi-Jaunpur (400KV) 
Line as confirmed by 
Powegrid NR-3. UP to co-
ordiante with FTC team of 
NRLDC and add the element 
the line has been  LILOed at 
400KV Jaunpur.New lines are 
220KV Phulpur-Jaunpur 
(400KV) Line and 220KV Jhusi-
Jaunpur (400KV) Line. 

1294 RQ191952 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV JHUSI(UP)-
PHULPUR(UP) 
(PG) CKT-1

POWER
GRID,UP
PTCL

C diversion work of 
line infringing with 
ROW of under 
construction 
Prayagraj inner ring 
road being executed 
by NHAI.( Line has 
been done LILO by 
UPPTCL , now line 
name is 220kV S/C 
Jhusi (UPPTCL) -
Machhali Shahar line 
) 

01/Oct/2024 08:00 03/Oct/2024 18:00 The diversion 
work is 
proposed 
under section 
(85-86) and 
(91-93) 

PLANNED Approved 01-Oct-24 08:00 03-Oct-24 18:00 May be allowed subject to 
real time Grid condition and 
UP consent ( S/d required for  
220KV Jhusi-Jaunpur (400KV) 
Line as confirmed by 
Powegrid NR-3. UP to co-
ordiante with FTC team of 
NRLDC and add the element 
the line has been  LILOed at 
400KV Jaunpur.New lines are 
220KV Phulpur-Jaunpur 
(400KV) Line and 220KV Jhusi-
Jaunpur (400KV) Line. 

1295 RQ191676 OCC_223 sldcrs_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
HEERAPURA(RS)-
MANSAROVAR(R
S) (PG) CKT-1

POWER
GRID,RR
VPNL

D Quarterly 
maintenance and 
testing of Bay 
Equipment 

10/Oct/2024 17:00 10/Oct/2024 22:00 PLANNED Approved 10-Oct-24 17:00 10-Oct-24 22:00

1296 RQ191097 OCC_223 cpcc3_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV AGRA(PG)-
SIKANDRA(UP) 
(PG) CKT-1

POWER
GRID,RR
VPNL

D for shutdown nature 
defects in Line

09/Oct/2024 08:00 09/Oct/2024 18:00 PLANNED Approved 09-Oct-24 08:00 09-Oct-24 18:00

1297 RQ191913 OCC_223 bbmb_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV 
DEHAR(BB)-
KANGOO(HP) 
(HP) CKT-1 HPPTCL

D Annual mtc. 08/Oct/2024 08:00 08/Oct/2024 18:00 PLANNED Approved 08-Oct-24 08:00 08-Oct-24 18:00

1298 RQ190744 OCC_223 sldcuk_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV SINGOLI 
BHATWARI(SING
OLI(LTUHP))-
SRINAGAR(UK) 
(PTCUL) CKT-1

PTCUL,S
INGOLI(
LTUHP)

D Lopping-chopping of 
trees under ROW of 
line at various 
locations 

08/Oct/2024 07:00 10/Oct/2024 17:00 PLANNED Approved 08-Oct-24 07:00 10-Oct-24 17:00

1299 RQ190745 OCC_223 sldcuk_sd AC 
TRANSMISSION 
LINE CIRCUIT

220 KV SINGOLI 
BHATWARI(SING
OLI(LTUHP))-
SRINAGAR(UK) 
(PTCUL) CKT-2

PTCUL,S
INGOLI(
LTUHP)

D Lopping-chopping of 
trees under ROW of 
line at various 
locations 

05/Oct/2024 07:00 07/Oct/2024 17:00 PLANNED Approved 05-Oct-24 07:00 07-Oct-24 17:00

1300 RQ191425 OCC_223 cpcc1_sd BUS 220KV  BUS 3 AT 
BHIWADI(PG)

D For AMP work 31/Oct/2024 09:00 31/Oct/2024 18:00 PLANNED Approved 31-Oct-24 09:00 31-Oct-24 18:00

1301 RQ191406 OCC_223 cpcc1_sd BUS 220 KV  
FATEHGARH_II(P
G) - BUS 1

D For erection work of 
bay extension of 
400kV/220kV ICT 11 
at Fatehgarh 2 RS 
INFRA

25/Oct/2024 15:00 31/Oct/2024 23:59 PLANNED Approved 25-Oct-24 19:00 31-Oct-24 23:59 May be given from 1900 Hrs

1302 RQ191418 OCC_223 cpcc1_sd BUS 220KV  BUS 3 AT 
NEEMRANA(PG)

D AMP work 25/Oct/2024 09:00 25/Oct/2024 18:00 PLANNED Approved 25-Oct-24 09:00 25-Oct-24 18:00



1303 RQ190693 OCC_223 cpcc2_sd BUS 220KV  BUS 2 AT 
JALANDHAR(PG)

D For AMP work 24/Oct/2024 10:00 24/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 24-Oct-24 10:00 24-Oct-24 18:00

1304 RQ191417 OCC_223 cpcc1_sd BUS 220KV  BUS 2 AT 
NEEMRANA(PG)

D AMP work 23/Oct/2024 09:00 23/Oct/2024 18:00 PLANNED Approved 23-Oct-24 09:00 23-Oct-24 18:00

1305 RQ191391 OCC_223 cpcc1_sd BUS 220KV  BUS 1 AT 
KOTPUTLI(PG)

D For Construction 
Activities of SS-104 
Package (Busbar 
Relay Stability Test)

23/Oct/2024 09:00 24/Oct/2024 20:00 PLANNED Approved 23-Oct-24 09:00 24-Oct-24 20:00

1306 RQ191378 OCC_223 cpcc1_sd BUS 220KV  BUS 2 AT 
KANKROLI(PG)

C BUS EXTENSION 
RELATED WORK 

23/Oct/2024 09:00 23/Oct/2024 18:00 PLANNED Approved 23-Oct-24 09:00 23-Oct-24 18:00

1307 RQ191416 OCC_223 cpcc1_sd BUS 220KV  BUS 1 AT 
NEEMRANA(PG)

D AMP work 21/Oct/2024 09:00 21/Oct/2024 18:00 PLANNED Approved 21-Oct-24 09:00 21-Oct-24 18:00

1308 RQ191390 OCC_223 cpcc1_sd BUS 220KV  BUS 2 AT 
KOTPUTLI(PG)

D For Construction 
Activities of SS-104 
Package (Bus Bar 
Relay Stability Test)

21/Oct/2024 09:00 22/Oct/2024 20:00 PLANNED Approved 21-Oct-24 09:00 22-Oct-24 20:00

1309 RQ191377 OCC_223 cpcc1_sd BUS 220KV  BUS 1 AT 
KANKROLI(PG)

C BUS EXTENSION 
RELATED WORK 

21/Oct/2024 09:00 22/Oct/2024 18:00 PLANNED Approved 21-Oct-24 09:00 22-Oct-24 18:00

1310 RQ191407 OCC_223 cpcc1_sd BUS 220 KV  
FATEHGARH_II(P
G) - BUS 2

D For erection work of 
bay extension of 
400kV/220kV ICT 11 
at Fatehgarh 2 RS 
INFRA

20/Oct/2024 15:00 26/Oct/2024 23:59 PLANNED Approved 20-Oct-24 19:00 26-Oct-24 23:59 May be given from 1900 Hrs

1311 RQ191405 OCC_223 cpcc1_sd BUS 220 KV  
FATEHGARH_II(P
G) - BUS 8

D For AMP work 18/Oct/2024 15:00 19/Oct/2024 23:59 PLANNED Approved 18-Oct-24 19:00 19-Oct-24 23:59 May be given from 1900 Hrs

1312 RQ191424 OCC_223 cpcc1_sd BUS 220KV  BUS 2 AT 
BHIWADI(PG)

D For AMP work 16/Oct/2024 09:00 16/Oct/2024 18:00 PLANNED Approved 16-Oct-24 09:00 16-Oct-24 18:00

1313 RQ191402 OCC_223 cpcc1_sd BUS 220 KV  
FATEHGARH_II(P
G) - BUS 5

D For AMP work 15/Oct/2024 15:00 17/Oct/2024 23:59 PLANNED Approved 15-Oct-24 19:00 17-Oct-24 23:59 May be given from 1900 Hrs

1314 RQ191379 OCC_223 cpcc1_sd BUS 220KV  BUS 2 AT 
SONIPAT(PG)

D AMP work 15/Oct/2024 09:00 15/Oct/2024 18:00 PLANNED Approved 15-Oct-24 09:00 15-Oct-24 18:00

1315 RQ191423 OCC_223 cpcc1_sd BUS 220KV  BUS 1 AT 
BHIWADI(PG)

D AMP work 15/Oct/2024 09:00 15/Oct/2024 18:00 PLANNED Approved 15-Oct-24 09:00 15-Oct-24 18:00

1316 RQ190687 OCC_223 cpcc2_sd BUS 220KV  BUS 1 AT 
KAITHAL(PG)

D Shutdown required 
for installation of BPI 
to provide additional 
support for Bus

14/Oct/2024 09:30 19/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 14-Oct-24 09:30 19-Oct-24 18:00

1317 RQ191386 OCC_223 cpcc1_sd BUS 220KV  BUS 2 AT 
KOTPUTLI(PG)

D For Construction 
Activities of SS-104 
Package ( erection of 
equipment)

14/Oct/2024 09:00 15/Oct/2024 20:00 Shutdown of 
220 kV Bus-
1,BUS-2 and 
BUS-3 
required 
simultaneously 
for stringing of 
Jack Bus in 
R&Y phase.

PLANNED Approved 14-Oct-24 09:00 15-Oct-24 20:00

1318 RQ191385 OCC_223 cpcc1_sd BUS 220KV  BUS 1 AT 
KOTPUTLI(PG)

D For Construction 
Activities of SS-104 
Package ( erection of 
equipment)

14/Oct/2024 09:00 15/Oct/2024 20:00 Shutdown of 
220 kV Bus-
1,BUS-2 and 
BUS-3 
required 
simultaneously 
for stringing of 
Jack Bus in 
R&Y phase.

PLANNED Approved 14-Oct-24 09:00 15-Oct-24 20:00



1319 RQ191387 OCC_223 cpcc1_sd BUS 220KV  BUS 3 AT 
KOTPUTLI(PG)

D For Construction 
Activities of SS-104 
Package ( erection of 
equipment)

14/Oct/2024 09:00 15/Oct/2024 20:00 Shutdown of 
220 kV Bus-
1,BUS-2 and 
BUS-3 
required 
simultaneously 
for stringing of 
Jack Bus in 
R&Y phase.

PLANNED Approved 14-Oct-24 09:00 15-Oct-24 20:00

1320 RQ191404 OCC_223 cpcc1_sd BUS 220 KV  
FATEHGARH_II(P
G) - BUS 7

D For AMP work 13/Oct/2024 15:00 14/Oct/2024 23:59 PLANNED Approved 13-Oct-24 19:00 14-Oct-24 23:59 May be given from 1900 Hrs

1321 RQ190695 OCC_223 cpcc2_sd BUS 220KV  BUS 2 AT 
MOGA(PG)

D Bus Bar relay 
retrofiting work & 
hotspot attending 
work

13/Oct/2024 08:00 14/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 13-Oct-24 08:00 14-Oct-24 18:00

1322 RQ191420 OCC_223 cpcc1_sd BUS 220KV  BUS 2 AT 
HISSAR(PG)

D AMP Works 12/Oct/2024 08:00 12/Oct/2024 20:00 PLANNED Approved 12-Oct-24 08:00 12-Oct-24 20:00

1323 RQ191352 OCC_223 cpcc1_sd BUS 220 KV 
BIKANER_2 
(PBTSL) - BUS 1

D Bus Extension Work 11/Oct/2024 17:00 15/Oct/2024 23:00 PLANNED Approved 11-Oct-24 19:00 15-Oct-24 23:00 May be given from 1900 Hrs

1324 RQ191403 OCC_223 cpcc1_sd BUS 220 KV  
FATEHGARH_II(P
G) - BUS 6

D For AMP work 11/Oct/2024 15:00 12/Oct/2024 23:59 PLANNED Approved 11-Oct-24 19:00 12-Oct-24 23:59 May be given from 1900 Hrs

1325 RQ190694 OCC_223 cpcc2_sd BUS 220KV  BUS 1 AT 
MOGA(PG)

D Bus Bar relay 
retrofiting work & 
hotspot attending 
work

11/Oct/2024 08:00 12/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 11-Oct-24 08:00 12-Oct-24 18:00

1326 RQ191419 OCC_223 cpcc1_sd BUS 220KV  BUS 1 AT 
HISSAR(PG)

D AMP Works 10/Oct/2024 08:00 10/Oct/2024 20:00 PLANNED Approved 10-Oct-24 08:00 10-Oct-24 20:00

1327 RQ191358 OCC_223 cpcc1_sd BUS 220 KV JIND(PG) - 
BUS 2

D For Jumppering work 
with existing bus

08/Oct/2024 08:00 09/Oct/2024 18:00 PLANNED Approved 08-Oct-24 08:00 09-Oct-24 18:00

1328 RQ190697 OCC_223 cpcc2_sd BUS 220KV  BUS 1 AT 
AMRITSAR(PG)

D FOR AMP WORKS 07/Oct/2024 10:00 08/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 07-Oct-24 10:00 08-Oct-24 18:00

1329 RQ190686 OCC_223 cpcc2_sd BUS 220KV  BUS 1 AT 
KAITHAL(PG)

D Shutdown required 
for installation of BPI 
to provide additional 
support for Bus

07/Oct/2024 09:30 12/Oct/2024 18:00 Kindly 
approve.

PLANNED Approved 07-Oct-24 09:30 12-Oct-24 18:00

1330 RQ191422 OCC_223 cpcc1_sd BUS 220KV  BUS 2 AT 
BHINMAL(PG)

D AMP work 07/Oct/2024 09:00 07/Oct/2024 18:00 PLANNED Approved 07-Oct-24 09:00 07-Oct-24 18:00

1331 RQ191357 OCC_223 cpcc1_sd BUS 220 KV JIND(PG) - 
BUS 1

D For Jumppering work 
with existing bus

06/Oct/2024 08:00 07/Oct/2024 18:00 PLANNED Approved 06-Oct-24 08:00 07-Oct-24 18:00

1332 RQ190691 OCC_223 cpcc2_sd BUS 220KV  BUS 2 AT 
PANCHKULA(PG)

D Bus bar Testing  for 
under construction 
upcomig bay no. 215 
& 216

05/Oct/2024 09:30 05/Oct/2024 17:30 Under 
construction 
activity.kindly 
approve.

PLANNED Approved 05-Oct-24 09:30 05-Oct-24 17:30

1333 RQ190690 OCC_223 cpcc2_sd BUS 220KV  BUS 2 AT 
PANCHKULA(PG)

D Connection of 
dropper for under 
construction 
upcomig bay no. 215 
& 216

04/Oct/2024 09:30 04/Oct/2024 17:30 Under 
construction 
activity.kindly 
approve.

PLANNED Approved 04-Oct-24 09:30 04-Oct-24 17:30

1334 RQ191421 OCC_223 cpcc1_sd BUS 220KV  BUS 1 AT 
BHINMAL(PG)

D AMP work 04/Oct/2024 09:00 04/Oct/2024 18:00 PLANNED Approved 04-Oct-24 09:00 04-Oct-24 18:00

1335 RQ190689 OCC_223 cpcc2_sd BUS 220KV  BUS 1 AT 
PANCHKULA(PG)

D Bus bar Testing  for 
under construction 
upcomig bay no. 215 
& 216

03/Oct/2024 09:30 03/Oct/2024 17:30 Under 
construction 
activity.kindly 
approve.

PLANNED Approved 03-Oct-24 09:30 03-Oct-24 17:30



1336 RQ191382 OCC_223 cpcc1_sd BUS 220KV  BUS 1 AT 
KOTPUTLI(PG)

D For Construction 
Activities of SS-104 
Package (Bus 
Stability Test)

03/Oct/2024 09:00 04/Oct/2024 20:00 PLANNED Approved 03-Oct-24 09:00 04-Oct-24 20:00

1337 RQ190688 OCC_223 cpcc2_sd BUS 220KV  BUS 1 AT 
PANCHKULA(PG)

D Connection of 
dropper for under 
construction 
upcomig bay no. 215 
& 216

01/Oct/2024 09:30 01/Oct/2024 17:30 Under 
construction 
activity.kindly 
approve.

PLANNED Approved 01-Oct-24 09:30 01-Oct-24 17:30

1338 RQ191381 OCC_223 cpcc1_sd BUS 220KV  BUS 2 AT 
KOTPUTLI(PG)

D For Construction 
Activities of SS-104 
Package (Bus 
Stability Test)

01/Oct/2024 09:00 02/Oct/2024 20:00 PLANNED Approved 01-Oct-24 09:00 02-Oct-24 20:00

1339 RQ191950 OCC_223 bbmb_sd BUS 220KV  BUS 2 AT 
SANGRUR(BB)

BBMB

D Yearly Maintenance 
of Sub-Station 
equipment

26/Oct/2024 08:00 26/Oct/2024 18:00 PLANNED Approved 26-Oct-24 08:00 26-Oct-24 18:00

1340 RQ191949 OCC_223 bbmb_sd BUS 220KV  BUS 1 AT 
SANGRUR(BB)

BBMB

D Yearly Maintenance 
of Sub-Station 
equipment

16/Oct/2024 08:00 16/Oct/2024 18:00 PLANNED Approved 16-Oct-24 08:00 16-Oct-24 18:00

1341 RQ191972 OCC_223 bbmb_sd BUS 220KV  BUS 2 AT 
BARNALA(BB)

BBMB

D Pre foggy  Mtc of 
Substation 
equipments

11/Oct/2024 08:00 11/Oct/2024 18:00 PLANNED Approved 11-Oct-24 08:00 11-Oct-24 18:00

1342 RQ191971 OCC_223 bbmb_sd BUS 220KV  BUS 1 AT 
BARNALA(BB)

BBMB

D Pre Winter 
Maintenance of 
equipments

04/Oct/2024 08:00 04/Oct/2024 18:00 PLANNED Approved 04-Oct-24 08:00 04-Oct-24 18:00

1343 RQ191930 OCC_223 sldcjk_sd BUS 220KV  BUS 1 AT 
GLADNI(PDD)

PDD JK

D Preventive 
maintenance works 
including 
replacement of worn 
out jumpers / 
droppers and allied 
clamps etc.

20/Oct/2024 07:00 20/Oct/2024 12:00 30-50 MW 
load may be 
shifted and fed 
from the sister 
220 KV grids 
subject to real 
time loading 
and availability 
of power from 
these grids. 
Rest 280 MW 
load shall be 
affected

PLANNED Approved 20-Oct-24 07:00 20-Oct-24 12:00

1344 RQ191931 OCC_223 sldcjk_sd BUS 220KV  BUS 2 AT 
GLADNI(PDD)

PDD JK

D Preventive 
maintenance works 
including 
replacement of worn 
out jumpers / 
droppers and allied 
clamps etc.

20/Oct/2024 07:00 20/Oct/2024 12:00 30-50 MW 
load may be 
shifted and fed 
from the sister 
220 KV grids 
subject to real 
time loading 
and availability 
of power from 
these grids. 
Rest 280 MW 
load shall be 
affected

PLANNED Approved 20-Oct-24 07:00 20-Oct-24 12:00

1345 RQ191618 OCC_223 cpcc3_sd BUS 220KV  BUS 2 AT 
ALLAHABAD(PG) POWER

GRID

C For Bus Bar Relay 
Retrofitment & AMP 
Work

18/Oct/2024 09:00 20/Oct/2024 18:00 PLANNED Approved 18-Oct-24 09:00 20-Oct-24 18:00 May be given subject to all 
other elements must be 
connected to other bus



1346 RQ191590 OCC_223 cpcc3_sd BUS 220KV  BUS 2 AT 
KANPUR(PG)

POWER
GRID

D S/d of 220kV Bus-2 
at Kanpur for AMP 
work, maintenance 
of all Bus-2 
connected isolators, 
all lines/elements  
connected to the Bus-
2 will be shifted to 
TBC bay one by one 
for isolator 
maintenance.

15/Oct/2024 07:00 15/Oct/2024 19:00 PLANNED Approved 15-Oct-24 07:00 15-Oct-24 19:00

1347 RQ191617 OCC_223 cpcc3_sd BUS 220KV  BUS 1 AT 
ALLAHABAD(PG) POWER

GRID

C For Bus Bar Relay 
Retrofitment & AMP 
Work

14/Oct/2024 09:00 16/Oct/2024 18:00 PLANNED Approved 14-Oct-24 09:00 16-Oct-24 18:00 May be given subject to all 
other elements must be 
connected to other bus

1348 RQ191586 OCC_223 cpcc3_sd BUS 220KV  BUS 1 AT 
KANPUR(PG)

POWER
GRID

D S/d of 220kV Bus-1 
at Kanpur for AMP 
work, maintenance 
of all Bus-1 
connected isolators, 
all lines/elements  
connected to the Bus-
1 will be shifted to 
TBC bay one by one 
for isolator 
maintenance.

14/Oct/2024 07:00 14/Oct/2024 19:00 PLANNED Approved 14-Oct-24 07:00 14-Oct-24 19:00

1349 RQ191620 OCC_223 cpcc3_sd BUS 220KV  BUS 2 AT 
AGRA(PG)

POWER
GRID

D AMP work 01/Oct/2024 09:00 01/Oct/2024 18:00 PLANNED Approved 01-Oct-24 09:00 01-Oct-24 18:00

1350 RQ191817 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

132 KV 
SEWA_2(NH)-
KATHUA(JK) (PG) 
CKT-1

D For AMP of Line 
Equipments

30/Oct/2024 10:00 30/Oct/2024 16:00 Kindly 
approve.

PLANNED Approved 30-Oct-24 10:00 30-Oct-24 16:00

1351 RQ191816 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

132 KV 
KATHUA(JK)-
MAHANPUR(JK) 
(PG) CKT-1

D For AMP of Line 
Equipments

28/Oct/2024 10:00 28/Oct/2024 16:00 Kindly 
approve.

PLANNED Approved 28-Oct-24 10:00 28-Oct-24 16:00

1352 RQ191815 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

132 KV 
HIRANAGAR(PDD
)-SEWA_2(NH) 
(PG) CKT-2

D For AMP of Line 
Equipments

25/Oct/2024 10:00 25/Oct/2024 16:00 Kindly 
approve.

PLANNED Approved 25-Oct-24 10:00 25-Oct-24 16:00

1353 RQ191814 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

132 KV 
HIRANAGAR(PDD
)-SEWA_2(NH) 
(PG) CKT-1

D For AMP of Line 
Equipments

23/Oct/2024 10:00 23/Oct/2024 16:00 Kindly 
approve.

PLANNED Approved 23-Oct-24 10:00 23-Oct-24 16:00

1354 RQ190777 OCC_223 cpcc2_sd AC 
TRANSMISSION 
LINE CIRCUIT

132 KV 
SEWA_2(NH)-
KATHUA(JK) (PG) 
CKT-1

D A/R switch into non 
auto mode for 
carrying out PID 
Work at Loc. No.28.

10/Oct/2024 09:30 10/Oct/2024 15:00 Kindly 
approve.

PLANNED Approved 10-Oct-24 09:30 10-Oct-24 15:00



1355 RQ191571 OCC_223 sldchp_sd AC 
TRANSMISSION 
LINE CIRCUIT

132 KV 
DEHAR(BB)-
KANGOO(HP) 
(HPPTCL) CKT-1

HPPTCL

D For replacement & 
repair of damaged 
132KV dehar Kangoo 
Feeder Y Phase 
jumper Bus bar to 
Bus Isolator jumper 
and Bus isolator to 
Breaker jumpers, T-
Clamp and other 
maintenance work at 
220/132/33Kv Sub 
Station at Kangoo.

25/Oct/2024 10:00 25/Oct/2024 17:00 PLANNED Approved 25-Oct-24 10:00 25-Oct-24 17:00

1356 RQ191087 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

132 KV 
HAMIRPUR(HP)-
CHOHAL (PS) 
(PSTCL) CKT-1 PSTCL

D Patrolling of line 
alongwith Tree 
trimming and Jumper 
tightening

23/Oct/2024 09:00 23/Oct/2024 17:00 PLANNED Approved 23-Oct-24 09:00 23-Oct-24 17:00

1357 RQ191026 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

132 KV 
HAMIRPUR(HP)-
CHOHAL (PS) 
(PSTCL) CKT-1 PSTCL

D Patrolling of line 
alongwith Tree 
trimming and Jumper 
tightening

15/Oct/2024 09:00 15/Oct/2024 17:00 PLANNED Approved 15-Oct-24 09:00 15-Oct-24 17:00

1358 RQ191011 OCC_223 sldcps_sd AC 
TRANSMISSION 
LINE CIRCUIT

132 KV 
HAMIRPUR(HP)-
CHOHAL (PS) 
(PSTCL) CKT-1 PSTCL

D Patrolling of line 
alongwith Tree 
trimming and Jumper 
tightening

03/Oct/2024 09:00 03/Oct/2024 17:00 PLANNED Approved 03-Oct-24 09:00 03-Oct-24 17:00

1359 RQ191270 OCC_223 cpcc1_sd LINE REACTOR 330 MVAR NON-
SWITCHABLE LR 
ON JHATIKARA-
ALIGARH (PG) 
CKT-1 
@JHATIKARA(PG)

D SWITCHING OF 
REACTOR & AMP 
WORK

30/Oct/2024 09:00 30/Oct/2024 18:00 PLANNED Rejected To be clubbed with Line 
AMP/Outage work

1360 RQ191272 OCC_223 cpcc1_sd LINE REACTOR 240 MVAR NON-
SWITCHABLE LR 
ON MOGA-
MEERUT (PG) CKT-
1 @MEERUT(PG)

D AMP work 25/Oct/2024 09:00 25/Oct/2024 18:00 PLANNED Rejected To be clubbed with Line 
AMP/Outage work

1361 RQ191269 OCC_223 cpcc1_sd LINE REACTOR 240 MVAR 
SWITCHABLE LR 
ON 765 KV 
KHETRI (PKTSL)-
JHATIKARA(PG) 
(PG) CKT-2 
@JHATIKARA(PG)

D DISMANTLING OF B 
PH REACTOR FOR 
FACTOR DISPATCH 
AND REACTOR 
SWITCHING

25/Oct/2024 09:00 25/Oct/2024 18:00 PLANNED Rejected To be clubbed with Line 
AMP/Outage work

1362 RQ191268 OCC_223 cpcc1_sd LINE REACTOR 240 MVAR 
SWITCHABLE LR 
ON 765 KV 
KHETRI (PKTSL)-
JHATIKARA(PG) 
(PG) CKT-2 
@JHATIKARA(PG)

D AMP WORK  24/Oct/2024 09:00 24/Oct/2024 18:00  PLANNED Rejected To be clubbed with Line 
AMP/Outage work



1363 RQ191266 OCC_223 cpcc1_sd LINE REACTOR 50 MVAR NON-
SWITCHABLE LR 
ON 400 KV 
RAPS_D(NP)-
JAIPUR 
SOUTH(PG) (PG) 
CKT-1 @JAIPUR 
SOUTH(PG)

D AMP OF LINE 
EQUIPMENTS

23/Oct/2024 09:00 23/Oct/2024 20:00  PLANNED Approved 23-Oct-24 09:00 23-Oct-24 20:00

1364 RQ191265 OCC_223 cpcc1_sd LINE REACTOR 50 MVAR NON-
SWITCHABLE LR 
ON AGRA-JAIPUR 
SOUTH (PG) CKT-
2 @JAIPUR 
SOUTH(PG)

D AMP OF LINE 
EQUIPMENTS

22/Oct/2024 09:00 22/Oct/2024 20:00 PLANNED Approved 22-Oct-24 09:00 22-Oct-24 20:00

1365 RQ191267 OCC_223 cpcc1_sd LINE REACTOR 50 MVAR NON-
SWITCHABLE LR 
ON SHREE 
CEMENT(SCL)-
KOTA(PG) (PG) 
CKT-1 
@KOTA(PG)

D AMP OF NON 
SWITCHABLE LINE 
REACTOR & LINE 
EQUIPMENTS

22/Oct/2024 09:00 22/Oct/2024 18:00 PLANNED Approved 22-Oct-24 09:00 22-Oct-24 18:00

1366 RQ191261 OCC_223 cpcc1_sd LINE REACTOR 330 MVAR 
SWITCHABLE LR 
ON 765 KV 
BIKANER-
BHADLA_2  (PG) 
CKT-2 
@BIKANER(PG)

D AMP OF LINE 
REACTOR AND SPARE 
CHANGEOVER

18/Oct/2024 15:00 18/Oct/2024 23:00 PLANNED Rejected To be clubbed with Line 
AMP/Outage work

1367 RQ191260 OCC_223 cpcc1_sd LINE REACTOR 330 MVAR 
SWITCHABLE LR 
ON 765 KV 
BIKANER-
BHADLA_2  (PG) 
CKT-1 
@BIKANER(PG)

D AMP OF LINE 
REACTOR AND SPARE 
CHANGEOVER

17/Oct/2024 15:00 17/Oct/2024 23:00 PLANNED Rejected To be clubbed with Line 
AMP/Outage work

1368 RQ191259 OCC_223 cpcc1_sd LINE REACTOR 240 MVAR 
SWITCHABLE LR 
ON 765 KV 
AJMER-
BHADLA_2  (PG) 
CKT-1 
@AJMER(PG)

D PRV-1&2 NO NC 
contact series work

16/Oct/2024 09:00 16/Oct/2024 18:00 Line shutdown 
with LR 
required

PLANNED Rejected To be clubbed with Line 
AMP/Outage work

1369 RQ191263 OCC_223 cpcc1_sd LINE REACTOR 240 MVAR 
SWITCHABLE LR 
ON 765 KV 
BHADLA_2 (PG)-
FATEHGARH_II(P
G) (PFTL) CKT-1 
@FATEHGARH_II(
PG)

D AMP Works 15/Oct/2024 15:00 17/Oct/2024 23:59 PLANNED Rejected To be clubbed with Line 
AMP/Outage work

1370 RQ191258 OCC_223 cpcc1_sd LINE REACTOR 240 MVAR 
SWITCHABLE LR 
ON 765 KV 
AJMER-
BHADLA_2  (PG) 
CKT-2 
@AJMER(PG)

D PRV-1&2 NO NC 
contact series work

15/Oct/2024 09:00 15/Oct/2024 18:00 Line shutdown 
with LR 
required

PLANNED Rejected To be clubbed with Line 
AMP/Outage work



1371 RQ191262 OCC_223 cpcc1_sd LINE REACTOR 240 MVAR 
SWITCHABLE LR 
ON 765 KV 
FATEHGARH_II(P
G)-BHADLA(PG) 
(FBTL) CKT-1 
@FATEHGARH_II(
PG)

D  Spare reactor 
switching & AMP 
WORKS

13/Oct/2024 15:00 14/Oct/2024 23:59 PLANNED Rejected To be clubbed with Line 
AMP/Outage work

1372 RQ191264 OCC_223 cpcc1_sd LINE REACTOR 240 MVAR 
SWITCHABLE LR 
ON 765 KV 
BHADLA_2 -
FATEHGARH_II 
(PG) CKT-2 
@FATEHGARH_II(
PG)

D AMP Works 11/Oct/2024 15:00 12/Oct/2024 23:59 PLANNED Rejected To be clubbed with Line 
AMP/Outage work

1373 RQ191271 OCC_223 cpcc1_sd LINE REACTOR 80 MVAR 
SWITCHABLE LR 
ON 400 KV 
BIKANER_2 
(PBTSL)-KHETRI 
(PKTSL) (PBTSL) 
CKT-4 
@BIKANER_2 
(PBTSL)

D AMP work 08/Oct/2024 17:00 08/Oct/2024 23:00 PLANNED Approved 08-Oct-24 17:00 08-Oct-24 23:00

1374 RQ191257 OCC_223 sldcuk_sd BAY TBC TRANSFER 
BUS BAY - 220 KV 
SRINAGAR(UK) - 
BUS 1 (PTCUL)

PTCUL

D Pre Deepawali 
Maintenance related 
work

16/Oct/2024 10:00 16/Oct/2024 13:00 PLANNED Approved 16-Oct-24 10:00 16-Oct-24 13:00

1375 RQ191531 OCC_223 cpcc3_sd BAY 210 MAIN BAY - 
220 KV 
KANPUR(PG)-
MAINPURI(UP) 
(PG) CKT-1 
(POWERGRID) AT 
220 KV 
KANPUR(PG) 

POWER
GRID

D For pneumatic drive 
overhauling of circuit 
breaker-ABB make. 
During s/d line shall 
remain charged from 
TBC Bay

16/Oct/2024 08:00 18/Oct/2024 18:00 PLANNED Approved 16-Oct-24 08:00 18-Oct-24 18:00

1376 RQ191529 OCC_223 cpcc3_sd BAY 213 MAIN BAY - 
220 KV 
KANPUR(PG)-
KANPURNAUBAS
TA(UP) (PG) CKT-
1 (POWERGRID) 
AT 220 KV 
KANPUR(PG) 

POWER
GRID

C For pneumatic drive 
overhauling of circuit 
breaker-ABB make. 
During s/d line shall 
remain charged from 
TBC Bay

10/Oct/2024 08:00 12/Oct/2024 18:00 PLANNED Approved 10-Oct-24 08:00 12-Oct-24 18:00

1377 RQ191528 OCC_223 cpcc3_sd BAY 204 BUS 
COUPLER BAY - 
220KV  BUS 1 AT 
KANPUR(PG) 
(POWERGRID) 
AND 220KV  BUS 
2 AT KANPUR(PG) 
AT 220 KV 
KANPUR(PG) 
(POWERGRID) POWER

GRID

C For pneumatic drive 
overhauling of ABB 
make circuit breaker

07/Oct/2024 08:00 09/Oct/2024 18:00 PLANNED Approved 07-Oct-24 08:00 09-Oct-24 18:00



1378 RQ191487 OCC_223 cpcc1_sd BAY 209 MAIN BAY - 
220 KV 
BHIWADI(PG)-
REWARI(HV) 
(HVPNL) CKT-2 
(POWERGRID) AT 
220 KV 
BHIWADI(PG) 

POWER
GRID

C FOR CB 
OVERHAULING 
WORK

01/Oct/2024 08:00 05/Oct/2024 18:00 PLANNED Approved 11-Oct-24 08:00 15-Oct-24 18:00 to be availed after haryana 
election 

1379 RQ191441 OCC_223 cpcc1_sd SVC/STATCOM SVC No 1(-
300/+400MVAR) 
at 400 KV 
Kankroli(PG)

POWER
GRID

D De-weeding related 
work in SVC 
Branches

28/Oct/2024 08:00 28/Oct/2024 18:00 PLANNED Approved 28-Oct-24 08:00 28-Oct-24 18:00

1380 RQ191437 OCC_223 cpcc1_sd SVC/STATCOM STATCOM No 1(-
425/+550MVAR) 
at 400 KV 
Bhadla_2 (PG) POWER

GRID

D For Bay extension 
construction works 
to avoid induction, 
T&P movement for 
safety requirements

15/Oct/2024 17:00 18/Oct/2024 23:00 PLANNED Approved 15-Oct-24 17:00 18-Oct-24 23:00 May be given from 1700 Hrs

1381 RQ191436 OCC_223 cpcc1_sd SVC/STATCOM STATCOM No 2(-
425/+550MVAR) 
at 400 KV 
Bhadla_2 (PG) POWER

GRID

D For Bay extension 
construction works 
to avoid induction, 
T&P movement for 
safety requirements

11/Oct/2024 17:00 14/Oct/2024 23:00 PLANNED Approved 11-Oct-24 17:00 14-Oct-24 23:00 May be given from 1700 Hrs

1382 RQ191828 OCC_223 cpcc2_sd SVC/STATCOM STATCOM No 1(-
100/+100MVAR) 
at 400 KV 
Nallagarh(PG)

POWER
GRID

D For AMP works 11/Oct/2024 09:00 12/Oct/2024 18:00 kindly approve PLANNED Approved 11-Oct-24 09:00 12-Oct-24 18:00

1383 RQ191829 OCC_223 cpcc2_sd SVC/STATCOM STATCOM No 2(-
100/+100MVAR) 
at 400 KV 
Nallagarh(PG)

POWER
GRID

D For AMP works 11/Oct/2024 09:00 12/Oct/2024 18:00 kindly approve PLANNED Approved 11-Oct-24 09:00 12-Oct-24 18:00

1384 RQ191440 OCC_223 cpcc1_sd SVC/STATCOM TCR No 1(-
500/+0MVAR) at 
400 KV 
Kurukshetra(PG)

POWER
GRID

C For replacement of 
padestal of reactor 
coil of Kurukshetra 
TCR to address the 
excessive 
overheating issue in 
the padestal material

01/Oct/2024 08:00 31/Oct/2024 18:00 PLANNED Approved 01-Oct-24 08:00 31-Oct-24 18:00 May be allowed subject to 
real time Grid 
condition/subject o 
availability of all poles

1385 RQ191878 OCC_223 cpcc3_sd HVDC POLE 205 KV 
SASARAM(PG) 
POLE-2

POWER
GRID

D RTU Upgradation 
work

10/Oct/2024 09:30 11/Oct/2024 17:30 PLANNED Approved 10-Oct-24 09:30 11-Oct-24 17:30 Subjected to ERPC Approval

1386 RQ191879 OCC_223 cpcc3_sd HVDC POLE 205 KV 
SASARAM(PG) 
POLE-1

POWER
GRID

D RTU Upgradation 
work

10/Oct/2024 09:30 11/Oct/2024 17:30 PLANNED Approved 10-Oct-24 09:30 11-Oct-24 17:30 Subjected to ERPC Approval

1387 RQ191430 OCC_223 cpcc1_sd SVC/STATCOM STATCOM No 2(-
425/+550MVAR) 
at 400 KV  
Fatehgarh_II(PG)

POWER
GRID

C For de-erection of 
LM tower & 
rectification of defect 
in LM tower, 
Erection of LM tower

16/Oct/2024 08:00 31/Oct/2024 18:00 PLANNED Rejected Utility to explore the 
possibility to take the 
shutdown on Daily basis

1388 RQ191443 OCC_223 cpcc1_sd SVC/STATCOM STATCOM No 2(-
425/+550MVAR) 
at 400 KV  
Fatehgarh_II(PG)

POWER
GRID

D  For balance 
commissioning work 
and final tuning of 
Controller. RTV 
Coating, Erection of 
LM Tower

08/Oct/2024 17:00 14/Oct/2024 23:00 PLANNED Approved 08-Oct-24 17:00 14-Oct-24 23:00 May be allowed subject to 
real time grid condition 



1389 RQ191442 OCC_223 cpcc1_sd SVC/STATCOM STATCOM No 1(-
425/+550MVAR) 
at 400 KV  
Fatehgarh_II(PG)

POWER
GRID

D  For balance 
commissioning work 
and final tuning of 
Controller. RTV 
Coating, Erection of 
LM Tower

01/Oct/2024 17:00 07/Oct/2024 23:00 PLANNED Approved 01-Oct-24 17:00 07-Oct-24 23:00 May be allowed subject to 
real time grid condition 

1390 RQ191432 OCC_223 cpcc1_sd SVC/STATCOM STATCOM No 2(-
425/+550MVAR) 
at 400 KV  
Fatehgarh_II(PG)

POWER
GRID

D For Construction 
work of ACME line 
bay under SS88 
package

01/Oct/2024 17:00 05/Oct/2024 23:00 PLANNED Approved May be clubbed with 1388

1391 RQ191429 OCC_223 cpcc1_sd SVC/STATCOM STATCOM No 1(-
425/+550MVAR) 
at 400 KV  
Fatehgarh_II(PG)

POWER
GRID

C For de-erection of 
LM tower & 
rectification of defect 
in LM tower, 
Erection of LM tower

01/Oct/2024 08:00 15/Oct/2024 18:00 PLANNED Rejected Utility may explore the 
possibility to take the 
shutdown on Daily basis



Sl No
outages 

proposed 
in

Name of Requesting 
Agency

Name of Elements         From To Basis Reason Remarks (If Any) Shutdown Status OCC Remarks

1 ERPC JUSNL 132 kV Rihand-Garhwa 1/Oct/24 9:00 2/Oct/24 17:00 D For tree cutting/pruning and maintenance at various locations Approved

2 ERPC JUSNL 132 kV Rihand-Garhwa 3/Oct/24 9:00 4/Oct/24 17:00 D For tree cutting/pruning and maintenance at various locations Approved

3 ERPC JUSNL 132 kV Rihand-Nagaruntari Ckt-01 3/Oct/24 9:00 4/Oct/24 17:00 D For tree cutting/pruning and maintenance at various locations Approved

4 ERPC POWERGRID 400 KV SASARAM-ALLAHABAD LINE 15/Oct/24 9:30 15/Oct/24 17:30 D LBB retrofitting works and SCADA validation for bay 404R Approved

5 ERPC POWERGRID 400 KV SASARAM-ALLAHABAD LINE 7/Oct/24 9:30 8/Oct/24 17:30 C LBB retrofitting works and SCADA validation for Bays 404 & 405 
LBB relays are in same panel.

Approved

6 ERPC POWERGRID 400 KV SASARAM-VARANASI LINE 14/Oct/24 9:30 14/Oct/24 17:30 D LBB retrofitting works and SCADA validation for Bay 401R Approved

7 ERPC POWERGRID 400 KV SASARAM-VARANASI LINE 3/Oct/24 9:30 4/Oct/24 17:30 C LBB retrofitting works and SCADA validation for Bay 401 & 402 
LBB relays are in same panel.

Approved

8 ERPC POWERGRID
HVDC PUSAULI+EASTERN SIDE FILTER BUS+AC 
BYPASS

10/Oct/24 9:30 11/Oct/24 17:30 D RTU UPGRADATION WORK Approved

9 ERPC POWERGRID 400 KV SASARAM-ALLAHABAD LINE 21/Oct/24 9:00 22/Oct/24 17:30 D BPI replacement work. Approved

10 ERPC POWERGRID 400KV-GAYA-CHANDWA-2 18/Oct/24 9:00 18/Oct/24 17:30 D REPLACEMENT OF FLASH OVER INSULATOR AT LOC NUMBER 
268

ATC-TTC to be curtailed by 400 MW in NR Import Approved
ATC-TTC to be curtailed by 400 MW in NR 
Import

11 ERPC POWERGRID 765kV GAYA-VARANASI-2 3/Oct/24 9:00 6/Oct/24 17:30 D Shutdown nature rectification  Work Approved
12 ERPC POWERGRID 400kV VARANASI-SAHUPURI(UPPTCL)-1 7/Oct/24 9:00 7/Oct/24 17:30 D Shutdown nature rectification  Work Approved
13 ERPC POWERGRID 400kV BIHARSHARIF-SAHUPURI(UPPTCL)-1 9/Oct/24 9:00 9/Oct/24 17:30 D Shutdown nature rectification  Work Approved
14 ERPC POWERGRID 400kV BIHARSHARIF-SAHUPURI(UPPTCL)-2 10/Oct/24 9:00 10/Oct/24 17:30 D Shutdown nature rectification  Work Approved
15 ERPC POWERGRID 765kV SASARAM-FATEHPUR 14/Oct/24 9:00 14/Oct/24 17:30 D Insulator Cleaning & Shutdown nature rectification  Work Approved
16 ERPC POWERGRID 765kV GAYA-VARANASI-1 15/Oct/24 9:00 15/Oct/24 17:30 D Insulator Cleaning & Shutdown nature rectification  Work Approved
17 ERPC POWERGRID 400KV Gorakhpur Motihari Line 1 18/Oct/24 9:00 18/Oct/24 17:30 D Relay testing work. Approved

18 ERPC POWERGRID 400KV Gorakhpur Motihari Line 2 19/Oct/24 9:00 19/Oct/24 17:30 D Relay testing work. Approved

19 ERPC POWERGRID 765 kV Ballia Gaya TL 21/Oct/24 9:00 23/Oct/24 17:30 D Insulator cleaning and insulator replacement Approved
20 ERPC POWERGRID 400kV SASARAM-ALLAHABAD 21/Oct/24 9:00 22/Oct/24 17:30 D Insulator Cleaning & Shutdown nature rectification  Work Approved
21 ERPC POWERGRID 400kV SASARAM-VARANASI 23/Oct/24 9:00 24/Oct/24 17:30 D Insulator Cleaning & Shutdown nature rectification  Work Approved

22 ERPC POWERGRID 400kV VARANASI-SAHUPURI(UPPTCL)-2 8/Oct/24 9:00 8/Oct/24 17:30 D Shutdown nature rectification  Work Approved

23 WRPC POWERGRID 765KV-BANASKANTHA-CHITTORGARH-1 12/Oct/24 15:00 12/Oct/24 23:00 D

For attending shutdown defects in Line and TWFL 
commisioning. A/R Non Auto mode in Circuit #2 For attending 
shutdown defects in circuit #1. Dia to be kept open at both 
ends.

ATC-TTC to be curtailed by 2950 MW in NR 
Export. May be availed from 1500 hrs

Approved
ATC-TTC to be curtailed by 2950 MW in 
NR Export. May be availed from 1500 hrs

24 WRPC POWERGRID 765KV-BANASKANTHA-CHITTORGARH-2 12/Oct/24 15:00 12/Oct/24 23:00 D A/R Non Auto mode For attending shutdown defects in circuit 
#1

Approved

25 WRPC POWERGRID 765KV-BANASKANTHA-CHITTORGARH-2 14/Oct/24 15:00 14/Oct/24 23:00 D

For attending shutdown defects in Line and TWFL 
commisioning. A/R Non Auto mode in Circuit #1 For attending 
shutdown defects in circuit #2/ YEARLY AMP. Dia to be kept 
open at both ends.

ATC-TTC to be curtailed by 2950 MW in NR 
Export. May be availed from 1500 hrs

Approved

26 WRPC POWERGRID 765KV-BANASKANTHA-CHITTORGARH-1 14/Oct/24 15:00 14/Oct/24 23:00 D A/R Non Auto mode For attending shutdown defects in circuit 
#2

Approved

27 WRPC POWERGRID 400KV-KANSARI-KANKROLI-1 17/Oct/24 15:00 17/Oct/24 23:00 D
Yearly AMP of LTE and main bay circuit breaker and For 
attending shutdown defects in Line at Kansari end. Dia to be 
kept open at both ends.

ATC-TTC to be curtailed by 2100 MW in NR 
Export. May be availed from 1500 hrs

Approved

28 WRPC POWERGRID
4400KV-KANSARI-KANKROLI 2(BYPASS AT 
BHINMAL)-1

17/Oct/24 15:00 17/Oct/24 23:00 D  A/R Non Auto mode in Circuit #2 For attending shutdown 
defects in circuit #1

Approved

29 WRPC POWERGRID
4400KV-KANSARI-KANKROLI 2(BYPASS AT 
BHINMAL)-1

18/Oct/24 15:00 18/Oct/24 23:00 D For attending shutdown defects in Line. Dia to be kept open at 
both ends.

ATC-TTC to be curtailed by 2100 MW in NR 
Export. May be availed from 1500 hrs

Approved

30 WRPC POWERGRID 400KV-KANSARI-KANKROLI-1 18/Oct/24 15:00 18/Oct/24 23:00 D  A/R Non Auto mode in Circuit #1 For attending shutdown 
defects in circuit #2

Approved

31 WRPC POWERGRID 765KV-GWALIOR-AGRA-1 1/Oct/24 9:00 7/Oct/24 18:00 D Tower Strengthening Member fixing work. A/R in Non-Auto 
Mode Line will be in Service.

Approved

32 WRPC POWERGRID 765KV-GWALIOR-AGRA-2 8/Oct/24 9:00 14/Oct/24 18:00 D Tower Strengthening Member fixing work. A/R in Non-Auto 
Mode Line will be in Service.

Approved

33 WRPC POWERGRID 765KV-SATNA-ORAI-1 5/Oct/24 9:00 5/Oct/24 18:00 D Line amp works and For Switching of  Spare  with  R-ph (For 
taking R-Ph in Service)

ATC-TTC to be curtailed by 2450 MW in NR Import Approved

34 WRPC POWERGRID 400KV-VINDHYACHAL(PS)-RIHAND-2
Line Equipment AMP Work at Vindhyachal(PS). A/R off of Ckt 1 
and Dia to be Kept open at both ends.

Approved
Line is out presently. May avail shutdown 

in september

35 WRPC POWERGRID 400KV-VINDHYACHAL(PS)-RIHAND-1
A/R in non auto mode of 400KV-VINDHYACHAL(PS)-RIHAND-1 is 
required 

Approved
Line is out presently. May avail shutdown 

in september

36 WRPC POWERGRID 400KV-VINDHYACHAL(PS)-RIHAND-1
Line Equipment AMP Work at Vindhyachal(PS).  A/R off of Ckt2 
and Dia to be Kept open at both ends.

Approved
Line is out presently. May avail shutdown 

in september

37 WRPC POWERGRID 400KV-VINDHYACHAL(PS)-RIHAND-2
A/R in non auto mode of 400KV-VINDHYACHAL(PS)-RIHAND-2 is 
required 

Approved
Line is out presently. May avail shutdown 

in september
38 WRPC MP_SLDC 220KV-MALANPUR-AURIYA-1 4/Oct/24 9:00 13/Oct/24 17:00 C FOR RE-STRINGING OF EARTH WIRE Approved

Outages proposed in other RPCs requiring NRPC approval



39 WRPC MP_SLDC 220KV-MEHGAON-AURIYA-1 15/Oct/24 9:00 24/Oct/24 17:00 C FOR RE-STRINGING OF EARTH WIRE Approved
40 WRPC MP_SLDC 220KV-BHANPURA-RANPUR-1 15/Oct/24 8:00 15/Oct/24 18:00 D FOR LINE MAINTENANCE WORK Approved
41 WRPC MP_SLDC 220KV-BHANPURA-MODAK-1 23/Oct/24 8:00 23/Oct/24 18:00 D FOR LINE MAINTENANCE WORK Approved



OCC No. Requester Element Name Owner
Continous/d

aily
Reason Shutdown range Shutdown Status OCC Remaks

223 sldcps_sd
411 Tie bay- 400KV NAKODAR(PSG)-
MAKHU(PS) (PS) CKT-2 AND FUTURE 
at 400kV Nakodar (PSTCL)

PSTCL Continous
for erection, testing and 

commissioning of 500 MVA ICT 
and allied bays.

 0900 hours on 
14/09/2024 -1800 

hours on 
30/09/2024 

Approved
circuit must 
remain in 
service with 
main bay

223 sldcps_sd 400kv main bus-2 at 400 kv S/s Nakodar PSTCL Daily
for connecting jumpers of bay no. 

412 (Main ICT bay) with 400 kv bus-
2. and bus bar stability.

 0900 hours on 
19/09/2024 -1800 

hours on 
19/09/2024 

Approved



Sub: 660 MW Kawai  TPS ‐ UNIT 2 shut down for overhualing
660 MW KAWAI  TPS ‐ UNIT 2 to be taken under shut down from 01.10.2024 (00:00 Hrs) to 25.10.2024 (24:00 Hrs)  for overhualing

Shutdown Status:
Approved

OCC Remarks:
outage to be availed after revival of chabbra TPS unit -6



HPPTCL
For the 
Month

Date 09.09.2024

Sl. 
No.

Name of the 
Requesting 

Agency

Voltage 
Level (kV)

From 
substation

To substation Owner Ckt ID
Inter-Regional / 
Intra-Regional

Daily/ 
Continous

Reason From Date From Time To Date To Time Remarks Shutdown Status OCC Remaks

1 HPSEBL 220 kV
Khodri Power 

Station (UJVNL)

Girinagar Sub-
Station 

(HPSEBL)
HPPTCL Double Circuit Inter-State Daily

1. Resolving pending issues/observations 
of works awarded to M/s Hitachi Energy 
India Ltd.(Formerly M/s ABB Power 
Products and System India Ltd.)                                                                                                                
2. Dismantling of existing Bus-Bar and 
erection of complete new Bus-Bar at 
220/132KV Sub-Station, HPSEBL 
Girinagar.                                            

28.09.2024 09:00 Hrs. 28.09.2024 18:00 Hrs.

Work is to be carried out inside the 
220/132KV Sub-Station Girinagar 
(HPSEBL). Ownership of Inter-State 
220kV Khodri I Circuit and Khodri 
II Circuit lies with HPPTCL.

Approved

May be allowed 
subject to 
Uttarakhand 
consent

OUTAGE PLANNING TO BE APPROVED IN 223rd  OCC MEETING

Format I(A): Request for transmission element outage by Indenting agency to RPC

Indenting Agency Sep-24

Line Details Proposed Date and Time



S. No.

Voltage level Name From To From To

1 400kV
400/220KV 315MVA ILT-1st at 400kV GSS 
Ratangarh

A 08.10.2024 08.10.2024 16:00 HRS 23:00 HRS Daily basis
Qurterly maintenance and testing work of  bay 
equipments .

Approved to be availed in non-
solar hours

2 400kV
400/220KV 315MVA ILT-2nd at 400kV GSS 
Ratangarh

A 10.10.2024 10.10.2024 16:00 HRS 23:00 HRS Daily basis
Qurterly maintenance and testing work of  bay 
equipments .

Approved to be availed in non-
solar hours

3 400kV
400/220KV 315MVA ILT-3rd at 400kV GSS 
Ratangarh

A 22.10.2024 22.10.2024 16:00 HRS 23:00 HRS Daily basis
Qurterly maintenance and testing work of  bay 
equipments .

Approved
to be availed in non-
solar hours

4 400kV 400KV RTGH-Merta A 24.10.2024 24.10.2024 16:00 HRS 23:00 HRS Daily basis
Qurterly maintenance and testing work of  bay 
equipments .

Approved
May be allowed 
from 16:00Hrs

5 400kV 400KV RTGH-Sikar(PGCIL) CKT-1st A 26.10.2024 26.10.2024 16:00 HRS 23:00 HRS Daily basis
Qurterly maintenance and testing work of  bay 
equipments .

Approved
May be allowed 
from 16:00Hrs

6 400kV 400KV RTGH-Sikar(PGCIL) CKT-2nd A 29.10.2024 29.10.2024 16:00 HRS 23:00 HRS Daily basis
Qurterly maintenance and testing work of  bay 
equipments .

Approved
May be allowed 
from 16:00Hrs

7 400kV 400KV 125MVAR SHUNT REACTOR A 30.10.2024 30.10.2024 08:00HRS 18:00HRS Daily basis
Qurterly maintenance and testing work of  bay 
equipments .

Approved
May be allowed 
subject to real time 
grid condition

S/d Status
OCC 

REMARKS
Type of Shutdown (daily/ 

Continous Basis)
ReasonDate Timings

223rd OCC Additional Shutdowns of RVPN for Oct'2024

Details of transmission element Category to which transmission 
element belong (A/B/C/D) ****



 

Voltage Level Name of Transmission Elements From To From To

1
400 kV

Shutdown of 400KV Lucknow(PG) Bay
16-Oct-24 16-Oct-24 9:00 18:00 * For Upgradation of Bus-Bar Protection Panel from 

E/M type to Numerical >X  (Connection of CT Bus-Bar 
Protecion Core, Interconn

Continous Approved

2

400 kV

ETD Ballia Spare Bay-1
(400 kV Substation Rasra)

6-Oct-24 6-Oct-24 10:00 13:00 Relay testing

Continous

During shutdown 
Period no supply will 

be affected as no 
elenent is connected 

through 400 kV Spare 
Bay 1. 

Approved

3

400 kV

ETD Ballia Spare Bay-2
(400 kV Substation Rasra)

6-Oct-24 6-Oct-24 14:00 17:00 Relay testing

Continous

During shutdown 
Period no supply will 

be affected as no 
elenent is connected 

through 400 kV Spare 
Bay 2. 

Approved

4 400KV BTPS Bus coupler 17.10.2024 17.10.2024 8:00 18:00 PM work and replacement of electromechanical relay continuous
Approved

5 400 KV ATPS Transfer Bus breaker 01.10.2024 31.10.2024 8:00 18:00 For Replacement of Breaker continuous Approved
6 400KV ATPS BUS A ATPS 08.10.2024 09.10.2024 8:00 18:00 Tightness of clamps daily basis Approved
7 400 KV ATPS ICT-I 08.10.2024 09.10.2024 8:00 18:00 OH of Bus isolator continuous Approved
8 400 KV ATPS BUS A ATPS 15.10.2024 16.10.2024 8:00 18:00 Shut down required for OH of Bus isolator daily basis Approved
9 400 KV ATPS ICT-II 15.10.2024 16.10.2024 8:00 18:00 OH of Bus isolator continuous Approved

10 ETC-II,Allahabad Bus Reactor 125MVAr
05.10.2024 05.10.2024 13:30 18:00 Hrs TESTING OF TAN DELTA FOR 400KV BUS 

REACTOR HV SIDE
continuous

Approved
May be allowed subject to real time grid 
condition

11
765/400 kV GIS S/s 

PRSTL Rampur 400 kV Bus Bar-2
07.10.2024 14.10.2024 9:00 17:30 SF6GD Body Replacement continous

Approved
may be allowed subject to no other outage

12 WUPPTCL
Tie Bay -708 ( 765kv Mainpuri line & 1500kv ICT-1) 
at Hapur S/s

8-Oct-24 8-Oct-24 9:00 17:00 For annual maintenance and testing works continous
Approved

13 WUPPTCL Main Bay-709 (Mainpuri Line ) at Hapur S/s 10-Oct-24 10-Oct-24 9:00 17:00 For annual maintenance and testing works continous Approved

14
WUPPTCL

Tie Bay-402(1500 MVA ICT-1 IV Side & 315 MVA 
ICT-1 HV side) at Greater Noida S/s

9-Oct-24 9-Oct-24 9:00 15:00 For annual maintenance and testing works continous
Approved Both elements must remain in service with 

respective main bays

15
WUPPTCL

Tie Bay-405( 1500 MVA ICT-2 IV Side & 315 MVA 
ICT-2 HV side) at Greater Noida S/s

10-Oct-24 10-Oct-24 9:00 15:00 For annual maintenance and testing works continous
Approved Both elements must remain in service with 

respective main bays

16
UPPTCL

220KV ALLAHABAD (PG)-PHULPUR LINE
13-Sep-24 19-Sep-24 9:00 19:00 For Height raising work of 220KV Phulpur-

Allahabad(PG) line due to inner ring road being 
constructed by NHAI

daily basis
Approved

may be allowed subject to no other line outage

17 UPPTCL 220KV Fatehpur(UP)-Unchahar Line
13.10.2024 27.10.2024 08:00: Hrs 18:00 Hrs Tower height raising for NHAI Raebareli crossing 

between tower no 136
continuous

Approved

18

UPPTCL

220 kV Unchahar-Fatehpur line

13.10.2024 27.10.2024 9:00 18:00 continuous

Approved

19 UPPTCL 220 kV Unchahar-Malwan line 13.10.2024 27.10.2024 9:00 18:00 continuous Approved

Diverson work for construction of 03 new towers from 
tower no. 137 to 139 for aforemention line and 
construction of over bridge by NHAI due to upcoming  
Prayagraj kumbh mela

Remarks Shutdown Status OCC Remarks

PLANNED SHUT DOWN FOR THE MONTH OF OCTOBER- 2024 WHICH ARE TO BE APPROVED BY OCC 

Name of Transmission Zone : Uttar Pradesh Power Transmission Corporation Limited 

Sl.N
o.

Details of Transmission Line "Outage Mode
(Daily/

Date Timings 
Reason



S.No.
MODE

DATE TIME DATE TIME

765kV/400kV/220kV/132kV Lines

1  400 KV BAHADURGARH SONIPAT (PG) CKT-2 PGCIL Daily 7-Oct-24 08:00 8-Oct-24 18:00

FOR 400 KV BUS BAR RETROFITTING 
WORK & TESTING WORKAT 
BAHADURGARH SS AND 
CONSTRUCTION WORK UNER SS104 
PACKAGE Approved

May be allowed subject to 
no other line shutdown at 
both end

2  400 KV BAHADURGARH SONIPAT (PG) CKT-1 PGCIL Daily 5-Oct-24 08:00 6-Oct-24  18:00 

FOR 400 KV BUS BAR RETROFITTING 
WORK & TESTING WORKAT 
BAHADURGARH SS AND 
CONSTRUCTION WORK UNER SS104 
PACKAGE Approved

May be allowed subject to 
no other line shutdown at 
both end

3 400 KV BAHADURGARH( PG)- KABULPUR(HV) (PG) CKT-1 PGCIL Daily 3-Oct-24 08:00 4-Oct-24 18:00

FOR 400 KV BUS BAR RETROFITTING 
WORK & TESTING WORKAT 
BAHADURGARH SS AND 
CONSTRUCTION WORK UNER SS104 
PACKAGE Approved

May be allowed subject to 
no other line shutdown at 
both end

4 400 KV BAHADURGARH-BAWANA  (DTL) CKT-1 PGCIL Daily 1-Oct-24 09:00 2-Oct-24 18:00

FOR 400 KV BUS BAR RETROFITTING 
WORK & TESTING WORKAT 
BAHADURGARH SS AND 
CONSTRUCTION WORK UNER SS104 
PACKAGE Approved

5
220 KV BAHADURGARH( PG)-NUNA MAJRA(HV) (HVPNL) 

CKT-2
PGCIL Daily 23-Oct-24 08:00 25-Oct-24 18:00

FOR 220 KV BUS BAR RETROFITTING 
WORK & TESTING WORKAT 
BAHADURGARH SS AND 
CONSTRUCTION WORK UNER SS104 
PACKAGE Approved

May be allowed subject to 
real time grid condition & 
Haryana consent/Load to be 
managed by Haryana

6
220 KV BAHADURGARH( PG)-NUNA MAJRA(HV) (HVPNL) 

CKT-1
PGCIL Daily 20-Oct-24 08:00 22-Oct-24 18:00

FOR 220KV BUS BAR RETROFITTING 
WORK & TESTING WORKAT 
BAHADURGARH SS AND 
CONSTRUCTION WORK UNER SS104 
PACKAGE Approved

May be allowed subject to 
real time grid condition & 
Haryana consent/Load to be 
managed by Haryana

7 220 kV D/C Dhanona-Deroli Ahir transmission line circuit-I HVPNL D 10-Oct-24 06:00 14-Oct-24 21:00
Stringing of under construction line- 765 kV 
D/C Khetri Narela transmission line (PNTL). 
Approved under 5th NRSCT

Approved

May be allowed subject to 
real time grid condition & 
Haryana consent/Load to be 
managed by Haryana

8 220 kV D/C Dhanona-Deroli Ahir transmission line circuit-II HVPNL D 10-Oct-24 06:00 14-Oct-24 21:00
Stringing of under construction line- 765 kV 
D/C Khetri Narela transmission line (PNTL). 
Approved under 5th NRSCT

Approved

May be allowed subject to 
real time grid condition & 
Haryana consent/Load to be 
managed by Haryana

9 132 kV S/C Mahendragarh-Kanina transmission line HVPNL D 10-Oct-24 06:00 14-Oct-24 21:00
Stringing of under construction line- 765 kV 
D/C Khetri Narela transmission line (PNTL). 
Approved under 5th NRSCT

Approved

May be allowed subject to 
real time grid condition & 
Haryana consent/Load to be 
managed by Haryana

10 220 kV D/C Dhanona-Kanina transmission line circuit-I HVPNL D 15-Oct-24 06:00 19-Oct-24 21:00
Stringing of under construction line- 765 kV 
D/C Khetri Narela transmission line (PNTL). 
Approved under 5th NRSCT

Approved

May be allowed subject to 
real time grid condition & 
Haryana consent/Load to be 
managed by Haryana

11 220 kV D/C Dhanona-Kanina transmission line circuit-II HVPNL D 15-Oct-24 06:00 25.10.2024 21:00
Stringing of under construction line- 765 kV 
D/C Khetri Narela transmission line (PNTL). 
Approved under 5th NRSCT

Approved

May be allowed subject to 
real time grid condition & 
Haryana consent/Load to be 
managed by Haryana

POWERGRID NORTHERN REGION-I
SUBJECT :- SD REQUEST FOR TRANSMISSION ELEMENTS  for 223rd OCC MEETING

S/d Status OCC RemarksRemarksFROM TOELEMENTS OWNER
DURATION 

PURPOSE



12 132 kV D/C Dhanona-Nangal Mohanpur transmission line circuit-I HVPNL D 15-Oct-24 06:00 25.10.2024 21:00
Stringing of under construction line- 765 kV 
D/C Khetri Narela transmission line (PNTL). 
Approved under 5th NRSCT

Approved

May be allowed subject to 
real time grid condition & 
Haryana consent/Load to be 
managed by Haryana

13 132 kV D/C Dhanona-Nangal Mohanpur transmission line circuit-II HVPNL D 20.10.2024 06:00 25.10.2024 21:00
Stringing of under construction line- 765 kV 
D/C Khetri Narela transmission line (PNTL). 
Approved under 5th NRSCT

Approved

May be allowed subject to 
real time grid condition & 
Haryana consent/Load to be 
managed by Haryana

14 220 kV D/C Dhanona-Lula Ahir transmission line circuit-I HVPNL D 20.10.2024 06:00 24.10.2024 21:00
Stringing of under construction line- 765 kV 
D/C Khetri Narela transmission line (PNTL). 
Approved under 5th NRSCT

Approved

May be allowed subject to 
real time grid condition & 
Haryana consent/Load to be 
managed by Haryana

15 220 kV D/C Dhanona-Lula Ahir transmission line circuit-II HVPNL D 20.10.2024 06:00 25.10.2024 21:00
Stringing of under construction line- 765 kV 
D/C Khetri Narela transmission line (PNTL). 
Approved under 5th NRSCT

Approved

May be allowed subject to 
real time grid condition & 
Haryana consent/Load to be 
managed by Haryana

16 220kV D/C Dhanaunda to Nehrugarh T/L circuit-I HVPNL D 20.10.2024 06:00 25.10.2024 21:00
Stringing of under construction line- 765 kV 
D/C Khetri Narela transmission line (PNTL). 
Approved under 5th NRSCT

Approved

May be allowed subject to 
real time grid condition & 
Haryana consent/Load to be 
managed by Haryana

17 220kV D/C Dhanaunda to Nehrugarh T/L  circuit-II HVPNL D 20.10.2024 06:00 25.10.2024 21:00
Stringing of under construction line- 765 kV 
D/C Khetri Narela transmission line (PNTL). 
Approved under 5th NRSCT

Approved

May be allowed subject to 
real time grid condition & 
Haryana consent/Load to be 
managed by Haryana

18 220 KV BAWAL (HSIIDC)-MAU LINE HVPNL C 01.10.2024 09:00 10-Oct-24 18:30 FOR NCRTC DIVERSION WORK

Approved

May be allowed subject to 
real time grid condition & 
Haryana consent/Load to be 
managed by Haryana

19 220 KV S/C Khetri-Jhunjhunu Transmission Line RVPN D 01.10.2024 07:00 2-Oct-24 19:00 Stringing of 765 kV D/C Khetri-Narela TL

Approved

May be allowed subject to 
real time grid condition & 
Rajasthan consent/Load to 
be managed by Rajasthan

20 132 KV S/C Khetri-Buhana Transmission Line RVPN D 23.10.2024 07:00 28-Oct-24 19:00 Stringing of 765 kV D/C Khetri-Narela TL

Approved

May be allowed subject to 
real time grid condition & 
Rajasthan consent/Load to 
be managed by Rajasthan

21 132KV S/C Khetri-Nangli Transmission Line RVPN D 14-Oct-24 07:00 15-Oct-24 19:00 Stringing of 765 kV D/C Khetri-Narela TL

Approved

May be allowed subject to 
real time grid condition & 
Rajasthan consent/Load to 
be managed by Rajasthan

22 220 KV S/C Mahendragarh-Narnaul Transmission Line HVPN D 3-Oct-24 07:00 4-Oct-24 19:00 Stringing of 765 kV D/C Khetri-Narela TL

Approved

May be allowed subject to 
real time grid condition & 
Rajasthan consent/Load to 
be managed by Rajasthan

23 132 KV S/C Mahendragarh-Mundyakhera Transmission Line HVPN D 21-Oct-24 07:00 22-Oct-24 19:00 Stringing of 765 kV D/C Khetri-Narela TL

Approved

May be allowed subject to 
real time grid condition & 
Rajasthan consent/Load to 
be managed by Rajasthan

24 220 kV Fatehgarh-3-RSVPL (201) PGCIL Daily 01.10.2024 19:00 01.10.2024 23:00
For Bay extension works, To avoid induction 
during movement of machinery, T&P. Approved

May be allowed from 
19:00Hrs

25 220 kV Fatehgarh-3-RSRPL (202) PGCIL Daily 02.10.2024 19:00 02.10.2024 23:00
For Bay extension works, To avoid induction 
during movement of machinery, T&P. Approved

May be allowed from 
19:00Hrs



26 220 kV Fatehgarh-3- Altra Xergy (204) PGCIL Daily 03.10.2024 19:00 03.10.2024 23:00
For Bay extension works, To avoid induction 
during movement of machinery, T&P. Approved

May be allowed from 
19:00Hrs

27 220 kV Fatehgarh-3- RSAPL (210) PGCIL Daily 04.10.2024 19:00 04.10.2024 23:00
For Bay extension works, To avoid induction 
during movement of machinery, T&P. Approved

May be allowed from 
19:00Hrs

28 400 kV Fatehgarh-3-Fatehgarh-2 ckt-1 PGCIL Daily 05.10.2024 17:00 05.10.2024 23:00
For Bay extension works, To avoid induction 
during movement of machinery, T&P. Approved

May be allowed from 
17:00Hrs

29 400 kV Fatehgarh-3-Fatehgarh-2 ckt-2 PGCIL Daily 06.10.2024 17:00 06.10.2024 23:00
For Bay extension works, To avoid induction 
during movement of machinery, T&P. Approved

May be allowed from 
17:00Hrs

30 400kV fatehgarh-3 Jaisalmer-2 ckt-1 PGCIL Daily 07.10.2024 17:00 07.10.2024 23:00
For Bay extension works, To avoid induction 
during movement of machinery, T&P. Approved

May be allowed from 
17:00Hrs

31 400kV fatehgarh-3 Jaisalmer-2 ckt-2 PGCIL Daily 08.10.2024 17:00 08.10.2024 23:00
For Bay extension works, To avoid induction 
during movement of machinery, T&P. Approved

May be allowed from 
17:00Hrs

32 400 kV RAPP(C)-Chittorgarh Ckt D 01.10.2024 17:00 07.10.2024 23:00
Polymer CLR insulators replacement to be 
done

Non-auto mode of 400 kV  RAPP(C)-Kankroli 
Ckt Approved

May be allowed from 
17:00Hrs/NPCIL consent

33 400 kV RAPP(C)-Kankroli Ckt D 08.10.2024 17:00 14.10.2024 23:00
Polymer CLR insulators replacement to be 
done

Non-auto mode of 400 kV RAPP(C)-Chittorgarh 
Ckt Approved

May be allowed from 
17:00Hrs/NPCIL consent

34 765 KV AJMER(PG)-PHAGI(RS) (PAPTL) CKT-2 D 13.10.2024 05:00 13.10.2024 10:00
For replacement of failed CLR insulators at 
three locations.

along with non auto mode of Ckt-1 
Approved

765 /400/220kV ICT/STATCOMS/BUS Reactor

1
 +/-150MVAr MSR Branch for STATCOM Station-1 at Fatehgarh-2 

(Bay- RB10-RB41 Bay)
PGCIL Daily 2-Oct-24 17:00 4-Oct-24 23:59 For final tuning of CSD for MSR Branch.

Approved

May be allowed subject to 
real time grid from 17:00Hrs

2
 +/-150MVAr MSC-1 Branch for STATCOM Station-1 at Fatehgarh-2 

(Bay- RB10-RB51 Bay)
PGCIL Daily 6-Oct-24 17:00 8-Oct-24 23:59 For final tuning of CSD for MSC-1 Branch.

Approved

May be allowed subject to 
real time grid from 17:00Hrs

3
 +/-150MVAr MSC-2 Branch for STATCOM Station-1 at Fatehgarh-2 

(Bay- RB10-RB52 Bay)
PGCIL Daily 9-Oct-24 17:00 11-Oct-24 23:59 For final tuning of CSD for MSC-2 Branch.

Approved

May be allowed subject to 
real time grid from 17:00Hrs

4
 +/-150MVAr MSR Branch for STATCOM Station-2 at Fatehgarh-2 

(Bay- RB11-RB41 Bay)
PGCIL Daily 12-Oct-24 17:00 14-Oct-24 23:59 For final tuning of CSD for MSR Branch.

Approved

May be allowed subject to 
real time grid from 17:00Hrs

5
 +/-150MVAr MSC-1 Branch for STATCOM Station-2 at Fatehgarh-2 

(Bay- RB11-RB51 Bay)
PGCIL Daily 15-Oct-24 17:00 17-Oct-24 23:59 For final tuning of CSD for MSC-1 Branch.

Approved

May be allowed subject to 
real time grid from 17:00Hrs

6
 +/-150MVAr MSC-2 Branch for STATCOM Station-2 at Fatehgarh-2 

(Bay- RB11-RB52 Bay)
PGCIL Daily 18-Oct-24 17:00 20-Oct-24 23:59 For final tuning of CSD for MSC-2 Branch.

Approved

May be allowed subject to 
real time grid from 17:00Hrs

7
 +/-150MVAr VSC-1 Branch for STATCOM Station-1 at Fatehgarh-2 

(Bay- RB10-RB11 Bay)
PGCIL Daily 15-Oct-24 17:00 17-Oct-24 23:59

Bay extension construction work to avoid 
induction T&P movements for safety 
requirement

Only VSC-1 Branch shutdown is required.

Approved

May be allowed subject to 
real time grid from 17:00Hrs

8
 +/-150MVAr VSC-2 Branch for STATCOM Station-1 at Fatehgarh-2 

(Bay- RB10-RB12 Bay)
PGCIL Daily 18-Oct-24 17:00 20-Oct-24 23:59

Bay extension construction work to avoid 
induction T&P movements for safety 
requirement

Only VSC-2 Branch shutdown is required.

Approved

May be allowed subject to 
real time grid from 17:00Hrs

9
 +/-150MVAr VSC-1 Branch for STATCOM Station-2 at Fatehgarh-2 

(Bay- RB11-RB11 Bay)
PGCIL Daily 21-Oct-24 17:00 23-Oct-24 23:59

Bay extension construction work to avoid 
induction T&P movements for safety 
requirement

Only VSC-1 Branch shutdown is required.

Approved

May be allowed subject to 
real time grid from 17:00Hrs

10
 +/-150MVAr VSC-2 Branch for STATCOM Station-2 at Fatehgarh-2 

(Bay- RB11-RB12 Bay)
PGCIL Daily 24-Oct-24 17:00 27-Oct-24 23:59

Bay extension construction work to avoid 
induction T&P movements for safety 
requirement

Only VSC-2 Branch shutdown is required.

Approved

May be allowed subject to 
real time grid from 17:00Hrs

11
240 MVAR SWITCHABLE LR ON 765 KV BHADLA_2 -

FATEHGARH_II (PG) CKT-3 @FATEHGARH_II(PG)
PGCIL Daily 20-Sep-24 15:00 25-Sep-24 23:59

For Ladder logic testing and spare reactor 
commissioning works Rejected

To be clubbed with Line 
AMP/Outage work

12
240 MVAR SWITCHABLE LR ON 765 KV BHADLA_2 -

FATEHGARH_II (PG) CKT-4 @FATEHGARH_II(PG)
PGCIL Daily 25-Sep-24 15:00 30-Sep-24 23:59

For Ladder logic testing and spare reactor 
commissioning works Rejected

To be clubbed with Line 
AMP/Outage work

13
240 MVAR SWITCHABLE LR ON 765 KV BHADLA_2 (PG)-

FATEHGARH_II(PG) (PBTL) CKT-3 @BHADLA_2(PG)
PGCIL Daily 15-Oct-24 17:00 15-Oct-24 23:00

Testing and Commissioning of Spare 765 kV 
80 MVAR Reactor Rejected

To be clubbed with Line 
AMP/Outage work

14
240 MVAR SWITCHABLE LR ON 765 KV BHADLA_2 (PG)-

FATEHGARH_II(PG) (PBTL) CKT-4 @BHADLA_2(PG)
PGCIL Daily 17-Oct-24 17:00 17-Oct-24 23:00

Testing and Commissioning of Spare 765 kV 
80 MVAR Reactor Rejected

To be clubbed with Line 
AMP/Outage work

15
240 MVAR SWITCHABLE LR ON 765 KV BHADLA_2 (PG)-
FATEHGARH_II(PG) (PBTL) CKT-3 @FATEHGARH_II(PG)

PGCIL Daily 25-Oct-24 15:00 26-Oct-24 23:59
For final testing/fine tuning of CSD Relay of 
765KV Reactor, Ladder logic commissioning 
with spare reactor logic scheme checking Rejected

To be clubbed with Line 
AMP/Outage work



16
240 MVAR SWITCHABLE LR ON 765 KV BHADLA_2 -

FATEHGARH_II (PG) CKT-4 @FATEHGARH_II(PG)
PGCIL Daily 27-Oct-24 15:00 28-Oct-24 23:59

For final testing/fine tuning of CSD Relay of 
765KV Reactor, Ladder logic commissioning 
with spare reactor logic scheme checking Rejected

To be clubbed with Line 
AMP/Outage work

17 220KV BUS 2 AT BAHADURGARH( PG) PGCIL Daily 25-Oct-24 18:00 30-Oct-24 18:00

 FOR 220 KV BUS BAR 2 RETROFITTING 
WORK AT BAHADURGARH SS AND 
CONSTRUCTION WORK UNDER SS104 
PACKAGE

Approved

May be allowed subject to 
no other outages

18 220KV BUS 1 AT BAHADURGARH( PG) PGCIL Daily 20-Oct-24 09:00 25-Oct-24 18:00

 FOR 220 KV BUS BAR 1 RETROFITTING 
WORK AT BAHADURGARH SS AND 
CONSTRUCTION WORK UNDER SS104 
PACKAGE

Approved

May be allowed subject to 
no other outages

19 400KV BUS 2 AT BAHADURGARH( PG) PGCIL Daily 11-Oct-24 09:00 20-Oct-24 18:00

 FOR 400 KV BUS BAR 2 RETROFITTING 
WORK AT BAHADURGARH SS AND 
CONSTRUCTION WORK UNDER SS104 
PACKAGE

Approved

May be allowed subject to 
no other outages

20 400KV BUS 1 AT BAHADURGARH( PG) PGCIL Daily 1-Oct-24 09:00 10-Oct-24 18:00

 FOR 400 KV BUS BAR 1 RETROFITTING 
WORK AT BAHADURGARH SS AND 
CONSTRUCTION WORK UNER SS104 
PACKAGE

Approved

May be allowed subject to 
no other outages

21 400/220 KV 315 MVA ICT 1 AT BAHADURGARH( PG) PGCIL Daily 13-Oct-24 08:00 14-Oct-24 18:00
FOR CONSTRUCTION WORK UNDER 
SS104 PACKAGE AND ,BUS BAR 
RETROFITTING WORK Approved

Other ICT must remain in 
service/Load to be managed 
by Haryana during 
shutdown

22 400/220 KV 500 MVA ICT 2 AT BAHADURGARH( PG) PGCIL Daily 11-Oct-24 08:00 12-Oct-24 18:00
FOR CONSTRUCTION WORK UNDER 
SS104 PACKAGE AND ,BUS BAR 
RETROFITTING WORK Approved

Other ICT must remain in 
service/Load to be managed 
by Haryana during 
shutdown

23 400/220 KV 315 MVA ICT 1 AT BAHADURGARH( PG) PGCIL Daily 28-Oct-24 09:00 28-Oct-24 18:00
FOR CONSTRUCTION WORK UNDER 
SS104 PACKAGE AND AMP WORK , BUS 
BAR RETROFITTING WORK Approved

Other ICT must remain in 
service/Load to be managed 
by Haryana during 
shutdown

24 400/220 KV 500 MVA ICT 2 AT BAHADURGARH( PG) PGCIL Daily 10/26/2024 09:15 10/28/2024 18:00
FOR CONSTRUCTION WORK UNDER 
SS104 PACKAGE AND AMP WORK , BUS 
BAR RETROFITTING WORK Approved

Other ICT must remain in 
service/Load to be managed 
by Haryana during 
shutdown

25 Fatehgarh-3 400/220 kV 500 MVA ICT 1 PGCIL Daily 09.10.2024 17:00 09.10.2024 23:00 AMP Works Approved
May be allowed from 
17:00Hrs

26 Fatehgarh-3 400/220 kV 500 MVA ICT 1 PGCIL Daily 10.10.2024 17:00 10.10.2024 23:00 AMP Works Approved
May be allowed from 
17:00Hrs

27 Fatehgarh-3 400/220 kV 500 MVA ICT 3 PGCIL Daily 11.10.2024 17:00 11.10.2024 23:00 AMP Works Approved
May be allowed from 
17:00Hrs

28 Fatehgarh-3 400/220 kV 500 MVA ICT 3 PGCIL Daily 12.10.2024 17:00 12.10.2024 23:00 AMP Works Approved
May be allowed from 
17:00Hrs

29 Fatehgarh-3 400/220 kV 500 MVA ICT 4 PGCIL Daily 13.10.2024 17:00 13.10.2024 23:00 AMP Works Approved
May be allowed from 
17:00Hrs

30 Fatehgarh-3 400/220 kV 500 MVA ICT 4 PGCIL Daily 14.10.2024 17:00 14.10.2024 23:00 AMP Works Approved
May be allowed from 
17:00Hrs

31 Fatehgarh-3 400/220 kV 500 MVA ICT 2 PGCIL Daily 15.10.2023 17:00 15.10.2023 23:00 AMP Works Approved
May be allowed from 
17:00Hrs

32 Fatehgarh-3 400/220 kV 500 MVA ICT 2 PGCIL Daily 16.10.2024 17:00 16.10.2024 23:00 AMP Works Approved
May be allowed from 
17:00Hrs

33 1500MVA ICT-1 Jhatikra PGCIL Daily 16.10.2024 0500Hrs 16.10.2024 0800Hrs
CSD retrofitment work and CSD tuning work 
in 709th bay with atleast 4 switching Approved

34 1500MVA ICT-2 Jhatikra PGCIL Daily 24.10.2024 0500Hrs 24.10.2024 0800Hrs
CSD retrofitment work and CSD tuning work 
in 711th bay with atleast 4 switching Approved

35 240MVAR Bus reactor-1 Jhatikra PGCIL Daily 22.10.2024 1000Hrs 22.10.2024 1400Hrs
CSD retrofitment work and CSD tuning work in 
705th bay with atleast 4 switching Approved



36 240MVAR AGRA LINE REACTOR Jhatikra PGCIL Daily 23.10.2024 1000Hrs 23.10.2024 1400Hrs
CSD retrofitment work and CSD tuning work in 
704LR  bay with atleast 4 switching Rejected

To be clubbed with Line 
AMP/Outage work

37 Bus Reactor-1 125 MVAR at Fatehgarh-3 PGCIL Daily 10.10.2024 17:00:00 10.10.2024 23:00 AMP works
Approved

May be allowed subject to 
real time grid condition

38 Bus Reactor-2 125 MVAR at Fatehgarh-3 PGCIL Daily 11.10.2024 17:00:00 11.10.2024 23:00 AMP works
Approved

May be allowed subject to 
real time grid condition

39 330 MVAR Bus Reactor No 1 at 765 KV Bikaner(PG) PGCIL Continuous 20-09-2024 8:00:00 30-11-2024 18:00

for shifting of 330 MVAR BR at Bikaner and 
placement of new 765/400 kV ICT-4 as 
approved in 9th NCT under Substation 
Package SS-104.

Rejected

Powergrid to submit the 
details workflow along with 
timelines, therafter matter 
s/d may be delibrated

40 400KV  BUS 1 AT KANKROLI(PG) PGCIL Daily 16.10.2024 17:00 16.10.2024 23:00
For Firmware upgradation of Bus Bar relay 
(CU and PU)

Approved

May be allowed from 
17:00Hrs/subject to no 
other outages

41 400KV  BUS 2 AT KANKROLI(PG) PGCIL Daily 14.10.2024 17:00 14.10.2024 23:00
For Firmware upgradation of Bus Bar relay 
(CU and PU)

Approved

May be allowed from 
17:00Hrs/subject to no 
other outages

42 Fatehgarh-3 400 kV Bus-2 at Fatehgarh-3 PGCIL Daily 17.10.2024 17:00 24.10.2024 23:00
For 401 89 A Isolator Foundation 
strengthening (Civil) works
for compliance of Vigilence observation Approved

May be allowed from 
17:00Hrs

43 Fatehgarh-3 413 Bay at Fatehgarh-3 PGCIL Continuous 25.10.2024 17:00 31.10.2024 23:00
For 413 CB Foundation strengthening (Civil) 
works for
compliance of Vigilence observation Approved

May be allowed from 
17:00Hrs

44 400 kV Fatehgarh-3 Bus-2 at Fatehgarh-3 PGCIL Daily 19.10.2024 17:00 19.10.2024 23:00 AMP works
Approved

May be allowed from 
17:00Hrs

45 400 kV Fatehgarh-3 Bus-1 at Fatehgarh-3 PGCIL Daily 20.10.2024 17:00 20.10.2024 23:00 AMP works
Approved

May be allowed from 
17:00Hrs

46 220 kV Fatehgarh-3 Bus-2 at Fatehgarh-3 PGCIL Daily 21.10.2024 17:00 21.10.2024 23:00
For Bay extension works, To avoid induction during 
movement of machinery, T&P. Approved

May be allowed from 
17:00Hrs

47 220 kV Fatehgarh-3 Bus-2 at Fatehgarh-3 PGCIL Daily 24.10.2024 17:00 24.10.2024 23:00 AMP works
Approved

May be allowed from 
17:00Hrs

48 220 kV Fatehgarh-3 Bus-1 at Fatehgarh-3 PGCIL Daily 25.10.2024 17:00 25.10.2024 23:00 AMP works

Approved

May be allowed from 
17:00Hrs

49 220 kV Fatehgarh-3 Bus-1 at Fatehgarh-3 PGCIL Daily 26.10.2024 17:00 26.10.2024 23:00
For Bay extension works, To avoid induction during 
movement of machinery, T&P. Approved

May be allowed from 
17:00Hrs

50 220 kV Fatehgarh-3 Bus-1 at Fatehgarh-3 PGCIL Daily 27.10.2024 17:00 27.10.2024 23:00
For Bay extension works, To avoid induction during 
movement of machinery, T&P. Approved

May be allowed from 
17:00Hrs

51 Fatehgarh-3 401 Bay at Fatehgarh-3 PGCIL Continuous 17.10.2024 17:00 24.10.2024 23:00
For 401 89 A Isolator Foundation strengthening 
(Civil) works
for compliance of Vigilence observation Approved

May be allowed from 
15:00Hrs

52 407 Bay (Main bay of 400 KV Kankroli RAPP line)  AT KANKROLI(PG) PGCIL Continuous 21.10.2024 15:00:00 25-Jan-00 23:00 For O/H of the CB to arrest SF6 gas leakage
Approved

May be allowed from 
15:00Hrs



DATE TIME DATE TIME
X-3

1 400 kV
402 Bay (ICT-1 & Chamba-2 Tie Bay ) at 

Jalandhar SS
D 02.10.2024 10:00 04.10.2024 18:00 Continous CB Drive Overhauling work.

Approved
Both elements must remain in service 
with respective main bays

2
400 kV

410 Bay (Moga-2 Main Bay) at Jalandhar SS D 05.10.2024 10:00:00 AM 07.10.2024 18:00 Continous CB Drive Overhauling work.
Approved

Elements must remain in service with 
other bay

3
400 kV

405 Bay (Chamba-1 & Chamera_1 ckt-2 Tie 
bay) at Jalandhar SS

D 24.10.2024 10:00:00 AM 26.10.2024 18:00 Continous CB Drive Overhauling work.

Approved
Both elements must remain in service 
with respective main bays

4
400 kV

406 Bay (Chamera_1 ckt-2 Main bay) at 
Jalandhar SS

D 28.10.2024 10:00:00 AM 30.10.2024 18:00 Continous CB Drive Overhauling work.
Approved

Elements must remain in service with 
other bay

5 220 kV 201 Bay (ICT-1 Bay) at Jalandhar SS D 22.10.2024 10:00:00 AM 24.10.2024 18:00 Continous CB Drive Overhauling work.
Approved

Elements must remain in service with 
TBC

6 220 kV 206 Bay (Kanjali-1 Bay) at Jalandhar SS D 10.10.2024 10:00:00 AM 12.10.2024 18:00 Continous CB Drive Overhauling work.
Approved

Elements must remain in service with 
TBC

7 220 kV 207 Bay (Kanjali-2 Bay) at Jalandhar SS D 14.10.2024 10:00:00 AM 16.10.2024 18:00 Continous CB Drive Overhauling work.
Approved

Elements must remain in service with 
TBC

8 220 kV 220 kV Abdullapur-Rampur Ckt-2 D 18.10.2024 8:00:00 AM 18.10.2024 18:00 Daily For AMP of Line Equipments
Approved

Elements must remain in service with 
TBC

9 220 kV 220KV Ludhiana-Dhandari-I A 10.10.2024 9:00:00 AM 10.10.2024 18:00 Daily For AMP works.
Approved

May be allowed subject to Punjab 
consent

10 400 kV 400KV BUS-2 at Kishenpur SS A 04.10.2024 09:30 04.10.2024 17:00 Daily For Jumper/Dropper Tightning and 
Strengthening work. Approved

may be allowed subject to no other 
outage

11 220 kV 220KV BUS-1 at Kishenpur SS D 07.10.2024 09:30 07.10.2024 17:00 Daily For Jumper/Dropper Tightning and 
Strengthening work. Approved

may be allowed subject to no other 
outage

12 220 kV 220KV BUS-2 at Kishenpur SS D 09.10.2024 09:30 09.10.2024 17:00 Daily For Jumper/Dropper Tightning and 
Strengthening work. Approved

may be allowed subject to no other 
outage

13 220 kV 220KV Kishenpur-Salal-3 D 11.10.2024 09:30 11.10.2024 17:00 Daily For AMP of Line Equipments
Approved

may be allowed subject to NHPC 
consent

14 400 kV 400/220KV ICT-2 at Kishenpur SS A 25.10.2024 09:30 25.10.2024 17:00 Daily For AMP works.
Approved

may be allowed subject to other Icts 
must remain in service

15 400 kV 400/220KV ICT-3 at Kishenpur SS A 28.10.2024 09:30 28.10.2024 17:00 Daily For AMP works.
Approved

may be allowed subject to other Icts 
must remain in service

16 220 kV 220KV Kishenpur-Udhampur-1 D 16.10.2024 09:30 16.10.2024 17:00 Daily For AMP of Line Equipments
Approved

may be allowed subject to J&K 
consent

17 132 kV 132 KV Sewa2-Mahanpur Line B 21.10.2024 09:30 21.10.2024 17:00 Daily For AMP of Line Equipments
Approved

may be allowed subject to NHPC & JK 
consent

Category A: Transmission elements at 400 kV and above.

Category B: Transmission elements at 132 kV and above level emanating from ISGS.

Category C: Transmission elements at 132 kV and above which are inter-regional in nature.

Category D :Transmission elements at 220 kV level with one end in a State while other end is in another State.

POWERGRID NORTHERN REGION-II

S/d StatusS.N.

Details of Transmission Element
Category of 

element

DURATION
Daily/ 

Continuous
ReasonVoltage level 

(KV)
NAME OF THE ELEMENT AND SUBSTATION

FROM TO OCC Remarks

For O&M activity

SUBJECT :- SD REQUEST FOR TRANSMISSION ELEMENTS  for 223rd OCC MEETING



DATE TIME DATE TIME

1
POWERGRID_

NR3
400kV AGRA-FATEHABAD(UPPTCL) Intra D

Rectification of Shutdown 
nature defects

25/Oct/2024 8:00 25/Oct/2024 18:00 Approved

May be allowed 
subject to no 
other line 
shutdown at 
both end

2
POWERGRID_E

R1
400KV-GAYA-CHANDWA-2 Inter D

REPLACEMENT OF FLASH OVER 
INSULATOR AT LOC NUMBER 
268

18/Oct/2024 9:00 18/Oct/2024 17:30 Approved
ATC Curtailment 
of 400 MW in 
NR Import

3
POWERGRID_E

R1
A/R OF 400KV-GAYA-CHANDWA-1 Inter D

TO FACILITATE SD WORK OF 
400 KV GAYA CHANDWA CKT-2

18/Oct/2024 9:00 18/Oct/2024 17:30
NRPC Approval 
not required

4
POWERGRID_

WR2
765KV-SATNA-GWALIOR-2 Inter D

A/R in non auto mode of 
765KV-SATNA-GWALIOR-2 is 
required.

05/Oct/2024 9:00 05/Oct/2024 18:00 Approved

5
POWERGRID_

WR2
765KV-SATNA-BINA-1 Inter D

for attending shutdown nature 
defect by Bina TLM, Dia to be 
kept open at both ends.

07/Oct/2024 9:00 07/Oct/2024 18:00 Approved
ATC Curtailment 
of 750 MW in 
NR Import

6
POWERGRID_

WR2
765KV-SATNA-BINA-2 Inter D

for attending shutdown nature 
defect by Bina TLM, Dia to be 
kept open at both ends.

08/Oct/2024 9:00 08/Oct/2024 18:00 Approved
ATC Curtailment 
of 750 MW in 
NR Import

7
POWERGRID_

WR2
765KV-BINA-INDORE-1 Inter D

For Line terminal equipment 
AMP at both ends ,for Scheme 
Rectification work and for 
signal testing work after SCADA 
Upgradation, Dia to be kept 
open at both ends.

18/Oct/2024 9:00 18/Oct/2024 18:00
NRPC Approval 
not required

8
POWERGRID_

WR2
765KV-INDORE-VADODARA-1 L/R@ INDORE - 

765KV
Inter D CB CHECKING  AND AMP WORK 22/Oct/2024 9:00 22/Oct/2024 18:00 Approved

To be clubbed 
with Line 
AMP/Outage 
work

9
POWERGRID_

WR2
765KV-BINA-INDORE-1 L/R@ INDORE - 765KV Inter D REACTOR AMP WORKS 18/Oct/2024 9:00 18/Oct/2024 18:00 Approved

To be clubbed 
with Line 
AMP/Outage 
work

10
POWERGRID_

WR2
765KV-BINA-JABALPUR-1 Inter D

ATTENDING S/D NATURE 
DEFECTS IN LINE, Dia to be kept 
open. AR of Ckt-2 to be kept in 
non-auto mode

08/Oct/2024 9:00 08/Oct/2024 18:30
NRPC Approval 
not required

11
POWERGRID_

WR2
765KV-BINA-JABALPUR-2 Inter D

A/R in non auto mode of 
765KV-BINA-JABALPUR-2 is 
required

08/Oct/2024 9:00 08/Oct/2024 18:30
NRPC Approval 
not required

12
POWERGRID_

WR2
765KV-VINDHYACHAL(PS)-JABALPUR-1 Inter D

TWFL Comissioning work at 
jabalpur ps end, Dia to be kept 
open at both ends.

03/Oct/2024 9:00 03/Oct/2024 18:00 Approved
ATC Curtailment 
of 1100 MW in 
NR Import

13
POWERGRID_

WR2
765KV-BINA-JABALPUR-2 Inter D

TERMINAL EQUIPMENT 
MAINTENANCE work and  
attending S/D nature defect in 
line & For Taking Spare Phase 
in service and R ph to be taken 
Out ( Spare phase  Out  since 
30.12.2023), Dia to be kept 
open at both ends.

16/Oct/2024 9:00 16/Oct/2024 18:00 Approved
ATC Curtailment 
of 1100 MW in 
NR Import

14
POWERGRID_

WR2
765KV-BINA-JABALPUR-1 Inter D

A/R in non auto mode of 
765KV-BINA-JABALPUR-1 is 
required

16/Oct/2024 9:00 16/Oct/2024 18:00

FORMAT I(A): REQUEST FOR TRANSMISSION ELEMENT OUTAGE TO RPC

( SHUTDOWNS)

LINE DETAILS

PGCIL, CPCC (NR-III),Lucknow DATE DD:MM:YYYY

NAME OF 
REQUESTING 

AGENCY

INDENTING 
AGENCY

S.
N.

 Remarks S/d Status OCC RemarksREASON
DAILY/ 

CONTINUOUS

PROPOSED DATE AND TIME
FROM TOINTER/ INTRA REGIONAL



15
POWERGRID_

WR2
765KV-SATNA-VINDHYACHAL(PS)-2 Inter D

For rectification of shutdown 
nature defects . Dia to be kept 
open at both ends  

08/Oct/2024 8:00 09/Oct/2024 18:00 Approved
ATC Curtailment 
of 750 MW in 
NR Import

16
POWERGRID_

WR2
765KV-SASAN-SATNA-1 Inter D

For rectification of shutdown 
nature defects . Dia to be kept 
open at both ends  

01/Oct/2024 7:00 01/Oct/2024 18:00
NRPC Approval 
not required

17
POWERGRID_

WR2
765KV-SASAN-SATNA-2 Inter D

For rectification of shutdown 
nature defects . Dia to be kept 
open at both ends  

19/Oct/2024 7:00 19/Oct/2024 18:00
NRPC Approval 
not required

18
POWERGRID_

WR2
765KV-VINDHYACHAL(PS)-JABALPUR-1 Inter D

Line Equipment AMP Work at 
Vindhyachal(PS).  Line Reactor  
AMP Work at Vindhyachal(PS). 
A/R off of Ckt2 and Dia to be 
Kept open at both ends.

07/Oct/2024 9:00 07/Oct/2024 18:00 Approved
ATC Curtailment 
of 1100 MW in 
NR Import

19
POWERGRID_

WR2
765KV-VINDHYACHAL(PS)-JABALPUR-2 Inter D

A/R non auto of 765KV-
VINDHYACHAL(PS)-JABALPUR-2 

07/Oct/2024 9:00 07/Oct/2024 18:00
NRPC Approval 
not required

20
POWERGRID_

WR2
765KV-VINDHYACHAL(PS)-JABALPUR-2 Inter D

Spare Rotation Work ( Rph to 
be takrn  in service and spare 
to be out)out since 01.04.2024, 
Dia to be kept open at both 
ends.

01/Oct/2024 10:00 01/Oct/2024 15:00 Approved
ATC Curtailment 
of 1100 MW in 
NR Import

21
POWERGRID_

WR2
765KV-SATNA-VINDHYACHAL(PS)-1 L/R@ 
VINDHYACHAL(PS) - 765KV

Inter D
Line Reactor CB Healthiness 
check by OEM.

16/Oct/2024 9:00 16/Oct/2024 18:00 Rejected

To be clubbed 
with Line 
AMP/Outage 
work

22
POWERGRID_

WR2
765KV-SATNA-VINDHYACHAL(PS)-1 Inter D

Line AMP works & Line Reactor 
CB Healthiness check by OEM 
at Vindhyachal end and For 
testing of A/R relay at satna 
end.  Dia to be kept open at 
both ends.

16/Oct/2024 9:00 16/Oct/2024 18:00 Approved
ATC Curtailment 
of 750 MW in 
NR Import

23
POWERGRID_

WR2
765KV-INDORE-VADODARA-1 Inter D

WTI Replacement of Y ph LR, 
SAS Upgradation Testing at 
vadodara & Shutdown nature 
line defect attending work, CB 
CHECKING  AND AMP WORK at 
indore end Dia to be kept open 
at both ends.

22/Oct/2024 9:00 22/Oct/2024 18:00 Approved
ATC Curtailment 
of 600 MW in 
NR Export

24
POWERGRID_

WR2
765KV-SATNA-VINDHYACHAL(PS)-1 Inter D

For Formation of Dual Dimond 
Crossing, for rectification of 
Clearance issue (TN 599-TN 
600)

07/Oct/2024 7:00 07/Oct/2024 18:00 Approved
ATC Curtailment 
of 750 MW in 
NR Import

25
POWERGRID_

WR2
765KV-SATNA-VINDHYACHAL(PS)-2 Inter D

For Formation of Dual Dimond 
Crossing, for rectification of 
Clearance issue TN 608-TN 
609)

08/Oct/2024 7:00 08/Oct/2024 18:00 Approved
ATC Curtailment 
of 750 MW in 
NR Import



Outage from NTPC  to be considered in 223rd OCC Outage Committee Meeting.

Mode OCC Remarks

From To From To

Dadri Thermal Power Station

1 400 KV Dadri Thermal Bay 17 & 18 
(Dadri Thermal Stage-2 Unit-2 Tie & Main Bay)

1-Oct-24 25-Oct-24 09:00hrs 18:00hrs Continuous Overhauling. 
Dadri Thermal Stage-2 Unit-2 OH 
already approved in 222nd OCC 
meet from 30.09.24 to 13.11.2024.

May be allowed 
along with Unit 
outage

Approved May be allowed along with Unit outage

2 400 KV Dadri Thermal Bus-3 
(Dadri Thermal Stage-2 Unit-2 Tie & Main Bay)

4-Oct-24 6-Oct-24 09:00hrs 18:00hrs Continuous Bus Isolator OH. May be allowed 
subject to all other 
elements must be 
connected with other 
bus

Approved May be allowed subject to all other elements must be 
connected with other bus

Koldam Power Station
1 Unit-3 Koldam Hydro Power Station 13-Sep-24 13-Oct-24 17:00hrs 23:59hrs Continuous OH plus Guide Vane Replacement Approved unit is already under breakdown from 11th September

Shutdown StatusNLDC/NRLDC 
Comments

S.No. Detail of Generating Units / Transmission Element Duration Reason

Voltage 
Level

Name Date Time Daily / 
Continuous



NHPC LTD. For the Month Sep-24

Sl. 
No.

Name of the 
Requesting Agency

Voltage 
Level (kV)

Name of the 
Element

Owner

Inter 
Regional / 
Intra 
Regional

Daily/ 
Continous

Reason From Date From Time To Date To Time Remarks Shutdown Status OCC Remaks

1 Parbati-2 HEP 400KV
400KV Parbati-II 
HEP to Banala 
transmission line 

PGCIL
Inter 
Regional 

Daily
Protection Audit by 

CPRI
13-Sep-2024 9:00 16-Sep-2024 0:00 Approved

2 Parbati-2 HEP 400KV
400KV Parbati-II 
HEP to Sainj 
transmission line

PGCIL
Inter 
Regional 

Daily
Protection Audit by 

CPRI
13-Sep-2024 9:00 16-Sep-2024 0:00 Approved

Format I(B): Request for Bus, Bay, ICTs, Reactor, FACTS, FSCs, SVCs etc outage by Indenting agency to RPC

Indenting Agency

Line Details Proposed Date and Time
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